
UNDP Bangladesh 

2021 Annual Work Plan (AWP) Review Checklist (Budget Revision) 

Award ID: 00105480;      
Project ID: 00106748, Title: Efficient and Accountable Local Governance (EALG) Project            
 
Format and General Issues: Yes No N/A Comments 
1 Submitted AWP is prepared in Standard Prescribed Format including AWP cover page    Annexure-1 

2 Atlas codes correctly mentioned (Award ID, Project ID, and Project title, Donor, 
Account, Fund etc.)     

3 AWP Planning meeting conducted     
4 Minutes of the Appraisal/Review meeting attached    Annexure-2 

5 Annual/Mid-year Review Meeting conducted    Annexure-3  

6 Annual HR , Procurement & Prompt  and Communications plans are prepared and 
attached with AWP    Annexure-4, 5 & 6 

7 Resources are available to support the AWP     
8 AWP is approved by the Implementing Partner, if applicable     
9 AWP is endorsed/agreed by the Project Board/Steering Committee, if applicable     

10 Signature of the Project Manager/NPD available in the AWP     
 Results Related Issues: Yes No N/A  
1 The AWP reflects overall priorities of the year      

2 The activities are clearly defined (indicate what exactly will be done, to the point with 
expected timelines by quarter)      

3 The activity lines spell out the geographic location wise intervention     

4 
Possible areas of collaboration with other projects have been considered in project 
activities     

5 
Outputs and activities are aligned to the UNDAF, CPD and project document (The 
listed activity/s can be directly attributed to the achievement of the expected country 
programme outputs) 

 
   

6 
The activity/s implemented with CSOs, academic institutions, other quasi-
Governmental institutions, and other UN agencies as implementing partners are 
reflected in the work plans 

 
   

7 A one-page summary of intended/achievable results is attached    Annexure-7 

8 The Outcome / Intermediate Outcomes and Outputs are correctly entered as per the 
language in the Results Framework     

9 M&E plan attached and adequately budgeted in the AWP    Annexure-8 
10 Field monitoring plan attached (for field-based project only)    Annexure-9 
11 Risk Log, Issue Log, monitoring Log updated in ATLAS and attached with AWP    Annexure-10 
12 Gender Marker is attributed in ATLAS     
13 Lessons learned have been incorporated in the AWP, as per the last APR minutes    Annexure-11 
14 Baseline, Target and Deliverables for 2021 are aligned to the Results Framework       
15 Baseline data for each indicator have been collected     
16 Annual target for each indicator has been set     
17 3 to 5 annual key results have been identified and attached    Annexure-12 

18 The Targets and baselines are gender-disaggregated where a population group is 
being measured     

 
19 Articulation of results of the AWP has followed the SMART and RBM guidelines     

20 Assumptions and risks specific to each output and outcome is contextualised and 
clearly spelt out     Annexure-13 
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Assistant Resident Representative  
Governance portfolio 
Date:                                                                                                                                                   Date:   

Signed by DRR/RR:                                                                                                   Date: 

Remarks/Comments (including justification for returning to Programme cluster): 

Checked by                                                                       Reviewed by                                                                          Recommended By 

Hamidur Rahman                                                             Md. Monzurul Islam Kamal                                                Md Mozammel Haque 
Admin and Finance Officer, Governance Portfolio    Programme Associate, Governance Portfolio        Programme Analyst, Governance Portfolio         

Cleared by Programme Cluster:                                                                                                   Cleared by Partnerships Cluster: 

Ashekur Rahman  

21 Knowledge Management has been planned and budgeted      

22 Generation and use of evidence – from monitoring, research and/or evaluation – has 
been considered      

23 The Budget comply with the spirit of Results Based Budgeting (RBB)     
Resources Related Issues: Yes No N/A  
1 Total proposed budget for the AWP does not exceed approved total project budget     

2 The AWP budget is within the scope of the funds availability/commitment (available 
Cash + Commitment)     

4 Appropriate provisions are available according to the AWP Commissioning memo 
(Common cost, GMS, DPC, Communication, M&E etc.)    Annexure-14 

5 Updated list of Equipment assets with the project/Programme showing UNDP assets    Annexure-15 
6 The summary page reflects the resources      

 
Submitted By:      

 
                                                                                                                                                                                                         Md. Shariful Hoque 

                                                                                                                                                                                                                    Project Coordinator. EALG                   
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Clearance Certificate 
Project Document (AWP) 

or 
Project/Budget Revision 

 
 
SHORT TITLE:  Efficient and Accountable Local Governance (EALG) 
         ----------------------------------------------------------------------------------------------------- 
 
PROJECT NUMBER: Award ID: 00105480 Project ID: 00106748 (EALG)  
 

(I) SUBMITTING PROGRAMME MANAGER: Md Mozammel Haque 
              Programme Analyst, Democratic Governance Portfolio, UNDP  
 
I have checked, and hereby certify, the following: 
 

1. Reasons and justification for this revision are clearly indicated on the cover page.   √ 
2. All relevant parties are in agreement with the revision:      √ 

 As is indicated in the justification, or 
 As per signature(s) obtained on the cover pate, or 
 As per written agreement as has been referenced in relevant signature block.  √ 

3. An analysis of the budget increase/decrease (in case more than $10,000) has been made and is 
attached.           √ 

4. The cover page and budget are according to standard format. 
 

Signature:     Date: -------------------
---------------------------------------------------- 

(II)    CLUSTER HEAD:  Ashekur Rahman, Assistant Resident Representative  

                                           Democratic Governance Portfolio, UNDP- Bangladesh. 
 

__________________________________________________________________ 
        I have reviewed and hereby recommend approval of this Project RAWP-2021 
 

Signature:     Date:  
      --------------------------------------------------------------------------------- 
 
(III) BUSINESS DEVELOPMENT & PARTNERSHIPS: 
 

CLEARANCE FROM DESK OFFICER CLEARANCE FROM ARR 
 
[    ]  I have verified the attached submission 
 and confirm that this PID/AWP/budget 
revision  is in accordance with existing rules. 
 
[    ] Justification for return 
 
 
 
Signature:   Date: 

 
Recommendation for approval 
 
 
 
 
 
 
 
Signature:   Date: 

 
 
_______________________________________ _________________________________________ 
Recommended/Approved by DRR   Approved by RR 
 
Note: Please return Approved Budget Revision to Business Development & Partnerships who retains original 
and forwards copy to Programme Manager concern for his/her file and submission to national and, if 
applicable, UN agencies. 
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United Nations Development Programme 
 

Budget Revision- “J” 
 

UNDAF Outcomes(s)/Indicators(s) 
(Link to UNDAF outcome. If no UNDAF leave 
blank) 
 

 

Expected Outcome(s)/Indicator(s): 
(CPAP outcomes linked to the MYFF goal 
and service line) 

CPD Outcome 2: Develop and implement improved social policies 
and programmes that focus on good governance, reduction of 
structural inequalities and advancement of vulnerable individuals and 
groups. 

Expected Output(s) 
/Annual Targets: 
(CPAP outputs linked to the above CPAP 
outcome) 

Output 1.2: National and local government have the capacity to 
implement urban and rural poverty policies and programmes.  
Output 2.3: The Government has the capacity to develop policies and 
carry out sectoral and geographical interventions in districts where 
inequality of progress is evident. 

Implementing partner: 
 

Local Government Division, LGD 

Responsible parties: LGD  and UNDP 
 

Brief Description 
 Efficient and Accountable Local Governance (EALG) is a joint initiative of Government of Bangladesh, LGD and 
UNDP in collaboration with SDC and DANIDA to support Upazila Parisahd and Union Parishad to strengthen the 
capacities of local governments and other stakeholders to foster participatory local development service delivery for the 
SDGs. This project contains three components such as (1) Inclusive and Accountable Upazila Parishad (IAUZP), (2) 
Sustainable, Democratic Union Parishad (SDUP) and (3) Policy for Effective Local Governance (PELG). The first 
component has been designed to strengthen governance framework of Upazila Parishad for inclusive, effective and 
accountable planning and improved service delivery. Moreover, it will work to improve the financial management of 
Upazila Parishad for improved funding absorption capacity and accountability, strengthened downward accountability 
of the UZP Committees through effective and inclusive public engagement mechanisms and practices, and strengthened 
ability of Women Upazila Parishad Members to fulfil their role and duties in council work. The second component 
attempts to: i. strengthen the capacity of the Union Parishads to provide pro-poor, effective and accountable services; ii. 
make the Union Parishads (UP) more climate resilient through prioritizing resilience measures in the UP development 
plan; and iii. empower and institutionalize the space for the poor and marginalized citizens specially women to get 
engaged in the decision-making process of UP. The third component will provide policy support to the Government of 
Bangladesh for establishing effective local government irrespective of tiers. 
 
Project activities have been expanded to Cox’s Bazar district from 2019 for providing supports to the host communities 
after receiving additional fund from SDC. Similar activities will be implemented in the 12 Union and 2 Upazila Parishads 
of Cox’s Bazar.   

 

Programme Period:  5 years 
Programme Component: Economic growth 

and poverty reduction 
 

Project Title: Efficient and Accountable 

Local Governance (EALG) 
 

Award ID:  00105480, Project ID:  00106748 

and 00121475 
 

Project Duration: 2018 to 2022 
 

Management Arrangement: National 

Implementation 
 

Justification for Budget Revision: 

Budget of TRAC-2 for the year 2020 was USD 250,000 but actual expenditure has been occurred USD 

2,39,465 in this regard the Budget has been reduced amount in USD 10,535.   
 

 

 

Agreed by: (National Project Director): _____________________________  Date: ___________________   
 
 
 
 
 
Agreed by (UNDP): ______________________________________________  Date: _________________  

Summary of UNDP and Cost-Sharing inputs [as per attached budget] 

 
      Original budget              Revised            Increase/(Decrease)    

                       Budget -I               Budget -J                             
                 
TRAC:                750,000                      750,000                    00     
TRAC-2                  250,000                      239,465              - 10,535 
SDC:             4,017,294                   4,017,294                   00 
DANIDA:             3,084,580                   3,084,580                   00 
Government:              00                      00                          00 
Unfunded:                  00                     00                          00 
_________________________________________________________ 
 Total              8,101,874                  80,91,339              - 10535 
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ATLAS Project ID: 00105480
ATLAS  Output ID: 00106748
Project/Programme Title:

UNDAF Outcome:

Applicable Output(s) from the UNDP Strategic 
Plan:
CPD Outcome:
CPD Output(s):

EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

1.1.1
Support LGD to review and approval of guideline/TORs 
prepared for 17  UZP Committees 

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

1.1.2
Conduct training/ workshop on 17 Upazila Committees 
TORs to the UZP committee members at the district level

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

          26,750 

1.1.3
Support LGD in reviewing and circulation of UZDCC 
guideline

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.1.4
Hire consultan to conduct action research for designing and 
implementation of guideline on achieving SDG's terget by 
UZPs and UPs

x x x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants           18,700 

1.1.5
Hiring national consultant to review existing monitoring/ 
oversight mechanism/tools on service delivery for at least 3 
transferred departments 

x x x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants             7,450 

1.1.6
Provide support to pilot and disseminate 3 transferred 
department monitoring/ oversight tools in 4 Upazilas

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

Baseline: 0                                                              
Circular for UZP core staff issued and core staff 
introduced in all selected UZPs. (Number of 
staff)                                                              
2022 Target: 3, Progress: 0

1.1.7
Prepare a policy brief and share with LGD on recruitment 
of required number of UZP core staff by reviewing the 
existing UZP’s workforce 

x x x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants             2,310 

Baseline: 0                                                              
Circular with provision for allowances for 
participation in UZP committee work issued and 
practised in all selected UZPs (Percentage of 
Upazila in project areas)                                                               
2022 Target: 40%, Progress: No Circular Yet

1.1.8

Provide necessary support LGD for preparing and issuing 
circular with provision for allowances for participation in 
UZP committee work issued and practised in all selected 
UZPs

x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

Output 1: UZP Committees strengthened their 
horizontal coordination with line departments 
and oversight capacity and upward 
accountability with the District Development 
and Coordination committe for inclusive, 
effective and accountable service delivery
Baseline: No                                                                                                                 
Indicators: Terms of References (ToRs) for UZP 
committees approved and introduced into UZP 
regulatory framework (Number of UZP 
Committee).                                                                                                                   
2022 Target: 17, Progress: TORs developed 

Baseline: 0                                                                                
Tools for UZP service delivery oversight of at 
least 3 transferred departments piloted and 
disseminated (Number of tools)                                                                                          
2022 Target: 4, Progress: 0

Revised Annual Work Plan (RAWP) for 2021 (Version J)

Efficient and Accountable Local Governance (EALG)
Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable individuals 

and groups

Strengthen the capacities of local governments and other stakeholders to foster participatory local development service delivery for the SDGs. 

Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable individuals 
1.2. National and local governments have the capacity to implement urban and rural poverty policies and programmes.

Timeframe
 Total 

Amount in 
(USD) 

Page 1 of 15 Annual Work Plan (AWP) for 2021 (Version J)
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

Baseline: 0                                                                                       
% of Upazila undertook initiatives on SDGs 
localization                                                                
2022 Target: 50%,                                                         
Progress: Billboard, TOT, Training to all 
representatives, awareness raising events.

1.1.9
Installation/ redesign of SDG billboards at the districts 
level.

x LGD - 8059 30000 10282-SDC 74200
74200-Audio Visual & 
Print Prod Costs

          25,025 

Baseline: 0                                                                                        
% of Upazila for which UZP and local 
functionaries of at least three transferred 
departments coordinate their activities at the 
District Development and Coordination 
Committee (at least twice a year).                                                                 
2022 Target: 50%, Progress: 0

1.1.10
Organize coordination meeting between the DDCC and 
UZP representative for better coordination in at least 4 
district/ twise in a year

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.1.11
Support UZPs for organizing planning and open budget 
session for developing schemes in participatory manner    

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            3,826 

1.1.12
Training and awareness events on Rights of the vulnerable 
people, anti-corruption and climate resilience with the 
Citizen and UZP and UP functionaries

x x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            9,500 

1.1.13
Capacity development of UZP and UP functionaries on 
Roles and Responsibilities of UZPs and UPs (Cox's Bazar)

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               540 

1.1.14
Support Upazila Parishads and Union Parishads in 
developing, managing and oversight of schemes (Cox's 
Bazar)

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            1,600 

1.1.15
Hiring a firm/NGO for support Union and Upazila 
Parishads in organizing awareness campaign on clilmate 
resilience to reduce risks/ harms (Cox's Bazar)

UNDP-
001981

30000 10282-SDC 71800
 Contractual Services-Imp 
Partn 

                 -   

1.1.15
Hiring a firm/NGO for support Union and Upazila 
Parishads in organizing awareness campaign on clilmate 
resilience to reduce risks/ harms (Cox's Bazar)

x
ACLAB - 
012545

30000 10282-SDC 71800
 Contractual Services-Imp 
Partn 

            5,000 

1.1.16
Periodic coordination meetings at district level with 
relevant stakeholders (Cox's Bazar)

x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            1,150 

1.1.17
Facilitated to activate ward shava for addressing current 
needs of the host communities (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

1.1.18
Facilitate to activate SC meetings both in UPs and UZPs to 
formulate the current needs (of host communities) into their 
annual planning process (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

1.1.19
Provide support to UZP for publishing annual report for FY 
2020-2021

x x LGD - 8059 30000 10282-SDC 74200
74210-Printing and 
Publications

          15,000 

1.1.20
Quality Assurance, Technical Assistance, MIS, Monitoring, 
Evaluation and Media Support

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

        116,851 

Baseline: 0                                                                                 
% of UZP functionaries developed planning and 
budgeting and managed schemes in 
participatory manner                                                             
2022 Target: 50%

Baseline: 0                                                                                         
% of UZPs published plan book/ annual report                                                       
2022 Target: 60%, Progress: 90% and 100% in 
2020

Output-1.1 Sub-total :

Page 2 of 15 Annual Work Plan (AWP) for 2021 (Version J)
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

1.2.1
Hiring a consultant for Designing financial manual/ 
guideline for UZP x

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants           15,015 

1.2.2
Issuing circular on the newly developed financial manual 
by Project and/or LGD

x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

1.2.3
Training and piloting the newly developed financial manual 
in 9 EALG working UZPs 

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.2.4
Capacity building of UPs on Financial Management/ 
Budget preparation

x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.2.5 Training on accounts reconcilliation by Upazila x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.2.6
Developing database for mapping potential beneficiaries 
for different GO-NGO services (preferably the safety net 
programs) at Union level (Cox's Bazar)

x
UNDP-
001981

30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

          47,000 

1.2.7

Support Upazila Parishads in developing effective 
coordination mechanism to avoid overlapping of services 
and establishing synergy among the service providers and 
other stakeholders (Cox's Bazar)

x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

1.2.8
Support Union and Upazila Parishads in publishing Annual 
Report etc. at Cox's Bazar

x x LGD - 8059 30000 10282-SDC 74200
74210-Printing and 
Publications

            6,558 

1.2.9
Provide financial and technical support to Cox's Bazar 
district for IGA training particularly for youth and women 
(Cox's Bazar)

x  
UTTARAN - 

012880
30000 10282-SDC 71800

 Contractual Services-Imp 
Partn 

          90,000 

1.2.9
Provide financial and technical support to Cox's Bazar 
district for IGA training particularly for youth and women 
(Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.2.10
Quality Assurance, Technical Assistance and Monitoring 
support 

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

        158,573 

1.3.1
Support UZPs in holding sector-wise community meetings 
for prioritizing development needs (Cox's Bazar)

x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               420 

1.3.2
3.15 Issue-based interactions/dialogue among LGIs, 
Government officials, host community leaders 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

1.3.3
Issue-based interactions/dialogue among LGIs, 
Government officials, host community leaders (Cox's 
Bazar)

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            1,440 

1.3.4 
Support the Upazila Parishads in holding public hearing/ 
public meeting 16 UZP

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.3.4 
Support the Upazila Parishads in holding public hearing/ 
public meeting (Cox's Bazar)

x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               356 

1.3.5
Use innovative mechanisms to foster social cohesion 
through inter-faith dialogue etc. (Cox's Bazar)

UNDP-
001981

30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

                 -   

Baseline: 0                     
 Indicators: Timeliness and regularity of 
accounts reconciliation by Upazila 
2022 Target: 85%, Progress: 0

Output 2: Upazila Parishad financial 
management, funding absorption capacity and 
financial accountability have improved
 Baseline: 0                     
 Indicators: Public Financial Management 
(PFM) manual prepared, piloted (Number)
2022 Target: 1 Manual/ Guideline prepared, 
Progress: No guideline developed 

Baseline: 0                     
Number of poor youth and women received 
training and inputs on IGA at Cox’s Bazar
2022 Target: 488, Progress: 111 

Output-1. 2 Sub-total :
Output 3: UZP Committees strengthened their 
downward accountability through  inclusive 
public engagement mechanisms and practices                           
Baseline: 0                                                                                                                
Indicators: UZP Act amended with mandatory 
UZP committee provision for inclusion of 
citizens, CSO and local 
media and practised in all selected UZPs 
(Number of UZPs and amendment) 
2022 Target: 1

Page 3 of 15 Annual Work Plan (AWP) for 2021 (Version J)
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

1.3.6
Use community radio, media, youth clubs, CBOs, CSOs, 
WDF and community leaders for socail cohesion etc. (Cox's 
Bazar)

UNDP-
001981

30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

                 -   

1.3.7 District Facilitators -8 (50%  for 12 Month of 2021) x x x x
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          93,500 

1.3.8 District Facilitators -Cox's Bazar 100% x x x x
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          16,000 

Baseline:14.3%                                                                                                                       
Indicators: Open Budget and participatory 
Planning mechanisms in UP Act piloted, 
adapted and replicated in UZP Act. (percentage 
in project area) 
Target: 100% UZPs 

1.3.9
Advocacy with LGD for issuance of a separate circular on 
organizing UZP’s planning and open budget session 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.3.10 a
Promote best practices through audio-visuals (IC-National 
Consultant- Audio-Visual Documentation, Photography) 

x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants             4,792 

1.3.10 b
Promote best practices through audio-visuals (IC-National 
Consultant- Audio-Visual Documentation, Videography)

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

1.3.11
Provide training to PA/CA of UZP for opening and 
operationalizing FB pages by disseminating necessary 
information

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            3,060 

UNDP-
001981

30000 10282-SDC 72800
 72800-Communications & 
IT Equipments 

                 -   

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.3.13 Promote media engagement and fellowship on LGIs issues x x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            6,000 

1.3.14
Provide technical and financial support to UZP for sharing 
of Plan and budget with the citizen by multiple channels 
(FB/ Website, Notice Board, Brochures, etc.)

x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            3,055 

1.3.15
Provide award to the best performing UZPs and UPs 
through LGD/EALG

UNDP-
001981

30000 TRAC 75700
75700-Training, 
Workshops and Confer

1.3.15
Provide award to the best performing UZPs and UPs 
through LGD/EALG

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.3.16
Capacity Development and Gender Officer-1 (50%  for 12 
Month of 2021)

x x x x
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          25,500 

1.3.17
Monitoring, Evaluation and MIS Officer -1 (50%  for 12 
Month of 2021)

x x x x
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          12,500 

1.3.18
Knowledge Management and Communication Officer-1 
(50%  for 12 Month of 2021)

x x x x
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

            9,500 

1.3.19 Mobile Telephone and Internet Charges
UNDP-
001981

30000 10282-SDC 72400 72400-Comm                  -   

1.3.12
Provide training and other support to young/adolescent 
girls on making video by using mobile phone and FB for 
promoting LGIs successes

Baseline: 24.2%                                                                                                                       
Indicators: % of citizens in the selected UZPs 
are aware of UZP activities and key priorities in 
the annual budget 
2022 Target: 35% UZPs 

Baseline: 66.7%                                                                                                                       
Indicators: All pilot UZPs have active Facebook 
and Twitter accounts (Percentage in project 
area)  
2022 Target: 100% UZPs 
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

1.3.20
Quality Assurance, Technical Assistance and Monitoring 
support 

UNDP-
001981

30000 10282-SDC 64300 Staff Mgmt Costs - IP Staff                  -   

1.3.21
Developing and dissimination of communication materials 
(brief, reports, success stories, photography, video, etc.)

LGD - 8059 30000 10282-SDC 74200
74200-Audio Visual & 
Print Prod Costs

1.3.21
Developing and dissimination of communication materials 
(brief, reports, success stories, photography, video, etc.)

x x x x
UNDP-
001981

30000 10282-SDC 74200
74200-Audio Visual & 
Print Prod Costs

          12,000 

        188,123 

1.4.1
Awareness campaign/training on gender equality and 
violence against women/Early Marriage/Dowry (18 UZP)

x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            9,203 

1.4.1
Awareness campaign/training on gender equality and 
violence against women/Early Marriage/Dowry (18 UZP)

LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

                 -   

1.4.2
Communication and dissemination of equality and gender 
development for training and campaign, e.g. poster, 
fastoon, banner, story book, fact sheet, etc. 

x x
UNDP-
001981

30000 10282-SDC 74200
74210-Printing and 
Publications

          18,075 

1.4.3
Promote WDF through training and bi-monthly meeting at 
UZP level  (16 UZP)

x x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            4,740 

1.4.4
Provide technical support to NPD/DDLG for issuing letter 
to EALG working UZPs for ensuring women leadeship in 
schemes implementation as per existing circulars.   

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.4.5
Strengthening women leadership by providing training and 
capacity development initiatives (Cox's Bazar)

x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               680 

1.4.6
Supporting Women Development Forums (WDF) in 
organizing regular meetings and other events (Cox's Bazar)

x x x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               260 

1.4.7
Provide training to public representatives, community and 
WDF members against GBV (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

1.4.8
Six-monthly review meeting/ annual coordination meeting 
(Cox's Bazar)

LGD - 8059 4000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.4.8
Six-monthly review meeting/ annual coordination meeting 
(Cox's Bazar)

x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

               655 

Baseline: 71.4%                
Indicators:% of UZP schemes implemented 
under the leadership of women vice-
chairs/women councilors   
Target: 40% 

Output-1. 3 Sub-total :

Output 4: Women Upazila Parishads Members 
strengthened their ability to fulfil their roles and 
duties in council work 
Baseline: 28.6%                
Indicators: Percentage of women vice-chair and 
councilor trained and active in the Women 
Development Forums and percentage of men 
councilors sensitized   
2022 Target: 95% 
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

1.4.9
Provide financial and technical support to Cox's Bazar 
district for promoting entreprenuership particularly for 
youth and women (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.4.9
Provide financial and technical support to Cox's Bazar 
district for promoting entreprenuership particularly for 
youth and women (Cox's Bazar)

UNDP-
001981

4000 TRAC 75700
75700-Training, 
Workshops and Confer

1.4.10
Six-monthly review meeting/annual coordination meeting 
at eight district 

x x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            9,311 

1.4.11
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

1.4.11
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

x x x x
UNDP-
001981

30000 10282-SDC 64300
64300-Staff Mgmt Costs - 
IP Staff

          53,130 

          96,054 
        129,129 
        335,472 
                 -   
          90,000 
            5,000 

UTTARAN - 
012880

30000 10282-SDC 75100
75100-Facilities & 
Administration

            7,200 

ACLAB - 
012545

30000 10282-SDC 75100
75100-Facilities & 
Administration

               400 

LGD - 8059 30000 10282-SDC 75100
75100-Facilities & 
Administration

          10,331 

UNDP-
001981

30000 10282-SDC 75100
75100-Facilities & 
Administration

          26,838 

          44,769 
        604,370 

2.1.1 LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.1 x x LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

            9,200 

2.1.2 Provide technical suport to form Standing Committees LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.3
Provide technical and financial support to UPs tax 
assessment process for increasing revenue (8 Union in 8 
District)

x x x x LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

          12,170 

Component 1 Sub-total : ACLAB - 012545

GMS (8%)

GMS (8%)

Baseline: NA                
Indicators:Number of youth and women 
received training and inputs on entrepreneurship 
at Cox’s Bazar.     
Target: 50, Progress: 0

Output 1.4 Sub-total :

Component 1 Total (including GMS) :

Component 1 Sub-total : LGD - 8059
Component 1 Sub-total : UNDP-001981
Component 1 Sub-total : TRAC

GMS (8%)

GMS (8%)

Component 1 Total GMS :

Component 1 Sub-total : UTTARAN - 012880

Component 2 (SDUP)
Output 1: Capacity of targeted UPs is 
significantly strengthened to provide 
democratic, transparent, accountable, responsive 
and pro-poor services                                                     
Baseline: 70%                                                                              
% of targeted UPs have operational Standing 
Commitees (on the basis of ToR).                                                                                    
Target: 60%

Capacity building/ Training/ Orientation to the newly 
elected UP functionaries
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

2.1.4
Provide technical and financial assistance to public 
hearning and SDG awareness session in selected LGIs  (72 
UPs & 18 UZP)

x x x LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

          18,085 

2.1.5
Piloting and testing of the public financial management 
software in few UPs

LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.6 Provide award to the best performing UPs
UNDP-
001981

4000 TRAC 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.7 LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.8
UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.1.9 Mobile Telephone and Internet Charges x x x x
UNDP-
001981

30000 00095-DANIDA 72400 72400-Comm             2,000 

2.1.10
Provide technical assistance to hold Ward Shava and open 
budget for selected Ups (240*9 Ward of UPs)

x x LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

               123 

2.1.11
Capacity Strenthening Assistance/Developing Web based 
MIS x x x x

UNDP-
001981

30000 00095-DANIDA 71300 71300-Local Consultants             9,220 

2.1.12
Awareness campaign/training on gender equality and 
violence against women/Early Marriage/Dowry (18 UZP)

x x x x LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

          10,994 

2.1.13 District Facilitators - 8 (50 % for 12 Month of 2021) x x x x
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          80,000 

2.1.14 District Facilitators -Cox's Bazar 50% x x x x
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

            7,000 

2.1.15
Capacity Development and Gender Officer- 1 (50 % for 12 
Month of 2021)

x x x x
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          25,500 

2.1.16
Monitoring, Evaluation and MIS Officer- 1 (50 % for 12 
Month of 2021)

x x x x
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          12,500 

2.1.17
Knowledge Management and Communication Officer-1 (50 
% for 12 Month of 2021)

x x x x
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

            9,500 

        196,292 

2.2.1
Support Union Parishad in publishing climate resilient 
multi-year Plan in 40 Unions.

x x x LGD - 8059 30000 00095-DANIDA 74200
74210-Printing and 
Publications

          60,060 

2.2.2
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.2.3
Organize six monthly review/ Annual Coordination 
meeting with UPs at UZP level/Periodical coordination 
meeting with field staff of line agencies at UP level 

x x LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

            9,125 

          69,185 

Output-2.1 Sub-total :

Output 2: UPs are increasingly investing in 
climate resilience by identifying and prioritizing 
resilience measures in the UP development plan 
and their implementation 
Baseline: 14.3%
Indicators: % of climate vulnerable UPs with 
climate resilient measures integrated into their 
five-year development plan.
Target: 30% 

Output-2.2 Sub-total :

Learning visit potentially to Betagi UPs

Baseline: 42.9%
Indicators: % UPs ensured participation of poor 
and marginalized citizens at Ward Shava (Ward 
level meeting) and Open Budget Session                                                  
Target: 40% UPs
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

2.3.1
Circulate and enforce Ward Shava guideline developed by 
UP to ensure woemen and marginalized citizen 
participation

LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.3.2
Communication and dissemination of equality and gender 
development for training and campaign at UP level ((13 
each from 251 UPs at UP levels)

LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

2.4.1 Midterm Evaluation x x x
UNDP-
001981

30000 00095-DANIDA 72100
 72100-Contractual 
Services-Companies 

          75,000 

LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

          75,000 

                               12,170         107,587 
                                    -           220,720 

          12,170 

LGD - 8059 30000 00095-DANIDA 75100
75100-Facilities & 
Administration

            8,607 

UNDP-
001981

30000 00095-DANIDA 75100
75100-Facilities & 
Administration

          17,658 

          26,265 
        366,742 

3.1.1 Workshop on Studies Reports x LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

           3,000 

3.1.1 Workshop on Studies Reports 
UNDP-
001981

4000 TRAC 75700
75700-Training, 
Workshops and Confer

                -   

3.1.1 Workshop on Studies Reports 
UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                -   

3.1.1 Conduct study on division of responsibilities among LGIs x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants             8,000 

3.1.1
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

x x
UNDP-
001981

30000 10282-SDC 64300
64300-Staff Mgmt Costs - 
IP Staff           40,000 

Component 2 Sub-total : UNDP-001981
Component 2 Sub-total : TRAC

GMS (8%)

GMS (8%)

Component 2 Total GMS :

Output 3: Poor and marginalized citizens, 
including women, are empowered to make 
decisions on local development and political 
participation
Baseline:18.7% 
Indicator: % of women and marginalized 
citizens taking part in Ward Shava 
Target:15% UPs  

Output-2.3 Sub-total :

Output 4: Policy dialogue at national and local 
level engaging civil society and other 
stakeholders initiated to promote democratic and 
accountable service delivery at the local level   
Baseline: No  
Indicators: Number of measures (memos/ 
circulars/ guidelines) issued by LGD on the 
issues including fiscal flow to UP, UP taxation 
and assignment of health and education services 
to UP
Target: 2 measures

2.4.2 Workshop on Studies Reports 

Output-2.4 Sub-total :

Component 2 Sub-total : LGD - 8059

Component 2 Total (including GMS) :
Component 3

Output 1: Functional assigment of UP, UZP 
and Zila Paishada are clarified for at least three 
transfered subjects
Baseline: No                                                                                    
Indicator: Detailed options for division of 
responsibilities among LGI tiers are available 
and discussed by GoB.                   Target: 1
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

3.1.1
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

x x
UNDP-
001981

30000 10282-SDC 74500
74500-Miscellaneous 
Expenses

          15,000 

3.1.2
Develop policy brief and conduct advocacy with LGIs for 
division of responsibilities among LGIs 

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

3.1.3
Conduct study on exploring potentials and challenges of 
integration of  the UP, UZP, and ZP planning process 

x x x x
UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants           10,800 

3.1.4
Develop policy paper on horizontal coordination and 
oversight functions of UZP Committees

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

3.1.5 Support to Policy Advisory Group (PAG) Meeting 
UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

Baseline: 0                                                                               
Indicators: Ways and mechanisms of integration 
and supplementation of UZP plans and plans of 
transferred departments are identified for more 
effective service provision. Target: 1

3.1.6
Research on effective cooordinition of service delivery 
among the transferred departments and way of 
strengthening

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants                  -   

Baseline: 0                                                                                
Review of the existing tax collection system of 
the UP is completed and a new model tax 
system is developed.                          Target: 1 3.1.7 Support LGI in issuing of revised UP Tax Schedule

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

          76,800 

3.2.1
Provide Research Grants to the relevent institutions (NILG, 
IBS, BARD, & CGS) for encouraging young researchers to 
conduct researches on LGIs

× × × × LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

          11,000 

3.2.2
Quality Assurance, Technical Assistance, Monitoring & 
Evaluation and  Media Support

UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

3.2.3
Support LGD for review and issuing of WDF guideline and 
printing 

x
UNDP-
001981

30000 10282-SDC 74200
74210-Printing and 
Publications

            1,769 

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

0

LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

0

          12,769 

Baseline: 0                                                                             
Indicator: An integrated planning system of UP, 
UZP and ZP is developed. (District)                                                                             
Target: 1

Output-3.1 Sub-total :
Output 2: Public engagement strategies of 
UP/UZP/ZP have become strengthened through 
overcoming institutional and structural 
challenges                                                                                     
Baseline: 42.9%(there was a misconception in 
baseline survey so data is wrong)
Indicators: Percentage of people from different 
ethnic group attended in Open budget/Ward 
Shava                              Target: 20%

3.2.4
Workshop on Dialogues with the government and political 
parties on  issue of female’s participation in the political 
process.

3.2.4
Workshop on Dialogues with the government and political 
parties on  issue of female’s participation in the political 
process.

Output-3.2 Sub-total :
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

3.3.1

Study on roles and responsibilities of line agency 
committees and UP/UZP standing committees and 
developing guidelines for clarifying their roles and 
responsibilities

UNDP-
001981

30000 00095-DANIDA 71300 71300-Local Consultants 

3.3.1

Study on roles and responsibilities of line agency 
committees and UP/UZP standing committees and 
developing guidelines for clarifying their roles and 
responsibilities

UNDP-
001981

30000 10282-SDC 71300 71300-Local Consultants 

3.3.1
Organize workshop on roles and responsibilities of line 
agency committees and UP/UZP standing committees 

LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

3.3.1
Organize workshop on roles and responsibilities of line 
agency committees and UP/UZP standing committees 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

3.3.1
Advocacy with LGD for issuance of a separate circular on 
organizing UZP’s open budget session 

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

3.3.2
Advocacy with LGD to review and issuance of UP/UZP 
five-year plan book/guideline piloted by EALG  

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 -   

                 -   

          14,000 
                 -   
          75,569 
                 -   
                 -   

LGD - 8059 30000 10282-SDC 75100
75100-Facilities & 
Administration

            1,120 

LGD - 8059 30000 00095-DANIDA 75100
75100-Facilities & 
Administration

                 -   

UNDP-
001981

30000 10282-SDC 75100
75100-Facilities & 
Administration

            6,046 

UNDP-
001981

30000 00095-DANIDA 75100
75100-Facilities & 
Administration

                 -   

            7,166 
          96,735 

Output . Project  Management Staff 

4.1 Project Coordinator × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          38,500 

Output 3: UP/UZP committees and inter-
ministerial coordination committee is 
strengthened for better performance of LG 
bodies. 
Baseline: No      
Indicators: Clarification of the roles and 
responsibilities of UP and UZP committees 
including the coordination with line ministry 
officers 
Target: 1

Baseline: 0                                                                                    
Dialogues with the government policy makers 
are regularly held in the framework of the inter-
ministerial coordination committee in order to 
address priority challenges for effective local 
service provision                                                            
Target: 5

3.3.3 Provide support to LGD for inter-ministerial coordination 

Output-3.3 Sub-total :

GMS (8%)

GMS (8%)

GMS (8%)

Component 3 Total GMS :
Component 3 Total (including GMS) :

Component 4 :  Project Management

Component 3 Sub-total : LGD - 8059/'10282-SDC

Component 3 Sub-total : LGD - 8059/00095-DANIDA

Component 3 Sub-total : UNDP-001981/'10282-SDC

Component 3 Sub-total : UNDP-001981/00095-DANIDA

Component 3 Sub-total : TRAC

GMS (8%)
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

4.1 Project Coordinator × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          38,500 

4.2 Policy and Coordination Specialist × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

               525 

4.2 Policy and Coordination Specialist × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

            5,300 

4.3 Finance and Admin Associate × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

            9,500 

4.3 Finance and Admin Associate × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

            9,500 

4.4 Finance and Admin Officer × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          19,000 

4.4 Finance and Admin Officer × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          11,329 

4.5 Project Assistant / Secretary (2) × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          18,000 

4.5 Project Assistant / Secretary (2) × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          13,000 

4.6 Driver × × × ×
UNDP-
001981

30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

          22,500 

4.6 Driver × × × ×
UNDP-
001981

30000 00095-DANIDA 71400
 71405-Service Contracts-
Individuals 

          22,500 

4.7 Driver (Out soursing) × × × ×
UNDP-
001981

30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

          55,000 

4.7 Security
UNDP-
001981

30000 00095-DANIDA 77300
77385-Contribution to 
Security

4.7 UN Clinic
UNDP-
001981

30000 00095-DANIDA 63300
 63360-Medical Exams 
(incl Pre-empl) 

4.7 Non-Recurrent Payroll - NP Stf
UNDP-
001981

30000 00095-DANIDA 63100
Non-Recurrent Payroll - 
NP Stf

4.8 Contrib.To CO Common Security × × × ×
UNDP-
001981

4000 TRAC 74300 Contributions             8,843 

4.8 Contrib.To CO Common Security × × × ×
UNDP-
001981

4000 10282-SDC 74300 Contributions           10,000 

4.9 Non-Recurrent Payroll - NP Stf × × × ×
UNDP-
001981

4000 TRAC 63130
Contrib Dispensary Cost-
NP Stf

            3,481 

4.10 UN Clinic
UNDP-
001981

4000 TRAC 63300
 63360-Medical Exams 
(incl Pre-empl) 

        285,478 

4.11 Office Rent × × × × LGD - 8059 30000 10282-SDC 73100
 73100-Rental & 
Maintenance-Premises 

          11,500 

4.11 Office Rent × × × × LGD - 8059 30000 00095-DANIDA 73100
 73100-Rental & 
Maintenance-Premises 

            2,652 

Output-4.1 Sub-total :
Office Management and Maintenance 
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

4.11 CUSTODIAL CLEANING SERVICES × × × ×
UNDP-
001981

30000 10282-SDC 73100
 73100-Rental & 
Maintenance-Premises 

            2,500 

4.12 CUSTODIAL CLEANING SERVICES × × × ×
UNDP-
001981

30000 00095-DANIDA 73100
 73100-Rental & 
Maintenance-Premises 

            2,705 

4.13 Common Service cost recovery
UNDP-
001981

30000 10282-SDC 73100
 73125-Common Services-
Premises 

                 -   

4.14 Equipment and Logistics
UNDP-
001981

30000 10282-SDC 72800
 72800-Communications & 
IT Equipments 

                 -   

4.15 Equipment and Logistics × × × ×
UNDP-
001981

4000 TRAC 72800
 72800-Communications & 
IT Equipments 

          12,840 

4.15 Equipment and Logistics × × × ×
UNDP-
001981

30000 10282-SDC 72800
 72800-Communications & 
IT Equipments 

            2,500 

4.16 Equipment and Logistics/Motorcycle Procurement 
UNDP-
001981

4000 TRAC 72200  Machinery and Equipment                  -   

4.17 Operation, Maintenance of Vehicle × × × × LGD - 8059 30000 10282-SDC 72300
 72311-Fuel, petroleum 
and other oils 

          12,000 

4.18 Operation, Maintenance of Vehicle × × × × LGD - 8059 30000 00095-DANIDA 72300
 72311-Fuel, petroleum 
and other oils 

          13,286 

× × × × LGD - 8059 30000 00095-DANIDA 72400
Communic & Audio 
Visual Equip

            2,376 

× × × × LGD - 8059 30000 10282-SDC 72400
Communic & Audio 
Visual Equip

            2,500 

× × × ×
UNDP-
001981

30000 00095-DANIDA 72400
Communic & Audio 
Visual Equip

               472 

× × × ×
UNDP-
001981

30000 10282-SDC 72400
Communic & Audio 
Visual Equip

            2,500 

UNDP-
001981

30000 00095-DANIDA 73400
 73406-Maintenance of 
Equipment 

                 -   

× × × ×
UNDP-
001981

30000 10282-SDC 73400
 73406-Maintenance of 
Equipment 

            2,000 

× × × × LGD - 8059 30000 10282-SDC 73400
 73406-Maintenance of 
Equipment 

            2,500 

× × × × LGD - 8059 30000 00095-DANIDA 73400
 73406-Maintenance of 
Equipment 

            4,462 

× × × ×
UNDP-
001981

30000 10282-SDC 72500
 72505-Stationery & other 
Office Supp 

            2,500 

× × × × LGD - 8059 30000 00095-DANIDA 72500
 72505-Stationery & other 
Office Supp 

            1,839 

4.20 Miscellaneous × × × × LGD - 8059 30000 00095-DANIDA 74500
 74500-Miscellaneous 
Operating Expens 

                 53 

Miscellaneous × × × × LGD - 8059 30000 00095-DANIDA 74500
 74500-Miscellaneous 
Operating Expens 

                 50 

4.21 Annual Report/other Printing and Publications LGD - 8059 30000 00095-DANIDA 74200
74210-Printing and 
Publications

                 -   

× × × × LGD - 8059 30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

            2,169 

Efficient Project Management 

4.19
Operation Maintenance, Office Equipment, Uitlities, Phone 

Bill, Internet , Electicity, Cleaning, Renovation, etc.
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

× × × ×
UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

          28,300 

UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

                 -   

4.23

Coordination (with internal and other LGD projects), PSC, 
PB, Staff orientation Meeting, Communication Meeting, 
Gender Equality Meeting, M&E Meeting, Workshop on 
Studies Report and others

× × × ×
UNDP-
001981

4000 TRAC 75700
75700-Training, 
Workshops and Confer

          21,214 

4.23
Coordination (with internal and other LGD projects), PSC, 
PB, Staff orientation Meeting, Communication Meeting, 
Gender Equality Meeting, M&E Meeting and others

× × × ×
UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            6,274 

4.23
Coordination (with internal and other LGD projects), PSC, 
PB, Staff orientation Meeting, Communication Meeting, 
Gender Equality Meeting, M&E Meeting and others

× × × ×
UNDP-
001981

30000 00095-DANIDA 75700
75700-Training, 
Workshops and Confer

            1,145 

4.24 Annual planning workshop × × × ×
UNDP-
001981

30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

          20,000 

4.24 Annual planning workshop × × × ×
UNDP-
001981

30000 10282-SDC 74200
74210-Printing and 
Publications

            7,000 

4.25 Travel Local × × × ×
UNDP-
001981

30000 00095-DANIDA 71600
 71610-Travel Tickets-
Local 

               158 

4.26 Travel Local × × × × LGD - 8059 30000 00095-DANIDA 71600
 71610-Travel Tickets-
Local 

            2,755 

4.27 Travel Local × × × ×
UNDP-
001981

30000 10282-SDC 71600
 71610-Travel Tickets-
Local 

          20,000 

4.27 Travel Local × × × ×
UNDP-
001981

4000 TRAC 71600
 71610-Travel Tickets-
Local 

            1,452 

4.28 Audit × × × ×
UNDP-
001981

30000 00095-DANIDA 74100  74110-Audit Fees             1,000 

        192,702 
          28,500 
          29,642 
        266,374 
        105,834 
                 -   

          47,830 

LGD - 8059 30000 10282-SDC 75100
75100-Facilities & 
Administration

            2,280 

LGD - 8059 30000 00095-DANIDA 75100
75100-Facilities & 
Administration

            2,372 

UNDP-
001981

30000 10282-SDC 75100
75100-Facilities & 
Administration

          21,310 

Component 4 Sub-total : LGD - 8059/'10282-SDC
Component 4 Sub-total : LGD - 8059/00095-DANIDA
Component 4 Sub-total : UNDP-001981/'10282-SDC
Component 4 Sub-total : UNDP-001981/00095-DANIDA
Component 4 Sub-total : LGD - 8059/'TRAC

Component 4 Sub-total : UNDP-001981/TRAC

4.22
Coordination, PSC, PB, Staff orientation Meeting and 
others

Output-4.2Sub-total :

Component 4 Sub-total : UNDP-001981/TRAC II

GMS (8%)

GMS (8%)

GMS (8%)
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

UNDP-
001981

30000 00095-DANIDA 75100
75100-Facilities & 
Administration

            8,467 

          34,429 
        512,609 
     1,467,827 
        112,629 
     1,580,456 

 8% GMS 
NEX 

 8% 
GMS 
DCS 

 Total 

Component 1          17,931     26,838             604,370 

Component 2            8,607     17,658             366,742 

Component 3            1,120       6,046               96,735 

Component 4            4,652     29,777             512,609 

Total          32,310     80,319          1,580,456 

Component 4 Total (including GMS) :
withouth GMS Grand Total Component (1 + 2 + 3 + 4) of Total Items Activities
Grand Total of GMS
Grand Total 

 Budget 

            559,601 

GMS (8%)

Component 4 Total GMS :

            340,477 

              89,569 

            478,180 

         1,467,827 
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EXPECTED  OUTPUTS
Activity # PLANNED ACTIVITIES

Responsible 
Party

Fund 
Code

Donor
Budget 
Code

Budget Description

Q1 Q2 Q3 Q4

Timeframe
 Total 

Amount in 
(USD) 

DONOR 
Revised 
Amount

Revised Amount

TRAC I           60,000                             60,000 
TRAC II                     -                          1,520,456 
SDC      1,019,569 
DANIDA         500,887                        1,580,456 

    1,580,456      999,728.000                           112,629 

 Total 
Revised 

    1,132,118 
                 -   
       345,738 
         97,200 
           5,400 

    1,580,456 

Md. Shariful Hoque Ashekur Rahman Mustakim Billah Faruqui Van Nguyen

Project Coordinator Assistant Resident Representative National Project Director Deputy Resident Representative
Date Governance Portfolio, UNDP Date  Date

Date

Fund Codes

Total Project Budget: (US$)

Implementing Agency

Total Budget by Fund

This Revised Annual Work Plan (RAWP) is based on Results Management Guidelines (RMG) of UNDP.  Once signed by UNDP and the Implementing Partner,  the plan authorizes the responsible parties and project 
management to manage available resources  and  achieve set results.

Total

Total by Implementing Agency

Codes

00012  04000 
00012  30000 
10282                             999,728 
00095  Total 

Total Budget by Donors

Codes

001981

008059
012880
012545

UNDP DCOS : 
 NIM DP : 

NIM : LGD
NIM : UTTARAN 

NIM : ACLAB
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    30,388                  26,750 -                  3,638 

ACTIVITY1.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                    15,566                  18,700                    3,134 

ACTIVITY1.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      8,500                    7,450 -                  1,050 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,179                          -   -                  1,179 

ACTIVITY1.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      4,717                    2,310 -                  2,407 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 74200 74200-Audio Visual & Print Prod Costs                    25,000                  25,025                         25 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,905                          -   -                  1,905 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      5,307                    3,826 -                  1,481 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    12,000                    9,500 -                  2,500 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         693                       540 -                     153 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,370                    1,600                       230 

ACTIVITY1.1 UNDP-001981 30000 10282-SDC 72100  72100-Contractual Services-Companies                    30,000                          -   -                30,000 

ACTIVITY1.1 ACLAB - 012545 30000 10282-SDC 72100  72100-Contractual Services-Companies                            -                      5,000                    5,000 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         964                    1,150                       186 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      5,994 -                  5,994 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      2,487 -                  2,487 

ACTIVITY1.1 LGD - 8059 30000 10282-SDC 74200 74210-Printing and Publications                    14,434                  15,000                       566 

ACTIVITY1.1 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    10,000                          -   -                10,000 

ACTIVITY1.2 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                    25,000                  15,015 -                  9,985 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         558                          -   -                     558 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    30,000                          -   -                30,000 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         558                          -   -                     558 

ACTIVITY1.2 UNDP-001981 30000 10282-SDC 72100  72100-Contractual Services-Companies                    47,200                  47,000 -                     200 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         790 -                     790 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 74200 74210-Printing and Publications                      6,958                    6,558 -                     400 

Applicable Output(s) from the UNDP Strategic Plan:

CPD Outcome:

CPD Output(s):

Change Log of Revised Annual Work Plan (RAWP) for 2021 (Version J)

Efficient and Accountable Local Governance (EALG)
Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of 

vulnerable individuals and groups

Strengthen the capacities of local governments and other stakeholders to foster participatory local development service delivery for the SDGs. 

Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of 
vulnerable individuals and groups

1.2. National and local governments have the capacity to implement urban and rural poverty policies and programmes.
2.3 The government has the capacity to develop policies and carry out sectoral and geographical interventions in districts where inequality of progress is 

evident. 

ATLS Project ID: 00105480
ATLAS Output ID: 00106748
Project/Programme Title:

UNDAF Outcome:

Page 1 of 8 Annual Work Plan (AWP) for 2021 (Version J)

DocuSign Envelope ID: C87F04FC-0CAD-4E4A-A388-F5D50DB1DC0A



Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 

ACTIVITY1.2 UTTARAN - 012880 30000 10282-SDC 72100  72100-Contractual Services-Companies                            -                    90,000                  90,000 

ACTIVITY1.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      7,075                          -   -                  7,075 

ACTIVITY1.2 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      8,000                          -   -                  8,000 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,787                       420 -                  1,367 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,500                    1,440 -                       60 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         333                       356                         23 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 72100  72100-Contractual Services-Companies                      5,000                          -   -                  5,000 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 72100  72100-Contractual Services-Companies                      5,000                          -   -                  5,000 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                  128,180                  93,500 -                34,680 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    21,369                  16,000 -                  5,369 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      4,792                    4,792                          -   

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                    18,108                          -   -                18,108 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      4,717                    3,060 -                  1,657 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 72800  72800-Communications & IT Equipments                      8,255                          -   -                  8,255 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      8,255                          -   -                  8,255 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      9,000                    6,000 -                  3,000 

ACTIVITY1.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      4,245                    3,055 -                  1,190 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY1.3 UNDP-001981 30000 TRAC 75700 75700-Training, Workshops and Confer                      3,538                          -   -                  3,538 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    36,048                  25,500 -                10,548 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    18,156                  12,500 -                  5,656 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    13,889                    9,500 -                  4,389 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 72400 72400-Comm                      2,000                          -   -                  2,000 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 64300 Staff Mgmt Costs - IP Staff                    15,000                          -   -                15,000 

ACTIVITY1.3 UNDP-001981 30000 10282-SDC 74200 74200-Audio Visual & Print Prod Costs                      5,306                  12,000                    6,694 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    11,792                    9,203 -                  2,589 

ACTIVITY1.4 LGD - 8059 4000 TRAC 75700 75700-Training, Workshops and Confer                          -                            -   

ACTIVITY1.4 UNDP-001981 30000 10282-SDC 74200 74210-Printing and Publications                      7,075                  18,075                  11,000 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    17,689                    4,740 -                12,949 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         766                       680 -                       86 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         436                       260 -                     176 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      2,147 -                  2,147 

ACTIVITY1.4 LGD - 8059 4000 10282-SDC 75700 75700-Training, Workshops and Confer                      2,000                          -   -                  2,000 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                       655                       655 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      4,717                          -   -                  4,717 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      8,300                    9,311                    1,011 

ACTIVITY1.4 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    20,000                          -   -                20,000 

ACTIVITY1.4 UNDP-001981 30000 10282-SDC 64300 DPC Collection                            -                    53,130                  53,130 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 

ACTIVITY1.4 UTTARAN - 012880 30000 10282-SDC 75100 75100-Facilities & Administration                            -   7200                    7,200 

ACTIVITY1.4 ACLAB - 012545 30000 10282-SDC 75100 75100-Facilities & Administration                            -   400                       400 

ACTIVITY1.4 LGD - 8059 30000 10282-SDC 75100 75100-Facilities & Administration                    17,745 10331 -                  7,414 

ACTIVITY1.4 UNDP-001981 30000 10282-SDC 75100 75100-Facilities & Administration                    36,856 26838 -                10,018 

ACTIVITY2.1 LGD - 8059 4000 TRAC 75700 75700-Training, Workshops and Confer                    35,974                          -   -                35,974 

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                    11,481                    9,200 -                  2,281 

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY2.1 LGD - 8059 4000 TRAC 75700 75700-Training, Workshops and Confer                    10,000                  12,170                    2,170 

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      4,434                  18,085                  13,651 

ACTIVITY2.1 LGD - 8059 4000 TRAC 75700 75700-Training, Workshops and Confer                      4,718                          -   -                  4,718 

ACTIVITY2.1 UNDP-001981 4000 TRAC 75700 75700-Training, Workshops and Confer                      4,717                          -   -                  4,717 

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      2,000                          -   -                  2,000 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      1,537                          -   -                  1,537 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 72400 72400-Comm                      2,000                    2,000                          -   

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                            -                         123                       123 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71300 71300-Local Consultants                    12,943                    9,220 -                  3,723 

ACTIVITY2.1 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                  10,994                  10,994 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    42,727                  80,000                  37,273 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    7,000                    7,000 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    12,016                  25,500                  13,484 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                      6,052                  12,500                    6,448 

ACTIVITY2.1 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                      4,630                    9,500                    4,870 

ACTIVITY2.2 LGD - 8059 30000 00095-DANIDA 74200 74210-Printing and Publications                    43,868                  60,060                  16,192 

ACTIVITY2.2 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                    20,000                          -   -                20,000 

ACTIVITY2.2 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      8,844                    9,125                       281 

ACTIVITY2.3 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY2.3 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      4,717 -                  4,717 

ACTIVITY2.4 UNDP-001981 30000 00095-DANIDA 72100  72100-Contractual Services-Companies                    75,200                  75,000 -                     200 

ACTIVITY2.4 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      1,000                          -   -                  1,000 

ACTIVITY2.4 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      5,000                          -   -                  5,000 

ACTIVITY2.4 LGD - 8059 30000 00095-DANIDA 75100 75100-Facilities & Administration                      6,108                    8,607                    2,499 

ACTIVITY2.4 UNDP-001981 30000 00095-DANIDA 75100 75100-Facilities & Administration                    14,569                  17,658                    3,089 
ACTIVITY3.1 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                      3,000                    3,000 
ACTIVITY3.1 UNDP-001981 4000 TRAC 75700 75700-Training, Workshops and Confer                            -                            -                            -   
ACTIVITY3.1 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                          -   
ACTIVITY3.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      9,434                    8,000 -                  1,434 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 64300 DPC Collection                  40,000                  40,000 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 74500 DPC Collection                  15,000                  15,000 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                            -                            -                            -   

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                    10,300                  10,800                       500 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
ACTIVITY3.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      5,896                          -   -                  5,896 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,179                          -   -                  1,179 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                      5,000                          -   -                  5,000 

ACTIVITY3.1 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                          -   

ACTIVITY3.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    16,000                  11,000 -                  5,000 

ACTIVITY3.2 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      9,572                          -   -                  9,572 

ACTIVITY3.2 UNDP-001981 30000 10282-SDC 74200 74210-Printing and Publications                      1,769                    1,769                          -   

ACTIVITY3.2 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                          -                            -   

ACTIVITY3.2 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                          -                            -   

ACTIVITY3.2 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      4,000 0 -                  4,000 

ACTIVITY3.2 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      2,000 0 -                  2,000 

ACTIVITY3.3 UNDP-001981 30000 00095-DANIDA 71300 71300-Local Consultants                          -   

ACTIVITY3.3 UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                          -   

ACTIVITY3.3 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                          -   

ACTIVITY3.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                          -   

ACTIVITY3.3 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY3.3 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                            -                            -   

ACTIVITY3.3 LGD - 8059 30000 10282-SDC 75700 75700-Training, Workshops and Confer                         500                          -   -                     500 

ACTIVITY3.3 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                      1,269                          -   -                  1,269 

ACTIVITY3.3 LGD - 8059 30000 10282-SDC 75100 75100-Facilities & Administration                      1,320                    1,120 -                     200 

ACTIVITY3.3 LGD - 8059 30000 00095-DANIDA 75100 75100-Facilities & Administration                         160                          -   -                     160 

ACTIVITY3.3 UNDP-001981 30000 10282-SDC 75100 75100-Facilities & Administration                      2,788                    6,046                    3,258 

ACTIVITY3.3 UNDP-001981 30000 00095-DANIDA 75100 75100-Facilities & Administration                      1,086                          -   -                  1,086 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    36,885                  38,500                    1,615 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    36,885                  38,500                    1,615 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    12,649                       525 -                12,124 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    39,649                    5,300 -                34,349 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                      4,630                    9,500                    4,870 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    13,890                    9,500 -                  4,390 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    24,208                  19,000 -                  5,208 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                            -                    11,329                  11,329 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    14,092                  18,000                    3,908 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    14,092                  13,000 -                  1,092 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71400  71405-Service Contracts-Individuals                    18,972                  22,500                    3,528 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71400  71405-Service Contracts-Individuals                    18,972                  22,500                    3,528 

ACTIVITY4 UNDP-001981 30000 10282-SDC 72100  72100-Contractual Services-Companies                    40,000                  55,000                  15,000 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 77300 77385-Contribution to Security                          -   

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 63300  63360-Medical Exams (incl Pre-empl)                          -   

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 63100 Non-Recurrent Payroll - NP Stf                          -   

ACTIVITY4 UNDP-001981 4000 TRAC 74300 Contributions                      6,000                    8,843                    2,843 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
ACTIVITY4 UNDP-001981 30000 10282-SDC 74300 Contributions                  10,000                  10,000 

ACTIVITY4 UNDP-001981 4000 TRAC 63130 Contrib Dispensary Cost-NP Stf                    3,481                    3,481 

ACTIVITY4 UNDP-001981 4000 TRAC 63300  63360-Medical Exams (incl Pre-empl)                      8,000 -                  8,000 

ACTIVITY4 LGD - 8059 30000 10282-SDC 73100  73100-Rental & Maintenance-Premises                    12,000                  11,500 -                     500 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 73100  73100-Rental & Maintenance-Premises                    2,652                    2,652 

ACTIVITY4 UNDP-001981 30000 10282-SDC 73100  73100-Rental & Maintenance-Premises                            -                      2,500                    2,500 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 73100  73100-Rental & Maintenance-Premises                         650                    2,705                    2,055 

ACTIVITY4 UNDP-001981 30000 10282-SDC 73100  73125-Common Services-Premises                    10,000                          -   -                10,000 

ACTIVITY4 UNDP-001981 30000 10282-SDC 72800  72800-Communications & IT Equipments                            -                            -                            -   

ACTIVITY4 UNDP-001981 4000 TRAC 72800  72800-Communications & IT Equipments                    12,000                  12,840                       840 

ACTIVITY4 UNDP-001981 30000 10282-SDC 72800  72800-Communications & IT Equipments                            -                      2,500                    2,500 

ACTIVITY4 UNDP-001981 4000 TRAC 72200  Machinery and Equipment                            -                            -                            -   

ACTIVITY4 LGD - 8059 30000 10282-SDC 72300  72311-Fuel, petroleum and other oils                    10,425                  12,000                    1,575 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 72300  72311-Fuel, petroleum and other oils                      9,575                  13,286                    3,711 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 72400 Communic & Audio Visual Equip                      5,000                    2,376 -                  2,624 

ACTIVITY4 LGD - 8059 30000 10282-SDC 72400 Communic & Audio Visual Equip                            -                      2,500                    2,500 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 72400 Communic & Audio Visual Equip                      1,400                       472 -                     928 

ACTIVITY4 UNDP-001981 30000 10282-SDC 72400 Communic & Audio Visual Equip                      5,000                    2,500 -                  2,500 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 73400  73406-Maintenance of Equipment                    10,000                          -   -                10,000 

ACTIVITY4 UNDP-001981 30000 10282-SDC 73400  73406-Maintenance of Equipment                      2,000                    2,000                          -   

ACTIVITY4 LGD - 8059 30000 10282-SDC 73400  73406-Maintenance of Equipment                            -                      2,500                    2,500 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 73400  73406-Maintenance of Equipment                      3,000                    4,462                    1,462 

ACTIVITY4 UNDP-001981 30000 10282-SDC 72500  72505-Stationery & other Office Supp                      1,500                    2,500                    1,000 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 72500  72505-Stationery & other Office Supp                      3,000                    1,839 -                  1,161 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 74500  74500-Miscellaneous Operating Expens                         150                         53 -                       97 

ACTIVITY4 LGD - 8060 30001 00095-DANIDA 74500  74500-Miscellaneous Operating Expens                         50                         50 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 74200 74210-Printing and Publications                      2,948                          -   -                  2,948 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                      7,689                    2,169 -                  5,520 

ACTIVITY4 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                            -                    28,300                  28,300 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                    10,000                          -   -                10,000 

ACTIVITY4 UNDP-001981 4000 TRAC 75700 75700-Training, Workshops and Confer                    15,053                  21,214                    6,161 

ACTIVITY4 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    6,274                    6,274 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 75700 75700-Training, Workshops and Confer                    1,145                    1,145 

ACTIVITY4 UNDP-001981 30000 10282-SDC 75700 75700-Training, Workshops and Confer                    10,000                  20,000                  10,000 

ACTIVITY4 UNDP-001981 30000 10282-SDC 74200 74210-Printing and Publications                    7,000                    7,000 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 71600  71610-Travel Tickets-Local                    10,000                       158 -                  9,842 

ACTIVITY4 LGD - 8059 30000 00095-DANIDA 71600  71610-Travel Tickets-Local                      7,610                    2,755 -                  4,855 

ACTIVITY4 UNDP-001981 30000 10282-SDC 71600  71610-Travel Tickets-Local                    15,200                  20,000                    4,800 

ACTIVITY4 UNDP-001981 4000 TRAC 71600  71610-Travel Tickets-Local                    1,452                    1,452 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 74100  74110-Audit Fees                      1,000                    1,000                          -   

ACTIVITY4 LGD - 8059 30000 10282-SDC 75100 75100-Facilities & Administration                      1,794 2280                       486 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
ACTIVITY4 LGD - 8059 30000 00095-DANIDA 75100 75100-Facilities & Administration                      3,118 2372 -                     746 

ACTIVITY4 UNDP-001981 30000 10282-SDC 75100 75100-Facilities & Administration                    18,512 21310                    2,798 

ACTIVITY4 UNDP-001981 30000 00095-DANIDA 75100 75100-Facilities & Administration                      9,623 8467 -                  1,156 

              1,634,623             1,580,456 -                54,167 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 

Activity
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
 Sub Total 

ACTIVITY1                                  -                             -                                       -   

ACTIVITY1.1                        170,504                  116,851 -                           53,653 

ACTIVITY1.2                        126,139                  158,573                             32,434 

ACTIVITY1.3                        314,478                  188,123 -                         126,355 

ACTIVITY1.4                        129,523                  140,823                             11,300                    604,370 

ACTIVITY 2

ACTIVITY 2.1                        155,229                  196,292                             41,063 

ACTIVITY 2.2                          72,712                    69,185 -                             3,527 

ACTIVITY 2.3                            4,717                           -   -                             4,717 

ACTIVITY 2.4                        101,877                  101,265 -                                612                    366,742 

ACTIVITY 3

ACTIVITY 3.1                          31,809                    76,800                             44,991 

ACTIVITY 3.2                          33,341                    12,769 -                           20,572 

ACTIVITY 3.3                            7,123                      7,166                                    43                      96,735 

ACTIVITY 4                        487,171                  512,609                             25,438                    512,609 

Grand Total                     1,634,623               1,580,456 -                           54,167                 1,580,456 
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Activity Responsible Party Fund Code Donor Budget Item Budget Description
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 

Donor
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
 TRAC                      100,000                   60,000 -                          40,000 
 SDC                   1,066,688             1,019,569 -                          47,119 
 DANIDA                      467,935                500,887                            32,952 

Grand Total                   1,634,623             1,580,456 -                          54,167 

Budget Item
Amount 

Ver I
Amount 

Ver J
 Change Log

Ver J - I 
63100                                     -   

63130                  3,481                               3,481 

64300                             -                  93,130                             93,130 

71300                    120,256                76,287 -                           43,969 

72100                    162,400              217,000                             54,600 

72400                        4,000                  2,000 -                             2,000 

73100                      12,650                19,357                               6,707 

74200                    104,410              145,487                             41,077 

74300                        6,000                18,843                             12,843 

74500                15,000                             15,000 

75100                    113,679              112,629 -                             1,050 

75700                    369,432              156,243 -                         213,189 

77300                                     -   

63300                        8,000 -                             8,000 

64300                      15,000                        -   -                           15,000 

71400                    517,991              499,654 -                           18,337 

71600                      32,810                24,365 -                             8,445 

72100                      40,000                55,000                             15,000 

72200                             -                          -                                       -   

72300                      20,000                25,286                               5,286 

72400                      11,400                  7,848 -                             3,552 

72500                        4,500                  4,339 -                                161 

72800                      20,255                15,340 -                             4,915 

73100                      10,000                        -   -                           10,000 

73400                      15,000                  8,962 -                             6,038 

74100                        1,000                  1,000                                     -   

74200                        2,948                        -   -                             2,948 

74500                           150                     103 -                                  47 

75700                      42,742                79,102                             36,360 

                    1,634,623               1,580,456 -                           54,167 
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Project ID: 00105480
Output ID: 00106748 and 00121475
Project/Programme Title:

UNDAF Outcome:

Applicable Output(s) from the 
UNDP Strategic Plan:
CPD Outcome:

CPD Output(s):

EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

Component 1
1. Planned Activities: 

1.1.1 Develop Terms of References (ToRs) for 
UZP Committees 

LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

                    -               91,499               91,499 

1.1.2 Issuance of circular to clarify the mandates  
of UZP Committees 

LGD - 8059 4000 TRAC 75700
75700-Training, 
Workshops and Confer

                    -   96,390                          96,390 

1.1.3 Prepare guideline for UZP Development and 
Coordination Committee 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            70,000               70,000 

1.1.4 Prepare guidelines for UZP Committee for 
planning and service delivery to oversight the 
piloted and disseminated (16 selected UZPs 
of 8 selected districts)

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -                     8,876                      7,450             60,000               76,326 

1.1.5 Develop policy paper on  horizontal 
coordination and oversight functions of UZP 
Committees

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -               40,000               40,000 

1.1.6 Action research and guideline development 
on achieving SDG's target

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -                   15,650 18,700                                         -                 34,350 

1.1.7 Organize awareness programme to address 
SDGs target

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            12,696                     -                 12,696 

1.1.8 Annual Workshop for each district on 
coordination

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            12,260             11,000                     -                 23,260 

1.1.9 Organize stakeholders' consultation 
workshops with UZP's planning guideline at 
district level 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

              8,700             10,000               18,700 

1.1.10 Organize six monthly review meeting with 
UZPs at District level 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            10,655                 17,100               8,000               35,755 

1.1.11 M & E, Project team field visit and other 
national travel

UNDP-001981 30000 10282-SDC 71600 71600-Travel             20,000               2,000               22,000 

1.1.12 Advocacy with LGD for issuance of a 
circular on co-financing 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.1.13 Coordination Meeting with UGDP/ LGSP 
and other relevant actors 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

              5,271                     -                   5,271 

1.1.14 Research/ dialogue/ meeting to support LGD 
for developing a uniform legal framework for 
LGIs

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            40,000               40,000 

1.1.15 Assist Upazila Parishad and Union Parishad 
in their planning process 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            40,000               40,000 

1.1.16 Support UZPs in preparing and publishing 
annual report 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                14,485                       15,000             12,000               41,485 

1.1.17
LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

              2,000               5,000                         1,150               8,000               16,150 

1.1.18
UNDP-001981 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

              2,000               4,000                 6,000 

1.1.19 Meeting with LGD MIE wing and improve 
staff capacity to handle web-based MIS.

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

Multi-Year Work Plan for the Period of 2018 - 2022 : Version - J

Efficient and Accountable Local Governance (EALG)
People: All people have equal rights, access and opportunities

Strengthen the capacities of local governments and other stakeholders to foster participatory local development service delivery for the SDGs. 

Develop and implement improved social policies and programmes that focus on good governance, reduction of structural inequalities and advancement of vulnerable individuals and groups
1.2. National and local governments have the capacity to implement urban and rural poverty policies and programmes.

 Planned Budget (5 Years) 

Output 1: UZP Committees 
strengthened their horizontal 
coordination with line 
departments and oversight 
capacity and upward 
accountability with the District 
Development and Coordination                                           
Baseline: 0%                                                                                                                       
Indicators:# of Upazila for which 
UZP and local functionaries of at 
least three transferred 
departments coordinate their 
activities at the District 
Development and Coordination 
Committee (at least twice a 
year).                                                                                                                   
2018 Target / Deliverables:  25% 

Periodical coordination meeting with Project 
Staff

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

1.1.20 Follow-up with LGD and support NILG to 
implement Capacity Development 
Framework of LGIs.

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            32,550               32,550 

1.1.21 Review the CD Framework and prepare a 
popular version in Bangla 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants               7,000                     -                   7,000 

1.1.22 Publication and dissemination of the CD 
Framework

UNDP-001981 30000 10282-SDC 74200
74210-Printing and 
Publications

                    -                         -   

1.1.23 TOT for developing a Master Trainers Pool 
to provide training/ orientation at UP and 
UZP level for SDG localization. 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            19,880             74,664                     -                 94,544 

1.1.24 Stock-taking and Mapping in selected UP & 
UZPs and Develop an action plan

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -                         -   

1.1.25 Formation of a Monitoring group for 
progress monitoring 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

UNDP-001981 30000 10282-SDC 71600 71600-Travel             33,000                     -                 33,000 

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

              1,150                 1,150 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants               6,100                 6,100 

1.1.27
Exposure visits (National and international) LGD - 8059 4000 TRAC 75700

75700-Training, 
Workshops and Confer

                    -                       -                         -   

1.1.28
Project Closure Workshop LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

                    -               17,850               17,850 

1.1.29 Consultation and sharing meeting with 
relevant stakeholders on CDF of LGIs

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                      -   

1.1.30
International study/training (climate change, 
local governance and decentralziation)

UNDP-001981 30000 10282-SDC 71600 71600-Travel                       -   

1.1.31
Capacity development of UZP functionaries 
(elected representatives & officials) through 
training and learning visits

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

42,500                                   540               43,040 

1.1.32 Support Upazila Parishads in developing 
short-medium planning and budgeting in a 
participatory manner linking with UP plans 
at Cox's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                      -   

1.1.33 Support Upazila Parishads and Union 
Parishads in developing, managing and 
oversight of schemes at Cox's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

-                                   2,000                         1,600                 3,600 

1.1.34  Facilitate to activate SC meetings in UZPs to 
formulate the current needs into their annual 
planning process 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                      -   

1.1.35 Travel LGD - 8059 30000 10282-SDC 71600 Travel               1,904 8,000                             9,904 
1.1.36

Communic & Audio Visual Equipment LGD - 8059 30000 10282-SDC 72400
Communic & Audio 
Visual Equip

              1,714 3,000                             4,714 

1.1.37 Supplies LGD - 8059 30000 10282-SDC 72500 Supplies                  952 4,700                             5,652 
1.1.38

Rental & Maintenance-Premises LGD - 8059 30000 10282-SDC 73100
Rental & Maintenance-
Premises

              8,800 6,200                           15,000 

1.1.39 Quality Assurance, Technical Assistance and 
Monitoring support 

UNDP-001981 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

1.1.40
Fuel, petroleum and other oils LGD - 8059 30000 10282-SDC 72300

 72311-Fuel, petroleum 
and other oils 

11,000                         11,000 

1.1.41 Conduct training/ workshop on 17 Upazila 
Committees TORs to the UZP committee 
members at the district level

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

26,750                                 18,046               44,796 

1.1.26
International Study/training (Climate 
Change, Local Governance and 
Decentralziation)
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

1.1.42
Prepare a policy brief and share with LGD on 
recruitment of required number of UZP core staff 
by reviewing the existing UZP’s workforce 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                         2,310                 2,310 

1.1.43 Installation/ redesign of SDG billboards at the 
districts level.

LGD - 8059 30000 10282-SDC 74200
74200-Audio Visual & Print 
Prod Costs

                      25,025               25,025 

1.1.44
Organize coordination meeting between the 
DDCC and UZP representative for better 
coordination in at least 4 district/ twise in a year

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                              -                         -   

1.1.45 Support UZPs for organizing planning and open 
budget session for developing schemes in 
participatory manner    

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        3,826                 3,826 

1.1.46 Training and awareness events on Rights of the 
vulnerable people, anti-corruption and climate 
resilience with the Citizen and UZP and UP 
functionaries

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        9,500                 9,500 

1.1.47 Hiring a firm/NGO for support Union and 
Upazila Parishads in organizing awareness 
campaign on clilmate resilience to reduce risks/ 
harms (Cox's Bazar)

ACLAB - 012545 30000 10282-SDC 71800
 Contractual Services-Imp 
Partn 

                        5,000                 5,000 

1.1.48 Facilitated to activate ward shava for addressing 
current needs of the host communities (Cox's 
Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

1.1.49 Facilitate to activate SC meetings both in UPs and 
UZPs to formulate the current needs (of host 
communities) into their annual planning process 
(Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

UNDP-001981 30000 10282-SDC 73400
Maintenance of 
Equipment

4,166                             4,166 

UNDP-001981 30000 10282-SDC 74200
74210-Printing and 
Publications

1,531                             1,531 

UNDP-001981 30000 10282-SDC 74500 8,000                             8,000 

LGD - 8059 30000 10282-SDC 73400
Maintenance of 
Equipment

                 580 2,000                             2,580 

Output-1 Sub-total :             85,712           254,711                 58,111                  116,851           546,335          1,061,720 

GMS (8%) UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

              6,857             20,377             27,232               54,466 

92,569           275,088         58,111               116,851                 573,567                   1,116,186 
1.2.1 Training and piloting the newly developed 

financial manual in 9 EALG working UZPs 
LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

                    -                         -   

1.2.2 Capacity building of few UPs on Financial 
Management/ Budget preparation

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

1.2.3
Training on accounts reconcilliation by Upazila LGD - 8059 30000 10282-SDC 75700

75700-Training, Workshops 
and Confer

                      -   

1.2.4 Hiring a consultant for Designing financial 
manual/ guideline for UZP UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                       15,015               15,015 

1.2.5 Develop Public Financial Management 
(PFM) & Monitoring software for LGIs

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -                         -   

1.1.40

Maintenance of Equipment

Output 1 Sub-total (including GMS) 
Output 2: UZP Financial 
management is strengthened for 
improved funding absorption 
capacity and accountability 
Baseline: 0                      
Indicators: Public Financial 
Management (PFM) manual 
prepared, piloted (Number) 
Target: 1 Manual prepared 
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

1.2.6 Support Upzila Parishads in developing 
effective coordination mechanism to avoid 
overlapping of services and establishing 
synergy among the service providers and 
other stakeholders at Cox's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.2.7 Support Upazila Parishads in publishing Plan 
Books engaging LGIs

LGD - 8059 30000 10282-SDC 74200
74210-Printing and 
Publications

7,500                             26,324                     -                 33,824 

1.2.8 Support Union and UZPs in preparing and 
publishing annual report at Cox's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                        6,558                 6,558 

1.2.8 Installation of SDG information board at 
UZP levels in Cox's Bazar

LGD - 8059 30000 10282-SDC 72400  72445-Communications 12,500                               -                 12,500 

1.2.9 Enable the host community poor (specially 
youth and women) with income generating 
trainings at Cox's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

5,000                             14,500                     -                 19,500 

1.2.10 Enable the host community poor (specially 
youth and women) with income and 
livelihoods inputs at Cox's Bazar

LGD - 8059 30000 10282-SDC 72500 Supplies             10,000               10,000 

1.2.11 Improve coordination among GO-NGO 
service delivery agencies to enable them 
working for the host community at Cox's 
Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                  1,287                 1,287 

1.2.12 Quality Assurance, Technical Assistance and 
Monitoring support 

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            25,000                      600             22,500               48,100 

1.2.13
Developing database for mapping potential 
beneficiaries for different GO-NGO services 
(safety net programs) at Cox's Bazar

UNDP-001981 30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

                47,000                    47,000               94,000 

1.2.14 Installation/ redesign of SDG billboards at the 
districts level.

LGD - 8059 4000 TRAC 74200
74200-Audio Visual & Print 
Prod Costs

                      -   

1.2.15
Provide financial and technical support to Cox's 
Bazar district for IGA training particularly for 
youth and women (Cox's Bazar)

UTTARAN - 
012880

30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      90,000               90,000 

1.2.16 Support Upzila Parishads in developing effective 
coordination mechanism to avoid overlapping of 
services and establishing synergy among the 
service providers and other stakeholders (Cox's 
Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

UNDP-001981 30000 10282-SDC 71600 71600-Travel             10,000               5,000               15,000 
UNDP-001981 4000 TRAC 71600 71600-Travel                     -                         -   

Output-2 Sub-total :             35,000             25,000                 89,711                  158,573             37,500             345,784 

GMS (8%) SDC UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

              2,800               2,000               2,200                 7,000 

            37,800             27,000                 89,711                  158,573             39,700             352,784 

1.2.17
Field Monitoring 

Output 2 Sub-total (including GMS)
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

                      -   
1.3.1

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

              3,000                     -                   3,000 

1.3.2
LGD - 8059 4000 TRAC 75700

75700-Training, 
Workshops and Confer

          100,000             100,000 

1.3.3 Support UZP & UP in enhancing citizen's 
awareness on UZP & UP and in conducting 
public hearing 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

              3,000             10,000               13,000 

1.3.4 Support the Upazila Parishads in holding public 
hearing/ public meeting (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                        356                    356 

1.3.4 Support UZPs in holding sector-wise 
community meetings for prioritizing 
development needs at Cox's Bazar

ACLAB - 012545 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

2,000                                        420                 2,420 

1.3.5 Use innovative mechanisms to foster social 
cohesion through inter-faith dialogue etc. (Cox's 
Bazar)

UNDP-001981 30000 10282-SDC 72100
72100-Contractual 
Services-Companies

            38,680               38,680 

1.3.6 Use community radio, media, youth clubs, CBOs, 
CSOs, WDF and community leaders for socail 
cohesion etc. (Cox's Bazar)

UNDP-001981 30000 10282-SDC 72100
72100-Contractual 
Services-Companies

                      -   

1.3.7
Use community radio, media, youth clubs, 
CBOs, CSOs, WDF and community leaders 
for socail cohesion etc. at Cx's Bazar

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

39,000                       10,000               49,000 

1.3.8 Conduct study to explore the potential of 
CSOs and Local Media engagement in UZP 
Comittees

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                     -                         -   

1.3.9 Introduction of Service Provision Charter 
RTI and Service Charter provision in UZP

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.3.10 Meetings with stakeholders for preparing of 
UZP Plan

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.3.11 Support UZPs in conducting public hearing, 
media briefing and use of community radio 
and social media for wider transparency and 
accountability

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants               2,000             20,000               22,000 

1.3.12 Public/youth engagement in 16 UZP with 
new innovations 

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.3.13 Promote citizen awareness on roles and 
functions of UZPs (Community meeting and 
development and dissemination of IEC 
materials)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            12,000               12,000 

1.3.14 LGD - 8059 30000 10282-SDC 72400  72445-Communications 15,422                         2,000                     -                 17,422 
1.3.15

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                   7,225                 7,225 

1.3.16 UNDP-001981 30000 10282-SDC 72400  72445-Communications 7,000                           5,000               12,000 
1.3.17

Midterm Evaluation UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                                     -                         -   

1.3.18
UNDP-001981 4000 TRAC 71300 71300-Local Consultants -                                       -   

1.3.19
UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                               7,500                 7,500 

1.3.20 Citizens Perceptions Survey
 (UZPs and UPs)

UNDP-001981 4000 TRAC 71300 71300-Local Consultants -                                       -   

1.3.21 Programme personnel                     -                       -                         -   
1.3.22

District Facilitators -8 (50%) UNDP-001981 30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

7,373             58,000                           27,098                    93,500             85,454             271,425 

Output 3: Downward 
accountability of the UZP 
Committees is strengthened 
through effective and inclusive 
public engagement mechanisms 
and practices                           
Baseline: 0%                                                                                                                       
Indicators:Open Budget and 
participatory Planning 
mechanisms in UP Act piloted, 
adapted and replicated in UZP 
Act. (percentage in project area) 
Target: 50% UZPs 

Support Upazilas in preparing plans with 
citizen engagement and piloting of open 
budget session at UZP level

Communication, Media, Visibility

Final Evaluation
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

1.3.23
District Facilitators -Cox's Bazar UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

4,000                             19,925                       16,000             10,682               50,607 

1.3.24 Capacity Development and Gender Officer-1 
(50%)

UNDP-001981 30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

14,193           20,000                             7,392                    25,500             48,063             115,148 

1.3.25 Monitoring, Evaluation and MIS Officer -1 
(50%)

UNDP-001981 30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

4,031             12,000                             3,038                       12,500             24,207               55,776 

1.3.26 Knowledge Management and 
Communication Officer-1 (50%)

UNDP-001981 30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

5,467             9,000                               2,938                         9,500               9,260               36,165 

1.3.27 Quality Assuarance, Technical Assistance 
and Monitoring support 

UNDP-001981 30000 10282-SDC 64300
Staff Mgmt Costs - IP 
Staff

            10,000             54,000             10,000               74,000 

1.3.28
1.3.4 Hiring a National Consultant for Photo 
Documentation of EALG project activities

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 3,000                             3,000 

1.3.29 1.3.5 Hiring a National Consultant for Article 
writer for producing content based on 
achievements of EALG project

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 2,500                         10,000               12,500 

1.3.30 1.3.6 Hiring a National Consultant of a 
Videographer for producing audio visuals (2 
videos) on EALG project 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 6,000                             6,000 

1.3.31 Promote best practices through audio-visuals (IC-
National Consultant- Audio-Visual 
Documentation) 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                         4,792             29,770               34,562 

1.3.32 Provide award to the best performing UZPs 
through LGD/EALG

UNDP-001981 4000 TRAC 75700
75700-Training, Workshops 
and Confer

            73,122               73,122 

1.3.33 Mobile Telephone and Internet Charges UNDP-001981 30000 10282-SDC 72400 72400-Comm                   1,700                 1,700 
1.3.34 Provide training to PA/CA of UZP for opening 

and operationalizing FB pages by disseminating 
necessary information

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        3,060                 3,060 

1.3.35
UNDP-001981 30000 10282-SDC 72800

 72800-Communications & 
IT Equipments 

                      -   

1.3.36
LGD - 8059 30000 10282-SDC 75700

75700-Training, Workshops 
and Confer

                      -   

1.3.37 Promote media engagement and fellowship on 
LGIs issues

UNDP-001981 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        6,000                 6,000 

1.3.38 Provide technical and financial support to UZP 
for sharing of Plan and budget with the citizen by 
multiple channels (FB/ Website, Notice Board, 
Brochures, etc.)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        3,055                 3,055 

1.3.39 Issue-based interactions/dialogue among LGIs, 
Government officials, host community leaders 
(Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                     1,440                 1,440 

1.3.40 Developing and dissimination of 
communication materials (brief, reports, 
success stories, etc.)

UNDP-001981 30000 10282-SDC 74200
74200-Audio Visual & 
Print Prod Costs

              5,000               2,000                   5,000                       12,000               5,000               29,000 

Output-3 Sub-total :             70,486           224,500                 74,316                  188,123           503,738          1,061,163 

GMS (8%) SDC UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

              5,639             17,960             18,573               42,172 

            76,125           242,460                 74,316                  188,123           522,311          1,103,335 
                      -   

1.4.1 Develop a comprehensive guideline for 
upscaling of WDFs and disseminate to 551 
WDFs in UZP and District level  

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

2,000                                 -                   2,000 

1.4.2 Capacity enhancement of WDFs and women 
leadership through organizing bi-monthly 
meetings, training and learning visit for their 
active participation at LGIs  

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

            20,000                   3,600                         5,420               29,020 

Output 3 Sub-total (including GMS)

Output 4: The ability of Women 
Upazila Parishads Members to 
fulfil their role and duties in 
council work strengthened 
Baseline: 0%                
Indicators: Percentage of women 
vice-chair and councilor trained 
and active in the Women 

Provide training and other support to 
young/adolescent girls on making video by using 
mobile phone and FB for promoting UPs 
successes

Page 6 EALG_Multi-Year_2018-2022 Plan_Final

DocuSign Envelope ID: C87F04FC-0CAD-4E4A-A388-F5D50DB1DC0A



EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

1.4.3 Provide training to UZP Vice Chairs (female) 
and UP female members on addressing 
SDGs' targets in planning process at selected 
UZP level

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -                         -   

1.4.4 Provide training to UZP Vice Chairs (female) 
and UP female members on addressing 
various social issues (VAW, early marriage, 
dowry, etc.)

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

-                             30,000               30,000 

1.4.5
Provide gender awareness and analysis 
training for male councilors/representatives 
from selected UP & UZP

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

41,060                               -                 41,060 

1.4.6 Studies and policy papers on women 
empowerment 

UNDP-001981 30000 10282-SDC 71400
 71405-Service Contracts-
Individuals 

-                             17,000               17,000 

1.4.7
Activation of WDF in selected 16 UZPs LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

10,225                         2,000               12,225 

1.4.8 Communication and dissemination of 
equality and gender development for training 
and campaign, e.g. poster, fastoon, banner 
etc.

UNDP-001981 30000 10282-SDC 74200
74200-Audio Visual & 
Print Prod Costs

                  1,300                       18,075                     -                 19,375 

1.4.9
UNDP-001981 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

5,000                             5,000 

1.4.10
UNDP-001981 30000 10282-SDC 74200

74210-Printing and 
Publications

3,000                             3,000 

1.4.11
LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

6,000                           4,000                      9,203             31,936               51,139 

1.4.12 Quality Assuarance, Technical Assistance, 
Monitoring & Evaluation and  Media 
Support

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                66,390                       53,130             119,520 

1.4.13
Provide financial and technical support to Cox's 
Bazar district for promoting entreprenuership 
particularly for youth and women (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

1.4.14 Six-monthly review meeting/ annual coordination 
meeting (Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                           655                    655 

1.4.15 Six-monthly review meeting/ annual coordination 
meeting at eight district 

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                        9,311                 9,311 

1.4.16 Provide training to public representatives, 
community and WDF members against GBV 
(Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                      -   

Supporting Women Development Forums (WDF) 
in organizing regular meetings and other events 
(Cox's Bazar)

LGD - 8059 30000 10282-SDC 75700
75700-Training, Workshops 
and Confer

                           260                    260 

1.4.17 Training to elected women representatives of 
selected UZPs and UPs to improve 
leadership skills

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

131,690                             -               131,690 

Output-4 Sub-total : 195,975         27,000           71,290               96,054                   80,936                        471,255 

GMS (8%) UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

            15,678               2,160 23,474                                  44,769               6,475               92,556 

211,653         29,160           94,764               140,823                 87,411                        563,811 
387,173         531,211         293,428             559,601                 1,168,509                2,939,922 

30,974           42,497           23,475               44,769                   54,480                        196,195 
418,147         573,708         316,903             604,370                 1,222,990                3,136,118 

and active in the Women 
Development Forums and 
percentage of men councilors 
sensitized   2018 Target / 
Deliverables:  40% 

Awareness campaign on gender equality and 
violence against women at UZP level 

Output 4 Sub-total (including GMS)
Component 1 Total :

Component 1 Total GMS :
Component 1 Total (including GMS) :
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2.1.1 Organize training for weaker UPs on SC, 
Open budget and planning at selected UP 
level (Printing of guideline/materials, 
Training on Planning and budget (UP Chairs, 
Sec and members)

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                51,321                     -   51,321             

2.1.2
LGD - 8059 4000

 TRAC 
75700

75700-Training, 
Workshops and Confer

            48,520 48,520             

2.1.3
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

            10,000                   1,500                      9,200 20,700             

2.1.4
Learning visit potentially to Betagi UPs UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, Workshops 
and Confer

-                   

2.1.5
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

148,135                         12,429                         123                     -   160,687           

2.1.6
LGD - 8059 4000 TRAC 75700

75700-Training, 
Workshops and Confer

-                   

2.1.7 Promote citizen awareness on roles and 
functions of UPs (develop materials and 
community meeting)

UNDP-001981 30000
00095-

DANIDA
74200

74210-Printing and 
Publications

-                   

2.1.8 IEC Materials Printing (fact sheet on role and 
responsibilities of UP, SC, Ward Shava, 
Open Budget session, etc.)

UNDP-001981 30000
00095-

DANIDA
74200

74200-Audio Visual & 
Print Prod Costs

3,000                           2,000                     -   5,000               

2.1.9 Meeting for citizen awareness at community/ 
education insts.

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                    -   -                   

2.1.10 Support Union Parishad in publishing Plan 
Book/Annual Report etc. 

LGD - 8059 30000
00095-

DANIDA
74200

74210-Printing and 
Publications

-                             59,752                 28,100                     -   87,852             

2.1.11 Piloting and testing of the public financial 
management software in few UPs

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants                     -   -                   

2.1.12
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

4,200                                 -   4,200               

2.1.13
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

13,500           13,500             

2.1.14 Facilitate to activate SC meetings in UPs to 
formulate the current needs into their annual 
planning process 

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

          104,570 104,570           

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants -                   

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

-                   

2.1.16
Developing database for mapping potential 
beneficiaries for different GO-NGO services 
(safety net programs) at Cox's Bazar

UNDP-001981 30000
00095-

DANIDA
72100

 72100-Contractual 
Services-Companies 

-                   

2.1.17 Installation of SDG information board at UP 
levels in Cox's Bazar

UNDP-001981 30000
00095-

DANIDA
72400  72445-Communications -                   

2.1.18 Inception workshop on EALG at District 
level (8 Districts)

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

13,328                               -   13,328             

2.1.19 Organize orientation workshop on Anti 
Corruption Act at selected Upazla level with 
UP and UZP functionaries

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                    -   -                   

2.1.20 Periodical coordination meeting with field 
staff of line agencies at UP level 

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

7,496                         15,000 22,496             

Component 2 (SDUP)
Output 1: Capacity of targeted 
UPs is significantly strengthened 
to provide democratic, 
transparent, accountable, 
responsive and pro-poor services 
Baseline: No data available 
Indicators: % UPs ensured 
participation of poor and 
marginalized citizens at Ward 
Shava (Ward level meeting) and 
Open Budget Session              
Target: 40% UPs

Capacity development of UP functionaries 
(elected representatives, officials & gram 
police) through training and learning visits 

Provide technical assistance to hold Ward 
Shava and open budget for selected Ups 
(240*9 Ward of UPs)

Inception workshop on EALG at National 
level

2.1.15
SDG stock taking and financial gap analysis 
at UP and UZP level 
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2.1.21 Development of MIS software for monitoring 
of UP & UZP activities UNDP-001981 30000

00095-
DANIDA

72100
 72100-Contractual 
Services-Companies 

              5,000 5,000               

2.1.22 Provide advanced training to UP Chairmen 
and Secretaries on planning, management 
and administrative process  

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

36,000           36,000             

2.1.23 Awareness of UP representatives on Right to 
Information and transparency 

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

10,000           10,000             

2.1.24 Workshop/ meeting with UP functionaries, 
CSO representatives and community to 
explore way forward for improved 
community participation at district level

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

-                   

2.1.25 Capacity Strenthening 
Assistance/Developing Web based MIS UNDP-001981 30000

00095-
DANIDA

71300 71300-Local Consultants                 18,946                         9,220 28,166             

2.1.26 Capacity Strenthening 
Assistance/Developing Web based 
MIS/installing revelent software

UNDP-001981 4000 TRAC 72100
 72100-Contractual 
Services-Companies 

-                   

2.1.27 Quality Assurance, Technical Assistance and 
Monitoring support UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

20,000                       15,230 35,230             

Awareness campaign/training on gender 
equality and violence against women/Early 
Marriage/Dowry (18 UZP)

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                   10,994 

2.1.28
Audit UNDP-001981 30000

00095-
DANIDA

74100  74110-Audit Fees 1,000                           1,000 2,000               

Programme personnel UNDP-001981 -                   
2.1.29

District Facilitators - 8 (50%) UNDP-001981 30000
00095-

DANIDA
71400

 71405-Service Contracts-
Individuals 

32,334           75,300                         122,734                       80,000 310,368           

2.1.30 Capacity Development and Gender Officer- 1 
(50%)

UNDP-001981 30000
00095-

DANIDA
71400

 71405-Service Contracts-
Individuals 

14,193           20,000                           36,087                       25,500 95,780             

2.1.31 Monitoring, Evaluation and MIS Officer- 1 
(50%)

UNDP-001981 30000
00095-

DANIDA
71400

 71405-Service Contracts-
Individuals 

4,031             12,000                           14,832                       12,500 43,363             

2.1.32 Knowledge Management and 
Communication Officer-1 (50%)

UNDP-001981 30000
00095-

DANIDA
71400

 71405-Service Contracts-
Individuals 

5,467             9,000                             14,341                         9,500 38,308             

2.1.33
Security UNDP-001981 30000

00095-
DANIDA

77300
77385-Contribution to 
Security

6,496             100                7,000                     13,596             

2.1.34
UN Clinic UNDP-001981 30000

00095-
DANIDA

63300
 63360-Medical Exams 
(incl Pre-empl) 

3,045             3,045               

2.1.35
Communication, Media, Visibility UNDP-001981 30000

00095-
DANIDA

72400  72445-Communications 2,720             2,720               

2.1.36
Non-Recurrent Payroll - NP Stf UNDP-001981 30000

00095-
DANIDA

63100
Non-Recurrent Payroll - 
NP Stf

2,000             2,000               

2.1.37
Contributions UNDP-001981 30000

00095-
DANIDA

74300 Contributions 6,010             6,010               

2.1.38
 Medical Exams (incl Pre-empl) UNDP-001981 30000

00095-
DANIDA

63300
 63360-Medical Exams 
(incl Pre-empl) 

100                100                  

2.1.39
Mobile Telephone and Internet Charges UNDP-001981 30000

00095-
DANIDA

72400 72400-Comm 15,000               2,000                     17,000             

2.1.40 Provide technical and financial assistance to 
public hearning session of selected UPs

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, Workshops 
and Confer

                      18,085 18,085             

2.1.41 Piloting and testing of the public financial 
management software in few UPs

LGD - 8059 4000 TRAC 75700
75700-Training, Workshops 
and Confer

-                   
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2.1.42
Provide award to the best performing UPs UNDP-001981 4000 TRAC 75700

75700-Training, Workshops 
and Confer

-                   

2.1.43 Provide technical and financial support to UPs tax 
assessment process for increasing revenue (8 
Union in 8 District)

LGD - 8059 4000 TRAC 75700
75700-Training, Workshops 
and Confer

                      12,170 12,170             

2.1.44 Support to selected Ups for publication of 
their annual reports

LGD - 8059 30000
00095-

DANIDA
74200 74210-Printing and Publications 29,250           29,250             

Output-1 Sub-total : 351,475         388,302         315,290             196,292                 -                 1,251,359        

GMS (8%) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

            28,118             27,065 -                 55,183             

379,593         415,367         315,290             196,292                 -                 1,306,542        
2.2.1 Training on resilience and climate change 

adaptation plan at selected UP level 
(Consultant for developing training manual 
and material, Printing of training manual and 
material, Training for 15 UPs  in each 
district)

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

-                   

2.2.2 Creating awareness on climate resilience and 
support climate adoptive measures for 
vulnerable selected Ups

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

            15,500                     -   15,500             

Output 1 Sub-total (including GMS)
Output 2: UPs are increasingly 
investing in climate resilience by 
identifying and prioritizing 
resilience measures in the UP 
development plan and their 
implementation Baseline: No 
data available                              
Indicators: % of UPs developed 
local climate resilience plan 
during the project period                 
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2.2.3 Support to develop five-year plan addressing 
SDGs 

LGD - 8059 30000
00095-

DANIDA
74200

74200-Audio Visual & 
Print Prod Costs

-                                 31,222                     -   31,222             

2.2.4 Organize six monthly review meeting with 
UPs at UZP level

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

17,791                           10,600                         9,125 37,516             

2.2.5 Developing and dissimination of 
communication materials (brief, reports, 
success stories, photography, video, etc.)

UNDP-001981 30000
00095-

DANIDA
74200

74200-Audio Visual & 
Print Prod Costs

                  5,000 5,000               

2.2.6 Support Union Parishad in publishing climate 
resilient multi-year Plan in 40 Unions.

LGD - 8059 30000
00095-

DANIDA
74200

74210-Printing and 
Publications

                      60,060 60,060             

2.2.7 Quality Assuarance, Technical Assistance, 
Monitoring & Evaluation and  Media 
Support

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                  8,126 8,126               

2.2.8
Exposure visits (National and international) UNDP-001981 30000

00095-
DANIDA

71600 Travel -                                     -   -                   

Output-2 Sub-total : 17,791           15,500           54,948               69,185                   -                 157,424           

GMS (8%) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

              1,424               1,240 -                 2,664               

19,215           16,740           54,948               69,185                   -                 160,088           
2.3.1 Training on inclusion of SDGs' issues in their 

planning process for all women elected 
representatives of UPs (240 UPs) at Upazila 
Level

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                    -   -                   

2.3.2 Provide technical assistance to hold Ward 
Shava and open budget for selected UPs 
(252*9 Ward of UPs)

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

          132,800 132,800           

2.3.3 Training on equity and gender discrimination 
for UP Councilors (13 each from 240 UPs at 
UP levels

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                    -   -                   

2.3.4 Communication and dissemination of 
equality and gender development for training 
and campaign at UP level

LGD - 8059 30000
00095-

DANIDA
74200

74200-Audio Visual & 
Print Prod Costs

-                   

2.3.5
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

5,000             5,000               

2.3.6
UNDP-001981 30000

00095-
DANIDA

74200
74210-Printing and 
Publications

4,000             4,000               

2.3.7
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

1,500                           4,000 5,500               

2.3.8
Training for UP women Councellor on 
gender responsive UP planning & budgeting

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

-                                     -   -                   

2.3.9
Communication, Media, Visibility UNDP-001981 30000

00095-
DANIDA

72400  72445-Communications 10,500                         5,000                     -   15,500             

2.3.10
Install bill board on SDGs at 240 Ups LGD - 8059 30000

00095-
DANIDA

72400  72445-Communications 231,325         231,325           

Output-2 Sub-total : 248,325         145,800         -                     -                        -                 394,125           

GMS (8%) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

            19,866             11,664 -                 31,530             

268,191         157,464         -                     -                        -                 425,655           

during the project period                 
Target: 10% UPs  

Output 2 Sub-total (including GMS)
Output 3: Poor and marginalized 
citizens, including women, are 
empowered to make decisions 
on local development and 
political participation   Baseline: 
No data available                                  
Indicators: % of budget 
allocation by UPs earmarked for 
women responsive development 
initiatives                                         
Target: 15% UPs 

Awareness campaign on gender equality and 
violence against women at UZP level 

Output 3 Sub-total (including GMS)
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2.4.1
Baseline Survey/ Study UNDP-001981 30000

00095-
DANIDA

72100
Contractual Services-
Companies

33,000                               -   33,000             

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

-                   

UNDP-001981 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

            13,594 13,594             

2.4.3 Organize orientation workshop on Anti-
corruption Act with UPs and UZP 
functionaries 

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

            20,000 20,000             

2.4.4
Midterm Evaluation UNDP-001981 30000

00095-
DANIDA

72100
Contractual Services-
Companies

-                                       75,000                     -   75,000             

2.4.5
Midterm Evaluation UNDP-001981 4000  TRAC 71300 71300-Local Consultants -                   

2.4.6
Final Evaluation UNDP-001981 30000

00095-
DANIDA

71300 71300-Local Consultants -                 -                   

2.4.7
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                   

2.4.8
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                   

2.4.9 Communication  and Dissemination 
(Electronic Media)

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants -                                   4,900                     -   4,900               

2.4.10
Citizen Perception Survey (UZPs & UPs) UNDP-001981 30000

00095-
DANIDA

72100
Contractual Services-
Companies

-                                     -   -                   

2.4.11
Inter-Ministerial Meeting LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                   

2.4.12
M & E, Project team field visit UNDP-001981 30000

00095-
DANIDA

72400
 72445-Common Services-
Communications 

3,000                                 -   3,000               

2.4.13
Provide research grant to relevant institutions 
to conduct studies on LGI issues

LGD - 8059 30000
00095-

DANIDA
75700

 75700-Training, 
Workshops and Confer 

50,000           50,000             

Output-4 Sub-total : 86,000           33,594           4,900                 75,000                   -                 199,494           

GMS (8%) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

              6,880               2,688 26,201               26,265                   -                 62,034             

92,880           36,282           31,101               101,265                 -                 261,528           
703,591         583,196         375,138             340,477                 -                 2,002,402        

56,288           42,657           26,201               26,265                   -                 151,411           
759,879         625,853         401,339             366,742                 -                 2,153,813        

3.1.1 Exploring potentials and challenges of 
integration of the UP, UZP and ZP Planning 
process 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                 12,736             10,000 22,736             

Workshop on Studies Report LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                        3,000 3,000               

Workshop on Studies Report UNDP-001981 4000 TRAC 75700
75700-Training, 
Workshops and Confer

3.1.2 Study to examine scopes and areas for fiscal 
decentralization for LGIs

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 5,000                             10,000             10,000 25,000             

3.1.3 Develop policy brief on local resources 
mobilzation 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 5,000                               9,434             10,000 24,434             

3.1.4 Organize workshop on integrated planning 
system of UP, UZP and ZP at selected 
districts

LGD - 8059 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                    -   -                   

Output 4: Policy dialogue at 
national and local level engaging 
civil society and other 
stakeholders initiated to promote 
democratic and accountable 
service delivery at the local level    
Baseline: 0   Indicators: Number 
of inter-ministerial 
meeting/dialogue held on issues 
including fiscal flow to UP, UP 
taxation and assignment of 
health and education services to 
UP  Target: 1 Meeting 

2.4.2
Provide orientation on RTI and proactive 
disclosure to UP and UZP functionaries  

Workshop on Studies Report 

Sub-total (Output 4)
Component 2 Total :

Component 2 Total GMS :
Component 2 Total (including GMS) :

Component 3

Output 1: Planning and 
financial system of UP, UZP and 
Zila Paishad is integrated and 
supplemented with each other. 
Baseline: 0/ Not available 
Indicators: Ways and 
mechanisms of integration and 
supplementation of UZP plans 
and plans of transferred 
departments are identified for 
more effective service provision. 
Target: 1
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

3.1.5 Strengthening Financial Management of the 
Project

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants             24,000 24,000             

3.1.6
Hiring National Expert for advisory services 
on different issues of SDG/LGI etc. 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                   

3.1.7 Conduct study on division of responsibilities 
among LGIs 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                         8,000 8,000               

Conduct study on exploring potentials and 
challenges of integration of  the UP, UZP, and ZP 
planning process 

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants                       10,800 

3.1.8
Develop policy paper on horizontal coordination 
and oversight functions of UZP Committees

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                   

3.1.9 Research on effective cooordinition of service 
delivery among the transferred departments and 
way of strengthening

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                   

Quality Assuarance, Technical Assistance, 
Monitoring & Evaluation and  Media 
Support

UNDP-001981 30000 10282-SDC 64300 Staff Mgmt Costs - IP Staff                       40,000 40,000             

Quality Assuarance, Technical Assistance, 
Monitoring & Evaluation and  Media 
Support

UNDP-001981 30000 10282-SDC 74500 Miscellaneous Expenses                       15,000 15,000             

3.1.10 Support to Policy Advisory Group (PAG) 
Meeting 

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

                 500                   1,000                  500 2,000               

Output-1 Sub-total : -                 34,500           33,170               76,800                   30,500            174,970           

GMS (8%) SDC UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

                    -                 2,760 2,440              5,200               

-                 37,260           33,170               76,800                   32,940            180,170           
3.2.1 Series of dialogue on activating Ward Shavas 

of UPs/Planning meeting of UZPs  especially 
youth and CSOs

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

9,141                                 -                              -                       -   9,141               

3.2.2
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

            39,641 39,641             

3.2.3
LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

                   11,000             10,000 21,000             

3.2.4
LGD - 8059 4000  TRAC 75700

75700-Training, 
Workshops and Confer

-                   

3.2.5 Consultation and sharing workshops/sessions 
on research findings and recommendations 
on LGIs

UNDP-001981 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

24,000           24,000             

3.2.6
LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

-                   

3.2.7
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                   

3.2.8 Conduct study on challenges of female 
members’ participation and engagement in 
the activities of UP/UZP/ZP

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants -                                   9,015                     -   9,015               

3.2.9 Quality Assurance, Technical Assistance, 
Monitoring & Evaluation and  Media Support

UNDP-001981 30000
00095-

DANIDA
75700

75700-Training, Workshops 
and Confer

                  4,842 4,842               

3.2.10
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                                     -   -                   

3.2.11
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

-                               1,000 1,000               

3.2.12 Support LGD for review and issuing of WDF 
guideline and printing 

UNDP-001981 30000 10282-SDC 74200
74210-Printing and 
Publications

                        1,769 1,769               

Output 1 Sub-total (including GMS)

Output 2: Public engagement 
strategies of UP/UZP/ZP have 
become strengthened through 
overcoming institutional and 
structural challenges          
Baseline: 0/ Not available 
Indicators: Percentage of people 
from different ethnic group 
attended in Open budget/Ward 
Shava                              Target: 
15% 

Provide research grants to the relevant 
institutions (NILG, IBS, BARD & CGS) for 
encouraging young researchers to conduct 
researches on LGIs 

Organize workshop/Saminer on reforms and 
uniform legal framework for LGIs

Workshop on Dialogues with the government 
and political parties on  issue of female’s 
participation in the political process.
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

3.2.13 Development of communication material and 
dissemination LGD - 8059 30000

00095-
DANIDA

74200
74200-Audio Visual & 
Print Prod Costs

-                   

Output-2 Sub-total : 9,141             64,641           13,857               12,769                   10,000            110,408           

GMS (8%) DANIDA UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

                 732               5,172 -                 5,904               

9,873             69,813           13,857               12,769                   10,000            116,312           
3.3.1 Review roles and responsibilities of line 

agency committees and UP/UZP standing 
committees and developing ToRs and 
guidelines for SCs

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants             13,000                            -                       -   13,000             

3.3.2 Organize workshop on roles and 
responsibilities of line agency committees 
and UP/UZP standing committees 

LGD - 8059 30000
00095-

DANIDA
75700

75700-Training, 
Workshops and Confer

                           -                       -   -                   

3.3.3 Conduct study on identifying policy 
recommendations and developing strategies 
for implementation and advocacy for rural 
LGIs in Bangladesh

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants               9,400 9,400               

3.3.4
LGD - 8059 30000 10282-SDC 75700

75700-Training, Workshops 
and Confer

-                   

3.3.5
UNDP-001981 30000 10282-SDC 75700

75700-Training, Workshops 
and Confer

            10,000 10,000             

3.3.6 Training on inclution of SDGs issues in their 
planning process for all women elected 
respectives of UP level/Organize awareness 
campaign on women rights and rights of 
vulnerable people/Organize social audit by 
engaging CSOs at UP level/SDG 
Localization Survey

UNDP-001981 30000 10282-SDC 75700
75700-Training, 
Workshops and Confer

-                   

3.3.7 Review policy recommendations on LGIs 
and advocacy for policy reforms and 
implementation.

UNDP-001981 30000
00095-

DANIDA
71300 71300-Local Consultants 7,665             7,665               

Output-3 Sub-total : 7,665             22,400           -                     -                        10,000            40,065             

GMS (8%) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

                 614               1,792 5,136                 7,166                     -                 14,708             

8,279             24,192           5,136                 7,166                     10,000            54,773             
16,806           121,541         47,027               89,569                   50,500            325,443           

1,346             9,724             5,136                 7,166                     2,440              25,812             
18,152           131,265         52,163               96,735                   52,940            351,255           

Output . 4.1. Project  Management Staff 
Efficient Project Management 4.01

UNDP-001981 30000
00095-

DANIDA
71400

 71405-Service Contracts-
Individuals 

15,729          39,000           40,094               38,500                     133,323           

4.02
UNDP-001981 4000  TRAC 71400

 71405-Service Contracts-
Individuals 

            36,884 36,884             

4.03
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

15,729          39,000           8,212                 38,500                                 26,349 127,790           

4.04
UNDP-001981 30000

00095-
DANIDA

71400
 71405-Service Contracts-
Individuals 

534               -                 49,674               525                          50,733             

4.05
UNDP-001981 4000  TRAC 71400

 71405-Service Contracts-
Individuals 

            85,296 85,296             

4.06
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

36,578          39,000           5,300                       80,878             

4.07
UNDP-001981 30000

00095-
DANIDA

71400
 71405-Service Contracts-
Individuals 

5,467             9,000             14,341               11,329                   40,137             

Output 2 Sub-total (including GMS)
Output 3: UP/UZP committees 
and inter-ministerial 
coordination committee is 
strengthened for better 
performance of LG bodies. 
Baseline: 0       Indicators: 
Clarification of the roles and 
responsibilities of UP and UZP 
committees including the 
coordination with line ministry 
officers                                          
Target: 1

Provide support to LGD for inter-ministerial 
coordination 

Output 3 Sub-total (including GMS
Component 3 Total :

Component 3 Total GMS :
Component 3 Total (including GMS) :

Component 4 :  Project Management

Project Coordinator 

Policy and Coordination Specialist

Finance and Admin Officer
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

4.08
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

5,467                           9,000 2,937                 19,000                                 12,104 48,508             

4.09
UNDP-001981 30000

00095-
DANIDA

71400
 71405-Service Contracts-
Individuals 

2,102                 9,500                       11,602             

4.10
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

9,500                                   18,519 28,019             

4.11
UNDP-001981 30000

00095-
DANIDA

71400
 71405-Service Contracts-
Individuals 

7,088             16,000           19,544               18,000                     60,632             

4.12
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

7,088             16,000           4,003                 13,000                                 15,732 55,823             

4.13 Strengthening Financial Management of the 
Project

UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants -                   

4.14
Finance Support Expart UNDP-001981 30000 10282-SDC 71300 71300-Local Consultants 2,600                 2,600               

4.15
UNDP-001981 30000

00095-
DANIDA

71400
 71405-Service Contracts-
Individuals 

7,986             25,500           27,780               22,500                     83,766             

4.16
UNDP-001981 30000 10282-SDC 71400

 71405-Service Contracts-
Individuals 

7,986             18,000           5,690                 22,500                                 37,936 92,112             

4.17
Contrib.To CO Common Security UNDP-001981 30000

00095-
DANIDA

74300 Contributions 6,000                 18,843                   24,843             

4.18
UN Clinic UNDP-001981 30000

00095-
DANIDA

63300
 63360-Medical Exams 
(incl Pre-empl) 

5,930                 5,930               

4.19
Non-Recurrent Payroll - NP Stf UNDP-001981 4000 TRAC 63130

Contrib Dispensary Cost-NP 
Stf

3,481                       3,481               

UNDP-001981 30000
00095-

DANIDA
72100

 72100-Contractual 
Services-Companies 

-                   

UNDP-001981 30000 10282-SDC 72100
 72100-Contractual 
Services-Companies 

15,000           19,427           48,120               55,000                               20,000 157,547           

Output-4 Sub-total : 124,652         229,927         237,027             285,478                 252,820          1,129,904        

GMS (8%) (SDC) UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

7,028             11,235           4,676              22,939             

GMS (8%) (DANIDA) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

2,945             7,160             -                 10,105             

134,625         248,322         237,027             285,478                 257,496          1,162,948        

4.21
LGD - 8059 4000

00095-
DANIDA

73100
 73100-Rental & 
Maintenance-Premises 

2,652                     13,500            16,152             

4.22
UNDP-001981 30000 10282-SDC 73100

 73100-Rental & 
Maintenance-Premises 

15,650               14,000                   1,567              31,217             

4.23
UNDP-001981 30000

00095-
DANIDA

73100
 73100-Rental & 
Maintenance-Premises 

650                    2,705                     3,355               

4.24
LGD - 8059 30000 10282-SDC 73100

 73100-Rental & 
Maintenance-Premises 

-                   

4.25
LGD - 8059 30000

00095-
DANIDA

73100
 73100-Rental & 
Maintenance-Premises 

7,000             8,500             15,500             

4.26
UNDP-001981 30000 10282-SDC 72800

 72800-Communications 
& IT Equipments 

5,000                 2,500                     4,500              12,000             

4.27
UNDP-001981 30000

00095-
DANIDA

72800
 72800-Communications 
& IT Equipments 

6,000             6,500             7,723                 20,223             

4.28
UNDP-001981 4000  TRAC 72800

 72800-Communications 
& IT Equipments 

1,337             12,840                   14,177             

4.29
UNDP-001981 30000

00095-
DANIDA

72200
 Machinery and 
Equipment 

6,000             3,000             5,000                 14,000             

Finance and Admin Associate

Project Assistant / Secretary (2)

Driver

1.20

Out soursing Driver

Output 4.1 Sub-total (including GMS

Finance and Admin Officer

Office Management and Maintenance 

Office Rent 

Equipment and Logistics
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

4.30
UNDP-001981 4000  TRAC 72200

 Machinery and 
Equipment 

-                   

4.31
LGD - 8059 30000 10282-SDC 72300

 72311-Fuel, petroleum 
and other oils 

14,000           7,500             10,000               12,000                   12,333            55,833             

4.32
LGD - 8059 30000

00095-
DANIDA

72300
 72311-Fuel, petroleum 
and other oils 

2,500             5,488                 13,286                   21,274             

4.33
LGD - 8059 30000

00095-
DANIDA

72400
Communic & Audio 
Visual Equip

3,500             2,000             5,000                 2,376                     12,876             

4.34
UNDP-001981 30000

00095-
DANIDA

72400
Communic & Audio 
Visual Equip

1,000             1,400                 472                        2,872               

LGD - 8059 30000 10282-SDC 72400
Communic & Audio 
Visual Equip

2,500                     2,500               

4.35
UNDP-001981 30000 10282-SDC 72400

Communic & Audio 
Visual Equip

5,000             5,000                 2,500                     8,000              20,500             

4.36
UNDP-001981 30000

00095-
DANIDA

73400
 73406-Maintenance of 
Equipment 

2,520             10,000               12,520             

4.37
UNDP-001981 30000 10282-SDC 73400

 73406-Maintenance of 
Equipment 

2,500             10,500           2,000                 2,000                     10,000            27,000             

4.38
LGD - 8059 30000

00095-
DANIDA

73400
 73406-Maintenance of 
Equipment 

2,700             7,000             6,000                 4,462                     20,162             

LGD - 8059 30000 10282-SDC 73400
 73406-Maintenance of 
Equipment 

2,500                     2,500               

4.39
UNDP-001981 30000 10282-SDC 72500

 72505-Stationery & other 
Office Supp 

1,500             3,000             3,000                 2,500                     3,000              13,000             

4.40
LGD - 8059 30000

00095-
DANIDA

72500
 72505-Stationery & other 
Office Supp 

2,400             1,000             4,000                 1,839                     9,239               

4.41
UNDP-001981 30000 10282-SDC 73100

 73100-Rental & 
Maintenance-Premises 

17,947           10,585           28,532             

4.42
LGD - 8059 30000

00095-
DANIDA

73100
 73100-Rental & 
Maintenance-Premises 

3,000             3,000               

4.43
Editing Consultant / Reporting support UNDP-001981 30000

00095-
DANIDA

71300 71300-Local Consultants -                   

4.44
Miscellaneous LGD - 8059 30000

00095-
DANIDA

74500
 74000-Miscellaneous 
Operating Expens 

300                1,000             150                    103                        1,553               

4.45
Annual Report LGD - 8059 30000

00095-
DANIDA

74200
74210-Printing and 
Publications

-                   

4.46
LGD - 8059 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

500                1,000             1,500                 2,169                       5,169               

    4.47
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

9,000             3,000             18,900               1,145                       19,846            51,891             

4.48
UNDP-001981 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

34,574                     10,000            44,574             

4.49 Coordination (with internal and other LGD 
projects), PSC, PB, Staff orientation Meeting, 
Communication Meeting, Gender Equality 
Meeting, M&E Meeting and others

UNDP-001981 4000 TRAC 75700
75700-Training, Workshops 
and Confer

21,214                     21,214             

4.50
UNDP-001981 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

14,000           20,000           20,000                     54,000             

UNDP-001981 30000 10282-SDC 74200
74210-Printing and 
Publications

7,000                       7,000               

4.51
UNDP-001981 30000

00095-
DANIDA

75700
75700-Training, 
Workshops and Confer

12,380               12,380             

4.52
Stakeholders and planning meeitng LGD - 8059 30000 10282-SDC 75700

75700-Training, 
Workshops and Confer

200                2,000             1,000              3,200               

Annual planning workshop

Operation, Maintenance of Vehicle

Operation Maintenance, Office Equipment, 
Uitlities, Phone Bill, Internet , Electicity, 
Cleaning, Renovation, etc.

Coordination, PSC, PB, Staff orientation 
Meeting and others
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

4.53
Audit UNDP-001981 30000

00095-
DANIDA

74100  74110-Audit Fees 1,000                                         1,000 2,000               

4.54
UNDP-001981 30000

00095-
DANIDA

71600
 71610-Travel Tickets-
Local 

13,333           23,000               158                          36,491             

4.55
LGD - 8059 30000

00095-
DANIDA

71600
 71610-Travel Tickets-
Local 

200                500                7,000                 2,755                       10,455             

UNDP-001981 4000 TRAC 71600
 71610-Travel Tickets-
Local 

1,452                       1,452               

4.56
UNDP-001981 30000 10282-SDC 71600

 71610-Travel Tickets-
Local 

6,666             531                10,000               20,000                     12,000            49,197             

4.57 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

LGD - 8059 30000
00095-

DANIDA
                33,071 33,071             

4.58 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

UNDP-001981 30000
00095-

DANIDA
                51,770 51,770             

4.59 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

LGD - 8059 30000 10282-SDC                 18,411 18,411             

4.60 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

UNDP-001981 30000 10282-SDC                 63,905 63,905             

4.61 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

LGD - 8059 4000 TRAC I                 62,836 62,836             

4.62 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

UNDP-001981 4000 TRAC I                 41,953 41,953             

4.63 Distribution of preventive materials, hand 
washing facilities and support to raising 
awareness for COVID 19 response

UNDP-001981 4010 TRAC II               250,000 250,000           

Output-4 Sub-total : 114,583         96,136           681,787             192,702                 95,746            1,180,954        

GMS (8% of SDC) UNDP-001981 30000 10282-SDC 75100
75100-Facilities & 
Administration

4,546             4,730             16,531               23,590                   4,394.96         53,792             

GMS (8% of DANIDA) UNDP-001981 30000
00095-

DANIDA
75100

75100-Facilities & 
Administration

4,515             2,962             32,559               10,839                   1,588              52,463             

Total 123,644         103,828         730,877             227,131                 101,728          1,287,208        

239,235         326,063         918,814             478,180                 348,566          2,310,858        

19,034           26,087           49,090               34,429                   10,659            139,299           

258,269         352,150         967,904             512,609                 359,224          2,450,156        

258,269         352,150         967,904             512,609                 359,224          2,450,156        
1,337             48,520           104,789             60,000                   535,354          750,000           
1,337             -                 -                     38,987                   122,180          162,504           

156,235         215,508         221,059             308,464                 202,111          1,103,377        
100,697         136,642         392,056             165,158                 34,934            829,487           
258,269         352,150         613,115             512,609                 359,224          2,095,367        

1,454,446      1,682,976      1,738,308          1,580,456              1,635,154       8,091,339        

Travel Local

Output 4.2 Sub-total (including GMS

Component 4 Total :

Component 4 Total GMS :

Total Project Management Cost (TRAC+SDC+DANIDA) :

Grand Total (US$) (Component  1+2+3+4)=

Component 4 Total (including GMS) :

Total Project Management Cost :
Total Project Cost TRAC :

Total Project Management Cost TRAC :
Total Project Management Cost SDC :

Total Project Management Cost DANIDA :
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

2018 2019 2020 2021 2022 Grand Total GMS
Component-1 Year-1 Year-2 Year-3 Year-4 Year-5 Total Resources Allocated 8                      
Output-1 85,712                254,711                 58,111       116,851                            546,335 1,061,720      UNDP TRAC: 1                      
Output-1 GMS (8%) 6,857                  20,377       -                 -             27,232                             54,466           54,466           SDC: 4                      
Output-2 35,000                25,000       89,711           158,573     37,500                             345,784         DANIDA: 3                      
Output-2 GMS (8%) 2,800                  2,000         -                 -             2,200                               7,000             7,000             GoB: -                   
Output-3 70,486                224,500     74,316           188,123     503,738                           1,061,163      In-kind: -                   
Output-3 GMS (8%) 5,639                  17,960       -                 -             18,573                             42,172           42,172           
Output-4 195,975              27,000       71,290           96,054       80,936                             471,255         
Output-4 GMS (8%) 15,678                2,160         23,475           44,769       6,475                               92,557           92,557           
Component-1 Total : 418,147              573,708     316,903         604,370     1,222,990                        3,136,118      
Component-2
Output-1 351,475              388,302     315,290         196,292     -                                  1,251,359      
Output-1 GMS (8%) 28,118                27,065       -                 -             -                                  55,183           55,183           CHF DKK  TOTAL US$
Output-2 17,791                15,500       54,948           69,185       -                                  157,424         UNDP - TRAC -                        -                 1,000,000        
Output-2 GMS (8%) 1,424                  1,240         -                 -             -                                  2,664             2,664             SDC 3,960,000              -                 3,900,000        
Output-3 248,325              145,800     -                 -             -                                  394,125         DANIDA -                        20,000,000     3,084,580        
Output-3 GMS (8%) 19,866                11,664       -                 -             -                                  31,530           31,530           GOB -                        -                 -                   
Output-4 86,000                33,594       4,900             75,000       -                                  199,494         Unfunded -                        -                 
Output-4 GMS (8%) 6,880                  2,688         26,201           26,265       -                                  62,034           62,034           TOTAL US$ = 7,984,580        
Component-2 Total : 759,879              625,853     401,339         366,742     -                                  2,153,813      

Total Resources USD (in Million)

Componant 1:Total Budget by 
Output (SDC-10282)

Unfunded

Componant 2:Total Budget by 
Output (DANIDA-00095) DONOR CONTRIBUTION
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EXPECTED  OUTPUTS PLANNED ACTIVITIES
Components or major interim 
Results of the project ; To be  
shown as Activities in Atlas

Activity 
#

Activity Results are the Outputs of the 
Project and Actions are the activities for 
achieving each output- not to be included 
in Atlas

2018 2019 2020 2021 2022
 Total Amount           

(USD) 

 Planned Budget (5 Years) 

Responsible 
Party

Fund Code Donor
Budget 
Code

Budget Description

Component-3 USD
Output-1 -                     34,500       33,170           76,800       30,500                             174,970         SDC Contribution as per agreement: CHF 3960000 = 3,073,989        
Output-1 GMS (8%) -                     2,760         -                 -             2,440                               5,200             5,200             
Output-2 9,141                  64,641       13,857           12,769       10,000                             110,408         3,288,800        
Output-2 GMS (8%) 732                     5,172         -                 -             -                                  5,904             5,904             1 DKK = 0.16 USD  (dated: 17/Jan/18) (dated: 17/Jan/18)

Output-3 7,665                  22,400       -                 -             10,000                             40,065           73,989             
Output-3 GMS (8%) 614                     1,792         5,136             7,166         -                                  14,708           14,708           Exchange Gain from DANIDA (32888800-3000000) = 288,800           
Component-3 Total : 18,152                131,265     52,163           96,735       52,940                             351,255         Total Gain = 362,789           
Component-4 Total Unfunded (estimated) = 280,000           
1. Project  Management Staff 124,652              229,927     237,027         285,478     252,820                           1,129,904      Total Budget increased due to exchange gain = 82,789             
GMS (8%) 9,973                  18,395       -                 -             4,676                               33,044           33,044           
2. Office Management and Maintenance 114,583              96,136       681,787         192,702     95,746                             1,180,954      
GMS (8%) 9,061                  7,692         49,090           34,429       5,983                               106,255         106,255         
Component-4 Total : 258,269              352,150     967,904         512,609     359,224                           2,450,156      

1,454,446           1,682,976  1,738,308      1,580,456  1,635,154                        8,091,339      512,717         

DONORS: 2018 2019 2020 2021 2022
 Amount           

(USD) 
TRAC l 1,337                  48,520       104,789         60,000       535,354                           750,000         750,000         
TRAC ll 239,466         239,466         250,000         
SDC 574,382              848,659     474,884         1,019,569  1,099,800                        4,017,294      4,017,294      
DANIDA 878,727              785,797     919,169         500,887     -                                  3,084,580      3,084,580      
Total Programmable Budget (US$) 1,454,446           1,682,976  1,738,308      1,580,456  1,635,154                        8,091,339      8,101,874      
Implementing Agency
UNDP DCOS : 475,589              797,986     1,206,030      1,132,118  937,151                           4,548,874      
NIM DP : -                 
NIM : LGD - 8059 978,857              884,990     532,278         345,738     698,003                           3,439,866      
NIM : UTTARAN - 012880 97,200       97,200           
NIM : ACLAB - 012545 5,400         5,400             
Total Project Budget: (US$) 1,454,446           1,682,976  1,738,308      1,580,456  1,635,154                        8,091,339      

2,975,554              

-                     -             -                 -             0-                                      0-                    
Md. Shariful Hoque Ashekur Rahman Mustakim Billah Faruqui Van Nguyen

Project Coordinator Assistant Resident Representative National Project Director Deputy Resident Representative
Date Governance Portfolio, UNDP Date  Date

Date

-                     -             -                 -             0-                                      0-                    

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP.  Once signed by UNDP and the Implementing Partner,  the plan authorizes the responsible parties and project management to manage available resources  and  achieve set 
results.

Grand Total (Component 1 + 2 + 3 + 4) =

Total Budget by Fund & Donors

Total by Implementing Agency

Componant 3:Total Budget by 
Output (SDC+DANIDA)

1 CHF = 1.04 USD (dated: 17/Jan/18)

DANIDA Contribution DKK 20000000 =

Exchange Gain from SDC (3073989-3000000) =

Componant 4:Total Budget by 
Output 
(SDC+DANIDA+TRAC)
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