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General Information  
 

This is the final report of the Leave No One Behind (LNB2) Phase II Programme in Albania (2021–2025), 

jointly implemented by four UN partner agencies (UNDP, UNICEF, UN Women, and UNFP, in collaboration 

with the Government of Albania and with financial support from the Swiss Agency for Development and 

Cooperation (SDC). 

Fully consistent with national legislation and policy priorities, the programme expanded the reach of social 

protection and inclusion reforms, while enhancing the capacities of municipalities to deliver decentral-

ized, gender-responsive services for women, men, and children across the country. Main population 

groups that benefited directy and indirectly from improved access to social services, including people with 

low income and at risk of exclusion and  marginalization of all genders and of all ages, and specific groups, 

such as persons with disabilities and Roma and Egyptian communities.  

Main outcomes of the LBN 2 were: 

• Empowering vulnerable populations to access gender-responsive services and participate in decision-

making  

• Enabling municipalities to establish, manage and scale up integrated community-based services  

• Supporting national institutions in implementing policies that ensure social inclusion and gender-re-

sponsive services  

This report provides a consolidated overview of the Programme’s impact and key achievements in ad-

vancing social inclusion and social protection in Albania. It begins with an analysis of the political and 

socio-economic context over the past five years, highlighting key developments, progress, and challenges 

relevant to programme implementation. This is followed by a description of the Programme’s intervention 

logic and its synergies with other development partners. 

The report then presents the main achievements at impact, outcome, and output levels, including a con-

cise overview of activities implemented during the 2021–2025 period. A more detailed and chronological 

account of all programme activities is provided in Annex 4. 

The final chapters examine the Programme’s consistent integration of gender equality and good govern-

ance principles, as well as its contribution to the achievement of the Sustainable Development Goals in 

Albania. The report also reflects on key implementation challenges encountered across different phases, 

lessons learned, the way forward, and concluding considerations. 
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Executive Summary 

The Leave No One Behind (LNB) Phase II Programme focused on advancing equitable and accessible public 

services in Albania, with a strong emphasis on social care and inclusive service provision for marginalized 

populations. It built on the achievements and lessons learned during Phase I (2017–2021) of LNB, while 

further strengthening institutional capacities and service delivery systems. 

LNB Phase II was implemented during a period marked by the opening and acceleration of negotiations 

with the EU, as well as two election cycles, which resulted in political continuity at both central and local 

levels. While trends of economic growth and poverty reduction remained positive, structural challenges 

persisted, including labour market informality, demographic decline driven by migration, persistent gen-

der and regional inequalities that particularly affected disadvantaged groups. The social protection re-

forms and its implementation advanced,  yet public spending and social care service coverage remained 

low by European standards and uneven across municipalities. In this context, LNB Phase II responded to 

growing demand for inclusive, community-based services and supported institutional capacities to ad-

dress compounded vulnerabilities among the most disadvantaged groups. 

 

At the impact level, the Programme contributed to measurable progress in improving vulnerable groups’ 

access to public services and participation in policy processes. The population at risk of poverty declined 

throughout the implementation period, alongside improvements in human development. However, gen-

der and child poverty gaps persist, and financing for social care services remains limited despite stable 

overall social protection spending. These trends confirm the Programme’s continued relevance in pro-

moting inclusive, gender-responsive, and sustainable social investment. 

 

Under the first Outcome, key indicators show important progress. By 2025, a total of 39,091 vulnerable 

persons (52% women) accessed social services delivered by LGUs and other providers, with the largest 

beneficiary groups being families in need (44%), older persons (15%), children and adults with disabilities 

(16%), Roma and Egyptian minorities (9%), young people in need (7%), and survivors of domestic violence 

(5.8%, overwhelmingly women). Satisfaction with services increased across all groups compared to base-

line levels, with notable improvements among persons with disabilities, Roma and Egyptian communities, 

women, and youth, indicating strengthened quality and responsiveness of service delivery. Participation 

in local social inclusion governance expanded significantly, with 18,694 individuals (57% women) and 262 

CSOs actively engaged in LGU consultation processes, alongside increased engagement of women through 

participatory budgeting mechanisms. Accountability at local level improved, as 628 issues raised by vul-

nerable groups were reflected in planning and budgeting processes, with higher responsiveness observed 

in participatory budgeting initiatives. 

Under the second Outcome, from 2021 to 2025, the programme had helped consolidate a nationwide 

system of evidence-based local social planning, reinforced institutional accountability, and increased mu-

nicipal ownership over service delivery. The consolidation of the Social Fund financing mechanisms and 

use of Management Information System (MIS) enabled municipalities to better target vulnerable groups 

and ensure financial sustainability of social services. 40 municipalities were providing community-based 

services for at least three vulnerable groups, while the Social Fund expanded its reach to 60 applicant 

municpalities, of which 51 received support, signaling growing national ownership. Local planning capacity 
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advanced, with 43 municipalities adopting social-care plans and 23 approving social-housing plans, com-

plemented by stronger case-management systems through 15 functional Needs Assessment and Referral 

Units (NARUS) and full MIS usage by 61 municipalities. Importantly, municipalities allocated ALL 456 mil-

lion from their own budgets for social-care services in 2022, confirming a shift toward local financing.  

Finally, the achievements under Outcome 3 demonstrate a decisive shift from fragmented interventions 

to a coherent, well-regulated, and data-driven social-protection system, in line with EU accession priori-

ties, gender equality, and the principle of leaving no one behind. By 2025, 21 sub-legal issues were re-

solved under the Law on Social Care Services, which among others made it mandatory and regulate the 

modalities for the establishment of local social funds, thereby reinforcing local accountability and sustain-

ability. In addition, the operationalization of the legal framework advanced around 51 pieces of policy/ 

legislation/ regulation/ instructions/ national standards on social inclusion adopted from 2021 to 2025. In 

addition, national allocations on the Social Fund, which reached ALL 369 million for 2025, demonstrating 

continued state financing for social inclusion. Professionalization in the sector deepened: 1,227 social-

care workers upgraded their qualifications, and the Order of Social Workers sustaining its role as the key 

professional body aligning national standards with international practice. In addition, Facilities of Social 

Sciences of the Universities of Tirana, Shkodra and Elbasan deliver programmes on social care work in line 

with international standards, thanks also to the collaboration with the University of Lucerne, enabled by 

the programme.  

LNB Phase II promoted gender equality by combining targeted support to disadvantaged women, increas-

ing women’s participation in local decision-making and integration of gender-responsive approaches in 

social protection policies, planning, and budgeting at national and local levels. In parallel, the Programme 

advanced good governance by applying a human rights-based approach to strengthen transparency, ac-

countability, and institutional capacities for inclusive and integrated service delivery. 

Implementation took place in a challenging context marked by fiscal and administrative decentralisation, 

limited municipal capacities, electoral cycles, migration, and growing social vulnerabilities. Rising living 

costs and demographic change increased demand for social services, while constrained budgets and staff 

turnover affected sustainability, particularly at local level. Despite these constraints, the Programme con-

tributed to more coherent and data-driven social protection and social inclusion systems and supported 

Albania’s progress toward the Sustainable Development Goals—especially SDGs 1, 3, 4, 5, 10, and 17—

through an integrated “Leave No One Behind” approach. 

UN partner agencies  in the LNB Phase II initiated preparations for the final consolidation and exit phase 

(2026–2027) following a mid-term evaluation completed in December 2024. The evaluation informed the 

development of the LNB3 exit strategy and programme design, supported by consultations with national 

and local stakeholders and validated through a participatory workshop in June 2025. The LNB3 Pro-

gramme focuses on consolidating results, transferring ownership to national and local partners, and scal-

ing up proven social care service models.  
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Chapter 1: - Introduction 
 

1.1  Context: 
 

Political context 

Over the past five years, Albania has made steady progress toward European Union accession, with EU 

integration remaining a key national priority. The LNB 2 implementation period coincided with Albania’s 

opening of EU accession negotiations in 2022 and a sustained political ambition to advance the process. 

While momentum was maintained, EU assessments continued to highlight the need for faster and deeper 

reforms, particularly in the areas of rule of law, governance, and public administration, to translate com-

mitments into tangible progress. 1 In 2025, the accession process accelerated with the opening of all six 

negotiation clusters, including progress under Chapter 19 on Social Policy and Employment. With pro-

gramme support, national authorities assessed the alignment of legal and policy frameworks with EU 

standards in areas such as the care economy, disability, equality, anti-discrimination, and alternative care. 

Despite these advances, parliamentary oversight and media scrutiny of social policy remained limited, and 

Albania is assessed as moderately prepared in this area.2 

 

During the programme’s implementation period, Albania held local elections in May 2023 and general 

elections in May 2025, which resulted in continuity of the governing party, retaining control in the major-

ity of municipalities (53 out of 61 municipalities) and the national parliament. Overall, the programme 

maintained stable cooperation with central and local institutions, despite two changes in political leader-

ship of the Ministry of Health and Social Protection in 2023 and 2025, which did not affect the main policy 

directions in social protection and social inclusion. The name of the Ministry of Health and Social Protec-

tion (MHSP) changed to Ministry of Health and Social Welfare (MHSW) in 2025, reflecting an administra-

tive adjustment rather than a substantive change in the mandate or policy direction of the institution, 

which continue to cover health, social protection, and social inclusion responsibilities. In 2025 a Deputy 

Minister of Health and Social Welfare from the Roma community was appointed, responsible for social 

inclusion. 

 

Both electoral processes highlighted structural limitations in inclusive political participation, with disad-

vantaged groups remaining largely unrepresented. For example, during the 2023 local elections, out of 

23,763 candidates for the 1,603 councilor positions, only nine were members of the Roma community 

and there is no information on candidates with disabilities.3 On the other hand, during the electoral cam-

paign on the general elections 2025, voter education initiatives targeting Roma communities increased 

compared to previous elections, but gaps remained, with Roma voters in some areas still lacking familiar-

ity with electoral procedures and access to targeted voter education.4 In addition, the Central Election 

Commission (CEC) made an effort to improve accessibility at voting centres for persons with disabilities, 

 
1 EU progress reports on Albania  
2 European Commission. 2025. Progress report on Albania, https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-
3a03f6d1957f_en?filename=albania-report-2025.pdf 
3 OSCE/ODIHR, Council of Europe, European Parliament: Albania, Local Elections, 14 May 2023, Preliminary Conclusion, , May 2023, 
https://www.osce.org/files/f/documents/6/b/543561.pdf 
4 OSCE/ODHIR, Parliamentary Elections Albania, May 2025, Final Report, https://odihr.osce.org/sites/default/files/f/documents/0/c/600028.pdf 

https://www.osce.org/files/f/documents/6/b/543561.pdf
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but on election day, more than half of the polling stations observed were not adequately accessible for 

persons with disabilities to vote independently. On a positive note, some parties demonstrated inclusive 

practices by including candidates with disabilities on their lists.5 

Economic Context and Employment 

Over the four-year implementation period, Albania’s economy demonstrated resilience amid multiple ex-

ternal shocks, including the post-pandemic recovery, rising global inflation, and the impacts of Russia’s 

war in Ukraine. Following a robust rebound in 2021, when real GDP increased by 8.5 %6, economic growth 

was moderate but remained positive in subsequent years. GDP growth reached 4.8 % in 20227 and re-

mained around 3,4-3.5% from 2023-2025, supported by strong foreign demand and a slight moderation 

in domestic demand.8  

Despite sustained economic growth and a decline in unemployment from 11,5 %9 in 2021 to around 8,5 

% in 202410 employment recovery did not keep pace with economic growth, and labour market inclusion 

remained uneven. Challenges persist, particularly high youth unemployment, gender and rural disparities, 

long-term unemployment, and a substantial informal labour sector.  

Youth (15-24 years old) unemployment rate remains high at 22.8 % in 2024 and 22.2 % percent of young 

people aged 15–29 were not in employment, education, or training.11 Women’s unemployment decreased 

from at 12.4 % in 202112 to 9.2 % in 202413; however, the labour force participation rate for women aged 

15-64 was 69.6 %, with a gender gap of 12.4 percentage points compared to men.14 Although the gender 

pay gap declined from 6.6 % in 2021 to 4.9 % in 2024, this figure does not capture women’s extensive 

participation in informal work, which accounted for 24.7 % in the non-agriculture sector in 2024. 15  

In particular, inclusion of vulnerable groups in the labour market remained a key challenge. Overall, per-

sons with disabilities, Roma and Egyptian communities, and other disadvantaged groups encounter mul-

tidimensional barriers to employment, requiring targeted local-level employment and skills services sup-

ported by CSO partnerships. The country faces skills mismatch issues, with many overqualified for their 

jobs. Education quality is a concern. VET system can fill most job needs, but younger workers face precar-

ious work and potential automation. Older workers may face manual work challenges and automation 

risks. In addition, digitalisation of public services poses accessibility issues for vulnerable communities due 

to education, skills, and financial constraints.16  

In response, Albania advanced employment and skills reforms, particularly from 2023 onward. The adop-

tion of the National Employment and Skills Strategy 2023–2030 and amendments to the Law on Employ-

ment Promotion strengthened the policy and legal framework, including measures targeting inclusive 

 
5 Ibid.  
6 World Bank, Western Balkans Regular Economic Report: Spring 2022 
7 IMF End-of-Mission Press Release on Albania, June 2023, https://www.imf.org/en/News/Articles/2023/06/21/pr23222-albania-imf-staff-com-
pletes-a-staff-visit-to-albania  

8 https://www.worldbank.org/ext/en/country/albania#tab-economy 
9 INSTAT (2022), labour market in Albania, 2021, https://www.instat.gov.al/media/10021/press-release-labour-market-2021.pdf 
10 INSTAT (2025), Labour Market in Albania, 2024, https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf 
11 Ibid.  
12 INSTAT (2022), labour market in Albania, 2021, https://www.instat.gov.al/media/10021/press-release-labour-market-2021.pdf 
13 INSTAT (2025), Labour Market in Albania, 2024, https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf 
14 INSTAT (2024), Labour Market in Albania, 2023, https://www.instat.gov.al/media/13552/tregu-i-punes-2023.pdf  
15 INSTAT (2025), Labour Market in Albania, 2024, https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf 
16 Government of Albania and United Nations Country Team in Albania, Global Accelerator on Jobs and Social Protection for Just Transitions, 
Draft roadmap of Albania (Draft, January 2024).  

https://www.imf.org/en/News/Articles/2023/06/21/pr23222-albania-imf-staff-completes-a-staff-visit-to-albania
https://www.imf.org/en/News/Articles/2023/06/21/pr23222-albania-imf-staff-completes-a-staff-visit-to-albania
https://www.worldbank.org/ext/en/country/albania#tab-economy
https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf
https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf
https://www.instat.gov.al/media/13552/tregu-i-punes-2023.pdf
https://www.instat.gov.al/media/ebwma5bq/tregu_i_punes_2024_final.pdf
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employment for persons with disabilities through the Social Employment Fund. Complementary initia-

tives, including the piloting of the Youth Guarantee Implementation Plan, aimed to improve access to 

employment for young people.  

Demographic  

In June 2024, Albania published the results of the Population and Housing Census 2023, which is the main 

statistical activity conducted by the Institute of Statistics (INSTAT) every decade. The total resident popu-

lation of the country is 2,402,113 persons, a decrease of around 420 thousand since the 2011 census, 

where Albania had a population of 2,821,977 persons. This confirmed the concern raised over the last 

decade over the rapid decline of the Albanian population, attributed mainly to migration and lower fertil-

ity. The immigration trend has been also affected LNB targeted areas, particularly among the youth of 

Roma communities.17  

 

Poverty 

Albania has made some progress in reducing poverty through economic growth and reforms in social pro-

tection. The at-risk-of-poverty rate18  has steadily declined from 22%, in 202119  to 19.2 % in 2024, yet it 

continues to remain higher among women (19.5%) compared to men (18.9%), and it is particularly severe 

among children (26.6%)20.  At the same time, the share of the population “at risk of poverty or social 

exclusion” 21  remains widespread, affecting 40.5 %22 of people in 2024, which is almost double the EU 

average (21%) and especially pronounced in rural areas and among vulnerable groups, including persons 

with disabilities, Roma and Egyptian communities, older persons and others. Families with children also 

continue to be more vulnerable. The at-risk-of-poverty rate for households without dependent children 

decreased from 12.8% in 2021 to 10.5% in 2004, while among those with dependent children decreased 

from 25.9%. to 24,8%23 With the support of the programme and other actors, Albania continued the im-

plementation of the social protection and social inclusion reform, which has helped reduce poverty and 

inequalities.  

 

Social Protection and Social Inclusion Framework 

The key legislation in the area of social protection and social inclusion consist of the Law on Social Care 

Services (2016), the Law on Local Governance (2005) and Law on Social Assistance (2019). The first two 

established the basis for a decentralized and integrated system of social services in Albania, clarifying the 

roles and financing responsibilities of central and local authorities. The Law on Social Assistance aims to 

reduce poverty and social exclusion by providing economic assistance and disability-related benefits to 

individuals and families in need. In addition to the core legal framework, social protection and social 

 
17 https://www.instat.gov.al/en/publications/books/2024/albanian-population-and-housing-census-2023/ 
18 The at-risk-of-poverty rate is the share of people with an equivalised disposable income (after social transfer) below the at-risk-of-poverty 
threshold, which is set at 60 % of the national median equivalised disposable income after social transfers. 
19  INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2021, published in December 2022 https://www.instat.gov.al/me-
dia/11137/silc-2021_final_anglisht.pdf 
20 INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2024, published in October  2025, https://www.instat.gov.al/me-
dia/gsfl5zlg/silc-2024.pdf 
21 At risk of poverty or social exclusion, abbreviated as AROPE, corresponds to the sum of persons who are either at risk of poverty, or severely 
materially and socially deprived or living in a household with a very low work intensity. People are included only once even if they are in more 
than one of the situations mentioned above.  
22 INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2024, published in October  2025, https://www.instat.gov.al/me-
dia/gsfl5zlg/silc-2024.pdf 
23 Ibid.  

https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Glossary:At-risk-of-poverty_rate
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Glossary:Severe_material_and_social_deprivation_rate_(SMSD)&stable=0&redirect=no
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Glossary:Severe_material_and_social_deprivation_rate_(SMSD)&stable=0&redirect=no
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Glossary:Persons_living_in_households_with_low_work_intensity
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inclusion in Albania is guided by a comprehensive set of sectoral and cross-cutting policy strategies and 

action plans.24 

 

An important achievement during the programme’s implementation has been the adoption of the Na-

tional Strategy on Social Protection (NSSP) 2024-2030 in January 2024, with the support of the pro-

gramme, following a comprehensive consultation process.25 The vision is to ensure social protection for 

every person in need, guaranteeing a dignified life throughout the life cycle in an enabling and empower-

ment environment.  

 

Spending on Social Protection 

Between 2021 and 2025, Albania’s overall spending on social protection remained broadly stable at 

around 9.5–9.6 per cent of GDP26.  While this level represents a modest increase compared to the pre-

pandemic period, it remains among the lowest in Europe and far below the EU average (around 27,3% of  

GDP in 2024). 27  At the central government level, social protection budget continued to be heavily domi-

nated by cash benefit outlays, which accounted for more than 95% between 2015 and 2022, falling down 

to 94% in 2023 and 2024 (decrease in relative terms, nominal expenditure has increased)28. The cash ben-

efit programme is composed of: (i) cash benefit payments for poverty alleviation (social assistance – 

ndihma ekonomike NE);  (ii) cash payment benefits for persons with disabilities29 ; (iii) the one-time baby 

bonus awarded to families, which has increased from 2.3 billion in 2019, to 3.3 billion ALL by 2023, falling 

down to 2.2 billion in 2024. Since 2023, a new programme paying social insurance for unemployed moth-

ers with low income and with three or more children was introduced (ALL 780 million in 2023 and ALL 860 

million in 2024). 30 

 

Despite these improvements, persistent concerns remain regarding the adequacy of social assistance ben-

efits and the extent to which the programme effectively supports households in escaping poverty, as also 

recognised in the NSSP 2024–2030. 31  These concerns are further compounded by the absence of an offi-

cially defined minimum standard of living, which limits the ability to systematically assess the poverty-

alleviation impact of economic assistance. 

 

Social Care Services  

 
24 Including the National Social Protection Strategy (2024-2030), Social Inclusion Policy Document (2022-2026), National Action Plan for Roma 

and Egyptians (2021-2025), National Action Plan on Elderly (2025-2039), National Action Plan for the LGBTI community (2021-2027), National 

Strategy for Social Housing (2015-2025), National Action Plan on Persons with Disabilities (2021-2025), National Strategy on Gender Equality 

(2021-2030), National Action Plan for Drug Prevention, Treatment and Harm Reduction (2023 - 2026), National Action Plan on Sexual and Repro-

ductive Health (2022 - 2030).  Other key strategies and action plans related to social inclusion and protection include: National Employment and 

Skills Strategy 2023-2030 and its action plan; Youth Guarantee Implementation Plan 2023-2024; National Education Strategy 2021-2026; Health 

National Strategy 2021-2030; Intersectoral Strategy for Decentralization and Local Governance 2023-2030 and its action plan 2023-2025 
25 Decision of the Council of Ministers No. 152, dated 13.3.2024 “On the adoption of the national social protection strategy 2024 - 2030 and the 

relevant action plan pursuant thereto”. 
26 Based on the analysis of  Budget Law for respective years.  
27 https://ec.europa.eu/eurostat/web/products-eurostat-news/w/ddn-20251107-2 
28 Albanian Government Budget Law 2023 
29 These include benefits for people with disability as well as caretakers 
30 Ministry of Health and Social Protection (2024), Comprehensive national-level review for the implementation of Beijing Declaration and Plat-
form for Action, Beijing+30 https://www.unwomen.org/sites/default/files/2024-09/b30_report_albania_en.pdf 
31 Decision of the Council of Ministers No. 152, dated 13.3.2024 “On the adoption of the national social protection strategy 2024 - 2030 and the 
relevant action plan pursuant thereto”. 
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Social care services are a core part of the social protection system, addressing vulnerabilities linked to 

poverty, health, housing, and social exclusion that cannot be resolved through cash support alone, These 

services are essential for promoting inclusion and wellbeing of disengaged groups. Over the years, Albania 

has made important progress in expanding and diversifying social care services, with both phases of LNB 

2 playing a key role in this process. LNB supported the State Social Service conduct regular mapping of 

social services in 2019, 2021, 2023 and 2025. In 2023, Albania had around 391 public and non-public social 

care services institutions (an increase of 16% since 2021)32 and in 2025, the number of service providers 

increased to 439 or 13 % higher than 2023.33 These services are offered by public34 and non-public35 ser-

vice providers, the total number of which during the 2021–2025 has increased by 29 per cent. a growth 

mainly attributed to public providers.36 These 439 institutions provide 1.669 social care services for 39.091 

individuals in need. Public institutions providing social care services comprise 59 % of the total number, 

serving 44 % of the individuals in need, and “non-public” institutions account for 41 % the total number, 

providing services for 56 % of beneficiaries.37 (In previous mappings of 2021 and 2023 a third category of 

hybrid institutions -combined public and non-public- was included, which does not feature in the last one).   

 

However, the 2025 mapping reveals that while service provision is increasingly oriented toward address-

ing needs, social care services at the local level still remain limited in both scope and coverage and their 

distribution uneven across the country. For example, in 39 municipalities—or 64 per cent of all municipal-

ities—less than 10 per cent of social care needs are met, while only 6 municipalities meet more than 25 

per cent of these needs.38  

 

The Social Fund and Local Planning  

Since its establishment in 2018, with support from LNB 1, the Social Fund has become a central financing 

instrument for decentralised social care service delivery. Annual allocations have gradually increased, 

while important governance reforms, particularly the adoption of DCM No. 224/2024 on the Social Fund 

calculation methodology, have strengthened transparency and predictability. The MHSP oversees policy 

delivery and the Social Fund, while local governments are responsible for implementing community-spe-

cific services. The MHSP follows closely with the municipalities the implementation of the DCM no. 613/ 

2024 focused on the obligation of the local government units to establish the local social fund, contrib-

uting to further building synergies between the Local Social Plans and local budgeting, thus ensuring the 

financial support and long-term sustainability of social care services.  

 

During the three years of implementation of the Social Fund mechanism, 40 new services were established 

in 32 municipalities.39 By 2025, the Social Fund financed more than 70 social care services across over 55 

municipalities and regions, enabling the establishment of new community-based services, supporting 

 
32 UNDP (2023), Mapping of Social Services in Albania. See: https://www.undp.org/albania/publications/mapping-social-services-albania-0 
33 UNDP (2025). Mapping of Social Services in Albania (final report not published as of July 2025).  
34 Public providers are all those who are funded and administered by public sources (central, regional, local government, foreign aid, mixed 
public sources) 
35 Non-public providers are all those who are supported by non-public sources (foundations, associations, private donors, NGOs, international 
organizations operating outside the context of official development aid, mixed non-public sources, etc 
36 Ibid.  
37 Ibid. 
38 Ibid  
39 Social Fund in Figures, MHSP, developed with the support of LNB, 2022 

https://www.undp.org/albania/publications/mapping-social-services-albania-0
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thousands of beneficiaries, and engaging hundreds of social care practitioners. 40. The Government plans 

to scale up financing for social care, with the Social Fund budget expected to grow by 7% annually. From 

2026, municipalities are required to establish Local Social Funds to consolidate and manage social care 

funding from national, local, and donor sources41.  

Progress has also been made in local planning, with a growing number of municipalities adopting social 

care and social housing plans, often with donor and civil society support. 43 municipalities have adopted  

Social Plans and 18 are in the updating process.  23 municipalities have adopted social housing plans with 

LNB support.  

However, despite progress, implementation challenges persist. Many municipalities lack fully staffed 

Needs Assessment and Referral Units (NARUs), and designated personnel for vulnerable groups remain 

absent in several localities42. The national Management Information System (MIS), though installed across 

all municipalities, is underutilized, limiting data-driven planning43. Civil society organizations (CSOs) have 

become increasingly active in advocacy and service delivery, though many require strengthened capacity, 

coordination, and policy engagement to support participatory governance and social inclusion goals44. 

CSO involvement remains vital in expanding access to innovative, community-based services. 

Addressing regional disparities, ensuring the operational capacity of municipal systems, and expanding 

investment in tailored, accessible services are essential to meet the needs of all vulnerable Albanians. The 

EU Commission in its two last assessment reports reiterates the same recommends that the Government 

of to Albania: further increase budget allocation, social services provision and monitoring of the Social 

Fund, strengthen the capacity of local governments to secure sufficient funding, and develop a coordi-

nated social service referral system, consistently implemented at local level. 45  

Inclusive Education  

During the programme’s implementation period, efforts have been made in advancing inclusive education 

and child centered practices,  a key priority of the National Education Strategy (2021-2026) and reinforced 

through the amendments to the Law on Pre-University Education 69/2012 in 2023. During 2024-2025 ac-

ademic year, around 5 233 students with special needs were attending 78 inclusive classes, 16% more 

than in 2023 (4 507). Only 453 students with special needs attended special schools in 2024-2025 (518 in 

2023). The percentage of students with disabilities attending inclusive education represented 92% of stu-

dents with special needs compared to 8% of those attending special education. Moreover, 2 266 assistant 

teachers (14% more compared with 2023) were employed in the public pre-university education system.46 

Teacher training on inclusive practices has expanded, and adapted national exams now allow greater par-

ticipation, with 18 deaf students taking the Matura for the first time in 2024-2025. 

 

 
40 MHSP, Social Fund Reports 2023–2025. 
41 Ministry of Finance, Medium-Term Budget Projections, 2024. 
42 MHSP/NARU Municipal Capacity Assessments, 2024. 
43 MIS Progress Report, 2024. 
44 UN Albania, Civil Society Engagement Reports 2023–2024. 
45 European Commission. 2024. Progress report on Albania, https://enlargement.ec.europa.eu/document/download/a8eec3f9-b2ec-4cb1-8748-
9058854dbc68_en?filename=Albania%20Report%202024.pdf; European Commission. 2025 Progress report on Albania, https://enlarge-
ment.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf  
46 European Commission. 2025 Progress report on Albania, https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-
3a03f6d1957f_en?filename=albania-report-2025.pdf 

https://enlargement.ec.europa.eu/document/download/a8eec3f9-b2ec-4cb1-8748-9058854dbc68_en?filename=Albania%20Report%202024.pdf
https://enlargement.ec.europa.eu/document/download/a8eec3f9-b2ec-4cb1-8748-9058854dbc68_en?filename=Albania%20Report%202024.pdf
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
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Despite these improvements, disparities remain. Educational attainment among persons with disabilities 

is substantially lower than among the non-disabled population: only 31.9 per cent of persons with disa-

bilities aged 15 and over have completed upper secondary or tertiary education, compared to 56.6 per 

cent of those without disabilities. At the tertiary level, completion rates are 6.1 per cent for persons with 

disabilities versus 21.2 per cent for the non-disabled population. 47   Gender gaps persist within these 

groups, with girls with disabilities and girls from Roma and Egyptian communities more frequently expe-

riencing school drop-out, segregation, and low academic performance. 

In parallel, efforts to prevent school drop-out continued through the Early Warning System, Social Emo-

tional Learning approaches, and the scholarship programme for students from disadvantaged communi-

ties, supported by the Programme. During 2024-2025 around13 130 Roma and Egyptian children were 

registered in pre-university education compared to 12 508 in 2023. To facilitate communication and co-

operation between vulnerable groups and schools, 13 mediators and 100 qualified teachers of Roma and 

Egyptian background are employed.48  

Immigration has also affected the education system, contributing to a sustained decline in student enrol-

ment over recent years across all levels of formal education. Student attendance in formal education has 

declined by around 8,5 % from 2021-2021 to 2024-2025 academic years.49 During 2022, only 79.5 percent 

of children 3-6 years old were registered in kindergartens.50  The quality of education has also decreased 

with the average PISA 2022 results among 15-year-olds were considerably down compared to 2018.51 The 

estimated public spending on education in 2024 represented 2.6% of GDP compared with 2.1% in 2023, 

remaining under the EU average of 4.6%.52 

In vocational education, enrolment remains highly gender-segregated, with boys accounting for around 

84 per cent of students. This reflects persistent social norms, the male-dominated environment of voca-

tional schools, the type of curricula offered, and limited employment prospects for girls, which continue 

to associate vocational pathways with traditionally “male” professions. 

Health 

 

Albania is implementing a policy for the establishment of patient-centered primary healthcare (PHC) to 

address health inequalities, based on the e Strategy for the Development of Primary Health Care Services 

2020-2025. A network-based PHC model is being established, integrating primary care services with men-

tal health and social services53. In addition, LNB 2 continued its support to consolidate the implementation 

of the Universal Progressive Home Visiting (UPHV), as a methodology for improving health, development 

and well-being indicators of children.  

 
47 INSTAT (2024), Population and Housing Census 2023 
48 European Commission (2025)  
49 INSTAT (2022), Education enrolment statistics 2021-2022; I https://www.instat.gov.al/en/themes/labour-market-and-education/educa-

tion/publications/2022/education-enrollment-statistics-2021-2022; INSTAT (2025), Education enrolment statistics 2024-2025      
https://www.instat.gov.al/en/themes/labour-market-and-education/education/publications/2025/education-enrollment-statistics-2024-2025/ 
50 Only a one percent increase from 2021 NSTAT, 2022 
51 PISA is the OECD's Programme for International Student Assessment. PISA measures 15-year-olds’ ability to use their reading, mathematics 
and science knowledge and skills to meet real-life challenges. 
52 European Commission. 2025 Progress report on Albania, https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-

3a03f6d1957f_en?filename=albania-report-2025.pdf 
53 Around 100 Primary Health Care  Centers have already expanded their teams with psychologists / social workers and speech therapists, to-
wards a risk-stratified model of care in which multidisciplinary PHC teams provide coordinated care, including home care. 

https://www.instat.gov.al/en/themes/labour-market-and-education/education/publications/2022/education-enrollment-statistics-2021-2022
https://www.instat.gov.al/en/themes/labour-market-and-education/education/publications/2022/education-enrollment-statistics-2021-2022
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
https://enlargement.ec.europa.eu/document/download/fe9138b7-90fe-4277-a12c-3a03f6d1957f_en?filename=albania-report-2025.pdf
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From 2020 to 2024 a National Action Plan on Aging was in force, and a monitoring report for the Action 

Plan pointed out that COVID-19 pandemic was a serious barrier on the Plan’s implementation during 2020-

2022 and many of its activities had to be redesigned. In 2025, with the support of the programme, the 

Albanian Government approved a new Action Plan on the Aging  2025-2030.54 The  document establishes 

a policy framework for responding to population ageing and the growing needs of older persons by pro-

moting active, healthy, and dignified ageing through a coordinated, approach. 

  

A National Action Plan on Prevention, Treatment and Harm Reduction from Drugs 2023 – 2026 has been 

adopted, aiming to improve health and well-being outcomes through socio-health interventions, as well 

as establishment of services for treatment, rehabilitation and integration of drug users. Some progress 

has also been noted in family planning services and increased access to contraceptive methods, based on 

an improved normative framework.55 A new draft law on Reproductive Health, pending approval aims to 

regulate the full range of reproductive health issues.56 The programme provides important contribution 

on awareness resining on Reproductive Health Services and Rights (SHRS) for young population, including 

referral to services.  

Nevertheless, the annual spending, roughly 2.9%, of GDP on health remains insufficient.57 Given the high 

levels of informal employment, a significant share of women and men remain without health coverage.58 

Albania is also facing migration of health personnel in EU countries, which has created disparities in avail-

ability and access to health services, particularly out of the capital and major cities. Challenges remain in 

ensuring universal access to high quality health care; integrating primary health care services; generating 

data for planning and reporting; monitoring quality of care; and availability, retainment, upskilling and 

distribution of sufficiently skilled health care workforce.59 Women from disadvantaged communities and 

rural areas, face particular challenges for access in primary and sexual and reproductive health care. 

Gender Equality 

Albania continued its efforts to improve the legal and policy framework on gender equality.  A new Law 

on Gender Equality was adopted in December 2025 amid strong opposition from conservative forces.60 

The Law represents a key step in Albania’s efforts to institutionalize gender equality across governance 

systems. The Law reinforces provisions included in the previous Law (2008), which already guaranteed 

equal rights, opportunities, and treatment between women and men and introduces mechanisms to en-

sure better implementation and increased accountability, in accordance with international standards.   

In particular, the new law strengthens the policy-making process by requiring all public institutions to 

conduct Gender Impact Assessments (GIAs) for draft laws, strategies, and policies (Article 11) and by man-

dating the systematic use of gender-disaggregated data and measurable indicators to inform policy 

 
54 https://natlex.ilo.org/dyn/natlex2/natlex2/files/download/118177/ALB-118177.pdf 
55 National Action Plans on Sexual and Reproductive Health and Rights 2022 – 2030, Action Plan on Health Promotion 2022–2030, and Contra-
ceptive Security Plan 2022–2026 
56 Such as safe motherhood, breast and cervical cancers and reproductive health, menopause and andropause. Furthermore, reference to sexual 
orientation, gender identity, or the health needs and rights of LGBTIQ persons needs to be included.  
57 https://financa.gov.al/wp-content/uploads/2024/11/Buxheti-per-Qytetaret-Ministria-e-Financave-2025.pdf 
58 WHO (2022). World Health Statistics 2022. The 2019 UHC Service coverage index for Albania was 62 compared to the EU-27 average of 80. see: 
https://apps.who. int/iris/bitstream/handle/10665/356584/9789240051140-eng.pdf?sequence=1&isAllowed=y 
59  UN Country Team Submission to the Universal Periodic review (UPR) mechanism, April 2024 
60 Law Nr. 64/2025 https://qbz.gov.al/alfresco/api/-default-/public/alfresco/versions/1/nodes/b69d770a-44f9-4a06-990c-64b22c7f1d09/con-

tent?attachment=false&alf_ticket=TICKET_baacf20eab6c6e0757a71d34fe6dba484f13089e 
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design, implementation, and monitoring (Article 13). Importantly, the law reinforces the foundations 

for gender-responsive budgeting (GRB) by linking gender equality objectives with public planning, pro-

gramming, and budgeting processes. In particular, it obliges responsible institutions to integrate gender 

equality considerations into medium-term planning, sectoral programmes, and budgetary policies, and to 

assess the gendered effects of public expenditures (Articles 14 and 15). These provisions create a stronger 

legal basis for aligning budget allocations with gender equality commitments for more gender-responsive 

and inclusive social policies and strengthen the basis for assessing the differentiated impacts of social 

protection measures on women and men. In addition, the law formally recognizes unpaid work, such as 

caregiving for children and other members of the family, household responsibilities, and work in family 

agriculture, as a valuable contribution to society and the economy. While effective implementation will 

depend on secondary legislation and budget execution, these provisions reinforce the legal foundations 

for integrating gender equality into Albania’s social protection and social inclusion systems. 

At the local level, the law introduces, for the first time, a requirement for all municipalities to develop and 

implement Local Gender Equality Action Plans through inclusive and participatory processes (Article 22). 

These plans must be aligned with national gender equality objectives and integrated into local develop-

ment and budgeting frameworks, thereby strengthening women’s participation in local governance and 

community-level decision-making. The law also institutionalizes Gender Equality Officers within Parlia-

ment and across central and local government (Article 23), assigning them responsibilities for monitoring 

compliance with the law, supporting the application of GIAs and GRB principles, and tracking gender bal-

ance in public appointments, decision-making structures, and public administration. 

Beyond legal improvements, measures to address poverty and social exclusion have had their effect also 

on women. Women’s poverty levels have dropped from 23.8% in 201961  to 19.5% in 202462. Although 

gender differences in poverty may not appear significant at first glance, a deeper analysis reveals im-

portant considerations. Traditional poverty measurements, often based on household income, do not 

fully capture individual experiences—particularly those of women and girls—by assuming equal access to 

resources within households. While newer multidimensional approaches, such as the EU-SILC framework 

applied in Albania, include individual factors like education and health, they still largely rely on household-

level indicators. As a result, key dimensions of women’s poverty—such as limited decision-making power, 

unpaid care responsibilities, and exposure to gender-based violence—often remain unmeasured.63  

Poverty and inequalities are more evident in rural areas and among women from disadvantaged groups. 

The National Strategy for Gender Equality (2021–2030) adopts an intersectional approach, recognizing 

compounding disadvantages faced by disadvantaged women and proposes relevant measures in different 

areas, but information on progress to reduce poverty and address discrimination is not available. The 

CEDAW Committee and other human rights bodies have raised concerns about persistently high poverty 

levels and limited access to benefits among these groups.64 

 
61 INSTAT, Income and Living Conditions Survey (EU-SILC) 2020, published in December 2021 
62 INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2024, published in October  2025, 
63 UN Women Albania (2025). Country Gender Equality Profile. https://albania.unwomen.org/en/digital-library/publications/2025/11/country-
gender-equality-profile-albania 
64 Committee on the Elimination of Discrimination against Women (CEADW), 2023. Concluding observations on the fifth periodic report of Alba-
nia. https://tbinternet.ohchr.org/_layouts/15/treatybodyexternal/Download.aspx?symbolno=CEDAW%2FC%2FALB%2FCO%2F5&Lang=en  

https://tbinternet.ohchr.org/_layouts/15/treatybodyexternal/Download.aspx?symbolno=CEDAW%2FC%2FALB%2FCO%2F5&Lang=en


     

15 
 

Mapping of social services in 2025 indicate that women and girls represent 52 % of beneficiaries of social 

services.  However, social care services are not always addressed specifically at priorities of certain groups 

of women and not fully aligned with local social and economic needs. For example, only 11 per cent of 

services are dedicated to women victims of violence and just 6 per cent of all service beneficiaries are 

victims of violence. 65 

The global trend of shrinking civic space and weakened multilateralism has also started to manifest in 

Albania, where civil society organizations, particularly those advocating for women’s rights, face increas-

ing challenges in securing funding and political support, with cases of negative media and social media 

campaigns against women activists. The reduction in international development assistance (ODA) and 

shifting donor priorities, have led to shrinking resources at global, regional and country level. The decline 

in support has already led to the closure of essential programs in critical areas for the country’s develop-

ment as well as the disruption of services for disadvantaged groups66. With Albania already facing a limited 

donor base, competition for resources is likely to stay, potentially leading to funding gaps. 

1.2  Intervention logic 

The intervention logic of the programme was anchored in the development goal of achieving increased 

and more equitable investment in people by removing barriers and creating opportunities for those at 

risk of exclusion.  At the impact level, the programme intended to improve access for vulnerable persons 

and groups to public services supporting social rights, inclusion, and well-being, while strengthening their 

capacity to participate in public policy decision-making and hold decision-makers accountable. At the out-

come level, the programme aimed at ensuring that: (i)  vulnerable persons were empowered to influence 

public policy decision-making, hold service providers accountable, and have improved access to inclusive 

and gender-responsive public services; (ii) municipalities efficiently managed community based social ser-

vice delivery and scale-up best practices; and (iii) national Institutions adequately funded and improved 

social inclusion policies and mechanisms for professional social care services in Albania To achieve these 

results, the programme pursued several outcomes.67 The programme integrated gender equality and 

good governance as cross-cutting themes, ensuring a rights-based, inclusive approach across all activities. 

This intervention logic remained valid and consistent throughout the implementation period. The pro-

gramme’s outcomes and outputs were closely linked and aligned with Albania’s national reforms, devel-

opment goals, and strategies in the areas of social protection, social inclusion, and human capital devel-

opment. LNB2 built on the solid policy, legal, and institutional framework for social inclusion established 

under previous UN-supported initiatives, including the first phase of the Leave No One Behind programme 

(2017-2021), which contributed to the establishment of a national social protection system and the de-

velopment of a decentralized social services model anchored in the Social Fund and local social planning 

 
65 UNDP (2025). Mapping of Social Services in Albania (final report not published as of July 2025). 
66 National Resource Centre. (2025, March 4). Public call to EU institutions and member states. https://resourcecentre.al/public-call-to-eu-insti-
tutions-and-member-states/  
67 Informing vulnerable persons of their rights and entitlements and providing them with skills and opportunity to influence local policy plan-

ning; Innovative and improved public services available for vulnerable persons; Improved capacities of municipality and regional providers for 
efficient delivery of socially inclusive and gender responsive social services; Share experiences and scale-up best practices among LGUs and/or 
service providers on socially inclusive and gender responsive service provision; Improved resources and mechanisms for Ministries/Agencies on 
evidence-based policy development and implementation; Social care services and social workers in Albania meet professional and internation-
ally recognized standards. 

https://resourcecentre.al/public-call-to-eu-institutions-and-member-states/
https://resourcecentre.al/public-call-to-eu-institutions-and-member-states/
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mechanisms. Phase 2 aimed to further strengthen the results orientation of this flagship intervention by 

scaling up the rollout of social protection and social inclusion reforms and enhancing the capacities of 

local governments to plan, finance, and deliver decentralized social services for women, children, and men 

in their communities. 

Throughout its implementation, the programme was firmly guided by the principles of  inclusion and non-

discrimination in line with SDC guidance, recommendations of international human rights mechanisms on 

the economic and social rights of disadvantaged groups, Albania’s commitments under the Sustainable 

Development Goals, and the EU accession process. The programme consistently targeted persons in dif-

ficult economic situations, Roma and Egyptian communities, persons with disabilities, and people living in 

remote and rural areas, with particular attention to women and children facing intersecting forms of dis-

advantage. 

At the local level, LNB2 built on partnerships with municipalities supported in Phase 168 and gradually 

expanded to new municipalities69, selected based on a 2021 mapping of social care services, reaching a 

total of 33 municipalities. Engagement with municipalities was informed by field consultations and fo-

cused on strengthening local capacities for efficient, inclusive, and gender-responsive social service deliv-

ery. 

The programme’s Results Framework (approved by the Steering Committee in January 2022) was aligned 

with the UN Sustainable Development Framework (2022–2026) and the SDC Cooperation Strategy for 

Albania and provided a coherent structure linking outputs, outcomes, and impact. In the first year, the 

framework was finalized with baselines and targets, and additional indicators were introduced to capture 

qualitative change. In the second and fourth year, the framework was further informed by analytical work, 

including social services mappings (2023 and 2025), beneficiary satisfaction survey (baseline and midline 

data for LNB 2); and reviews of local budget allocations for social care services.  

The programme was implemented through a flexible and approach, allowing adjustments in response to 

evolving institutional priorities, reform dynamics, and complementarities with other initiatives. While the 

overall intervention logic remained stable, specific interventions were periodically reoriented, stream-

lined, or expanded based on consultations with national partners and emerging needs, ensuring relevance 

and avoiding duplication. 

Across the implementation period, the programme progressively shifted focus from initial piloting and 

design toward strengthened policy support, monitoring, and system-level reforms, and in the final phase 

toward consolidation, sustainability, and transition. Adjustments enabled the programme to respond to 

new policy priorities, strengthen alignment with national strategies and EU accession processes, and re-

inforce institutional capacities, while ensuring continuity of core objectives related to social inclusion, dis-

ability, gender equality, and social protection system strengthening. 

Finally, an external mid-term evaluation was completed in December 2024, covering the first three years 

of implementation. The evaluation assessed progress against intended outcomes, effectiveness and 

 
68 Berat, Bulqize, Dimal, Diber, Durres, Elbasan, Fier, Kamez, Korce, Kruje, Lezhe, Lushnje, Malesi e Madhe, Maliq, Mirdite, Permet, Pogradec, 

Prrenjas, Puke, Roskovec, Sarande, Shijak, Shkoder, Vlore, Tirane 
69 Divjake, Dropull, Patos, Delvine, Konsipol, Tropoje, Rrogozhine 
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efficiency of interventions, early signs of impact, and risks to sustainability. Its findings informed refine-

ments to the programme’s theory of change, reinforced the emphasis on institutional ownership and sus-

tainability in the final year, and provided strategic recommendations to guide the exit phase and the de-

sign of the third phase of the programme (2026-2028). The review rated the relevance of LNB Phase 2 as 

highly satisfactory, noting its strong alignment with national and international priorities. Effectiveness in 

progressing toward results achievement was assessed as satisfactory overall, and highly satisfactory at 

the community level. The review also assessed project management efficiency, results delivery, and pro-

gress toward sustainability as satisfactory.  According to the evaluation, results achieved and LNB2’s con-

tribution are visible across Albania, reaching all municipalities and addressing a wide range of issues and 

target groups.70  

1.3 Synergies with development partners 
 

LNB 2 is implemented as a Joint Programme under the Delivering as One (DaO) mechanism within the 

Government of Albania–UN Sustainable Development Cooperation Framework 2022–2026. Across all 

years, the joint participation of four UN agencies has ensured coordination, complementarity and align-

ment with Albania’s EU accession priorities, the 2030 Agenda, other programmes implemented individu-

ally or jointly by agencies as well as programmes of other development partners. The use of the UN SDG 

Acceleration Fund further strengthened UN coordination and joint policy and advocacy engagement with 

government, donors, civil society and communities.  

Throughout implementation, LNB 2 maintained close coordination with EU Delegation and World Bank, 

particularly during the preparation and adoption of the National Strategy on Social Protection 2024–2030, 

ensuring shared understanding of reform priorities and alignment on areas such as shock-responsive so-

cial protection, links to employment, child benefits, standards for social care services, and workforce de-

velopment. The strategy was also consulted with the Swiss Agency for Cooperation and Development 

office in Albania and the regional network of social inclusion.  

In addition, the programme was implemented in alignment with multiple programmes and initiatives im-

plemented by UN agencies and other development partners in different areas related to the LNB 2, in-

cluding:  

- Social Protection, Social Care and Local Service Delivery: LNB 2 created strong synergies with var-

ious other programmes in this areas, including EU Action for Employment and Social Inclusion (IPA 

II/201971; IPA/202472), the World Bank Social Assistance Modernization Project (2012–2022) and 

WB Country Programme (2023–2027), UNICEF programme on social care - EU for Social Care73 

(LNB and EU4SC share knowledge and information with the EU technical assistance on EU for 

Social Inclusion, during the functional review of the State Social Services and initiating the 

 
70 Final Report, Mid Term Evaluation, UN Joint Programme “Leave No One Behind” (LNB2) In Albania – Phase 2 (December 2024) 
71 The action aims at contributing to strengthening social inclusion by increasing coverage, inclusiveness and effectiveness of social care services, 
the provision of inclusive education and employment opportunities in 19 targeted municipalities. 
72 The action aims at enhancing governance systems and delivery instruments for better jobs and employability of the labour force and improv-
ing the adequacy of social protection measures and accessibility and quality of integrated social care measures 
73The programme works on enhancing and expanding the current social care services, while fostering an enabling environment for partnerships 
between local governments and CSOs. The programme works in 14 targeted municipalities to extend social care services. LNB and EU4SC share 
knowledge and information with the EU technical assistance on EU for Social Inclusion, during the functional review of the State Social Services 
and initiating the dialogue on the local financing.  
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dialogue on the local financing), and UN Joint Programme “Lifelong Empowerment and Protection 

in Albania” (LEAP).74 In addition, LNB 2 has directly contributed to support Albanian institutions 

achieve several objectives of the EU financial support on Social Inclusion and has provided valua-

ble data on governance compliance with project’ indicators, necessary for the allocation of future 

EU funds.75 At the local level, coordination avoided overlap with EU-prioritized municipalities and 

focused on complementary geographic coverage. LNB 2 supported integrated service delivery 

models, social care planning, institutional development, and workforce capacity building), while 

contributing governance compliance data relevant for future EU funding allocations.  

- Inclusive education:  LNB 2 synergies consistently addressed inclusive education and skills devel-

opment through coordination with EU-funded initiatives, such as EU Support to Inclusive Educa-

tion in Albania (EU4Schools – 2020–2022). Support to inclusive education, particularly through 

teacher training and transformation of special schools into resource centers, created a pool of 

professionals that enabled further reforms implemented through EU funding and UNICEF support. 

Coordination with VET and employment programmes continued to support school-to-work tran-

sitions and employability, particularly for youth at risk of exclusion. 

- Skills development and youth: Across implementation years, LNB 2 aligned with EU, ILO, World 

Bank and other UN agencies initiatives addressing employment policies, vocational education and 

training, skills development and youth employability.76 These synergies strengthened links be-

tween social protection, education and labour market activation for young people not in educa-

tion, employment or training. 

- Gender Equality: LNB 2 established sustained synergies with programmes addressing gender 

equality, gender-responsive budgeting and gender-based violence throughout its implementa-

tion. These include UN Joint programmes on EU4Gender Equality (2022–2024), Joint programmne 

on Ending Violence against Women (UNJP on EVAW Phase I and II) and projects addressing GBV 

through gender-responsive governance (2019–2022), UN Women’s regional programme on 

Transformative Financing for Gender Equality in the Western Balkans (2020–2024), UN Women’s 

regional programme “Transformative Financing for Gender Equality in the Western Balkan. Both 

programmes reinforced each other each other by aligning inclusive service models with gender-

responsive financing strategies, promoting systemic reforms that are both socially equitable and 

fiscally sustainable. In addition, participatory budgeting processes supported by LNB were sys-

tematically aligned with gender-responsive budgeting initiatives, ensuring that priorities raised by 

women at municipal level were integrated into medium-term budgets.  

- Health–Social Protection Integration and Community-Based Services: Finally, LNB 2 strengthened 

synergies between health and social protection. For example, support provided by the Pro-

gramme to consolidate the Universal Progressive Home Visiting (UPHV) in 7 regions was 

 
74 Funded by the UN Joint SDG Fund. LEAP is a strategic intervention designed to enhance social protection systems and employment opportu-
nities for marginalized populations in Albania.  
75 Indicator 3. Number of Municipalities using systematically the National Electronic Register of Social Care Services (NERSCS); Indicator 4. Num-
ber of municipalities providing community based social services2 for at least three categories (people with disabilities, children and youth at 
risk, elderly, women; Indicator 5. Number of municipalities using resources and procedures of the Social Fund; Indicator 6. Number of girls and 
boys with disabilities attending mainstream public pre- university education; Indicator 7. Number of psychologists and social workers serving in 
public pre-university schools 
76 The Employment and Social Affairs Program (2016-2022), funded by the EU and implemented by the ILO; Skills Development for Employment  
programme (2019-2022), implemented by UNDP with financial support from the SDC; Education, Employment, Partnerships and Gender Equality: 
(Win-ForVET – _2020-2022), funded by  ADA, Sustainable Economic and Regional Development, Employment Promotion and Vocational Educa-
tion and Training Programme (ProSEED - 2017-2022) co-funded by BMZ and the EU, and implemented by GIZ; EU4Schools (2020-2022), funded 
by the EU and implemented by UNDP; 21st Century Schools (2018-2022) funded by the UK Foreign, Commonwealth and Development Office 
(FCDO) and is implemented by the British Council; Regional Local Democracy Programme (ReLOaD II–2021-2024, Bashki te Forta (2017-2022), 
financed by the SDC; Social Rights for Vulnerable Groups (SoRi – _2019-2022), funded by the BMZ and implemented by GIZ, the Regional Devel-
opment Programme, Albania (RDP 4), Promoting Good Governance and Roma Empowerment at Local Level (ROMACTED II (2021-2024).  
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coordinated and integrated with other interventions implemented by UNICEF office including 

those related to postpartum depression that used home visiting as an important platform to reach 

out women during pregnancy and postpartum, as well as exploring links between primary and 

secondary care to ensure continuity of care, as part of new born health interventions. During a 

mapping of UPHV conducted in 2023, links and synergies with the Swiss Project HAP providing 

home care for the elderly, were explored. The implementation of UPHV was aligned with the pri-

orities of the WHO and MoHSP, included in the Strategy for Primary Health Care and Social Pro-

tection Strategy and contributed to the integration of health and social services and establishment 

of family medicine centers.  

Chapter 2: Programme implementation 
 

Impact level implementation  
Over the implementation period, the programme has contributed to gradual but measurable progress to-

wards its overall goal: vulnerable persons and groups have improved access to public services that support 

their social rights, social inclusion and well-being, and are empowered to have a voice in public policy 

decision-making affecting their lives, and to hold decision-makers accountable for policy implementation. 

National data show a steady decline in the population at risk of poverty, from around 22 per cent in 202177  

to 19.2 per cent in 202478, indicating overall improvement, despite gender and age disparities. Poverty 

rates remain higher among women than men and particularly elevated among children, underscoring the 

continued relevance of targeted and gender-responsive social protection measures. (for more, see con-

text above).  

Human development outcomes have also improved. Albania’s Human Development Index (HDI) increased 

from 0.796 in 2021 to 0.81 in 202379, The HDI is a summary measure for assessing long-term progress in 

three basic dimensions of human development: a long and healthy life, access to knowledge and a decent 

standard of living. Albania's HDI value for 2023 puts the country in the “Very High” human development 

category, positioning it at 71 out of 193 countries and territories.80 

On the other hand, the Gender Development Index (GDI), which measures disparities in the three areas 

of HDI by gender (the closer the ratio of GDI is to 1, the smaller the gap between women and men), de-

creased slightly from 0.967 in 2019 to 0.963 in 202381. Nevertheless, Albania is still classified in Group 2, 

which comprises countries with medium to high equality in HDI achievements between women and men.   

In terms of public financing, between 2021 and 2025, Albania’s overall spending on social protection re-

mained broadly stable at around 9.5–9.6 per cent of GDP82.  While this level represents a modest increase 

compared to the pre-pandemic period, it remains among the lowest in Europe and far below the EU 

 
77  INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2021, published in December 2022 https://www.instat.gov.al/me-
dia/11137/silc-2021_final_anglisht.pdf 
78 INSTAT, Income and Living Conditions Survey in Albania (EU-SILC) 2024, published in October  2025, https://www.instat.gov.al/me-
dia/gsfl5zlg/silc-2024.pdf 
79 Human Development Report published on May 2025 
80 https://hdr.undp.org/data-center/specific-country-data#/countries/ALB  
81 Human Development Report published on May 2025 
82 Based on the analysis of  Budget Law for respective years.  

https://hdr.undp.org/data-center/specific-country-data#/countries/ALB


     

20 
 

average (around 27,3% of GDP in 2024). 83 At the same time, spending on social care services for vulnera-

ble groups (excluding cash transfers) has shown a declining trend as a share of the central government 

budget from 2019 (0.21%) to 2022 (0,15%), reinforcing concerns about the adequacy and sustainability of 

funding for non-cash, community-based services. 

Overall, the indicators point to incremental progress in poverty reduction and human development, 

alongside continued challenges related to gender gaps, child poverty, and the limited fiscal space for social 

care services. These trends confirm the programme’s continued relevance in supporting evidence-based 

policy dialogue, strengthening social services, and advocating for more inclusive and equitable social in-

vestment. 

Outcome 1: Empowering vulnerable populations to access gender-responsive ser-

vices and participate in decision-making 
 

Outcome 1: Vulnerable population requests and receives adequate gender responsive social services from 

local authorities, aimed at increasing their social inclusion and minimizing vulnerability, and holds deci-

sion-makers and service providers accountable for policy delivery. 

The status of indicators for Outcome 1 is as follows:    

1.1 - # vulnerable persons that receive social services by LGUs and other relevant service providers 

2025: 39,091 (52%F, 48%M) - Families in need 44% (58%F), Children with disabilities 10% (37%F). Elderly 

15% (34%F), Victims of DV 5.8% (94.2%F), Adults with disabilities 6% (52%F), Children out of parental care 

3% (40%F) R&E minorities 9% (60%F) Young in need  7% (35%F) 

1.2 - % increase of recipients who believe services received are satisfactory 

2023: Overall 1.70; PWDs 1.61; Roma 1.79; Egyptians 1.71; Women 1.7; Men 1.7 

Baseline for all social services: Overall 1.56; PwD 1.48; Roma 1.72; Egyptians 1.44; Elderly 1.56; Women 

in need 1.82; Children in need 1.44; Families in need 1.63; youth in need 1.69 

 

1.3 - # vulnerable persons or their representatives and number of CSOs actively engaged in LGU social 

inclusion policy consultation events  

18,694 individuals (57%F) and 262 CSOs (Added Y4: 1200 individuals (75% F)84 

 

1.4 - # issues raised by vulnerable persons or their representatives at decentralized consultative dis-

cussions and % addressed by LGUs in annual plan or budgets  

628 issues raised and 44% addressed (Added Y4: 32 issues raised in participatory budgeting practices  and 

73% addressed 

 

 

 

 
83 https://ec.europa.eu/eurostat/web/products-eurostat-news/w/ddn-20251107-2 
84 1,200 individuals, including over 680 women and girls and 299 youth engaged in participatory budgeting practices 
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Under the Outputs of Outcome 1, the programme worked with communities, national and local CSOs and 

service providers and made important progress, in  the following areas:  

• Increased awareness on provision of assistive devices for persons with disabilities among organ-
izations of persons with disabilities and State authorities; 

• Persons with disabilities empowered to participate in decision making processes: 40 community-
based activists reached out around 500 persons with disabilities. 

• A dictionary for the deaf community and their families in Albania has been developed, featuring 
310 new signs in 19 categories.  

• Human rights monitoring and reporting capacities of CSOs increased: alternative report devel-
oped to provide independent information to the CRPD Committee on the status of the imple-
mentation of the CRPD. 

• Psycho-social support provided to Roma women and girls, victims or at risk of gender-based vio-
lence : 42 women and girls received these services in the municipalities of Kamza and Kruja.  

• Disadvantaged communities engaged, empowered and supported to access services: around 350 
individuals benefited in the municipalities of Tirana, Elbasan, and Vlora. Over 500 community 
members were engaged in 12 local initiatives.  

• Inclusive IEC85 materials were developed and disseminated among persons with disabilities, 
Roma and Egyptian communities, youth, elderly people, people who use drugs, prisoners and 
other vulnerable groups, 

• Participatory governance and citizen engagement were strengthened through community dia-
logue and increased participation of women and youth in decision-making and budgeting in 15 
municipalities in Albania, 

• Community-based healthcare model for the disadvantaged communities strengthened and ex-
panded in 13 municipalities of Albania 

• Organizations of Persons with Disabilities increased capacities to implement projects on various 
disability-related areas: 10 organizations received grants and implemented multiple activities re-
lated to sports activities, advocacy, capacity building, monitoring, and provision of access to ser-
vices.  

• Children in Dibra municipality benefited from social integration and physical well-being through 
sports and social activities: 360 children, including from vulnerable households benefited from 
structured sports sessions and inclusive events 

• An innovative personal assistance service model for persons with disabilities was piloted and im-
proved based on identified needs and it is now available online, providing a strong foundation for 
establishing a national service.  

• Models of civic engagement and volunteerisms among youth to support persons with disabilities 
are being used and promoted in Korça municipality.  

• Disadvantaged women and youth have become more involved in participatory budgeting pro-
cesses: around 1,300 individuals, including over 680 women and girls and 299 youth, were en-
gaged through awareness meetings, consultations, and community forums. Five watchdog re-
ports were developed, and 32 civic actions facilitated. The activity also contributed with recom-
mendations to legal processes, including amendments to the Public Procurement Law, to increase 
CSO access to public contracting and Social Care Services Law to enhance the responsiveness of 
local systems to women’s needs  

• Young Key Population have been engaged and informed about SRHR, HIV/STIs and fatal overdose 
and received services: 1,500 young people received Methadone Maintenance Therapy (MMT) 

 
85 Information, Education, Communication Materials 
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centers and mobile out-reach. In 2023 alone, 777 beneficiaries (745 men and 32 women) ac-
cessed MMT services; 1,456 psychological counseling sessions were provided, and 1,325 individ-
uals were tested for HIV and STIs. 

• Integrated social services have been provided to disadvantaged communities in Lushnja, Divjaka 
Durres and Tirana municipalities: around 3,300 individuals (1,616 women), or 659 families bene-
fited from integrated social services including 219 individuals from Roma and Egyptian commu-
nities and 92 persons with disabilities. Among these, 671 children received educational support; 
135 individuals enrolled in VET courses, 70 beneficiaries found employment, while 291 families 
started their own small scale economic activities supported by the income generating schemes.  

• School drop-out has been further prevented through promotion and monitoring of the scholar-
ship programme for students from disadvantaged communities: from 2021 to 2025, 4,531 stu-
dents benefited from the government funding for scholarships, leveraged by the Programme and 
thousands of individuals increased awareness on the initiative.  

• Capacities of local authorities on social service provision for persons with disabilities and in par-
ticular women with disabilities increased: 36 social service staff of six administrative units of El-
basan, Delvina and Maliq received training on assessing needs of beneficiaries; a needs assess-
ment process for 330 persons with disabilities conducted to inform municipalities in tailoring 
their interventions; one community mobilization initiative was organized in Maliq creating an ad-
vocacy group.  

• Provision of integrated services for the elderly have been provided: around 500 senior citizens 
benefited health and psychosocial services in Vlora Day Care Center. Commitment from main 
stakeholders to continuation of the services was received.  

• New models of community services established in Patos and Divjaka and their professional staff, 
trained and mentored by LNB to deliver integrated services for communities in both municipali-
ties.  

• Training program of the first cohort of 12 interpreters for Albanian Sign Language has been final-
ized with a graduation ceremony. 

• The Community-Based Social Services Grants Scheme was managed, providing opportunities to 
municipalities to apply for the Social Fund and  establish new community based social services in 
22 municipalities, serving a total of 4,110  individuals (52% women); 26 new municipal staff were 
recruited to assist in the implementation of these projects.   

• Children and adolescent including from rural areas and Roma/Egyptian communities were en-
gaged by the municipality of Korca in identifying the priority investments in their localities which 
would contribute to the fulfillment of their rights. (60 participant, including 40 girls).  

• A community-based model of support for the disadvantaged communities provided information 
to communities on their right to health and access to health services - 713 people were reached 
through 49 information sessions in the regions of Berat, Korca and Tirana.  

 
Output 1.1: Marginalized and vulnerable persons and groups of all genders throughout Albania and se-

lected municipalities are informed/ aware of their rights and entitlements in regard to accessing social care 

and support services and are empowered to exercise their rights and entitlements and/or supported in their 

access to social services. 

 

 

Activity 1.1.1) Their rights and the services they are entitled to are communicated to marginalized and 

vulnerable persons and groups. 

Key initiatives under this activity focused on informing and empowering marginalized and vulnerable 

about their rights, access essential services, and participate in decision-making through awareness-raising, 
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community engagement, targeted support services, and strengthened local governance and health sys-

tems. More specifically:  

The community of persons with disabilities have increased capacities  to advocate for assistive devices and 

improve accessibility. The programme supported the establishment of a national advocacy platform to 

promote the State’s responsibility to ensure access to assistive devices for persons with disabilities in 

Albania, combining research and advocacy, capacity building, and public awareness. Through partnerships 

with organizations of persons with disabilities, resources  aligned with WHO and EU standards were de-

veloped to inform institutional dialogue86.  Advocacy was intensified through high-level meetings with 

national authorities, and public outreach was expanded via media and social campaigns87, culminating in 

the First National Conference on Assistive Devices in 2023 and the submission of formal recommendations 

to decision-makers, bringing together 51 participants from state institutions, CSOs, and academia.  

Persons with disabilities are more informed and aware of their rights. LNB strengthened awareness and 

understanding of social care rights and entitlements among persons with disabilities through a partner-

ship with a disability-focused think tank, combining accessible information materials, community-based 

activism, and local advocacy, using widely the social media.88 For three years, inclusive resources were 

developed and widely disseminated, community groups of activists with disabilities were established and 

around 419 persons with disabilities and family members (219  women) were reached across 60 adminis-

trative units. In addition, structured dialogue with local authorities was facilitated to identify service gaps 

and promote more responsive social care services at municipal level. 

Deaf people and their families are more informed about,  and have increased access to, the Albanian Sign 

Language. The programme established a national partnership with an organization of persons with hear-

ing impairment and formed a multi-municipal working group trained in sign-language research and docu-

mentation, leading to the identification and validation of 310 new signs uploaded to the official online ASL 

dictionary. In parallel, training sessions in multiple cities increased sign-language skills among deaf indi-

viduals and parents, particularly those with limited prior access to structured learning, while national-level 

dialogue with public institutions highlighted the need for sustained institutional support for the standard-

ization, teaching, and interpretation of Albanian Sign Language. 

CSOs have increased capacities on human rights monitoring and reporting. With the support of the pro-

gramme, an ad-hoc coalition of CSOs89 was established  to prepare a shadow report on Albania’s imple-

mentation of the UN Convention on the Rights of Persons with Disabilities (CRPD). The report covering 

the period 2019–2023, was discussed and validated through a National Forum and additional consultation 

events with organisations of persons with disabilities, public authorities, civil society, international part-

ners, and the media. The process was supported by targeted social media outreach90, and the final report 

 
86 Dokument Informues Mbi Mjetet Ndihmëse Për Personat Me Aftësi Të Kufizuara” -printed in 200 copies and published at  
https://sebashku.org/2022/06/09/dokument-informues-mbi-mjetet-ndihmese-per-personat-me-aftesi-te-kufizuara/ “Broshurë e praktikave të 
mira në garantimin e mjeteve ndihmëse për personat me aftësi të kufizuara” 
87 73 social-media posts reached over 100,000 people, 10 media appearances (TV and print) highlighted the issue, and a five-part video series 
portrayed both the challenges faced by persons without assistive devices and the societal benefits of ensuring access 
88 In the partner’s website with around 8,500 visitors and shared on the ADRF Facebook page, reaching 2,898 followers 

 
89 Down Syndrome Albania (DSA), Albanian National Association of the Deaf (ANAD), Defending the Rights of Persons with Disabilities (MED-
PAK), “Help the Life” Association, Caritas Albania, led by “Së Bashku/Together” Foundation. 
90 There were also 5 media appearances and 17 social media posts to promote further its findings and recommendations. (reaching out an audi-
ence of 30,000 people) 

https://sebashku.org/2022/06/09/dokument-informues-mbi-mjetet-ndihmese-per-personat-me-aftesi-te-kufizuara/
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was officially submitted to the CRPD Committee and shared widely with national and international stake-

holders to inform dialogue and reforms.91 

Roma women and girls who are victims of, or at risk of, gender-based violence in the municipalities of 

Kamëz and Krujë received  specialized services through a combination of psycho-social assistance, legal 

support, and empowerment measures. In 2023, 40 vulnerable Roma and Egyptian women and girls were 

identified and supported through needs assessments and the establishment of two psycho-social support 

clubs. In 2024, the initiative expanded to address broader structural barriers, with over 42 women partic-

ipating in six rights-focused information sessions and receiving continued psychosocial and legal support. 

In parallel, separate economic empowerment activities supported women and girls through vocational 

training and small business assistance, including tailored entrepreneurship mentoring for 16 beneficiaries. 

Women and youth at risk of exclusion were supported in the municipalities of Tirana, Elbasan, and Vlora 

(Novoselë) to claim, and strengthen access to, rights and services. The activity contributed to the social 

inclusion and empowerment of Roma and Egyptian women and youth in marginalized areas through a 

combination of education support, access to services, and community mobilization, with 350 direct ben-

eficiaries and over 500 community members engaged through 12 local initiatives. Key results included 

improved literacy skills for 112 women and girls, support to 102 Roma community members to access 

social services, and training on active citizenship for 30 Roma women and youth.92 

Vulnerable groups were informed about their rights to access services in several municipalities. During the 

second and third years, the programme expanded outreach to persons with disabilities, Roma and Egyp-

tian communities, youth, elderly people, people who use drugs, and prisoners through accessible IEC ma-

terials93 on SRHR, HIV, substance use, and gender-based violence, reaching thousands of beneficiaries. 

Key actions included information sessions and community outreach in several cities, harm-reduction and 

counselling services in drop-in centres and prisons, as well as art and media-based initiatives promoting 

inclusion and dialogue, and collaboration with networks of older persons to support intergenerational 

engagement and information sharing. 

Mechanisms for community dialogue on gender-sensitive social policies were strengthened in 15 munici-

palities94. Over four years, the activity enhanced participatory governance and citizen engagement 

through inclusive consultations and evidence-based advocacy, in close cooperation with CSOs, municipal-

ities, and local networks of the PRISMA platform. Initial efforts focused on mapping community actors, 

establishing cooperation with local authorities, and building capacities of grassroots organizations, includ-

ing through national-level training on gender-responsive budgeting and social service monitoring involv-

ing over 30 participants from CSOs, academia, and local government. In the following  years, the initiative 

progressed from capacity building to concrete advocacy and social mobilization. Watchdog reports, advo-

cacy plans, national and local dialogue events, and the establishment of a Community of Practice 

 
91 Here is a link of the report in English: https://sebashku.org/2024/02/09/alternative-report-on-the-implementation-of-the-un-convention-on-
the-rights-of-persons-with-disabilities-in-albania/ ; Here is the link of the report in Albanian: https://sebashku.org/2024/02/22/raport-alternativ-
mbi-zbatimin-e-konventes-per-te-drejtat-e-personave-me-aftesi-te-kufizuara-ne-shqiperi/ 
92 Women and youth were trained as community mobilizers and led five local initiatives, such as: 1. Green Warriors (environmental action in 
Elbasan); 2. Birch Processing Workshop (promotion of traditional Roma crafts in Elbasan); 3. My Community (art exhibition in Novoselë with 
students and local authorities); 4. Community Clean-Up Action (Novoselë); and 5 Roma Culture and Tradition (Tirana). 
93 Information, Education, Communication Materials 
94 Shkodra, Vau i Dejes, Fushë-Arrëz, Fier, Divjakë, Roskovec, Dimal, Berat, Gjirokastër, Delvinë, Dropull, Konispol, Vorë, Maliq, and Tirana (4 

rural administrative units of Pezë, Baldushk, Kashar and Dajt 

https://sebashku.org/2024/02/09/alternative-report-on-the-implementation-of-the-un-convention-on-the-rights-of-persons-with-disabilities-in-albania/
https://sebashku.org/2024/02/09/alternative-report-on-the-implementation-of-the-un-convention-on-the-rights-of-persons-with-disabilities-in-albania/
https://sebashku.org/2024/02/22/raport-alternativ-mbi-zbatimin-e-konventes-per-te-drejtat-e-personave-me-aftesi-te-kufizuara-ne-shqiperi/
https://sebashku.org/2024/02/22/raport-alternativ-mbi-zbatimin-e-konventes-per-te-drejtat-e-personave-me-aftesi-te-kufizuara-ne-shqiperi/
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strengthened coordinated action and contributed to tangible policy outcomes. including amendments to 

the Law on Public Procurement to facilitate contracting of social services.95 Citizen engagement was fur-

ther expanded through participatory consultations in several of targeted municipalities, informed by over 

1,300 community questionnaires, public dialogues, communication campaigns, and youth-focused trans-

parency sessions, fostering accountability, responsiveness, and sustained citizen participation in local gov-

ernance. 

The most vulnerable populations, including Roma were reached through the community-based healthcare 

model. The programme expanded access to quality services related to Reproductive, Maternal, Newborn, 

Child, and Adolescent Health (RMNCAH) and Sexual and Reproductive Health and Rights (SRHR) through 

a combination of structured capacity building, on-the-job training, and community outreach, progressively 

establishing and scaling the model across 13 municipalities. Around 740 healthcare providers and caregiv-

ers benefited from accredited and specialized trainings on SRHR, disability-inclusive health services, and 

cancer prevention, while health education teams were mobilized to deliver awareness-raising sessions, 

referrals, and direct services to hundreds of people from disadvantaged communities, including Roma 

communities and women with disabilities. In parallel, the initiative contributed to system strengthening 

through policy-level inputs aimed at improving performance indicators and continuous professional edu-

cation for health personnel. 

Activity 1.1.2) Existing civil society organizations supporting marginalized and vulnerable groups are sup-

ported 

Under this activity CSOs’ capacities to design, deliver, and scale inclusive services for persons with disabil-

ities, women, youth, and other vulnerable groups across multiple municipalities. The following are some 

of the key interventions implemented from 2021 to 2025.  

Capacities of organizations of and for persons with disabilities (OPDS) were strengthened to develop and 

implement tailored advocacy and policy monitoring actions reflecting their priorities and contexts. Over 

four years, the programme supported OPDs to engage in rights-based advocacy, monitor policy imple-

mentation, and participate in structured dialogue with public institutions, promoting inclusive participa-

tion and improved accessibility. Through a  competitive process, 9 OPDs received grants to design and 

implement context-specific initiatives including advocacy for the rights of persons with disabilities96; in-

clusion of deaf people in the labour market97; monitoring the public services98; establishment of a network 

of CSOs and increasing their monitoring capacities99; empowerment of parents of children with disabili-

ties100; increased participation of young people with intellectual disabilities101; empowerment of blind 

young people to seek and access services102; and improving accessibility to the Albanian postal services103. 

 
95 In February 2024, the Albanian Parliament approved amendments to the 2020 Law on Public Procurement, integrating PRISMA’s recommen-
dations to align social-service procurement processes with DCM No. 150/2019 and enabling the contracting of specialized CSOs 
96 All Together NOW!” project, implemented by the Association of Para and Quadriplegics of Albania in Kukes 
97 “Toward employment through accessible information” project, implemented by Albanian National Association of the Deaf (ANAD), 
98 “Empower the parents’ network to be a voice in local decision-making policies” project, implemented by MEDPAK Association 
99 “Promoting the access to services through a systematic approach (PASS)” project, implemented by Shkodra branch of Para and Quadriplegics 
Association 
100 “Voice that bring change!” project, implemented by Jonathan Center and “Let us empower them today so that they can claim their rights 
tomorrow” project, implemented by the Association “Rreze Shprese” in 6 LGUs in Vau i Dejes Municipality 
101 “Youth with intellectual disability standing for their rights” project, implemented by Help the Life Association in Vlora, Durres and Tirana 
102 “Empower the future” project, implemented by the National Association of Blind Persons 
103 “The Albanian Post accessible for persons with disabilities” project, implemented by Together Foundation 
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The interventions led to concrete improvements in access to employment, education, and services for 

persons with disabilities with 20 deaf people registering with employment offices, 5 entering vocational 

training and employment, 40 persons with disabilities in Shkodra accessing jobs, rehabilitation, assistive 

technology, social housing or health services, and targeted initiatives in Tirana, Korça, and Elbasan ena-

bling 28 blind persons to enroll in education and 35 to register with employment offices. 

Participation and health outcomes of socially excluded or at-risk school-age children were improved 

through inclusive sports activities. Implemented in Dibër municipality under the “Sport for Health” pro-

ject, the intervention promoted physical well-being, social inclusion, and personal development through 

structured extracurricular sports integrated into school life. A total of 360 children, including many from 

vulnerable households, benefited from regular training sessions, inclusive sports events, and community 

activities, alongside awareness-raising with parents and engagement of teachers and local actors, 

strengthening children’s confidence, social interaction, and the school’s role as a community centre. 

An innovative personal assistance service model for persons with disabilities was developed, tested, and 

promoted. This initiative addressed gaps in Albania’s existing personal assistance (PA) system by support-

ing a comparative legal and policy analysis in accordance with the CRPD  as well as developing  and piloting  

a new personal assistance model based on best practices from EU and regional contexts, adapted to the 

Albanian socio-legal environment.104 Implemented through a partnership with a disability rights CSO, the 

model was developed through a participatory process involving persons with disabilities, families, per-

sonal assistants, and local stakeholders, and piloted in Tirana with seven persons with disabilities repre-

senting diverse needs and living situations. The pilot introduced innovative features responding to identi-

fied barriers, including flexible service hours, substitute PA mechanisms, strengthened training and mon-

itoring tools, and empowerment of persons with disabilities as “work leaders” managing their own sup-

port. The finalized model was published online in in Albanian and English and presented at a national 

conference in June 2025, generating strong institutional support for national scale-up. In parallel, a Per-

sonal Assistance Checklist aligned with Article 19 of the CRPD was introduced as a monitoring and advo-

cacy tool, applied through expert consultations and awareness sessions with OPDs, and used to inform 

evidence-based advocacy and policy dialogue at national and local levels. 

Models of civic engagement and volunteerism among youth to support persons with disabilities were pro-

moted at local level. Implemented in Korça municipality, this initiative piloted a community-based model 

that connected young volunteers with persons with disabilities to foster inclusion, empathy, and active 

citizenship. Through a partnership with a disability rights CSO and collaboration with the Local Youth 

Council and “Fan S. Noli” University, the initiative recruited and trained youth volunteers and supported 

10 persons with disabilities through personalized assistance, accompaniment to social, educational, and 

recreational activities, and engagement with local service providers and employers.105 The model was 

consolidated through community outreach, awareness campaigns, and institutional engagement and con-

cluded with documentation and dissemination of good practices, including a handbook and documentary 

 
104  https://www.facebook.com/photo/?fbid=863693062455861&set=pcb.863693105789190 
104 https://www.facebook.com/photo/?fbid=925261819632318&set=a.623047963187040 ; https://www.face-
book.com/photo/?fbid=903752288449938&set=a.623047963187040 
105 https://www.facebook.com/share/p/14mdWm6XmA/  https://www.facebook.com/share/p/188rjto83f/https://www.face-

book.com/share/p/1L9ytXBR1V/ 

https://sebashku.org/2025/05/31/pilotimi-i-sherbimit-te-asistences-personale-ne-tirane/
file://///users/agustelanini1/Library/Containers/com.apple.mail/Data/Library/Mail%20Downloads/B6040967-AD73-4EC9-ABC5-6D54A4C992B0/(link%20to%20the%20English%20version:%20https:/sebashku.org/2025/05/31/piloting-the-personal-assistance-service-in-tirana/;%20Link%20to%20the%20Albanian%20version:%20https:/sebashku.org/2025/05/31/pilotimi-i-sherbimit-te-asistences-personale-ne-tirane/%20)
https://www.facebook.com/photo/?fbid=863693062455861&set=pcb.863693105789190
https://www.facebook.com/photo/?fbid=925261819632318&set=a.623047963187040
https://www.facebook.com/photo/?fbid=903752288449938&set=a.623047963187040
https://www.facebook.com/photo/?fbid=903752288449938&set=a.623047963187040
https://www.facebook.com/share/p/14mdWm6XmA/
https://www.facebook.com/share/p/188rjto83f/
https://www.facebook.com/share/p/1L9ytXBR1V/
https://www.facebook.com/share/p/1L9ytXBR1V/
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film, and the establishment of a volunteer registry within the Municipality of Korça, providing a concrete 

foundation for replication and sustainability of inclusive volunteerism models. 

Women and girls participated in budgeting practices, which ensure that local budgets respond better to 

their priorities and needs, including in emergency situations. Over four years, the initiative promoted gen-

der-responsive participatory budgeting across 15 municipalities. A youth engagement component was 

developed in collaboration with the University of Gjirokastër, which contributed to community mobiliza-

tion plans and civic education efforts. In total, around  1,300 individuals106, including over 680 women and 

girls107 and 299 youth108 were involved through consultations, community forums, and awareness meet-

ings. Women from marginalized groups articulated priorities related to social services, childcare, safety, 

and employment, with a high share reflected in approved municipal budgets, while the activity also sup-

ported, 32 civic actions109, of which 73 percent were successfully addressed by local governments, result-

ing in tangible improvements in service delivery. Municipalities institutionalized participatory mechanisms 

through multi-sectoral working groups involving finance, social welfare, and EU integration offices. Mem-

bers of the PRISMA network were central to these reforms, linking grassroots evidence with national-level 

advocacy. 

 

Young key populations, including in prison settings, received qualitive services through strengthened ser-

vice delivery, capacity building, and information sharing. The initiative enhanced access to SRHR, HIV/STI 

prevention, harm reduction, and psychosocial support through community- and institution-based out-

reach, reaching over 1,500 young people through methadone maintenance therapy and mobile services, 

alongside extensive counselling and testing. Capacities of health, social, youth, and prison staff were 

strengthened through targeted trainings and mentoring, while peer outreach, life-skills development, and 

awareness campaigns supported informed decision-making among beneficiaries. The activity also contrib-

uted to system strengthening, including expanded HIV prevention and testing in prisons and inputs to 

national policy frameworks supporting sustainable, youth-responsive health services. 

 

Output 1.2: Roma and persons with disabilities throughout Albania and in selected municipalities are sup-

ported to access social services. (LNB key target groups)  

Activity 1.2.1: Models of tested inclusive services provision implemented at local level. 

 

This activity focused on piloting and implementing inclusive, integrated social service models at the local 

level to improve access to education, employment, social protection, and care services for disadvantaged 

groups. The following are some of the key interventions.   

 

Vulnerable children and their families in Tirana, Durrës (Sukth), Lushnjë, and Divjakë (Grabian) received 

integrated support through the Integrated Social Services Model. The model combined education support, 

access to VET and employment opportunities, family counselling, income-generation schemes, and com-

munity development, and was applied as a tested framework for inclusive, community-based social 

 
106 Total individuals engaged combines 772 (Jul–Dec 2024) and 459 (Jan–Jun 2025). 
107 Includes 384 women/girls (Jul–Dec 2024) and 300+ women (Jan–Jun 2025). 
108 Includes 140 youth (Jul–Dec 2024) and 159 youth (Jan–Jun 2025). 
109 All civic actions initiated during Jul–Dec 2024 reporting period. 
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protection. Its implementation relied on strong inter-sectoral collaboration among municipal social ser-

vices, education and health institutions, employment offices, VET centres, and civil society organizations. 

Between 2022 and 2025, integrated services reached around 659 families—approximately 3,300 individ-

uals (1,616 women)—including 219 individuals from Roma and Egyptian communities and 92 persons with 

disabilities. Support covered educational, economic, psychosocial, and administrative services, with 671 

children receiving educational assistance, 135 beneficiaries enrolled in VET programmes, 70 beneficiaries 

securing employment, and 291 families supported to initiate small-scale income-generating activities. The 

activity prioritized institutionalization and sustainability by embedding the model within municipal struc-

tures. By early 2024, municipalities assumed responsibility for social worker salaries and formally inte-

grated the services into their mandates, establishing Integrated Social Service Centers and formal coop-

eration frameworks with education, employment, health, and VET institutions. Community development 

and social cohesion were strengthened through awareness-raising, advocacy, and social and cultural ac-

tivities that promoted access to services, inclusion, and the empowerment of disadvantaged groups, in-

cluding Roma and Egyptian communities. 

 

Local mechanisms for the identification and support of out-of-school and at-risk children were strength-

ened in several municipalities. The focus of the initiative was on preventing school drop-out through sup-

port on the implementation, and monitoring of the government scholarship programme for students from 

disadvantaged communities. The Programme provided technical assistance to the Ministry of Education 

for the implementation of Order No. 666 (10.10.2019) on financial quotas and scholarships in pre-univer-

sity education. The Scholarship Guideline was reviewed to include a monitoring and evaluation compo-

nent, enabling systematic tracking of attendance and academic progress and improving transparency and 

accountability. Awareness-raising and capacity-building activities engaged around 140 professionals 

across education, health, social protection, and employment sectors, in several municipalities110, while 

information campaigns and a dedicated webpage expanded outreach. Between 2021 and 2025, a total of 

4,531 students from disadvantaged communities benefited from government scholarships supported and 

monitored by the Programme, contributing to strengthened early identification and prevention of school 

drop-out.  The support provided under this activity also contributed to the mid-term review of the Pre-

University Education Strategy, informing the development of measures to better identify and assist chil-

dren at risk of exclusion.  

 

Innovative, gender-responsive and inclusive social services were piloted and funded at the local level. The 

focus was on strengthening municipal capacities to plan and deliver tailored support for vulnerable 

women and girls, particularly women with disabilities, women heads of households, Roma women, survi-

vors of violence, and older women. Initially, a mappings and needs assessments were carried out in 12 

municipalities111 to identify gaps in disability- and gender-inclusive social services and to guide local prior-

itization. Municipal social service teams received mentoring and coaching to design gender-sensitive in-

terventions and develop pilot initiatives. Targeted capacity-building supported 36 social service staff from 

other municipalities112 to strengthen rights-based needs assessment, while assessments covering 330 per-

sons with disabilities informed municipal planning and costing of services. As a result, 32 women and girls 

 
110 Dibër, Elbasan, Krujë, and Durrës 
111 Tirana – Pezë, Baldushk, Dajt, Kashar; Vau i Dejës; Fushë-Arrëz; Shkodër; Delvinë; Dropull; Maliq; Vorë; Konispol; Roskovec; Pogradec; and 
Lushnjë 
112 Elbasan, Delvinë, and Maliq 
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with disabilities received specialized assistive device services and community-based information sessions 

reached 135 persons with disabilities and family members. Additional support included digital literacy 

training for 35 women with disabilities, psychosocial and personal assistance services for women in Maliq, 

targeted household-level assistance, and the establishment of advocacy groups of women with disabili-

ties, contributing to improved access to services, autonomy, and participation at the local level. 

 

CSOs were supported, in partnership with municipalities and the State Social Services, to provide inte-

grated social and health care services for older persons care. Through support to the Vlora Day Care Centre 

and cooperation with Vlora Municipality, integrated services reached around 500 senior citizens, including 

social activities, regular meals, basic medical care, and psychosocial support. During 2023–2024, elderly 

persons, including persons with disabilities and Roma community members benefited from daily and 

monthly services. Vlora municipality committed to institutionalize the centre, and the experience was 

shared with six other municipalities to replicate the model as well as establish local registries (piloted in 

Sukth municipality)  to improve planning and coordination of services for older persons. 

 

Activity 1.2.2: Support to selected municipalities for establishment of innovative social services delivery. 

 

New models of community-based services for vulnerable groups, including persons with disabilities, were 

established in Patos and Divjaka through the creation of multipurpose community centres. An initial map-

ping of several municipalities, identified Patos and Divjaka as the most feasible based on the absence of 

similar services, municipal commitment, and available infrastructure. Between 2024 and 2025, the Pro-

gramme supported both municipalities to design, establish, and operationalize previously non-existent 

services, including infrastructure rehabilitation and staff capacity building, while municipalities assumed 

responsibility for management and recurrent costs. As a result, fully operational community centres were 

established in Patos (2024) and Divjaka (2025), with professional staff trained and mentored by LNB to 

deliver integrated services for persons with disabilities and other vulnerable groups. 

 

A nationally accredited capacity-building programme for Albanian Sign Language was implemented, re-

sulting in the training of the first cohort of sign language instructors and the certification pathway for 

professional sign language interpreters. Through a 24-month partnership between LNB 2 and the Albanian 

National Deaf Association (ANAD), Albania’s first accredited training programme for Albanian Sign Lan-

guage instructors was introduced, combining theoretical and practical modules. Five instructors success-

fully graduated in 2022, establishing the foundation for sustainable skills transfer and future interpreter 

training within the deaf community. In parallel, standards for professional development and certification 

of sign language interpreters were developed, and a first cohort of 15 students, mainly family members 

and peers of deaf persons, was selected and completed entry-level training. 113 During 2024–2025, inter-

preter training progressed to intermediate level for 12 students, with curricula and methodologies 

adapted to strengthen quality through increased immersion and practical engagement with the deaf com-

munity. All trainees successfully passed the B2 examination. The initiative was further strengthened 

through the development of Albania’s first Code of Ethics for Sign Language Interpreters, career-

 
113 The full course on the sign language interpretation has a delivery duration of 18 months and consists of 18 sequenced modules integrating 
theory and practice and providing three-level linguistic competences, initial (A1-A2), intermediate (B1-B2) and advanced (C1-C2) levels. The 
program of each level comprises a total of 414 hours spent for in-class learning, individual work, and evaluation tests. 
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counselling and awareness-raising activities, laying the institutional and technical groundwork for the 

long-term professionalization of sign language interpreting and improved access to public services for deaf 

persons. 

 

Activity 1.2.3: Projects are supported for new innovative services at local level. 

 

Under this activity, funding was provided to support municipalities in piloting innovative community-

based social services, strengthening their capacity to access and implement the Social Fund at the local 

level. Through the Community-Based Social Services Grants Scheme, the Programme supported 22 mu-

nicipalities in two rounds of calls, enabling the implementation of 27 innovative social service projects. 

These initiatives reached a total of 4,110 individuals (52 per cent women) and addressed a wide range of 

needs, including integrated family services, elderly care and health services, child protection and devel-

opmental support, home-based care for the elderly, specialized services for children with disabilities, and 

support services for Roma communities. The scheme focused not only on service delivery but also on 

strengthening municipal capacities and organizational systems to design, apply for, and manage Social 

Fund–financed services. As a result, municipalities established new community-based social services 

aligned with national legislation and social protection policies, including youth empowerment, parental 

support, elderly care, psychosocial and developmental therapies, and the provision of food and hygiene 

assistance. To support sustainability, 26 new municipal staff (13 women and 13 men) were recruited to 

deliver and manage these services, reinforcing local ownership and long-term implementation of Social 

Fund–supported interventions. 

 

Activity 1.2.4: Local mechanisms are strengthened and scaled up in selected municipalities 

 

Initiatives under this activity strengthened and scaled up local mechanisms in selected municipalities to 

promote the participation of children, adolescents, and disadvantaged communities, particularly those 

from rural areas and Roma and Egyptian communities in local decision-making and access to rights and 

services.  

 

A participatory mechanism involving children and CSOs in the planning and monitoring of policies and 

investments affecting children and adolescents was established in Korca. Through the “Bashki Mike e 

Fëmijëve” initiative, six CSOs worked with municipal structures to engage 60 children and adolescents, 

including 40 girls and participants from rural and Roma/Egyptian communities in identifying priority local 

investments related to the fulfilment of their rights. The process created space for children and adoles-

cents to directly present their priorities to the Mayor and Municipal Council and contributed to the estab-

lishment of a local steering board bringing together local government, civil society, academia, and the 

private sector to strengthen coordinated and inclusive planning for children and adolescents in Korça. 

 

A community-based health model scaled up in three municipalities114 to improve awareness of health 

rights and access to primary health care services for the most disadvantaged communities. Through infor-

mation and health education activities, the model reached around 700 people through 49 information 

sessions, with a strong focus on women and Roma and Egyptian communities. Sessions covered topics 

 
114 Berat, Korça, and Tirana 
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such as SRH, cancer prevention, youth-friendly services, care for children and older persons, disability-

related health needs, substance abuse, and vaccination. The activities resulted in increased uptake of 

health services, including mammography, HPV and Pap tests, referrals for newborn care, and access to 

youth-friendly services. The initiative also strengthened system-level linkages through advocacy with the 

MoHSP to integrate community-based indicators into primary health care performance frameworks. In 

parallel, 14 health education teams, including primary health care providers and community volunteers, 

including Roma and Egyptian health mediators, organized 30 additional community-based activities reach-

ing 355 people, resulting in 72 women from disadvantaged groups accessing sexual and reproductive 

health services at primary health care level. 

 

Finally, under this activity, efforts were made to strengthen the sustainability of Methadone Maintenance 

Therapy (MMT) services. Stakeholder coordination meetings addressed the transition of MMT centres 

from the support of the Global Fund on HIV/AIDS, which came to an end in 2024 to government manage-

ment, highlighting key challenges such as weak inter-institutional coordination, staff turnover, limited CSO 

sustainability, and uncertainties related to funding and implementation of the transition plan. 

 

Outcome 2: Enabling municipalities to establish, manage and scale up integrated 

community-based services 
 

Outcome 2: Municipalities efficiently and effectively manage and scale up effective models of quality sup-

port and integrated community based social services to boost social inclusion that are gender responsive, 

and rights based and reflect internationally recognized standards. 

 
The status of indicators for Outcome 2 is as follows 

2.1 - # of municipalities providing community-based social services for at least three ‘at risk’ categories 

40 municipalities providing community-based social services for at least three ‘at risk’ categories in need. 

 

2.2 - # of LGUs applying to and # supported by Social Fund (MoHSP) 

60 municipalities applied and 51 supported (15 new municipalities for 2024) 

 

2.3 - # of LGU that have developed and adopted a social care plan and/or social housing plan.  

- 43115 municipalities have a Social Plan, and 18 others are in the process of updating their social care plans, 

with the municipality of Tirana being supported by the LNB2 Programme. 

-23116 municipalities have social housing plans.  

 

2.4 # of LGUs applying to and # supported by LNB grants scheme 

2023 - 37 applied and 16 supported 

2024: 40 applied and 12 supported 

 

2.5 - Amount of local budget funds allocated annually for social care services of VGs 

 
115 15 municipalities updated their social plans with LNB2 support. 
116 17 new municipalities supported by LNB2 
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2022: ALL 456 mil (own sources) in 61 LGUs; 2022:  

 

2.6 - # of LGUs with a functional Needs Assessment and referral Unit (NARU) 

15 municipalities established NARU117 

 

2.7 - # LGUs using the MIS for social care services 

61 LGUs supported in using MIS  

Under Outcome 2, the programme focused in fostering further relationships with local and regional au-
thorities to advance the implementation of the legislation and policy reforms on social protection and 
social inclusion. Interventions include the following:   
 

• Municipalities were supported with their local social planning: sixteen municipalities118 actively en-
gaged in the update and costing of local social care plans for the years 2024 to 2026;  

• The use of the Management Information System (MIS) on social care services was improved and 
around 500 social welfare staff of Municipalities were trained 

• Local authorities increased their capacities to advance the implementation of social housing national 
framework at the local level:   17  municipalities119 developed Social Housing Plans have been adopted 
in 17 municipalities and 150 staff trained on social housing planning and 100 housing experts from  
all 61 municipalities trained on social housing programmes. 

• Assessment of LGUs in 61 municipalities identified the gaps, challenges and capacities of LGUs to 
establish Needs Assessment and Referral Units (NARUs). 

• The roadmap on the support to expansion and operationalization of Needs Assessments and Referral 
Units was prepared followed by a mentoring and capacity building tool. 15 municipalities have estab-
lished in total of 65 NARU structure and are supported to start becoming operational. 

• Support was provided on the operational of the National Exit Program for Economic Assistance (NE) 
recipients.  

 

• A Needs-based Registration established as a useful tool for Integrated Social Services working with 
the elderly - the pilot in the Sukth LGU promoted to be used in other municipalities through develop-
ment of practical tools and capacity building of municipal staff120; 

• Mapping of Social Services in 2023  and 2025 were conducted, providing important policy insight and 
evidence for the future of planning and delivery of social services.   

• MoHSP received targeted technical support to assess and plan for the integration of adults with dis-
abilities in residential homes of Shkodra, Korca and Berat  into community and working life. The indi-
vidual assessment files and plans regarding deinstitutionalization and employment, as well as a report 
summarizing the assessment process, findings, and recommendations have been submitted to the 
Ministry of Health and Social Protection and the General Directorate of the State Social Service. 

• Capacities of LGUs in Tirana, Durrës, Lushnjë, and Divjakë to implement the family-based integrated 
social services model were strengthened through training of over 400 professionals, establishment 
of a NARU in Divjakë, and institutionalization of services within municipal structures, including locally 
financed social workers. 

 
117 Mapping of Social Services in 61 Municipalities, June 2023 
118 Diber, Korce, Patos, Divjka, Vlore, Berat, Roskovec, Dimal, Kucove, Bulqize, Pogradec, Maliq, Belsh, Permet and Tropoja  
119 Shkodra, Puka, Tropoja, Mirdita, Kamza, Divjaka, Delvina, Tepelena, Berat, Elbasan, Librazhd, Lushnje, Maliq, Kolonje, Devoll, Pogradec, and 
Sarande 
120 Klos, Librazhd, Kolonje, Gjirokaster, Tirana and Durres. 
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• Capacities of municipal service providers in 18 municipalities121 were strengthened through multi-
year training, mentoring, and partnership with the University of Lucerne. Over 80 professionals were 
trained in autism intervention, behavioural management, multidisciplinary teamwork, and mental-
health support for more than 400 children with disabilities, complemented by individualized coaching 
and international study visits. 

• Municipal social administrators and Multidisciplinary Disability Assessment Commissions (MDACs) 
members in five regions enhanced their ability to assess and deliver mobility aids for persons with 
disabilities through targeted training for 151 professionals. The initiative enabled the provision of 437 
wheelchairs and 156 other assistive devices. 

• The rollout of the new bio-psychosocial disability assessment system was supported through exten-
sive training and mentoring of local welfare and health personnel across 12 regions. Over 780 multi-
disciplinary professionals, including 198 social administrators and 585 doctors, were trained on the 
new system’s procedures, MDAC roles, and referral linkages, supported by accredited training man-
uals and awareness materials, establishing strong cross-sectoral coordination for effective implemen-
tation of the reform. 

• Multisectoral mechanisms for child health and social services were strengthened through the scale-
up of the Universal Progressive Home Visiting (UPHV) model across seven regions122. Over 249 health 
professionals were trained on early child development, disability detection, and gender-sensitive 
care, while 70 supervisors conducted mentoring for 221 staff. Through more than 21,000 home visits, 
the programme reached 3,900+ children under five, identifying 150+ at-risk cases managed via inter-
sectoral teams.  

• The National Forum on Integrated Health and Social Services (2025) confirmed UPHV as a pillar of 
Albania’s primary health care reform, advancing early intervention and coordination between health 
and social systems. 

• Korça Municipality increased capacity to implement and monitor the Local Action Plan for Children 
and Adolescents through staff training, data-driven tools, and participatory mechanisms engaging 
children, parents, and CSOs. Updated statistics (2019–2023) on child wellbeing were compiled to 
guide evidence-based planning, while structured monitoring and consultation processes—such as 
youth and parent forums—ensured inclusion of vulnerable and marginalized children in local deci-
sion-making and service delivery. 

 

• Eight municipalities123 were supported to advance gender-responsive social care planning and budg-
eting through detailed situational analyses and targeted capacity-building design.  

• The innovative community-based care models for older persons were advanced by supporting the 
establishment of the Burrel Elderly Center and strengthening the Vlora Day Care Center, both offering 
psychosocial, health, and recreational services. 

• Best practices across the country in the implementation of the Integrated Social Services for Disad-
vantaged Groups were disseminated in a conference gathering 60 professionals from 17 municipali-
ties with central model being the Swiss practices adopted to the Albanian context.  

• A peer support and mentoring system was established and expanded among staff of community cen-
ters for children with disabilities across 14 municipalities. 46 professionals participated in cross-center 
exchanges and mentoring, strengthening practical skills, peer collaboration, and quality of services for 
children with disabilities. 

 
121 Including Korçë, Maliq, Roskovec, Pukë, Shkodër, Devoll, Kamëz, Lushnjë, Pogradec, Sarandë, Bulqizë, Shijak, Dibër, Përmet, Krujë, Dimal, 
Divjakë and Patos 
 
122 Tirana, Korçë, Vlorë, Elbasan, Lezhë, Berat, and Kukës. 
123 Dibër, Korçë, Shkodër, Divjakë, Mirditë, Sarandë, Delvinë, and Përmet 
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• A national professional network124, was established, engaging over 80 professionals from 18 commu-
nity centers to enhance service quality and accessibility for children and youth with disabilities. 
Through two national networking events and continuous peer exchange, members developed gov-
ernance structures, thematic groups, and a two-year work plan (2025–2027) promoting inter-institu-
tional cooperation, professional development, and community outreach. 

• A Catalogue of Best Practices and a short documentary were produced, documenting 12 exemplary 
social-service models from 23 municipalities to promote transferability and learning across Albania. 
The initiative consolidated local innovations into a national knowledge resource to guide future com-
munity-based and inclusive service development.  

 
 
 

Output 2.1. Municipality, regional and local social service providers (public and non-public) are strength-

ened in their capacity for planning, providing and monitoring the scaling up/ extension of gender responsive 

social services, and the delivery of integrated social inclusion measures. 

 

Activity 2.1.1: The structures and mechanisms of social service provision at municipal level are supported 

in their organizational development. 

Under this activity, municipal structures and mechanisms on social services were strengthened through 

targeted organizational development support. The following interventions improved local social planning, 

data use, and coordination through capacity building, support to social care and social housing planning, 

expansion of referral mechanisms, and evidence generation for more effective and sustainable service 

delivery. 

 Fifteen municipalities125 were supported to update, cost and monitor Local Social Care Plans for 2024–

2026/2027, through a gender equality perspective. The work was informed by a nationwide assessment 

on capacities and gaps of LGUs to on social service planning and delivery and social service mappings, 

which contributed to improved institutionalization of evidence-based, participatory, and accountable so-

cial care planning at the local level.  In this process, 180 vulnerable individuals and 35 CSOs participated  

in consultations, and capacities of 75 municipal staff strengthened in planning, budgeting, monitoring, 

and quality control for social services. In 2024, the Programme expanded its support to the Municipality 

of Tirana by assisting in the preparation of Social Care Plan and complementary plans for persons with 

disabilities and Roma and Egyptian communities, also through participatory processes.  

 

The Management Information System (MIS) on social services was strengthened to improve monitoring, 

reporting, and coordination at the local level. Technical support to the MPHS clarified institutional roles 

and improved MIS processes, while around 500 municipal and State Social Services staff were trained on 

data entry, monitoring, and reporting. As a result, all municipalities activated the MIS-SHKSH platform, 

supporting regular use of the system and contributing to the achievement of key social inclusion indica-

tors, while also highlighting remaining challenges related to infrastructure, staff turnover, and system in-

tegration. 

 
124 “Zë që sjell ndryshim / Voice that Brings Change” 
125 Diber, Korce, Patos, Divjka, Vlore, Berat, Roskovec, Dimal, Kucove, Bulqize, Pogradec, Maliq, Belsh, Permet and Tropoja  
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Municipal capacities on planning and monitoring social housing policies were strengthened through tar-

geted support for the design of five-year Social Housing Plans aligned with the national strategy and legal 

framework. Between 2021 and 2023, the Programme provided technical assistance to support 17 munic-

ipalities126  in developing and adopting five-year Social Housing Plans in line with the National Strategy for 

Social Housing and the Law on Social Housing. The plans were prepared through participatory and trans-

parent processes based on data collection and needs assessments, with the active involvement of munic-

ipal authorities and civil society. In parallel, capacity-building activities strengthened implementation 

readiness, with 150 municipal staff trained on social housing planning and monitoring, 75 CSO represent-

atives engaged in the planning process, and 100 housing experts from all 61 municipalities trained on the 

application of social housing programmes, contributing to improved local ownership and more effective 

implementation of social housing policies. 

 

Local capacities to ensure  reintegration of vulnerable individuals and beneficiaries of economic assistance 

were strengthened. In the early years, the Programme supported the operationalization of the National 

Exit Programme for Economic Assistance recipients by assisting the MoHSP to develop an Operational 

Protocol and Individual Action Plan to guide coordinated service provision between social services and 

employment institutions. In 2025 further technical assistance was provided for the development of a co-

ordination and communication framework for integrated social services in selected municipalities and 

regions127, clarifying institutional roles, strengthening monitoring and follow-up mechanisms, and enhanc-

ing accountability in supporting beneficiaries’ transition from social assistance to employment. 

 

A model of needs-based registration tool to support integrated social and health services for the elderly 

was established. Initially, the Programme supported the establishment and piloting of a local registry for 

older persons as an evidence-based tool for needs assessment and service planning in Sukth (Municipality 

of Durrës). The model was promoted for replication in other municipalities through workshops, technical 

meetings, and capacity building of municipal staff to adopt similar approaches. 128 Complementary tools, 

including a Manual for Informal Caregivers of Elderly People and a standardized Needs Evaluation Matrix, 

were developed to further institutionalize person-centered and data-driven elderly care. Follow-up sup-

port in 2025 assisted municipalities in using registry data for planning and coordination, laying the foun-

dation for more integrated, sustainable, and responsive services for older persons at the local level. 

 

Evidence-based planning and policy development in the social care sector  has been strengthened through 

regular national mapping of social care services. The Programme supported the State Social Service to 

refine the methodology and conduct the Mapping of Social Services in 2023 and 2025, providing compre-

hensive data on service provision, beneficiaries, providers, workforce, and system capacities across all 

municipalities. The updated mappings generated key policy insights on service coverage, gaps, geographic 

distribution, and the role of the Social Fund in expanding services, and introduced comparative analysis 

over time and indicators to assess municipal capacity to meet needs. The findings of 2025 mapping were 

 
126 Shkodra, Puka, Tropoja, Mirdita, Kamza, Divjaka, Delvina, Tepelena, Berat, Elbasan, Librazhd, Lushnje, Maliq, Kolonje, Devoll, Pogradec, and 
Sarande 
127 Tirana, Kamëz, Durrës, and Elbasan 
128 Klos, Librazhd, Kolonjë, Gjirokastër, Tirana, and Durrës 

https://www.undp.org/albania/publications/protokoll-pune-referimin-punesim-anetaret-ne-moshe-aktive-pune-te-skemes-se-ndihmes-ekonomike
https://www.undp.org/albania/publications/protokoll-pune-referimin-punesim-anetaret-ne-moshe-aktive-pune-te-skemes-se-ndihmes-ekonomike
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disseminated through a national launch event and promotional materials, reinforcing the mapping as a 

strategic tool for future planning and delivery of social care services in Albania. 

 

Local government capacities have increased in establishing and operationalizing Needs Assessment and 

Referral Units (NARUs). In 2025, the Programme supported the review and expansion of the national Man-

ual and Roadmap on planning and designing social services, with detailed guidance on establishing and 

operating NARUs, including legal frameworks, staffing roles, inter-sectoral coordination, MIS integration, 

and referral pathways. Developed in consultation with municipalities, the updated tools were finalized 

and supported by a mentoring and capacity-building plan for scale-up in all 61 municipalities. For the time 

being, 15 municipalities received on-the-job training and mentoring for 489 municipal staff and partners, 

leading to the establishment of 65 NARUs that began becoming operational by the end of 2025. In parallel, 

a Manual on the establishment of the Local Social Fund was developed, with targeted support provided 

to municipalities to strengthen local social fund operationalization in coordination with central institu-

tions. 

 

Activity 2.1.2: The staff of municipal social service providers are supported through capacity development. 

 

Under this activity, the programme, strengthened the capacities of municipal social service providers 

through targeted, multi-year capacity development support, enhancing professional skills, inter-sectoral 

coordination, and the quality and inclusiveness of social services at the local level. It focused on training, 

mentoring, and institutional support for municipal staff across social protection, health, disability, child 

protection, and elderly care services, contributing to improved planning, assessment, service delivery, and 

monitoring in line with national reforms and integrated service models. More specifically:  

 

Capacities of central and local government increased on assessment and planning for the integration of 

adults with disabilities from residential institutions into community and working life. In 2024, specialized 

technical assistance was provided to the MoHSP to assess adults with disabilities residing in development 

centres in Berat, Korça, and Shkodra. Individual assessments were conducted for 105 persons with disa-

bilities (45 women), aged 18–64, including 70 persons with severe or profound disabilities and 77% with 

a history of long-term institutionalization. Each assessment included a personalized deinstitutionalization 

and employment plan, informed by medical, functional, and social participation profiles. The assessment 

findings and recommendations were consolidated into a report and consulted with residential centres, 

municipalities, and employment and VET services, providing a concrete evidence base for future rights-

based independent living measures. 

 

Capacities of local government units were strengthened to implement the family-based integrated social 

services model for Roma and other vulnerable families. In parallel with community based services (see 

Activity 1.2.1), municipalities of Tirana, Durrës, Lushnjë, and Divjakë were supported with capacity build-

ing, coordination, and institutional development to operationalize family-based integrated social services. 

Over 400 professionals, including social workers, psychologists, teachers, and municipal specialists were 

trained through structured modules, and  mentoring. Support includes also  a study visit to Bern, Switzer-

land for 15 decision-makers and professionals, which strengthened understanding of integrated social 

protection models and informed municipal practices.  A Needs Assessment and Referral Unit (NARU) was 
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established in Divjakë, while responsibilities for service delivery were progressively transferred to munic-

ipal structures, including the financing of four social workers from local budgets by early 2024. These ef-

forts strengthened multidisciplinary collaboration, inclusive education practices, and municipal ownership 

of integrated service provision. 

 

Capacities of service providers to work with children with disabilities in 18 municipalities129, were strength-

ened through long-term training, mentoring, and international partnership. Community-based centres 

serving children with disabilities received multi-year capacity development in partnership with the Uni-

versity of Lucerne. Over 80 professionals benefited from structured training, individualized mentoring, 

and international study visits, strengthening competencies in autism intervention, behavioural manage-

ment, multidisciplinary teamwork, sexuality education, and mental-health support. The support reached 

services working with more than 400 children with disabilities and included on-the-job coaching, crisis 

intervention methods, parental engagement techniques, and operational support for newly established 

centres, contributing to improved service quality and professional practice. 

 

Local capacities in five region130 of Albania were strengthen to assess and provide mobility devices for 

persons with disabilities. From 2021-2023, 151 professionals from municipal social services and Multidis-

ciplinary Disability Assessment Commissions (MDACs) were trained on personalized needs assessment, 

referral pathways, fitting, and follow-up for mobility aids, strengthening intersectoral collaboration be-

tween health, social, and administrative actors. The intervention was complemented by the development 

and dissemination of awareness materials to improve public understanding of entitlements and access 

procedures. As a result, 437 persons with disabilities (190 women) received wheelchairs and 156 received 

other assistive devices, while an additional 110 individuals were assessed and placed on waiting lists, es-

tablishing a standardized and operational model for mobility aid provision at the local level. 

 

The progressive implementation of the bio-psychosocial disability assessment reform was supported 

through capacity building and mentoring of welfare and health staff. Throughout the implementation of 

LNB 2, extensive training and mentoring was provided across 12 regions, aligning practice with the  Inter-

national Classification of Functioning (ICF)  and CRPD frameworks. More than 800 multidisciplinary pro-

fessionals, including social administrators and doctor were trained on assessment procedures, MDAC 

roles, referral mechanisms, and inter-institutional coordination. The training manual for MDACs was ac-

credited by the National Center for Quality, Safety and Accreditation of Health Institutions (NCQSAHI) with 

4 continuing education credits.  During 2024–2025, implementation was further consolidated through 

continued mentoring, case-based learning, and practical guidance. Twelve regional forums and a national 

event engaged over 350 professionals, while specialized mentoring reached 122 practitioners nationwide. 

Additional capacity building supported 496 social administrators and 153 social workers, introduced 

standardized templates for Individual Service Plans, strengthened follow-up of MDAC recommendations, 

and developed child-friendly guidelines and regional service maps, reinforcing consistency, accountability, 

and integration with municipal social services. 

 

 
129 Including Korçë, Maliq, Roskovec, Pukë, Shkodër, Devoll, Kamëz, Lushnjë, Pogradec, Sarandë, Bulqizë, Shijak, Dibër, Përmet, Krujë, Dimal, 
Divjakë and Patos 
130 Durrës, Elbasan, Lezhë, Korçë, and Vlorë 
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Multisectoral mechanisms for integrated child health and social services were strengthened through the 

scale-up of the Universal Progressive Home Visiting (UPHV) model. The UPHV model was expanded across 

seven regions of Tirana, Korçë, Elbasan, Vlorë, Lezhë, Berat, and Kukës, strengthening coordination be-

tween health and social services for early childhood development and protection. Over 249 health pro-

fessionals were trained on early child development, disability detection, and gender-sensitive care, while 

70 supervisors conducted mentoring for 221 staff. Through more than 21,000 home visits, the programme 

reached 3,900+ children under five, identifying 150+ at-risk cases managed via intersectoral teams. Over-

all, UPHV implementation has evolved into a national model of integrated early childhood service delivery, 

ensuring that vulnerable families are reached with timely, coordinated, and preventive care. 

 

Korça Municipality increased capacities to implement and monitor child-focused policies through data-

driven tools and participatory mechanisms. The programme provided technical support on the implemen-

tation and monitoring of the Local Action Plan for Children and Adolescents through staff training, up-

dated child wellbeing statistics (2019–2023), and structured participation of children, parents, and CSOs. 

Youth forums, parent consultations, and CSO engagement ensured that vulnerable and marginalized chil-

dren were included in planning and monitoring processes. The collaboration between municipal staff, 

CSOs, and local service providers has thus evolved into a structured monitoring mechanism, ensuring that 

the most marginalized children are visible in local policies and services. 

 

Local capacities  to integrate gender perspectives into social care planning and budgeting were strength-

ened in eight municipalities.131 An initial assessment  focused on situational analyses on the status of local 

social care plans, costing, monitoring, and access to Social Fund financing. The findings of the assessments 

informed tailored capacity-building interventions, which aimed at strengthening gender-responsive plan-

ning, budgeting, and monitoring skills of local staff, as well as addressing gaps in transparency and imple-

mentation. The support also promoted synergies with Local Gender Action Plans and inclusive consulta-

tion processes, contributing to more systematic integration of gender analysis into social care planning, 

budgeting, and service delivery for vulnerable women and girls. 

 

The community-based elderly care  was strengthened through the establishment of the Burrel Elderly Cen-

ter and continued strengthening of the Vlora Day Care Center. Both centres provide psychosocial, health, 

and recreational services for older persons, supported through grants, equipment, and partnerships with 

municipalities, CSOs, and health institutions. These interventions contributed to expanded access to inte-

grated care services for older persons and reinforced local models for active and dignified ageing. 

 

Output 2.2: Knowledge management/ learning mechanisms ensure that lessons learned and ‘good prac-

tice’ models and tools linked to service delivery is appropriately shared between LGUs/ and service provid-

ers and ‘good practice’ is effectively scaled up. 

Activity 2.2.1: Mechanisms are established and operational for knowledge learning/ sharing among mu-

nicipalities in regard to the management of or the provision of social services. 

 

 
131 Dibër, Korçë, Shkodër, Divjakë, Mirditë, Sarandë, Delvinë, and Përmet 
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This activity focused on establishing and operationalizing structured mechanisms for peer learning, 

knowledge exchange, and networking among municipalities and social service providers, with the aim of 

improving the quality, accessibility, and sustainability of social services within Albania’s decentralized so-

cial protection system. More specifically:  

 

Best practices emerging from the implementation of integrated social services for families in four targeted 

municipalities (see Activities 1.2.1 and 2.1.2 above) were documented and shared with others. In 2025, a 

national conference convened around 60 professionals, including heads and staff of social services from 

17 municipalities, to reflect on lessons learned from integrated service models implemented in four mu-

nicipalities and other programme-supported locations. The discussions highlighted innovative approaches 

tested under the LNB programme, including an integrated social services model developed by a partner 

organization and adapted from Swiss practice to the Albanian context. The conference facilitated peer 

exchange on transferable approaches, replication potential, and the role of decentralization in strength-

ening the reach and effectiveness of social services. 

 

A peer support and coaching mechanism was introduced to strengthen professional learning among staff 

of community centers for children with disabilities. During the first year, selected practitioners from LNB-

supported centers were identified and prepared to act as peer mentors, facilitating capacity building, 

knowledge sharing, and exchange of good practices across municipalities. The approach expanded 

through experience-sharing visits and cross-center mentoring, engaging professionals from multiple mu-

nicipalities in structured peer exchanges. 46 professionals (38 women) from LNB-supported centers in 14 

municipalities participated in a peer exchange hosted by Saranda’s community center, recognized for its 

good practices in service delivery for children with disabilities These activities addressed operational chal-

lenges related to service delivery, parent engagement, cooperation with local authorities, and center 

management, while supporting rapid learning and integration of newly established centers into regional 

service networks. 

 

Structured professional networking among social service providers for persons with disabilities was estab-

lished. The programme developed and validated a Concept Note outlining the approach for promoting 

networking among service providers, defining networking as both a professional learning mechanism and 

a wellbeing-support tool. Networking was recognized as essential for knowledge exchange, dissemination 

of good practices, and development of technical resources across municipalities. The initiative became 

operational through national networking meetings bringing together multidisciplinary professionals from 

community centers across multiple municipalities. Participants formally established the professional net-

work “Zë që sjell ndryshim / Voice that Brings Change,” adopted its internal regulations and governance 

structure, and developed joint work plans. Subsequent networking events reinforced collaboration, peer 

learning, and structured professional development, including the preparation of a two-year work plan for 

2025–2027. 

 

A systematic approach to documenting and capitalizing on effective social service practices was imple-

mented. This initiative focused on identifying, analysing, and showcasing effective social service practices 

developed across LNB partner municipalities, with the goal of promoting transferability and informing 

future interventions. Evidence was collected through desk research, questionnaires, consultations, and 
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field visits in 23 municipalities, resulting in detailed profiles of social-care practices. A bilingual Catalogue 

of Best Practices, was compiled, complemented by a short documentary video illustrating the selection 

process. These knowledge products are intended to serve as a national resource for municipalities, civil 

society, and programmes seeking to expand inclusive, community-based social services and will be for-

mally launched under LNB Phase 3 to support dissemination and uptake. 

 

Outcome 3: Supporting national institutions in implementing policies that ensure 

social inclusion and gender-responsive services 
 

Outcome 3: National institutions efficiently and effectively implement their policy framework for ensuring 

social inclusion and adequately fund gender responsive social services through improved policy monitoring 

and evaluation systems, updated quality professional standards and empowered citizens and sustainable 

financing mechanisms. 

 

The status of indicators for Outcome 3 is as follows:    

 

3.1 - # of issues for sub-legal acts addressed in Law on Social Care Services  

21 sub-legal issues resolved Y4: Revised: DCM no. 613/ 2024  on the obligation of the local government 

units to establish the local social fund) 

 

3.2 - # of pieces of policy/ legislation/ regulation/ instructions/ national standards on social inclusion 

measures adopted 

No policies or regulations adopted during the reporting period. 

 

3.3 - Evolution Increased amount of state budget/funding for social services and social inclusion of vul-

nerable persons – funds allocated (annually) via key financing mechanisms 

Social Fund for 2025: 369,376,221 ALL 

 

3.4 - # Professional associations and universities who deliver programs on social care work in line with 

international standards 

1 Professional associations, ‘Order of Social Workers’ 

 

3.5 - # of social care workers in the workforce with improved qualifications 

 

1227 social care workers in the workforce improved qualifications in social services delivery (438 Y4).  

 

LNB support to central authorities was critical to complement any efforts and progress at the local level. 

Program’s interventions in the framework of Outcome 3 have advanced towards several achievements:   

• MoHSP received technical and analytical support to advance the legal and policy framework for sign 

language interpretation services.  
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• The Social Inclusion Policy Document, developed with the support of the programme, was approved by 

the Albanian Government132 

• The new Social Protection Strategy (2024-2030) adopted through a broad consultative process and in 

alignment with the EU related policies . 

•  A functional review of the State Social Services was conducted with the main focus on supporting 

strengthening the role and capacities of the institution.  

• Gender equality was mainstreamed across Albania’s social protection and inclusion frameworks, em-

bedding gender-responsive goals, indicators, and budgeting mechanisms within the Social Protection 

Strategy 2024–2030 and the Social Inclusion Policy Document.  

• MoHSP and local authorities were supported to strengthen coordination between health and social 

services and to implement new child health and protection prevention protocols nationwide.  

• Albanian Government is more prepared for the EU accession process in areas related to social inclusion 

and social protection: the roadmap of actions for implementation of acquis related to Chapter 23 and 

Chapter 19 on Social Policies and Employment, EU Pillar for Social Rights is being finalized.  

• The Table of Concordance (ToC) for Directive (EU) 2019/882 on accessibility and the relevant Annex on 

"Accessibility Requirements for Products and Services” were developed and MoHSP was supported in 

aligning Albania’s disability legislation with the EU acquis under Chapters 19 and 23  

• Increased accountability on the implementation of obligations related to the rights of persons with 

disabilities:  the monitoring report of the National Action Plan for Persons with Disabilities and the 

national reporting on the implementation of the UN Convention on the Rights of Persons with Disabil-

ities developed.  

• State Minister for Children and Youth supported in developing and launching the National Youth Strat-

egy 2022–2029 and its Action Plan 

• Regulatory framework of the Social Fund improved with the approval of a Decision of Council of Minis-

ters133 (DCM) on the calculation methodology of the Social Fund approved and a revised DCM134 on 

operation of the Social Fund.  

• Enhanced local data systems by supporting 15 municipalities and national institutions to strengthen 

gender-responsive data collection, digitalization, and use for social protection planning: Draft indicators 

for Social Protection Strategy were developed, SDGs indicators were mapped  under the Social Inclusion 

Policy.  

• Volunteerism as a driver of social cohesion was enhanced by building local capacities, sharing tools, and 

facilitating peer learning, culminating in a 2025 conference that generated shared insights and show-

cased pilot projects across 15 municipalities. 

• Standard protocols on child growth have been implemented: capacities of 122 health professionals 

from Korca, Vlora, Elbasan and Tirana increased on child growth and development monitoring, hearing, 

and vision screening; 

• Advanced multisectoral dialogue and data-driven policymaking on health and social inclusion, contrib-

uting to the UNECE MIPAA+20 process, establishing the All-Party Parliamentary Group on Population 

 
132 https://kryeministria.al/newsroom/vendime-te-miratuara-ne-mbledhjen-e-keshillit-te-ministrave-date-28-
gusht-2024/  
 
133 DCM No. 224/2024, 
134 DCM No. 111/2018, 

https://kryeministria.al/newsroom/vendime-te-miratuara-ne-mbledhjen-e-keshillit-te-ministrave-date-28-gusht-2024/
https://kryeministria.al/newsroom/vendime-te-miratuara-ne-mbledhjen-e-keshillit-te-ministrave-date-28-gusht-2024/
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and Development, and strengthening municipal and institutional capacities to map and monitor health 

and gender-responsive services for older persons, youth, and vulnerable groups. 

• INSTAT, with LNB’s technical support, strengthened Albania’s child and youth statistics system through 

the publication of the Children, Adolescents and Youth-Focused Wellbeing Indicators 2017–2021 report 

and the development of the 2023 Census-based Children and Youth Thematic Report and Wealth Index, 

enhancing evidence-based and equity-focused policymaking for children, youth, and older persons. 

• Albania’s institutional framework for quality assurance in social service delivery strengthened. State 

Inspectorate of Labor and Social Services proposed the establishment of regional social care inspection 

units, developed inspectors’ job descriptions and selection criteria, and drafted the DCM on the crea-

tion and functioning of the Social Care Services Inspectorate. 

• State Social Service assisted in developing a comprehensive methodology for monitoring social service 

delivery, accompanied by a training-of-trainers process for central, regional, and municipal staff, thus 

enhancing institutional capacity and promoting a unified, evidence-based approach to service quality 

• Deinstitutionalization reform for children with disabilities has initiated: assessment of six public devel-

opment centers for 39 children with disabilities took place aiming to establish child and family Hubs 

and support services.   

• Increased accountability on the rights of elderly: a progress report on the implementation of the Na-

tional Action Plan for Older Persons (2020-2024) was developed and a new Action plan 2025-2030 was 

developed and launched. Also, a manual on Primary Health Care for Older Persons was developed. 

• Capacities of Quality Assurance Agency for Pre-university Education (ASCAP) to ensure inclusive educa-

tion strengthened:  

• Universities of Tirana, Shkodra and Elbasan on social studies have improved scientific research in col-

laboration with the University of Lucerne.  

• The programme strengthened Albania’s social protection education and professional ecosystem by re-

vising Master’s curricula in social work and policy, establishing a digital learning platformwith over 375 

users/ 

• The Order of Social Workers has become fully operational with a considerable number of licensed pro-

fessionals; a Commission for the State Exam on Social Work is established and a national Assembly of 

Social workers was gathered, electing the new chair and council members.  

• An accredited training module is established on Shock responsive Social Protection and around 48 mul-

tisectoral professionals have been trained in shock-responsive social protection.  

• Collaboration with the Department of Social Work and Policy at the University of Tirana strengthened 

gender-responsive education. 

• The LBN 3 “exit phase” document was formulated according to all inclusion and consolation standards. 

The signing ceremony for the implementation of LBN3 program was held on November 12th, 2025, 

marking the formal launch of the consolidation phase.  

 

Output 3.1: Ministries/ Agencies are supported in their further development of and in their implementation 

of gender responsive policies, strategies, regulatory frameworks, operational tools, funding mechanisms, 

and monitoring and evaluation (and reporting) systems to guide evidence-based policy and strategic deci-

sion-making. 

Activity 3.1.1) MHSP, MESY, MFE, and SSS supported in the development of and in implementing their 

social inclusion legal, policy, and regulatory frameworks. 
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This activity strengthened Government capacities to develop, implement and monitor key social inclusion 

and social protection frameworks, through targeted technical assistance, evidence,  consultations, and 

support to EU accession process, while integrating gender and social inclusion of disadvantaged commu-

nities. The following are some of the main relevant interventions.  

 

The foundation for legal regulation of sign language interpretation services has been established. The pro-

gramme supported an initial analytical  review of international experience and a comparative legal study, 

which examined regulatory frameworks from several countries in the region.135 The review focused on 

legal provisions, institutional models, funding arrangements, and interpreter training and certification. 

Findings were discussed through two consultation meetings with MoHSP and formally shared for feed-

back. The study and its recommendations were presented at a national consultation event in Tirana, at-

tended by government institutions, civil society, and representatives of the deaf community, highlighting 

the need for a dedicated law, a national programme and budget line, integration of interpretation costs 

into public event budgets, a central accreditation mechanism, and broader awareness of the right to com-

munication access.. 

 

Social Inclusion Policy Document 2024-2028 was adopted with the LNB2 support.  

Technical support informed the revision of the SIPD, building on the evaluation and monitoring findings 

of the previous policy cycle and ensuring alignment with Albania’s government and EU accession priori-

ties, and international commitments. These inputs supported the review of policy pillars, indicators, and 

intersectoral linkages. Consultations with line ministries and stakeholders helped agree on the revised 

structure, priorities, and monitoring framework, followed by public consultations. The Social Inclusion 

Policy Document was approved by the Government in 2024.136  

 

The National Social Protection Strategy 2024–2030 was adopted through a broad participatory process 

and technical expertise provided by the programme.137 Support started in 2022, including coordination 

with key partners, and use of annual monitoring reports of the previous strategy as an analytical founda-

tion. Two national consultation rounds were held in July 2023 (55 participants) and October 2023 (85 par-

ticipants), involving central and local institutions, municipalities, CSOs, and development partners. The 

draft strategy was discussed within national coordination platforms, engaging around 150 stakeholders, 

and benefited from structured youth engagement, including 326 young people providing online inputs 

and a dedicated dialogue between the UNICEF Youth Advisory Board and the Government. During the 

final year, follow-up support included initiation of a functional review of the State Social Services, devel-

opment of reform scenarios, and preparation of a roadmap and costing, alongside preparatory work for 

a training strategy. 

 

Gender responsiveness was systematically strengthened across social inclusion and social protection 

frameworks. LNB 2 support focused on integrating gender perspectives into policy content, financing 

mechanisms, and monitoring systems. This included a review of Social Policy Guidelines and Social Fund 

regulations to identify gaps limiting gender responsiveness and preparatory work to introduce gender 

 
135 Kosovo, North Macedonia, Serbia, Finland, Bosnia and Herzegovina, Slovenia, and Greece 
136 https://kryeministria.al/newsroom/vendime-te-miratuara-ne-mbledhjen-e-keshillit-te-ministrave-date-28-gusht-2024/  
137 . DCM No. 152/2024 

https://kryeministria.al/newsroom/vendime-te-miratuara-ne-mbledhjen-e-keshillit-te-ministrave-date-28-gusht-2024/
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markers in Social Fund Guidelines. Gender equality was embedded as a cross-cutting principle in both the 

National Social Protection Strategy 2024–2030 and the Social Inclusion Policy Document, informed by 

gender analysis highlighting persistent and intersectional inequalities affecting women with disabilities, 

Roma and Egyptian women, and single mothers, as well as gendered vulnerabilities linked to unpaid care 

work and poverty. Technical inputs supported the integration of gender-responsive objectives, indicators, 

and targets, improvements in gender-disaggregated data and expenditure tracking, and the strengthening 

of Gender-Responsive Budgeting practices.  

 

Intersectoral coordination between health and social services was strengthened to improve early preven-

tion and child development outcomes in four regions138 The programme supported  both mechanisms 

though  facilitation of regular joint meetings at municipal level, clarification of operational modalities, and 

case coordination between frontline professionals. An Address Book mapping available health and social 

services was prepared and distributed, and standardized data-sharing forms were developed and piloted. 

National protocols on child growth and development monitoring and vision and hearing screening for 

children under five were approved by MoHSP.139 Implementation support was extended to seven re-

gions140, alongside accredited training of 15 local trainers covering early childhood interventions, moni-

toring developmental milestones, early identification of disabilities, child protection, gender mainstream-

ing, and intersectoral coordination. 

 

Targeted support was provided to strengthen the social housing legal framework  Support focused on 

amendments to Law No. 22/2018 “On Social Housing,” aimed at strengthening compliance with the gov-

ernment programme, including expanded access for vulnerable young people and improved digitalization 

of social housing programmes.141  

Social protection and inclusion reforms were aligned with the EU accession requirements. The programme 

provided technical inputs to support the screening processes under Chapters 19 and 23 of the negotiation 

framework, including review of national policy and legal documents, identification of gaps vis-à-vis EU 

legislation, and preparation for technical dialogue with the European Commission. Support also integrated 

recommendations from UN treaty bodies, particularly the Committee on the Rights of the Child. The 

screening process informed key reform priorities incorporated into the National Social Protection Strategy 

2024–2030, including measures on child poverty in line with the EU Child Guarantee, acceleration of de-

institutionalization, updating the legal framework on alternative care, strengthening disability inclusion, 

improving intersectoral coordination and outreach to rural areas, and reinforcing financing mechanisms 

for local social services. In the final year of the programme’s implmenetation, support continued through 

preparation of implementation roadmaps and Tables of Concordance, including for the Law on Alternative 

Care adopted by Parliament by the end of 2025. 

Progress has been made toward aligning Albanian disability legislation with EU accessibility requirements. 

Support included the development of the Table of Concordance (ToC) for the EU Directive 2019/882  the 

 
138 Tirana, Korça, Lezha, and Vlora 
139 Order No. 406/2, dated 02.12.2022 
140 Tirana, Korça, Vlora, Elbasan, Lezha, Berat, and Kukës 
141 The amendments were adopted through Law No. 48/2023.  
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accessibility requirements for products and services and included preparation of a Regulatory Impact As-

sessment assessing policy options, financial implications, and expected social, economic, and gender im-

pacts. In addition, amendments to Law 93/2014 on Inclusion and Accessibility of Persoons with Disabilities 

and relevant bylaws were drafted to expand obligations for public and private service providers and 

strengthen accessibility requirements for products and services, supporting closer alignment with EU ac-

quis and standards. 

Monitoring of the National Action Plan on Persons with Disabilities (2021–2025) was completed, and prep-

aration of the next action plan for 2026–2030. The monitoring process began in December 2023, with 

the mid-term monitoring report finalized in June 2024, and assessed progress against 188 measures, 23 

objectives, and eight priority areas. Data were collected through questionnaires and participatory consul-

tations, including four regional meetings.142 The monitoring highlighted both progress and persistent chal-

lenges, including limited standardized statistical data, weak information on disability-related budget ex-

penditures, institutional delays, and limited human resources dedicated to disability policies, particularly 

at local level. These findings informed the drafting of the new National Action Plan on Persons with Disa-

bilities 2026–2030, which outlines strategic objectives, measures, indicators, and preliminary budget es-

timations and is expected to be finalized in early 2026. 

The National Action Plan for Older Person s (2025-2030) was adopted. During the third year of implemen-

tation, support to MoHSP focused on reviewing and monitoring the National Action Plan on Older Persons 

2020–2024, through consolation among different institutions including social services, civil society, and 

health providers. The review highlighted delays linked to COVID-19 and identified key gaps related to co-

ordination between health and social policies, participation of older persons, geriatric care capacities, and 

monitoring arrangements.  Building on the review and final evaluation of the 2020–2024 Plan, technical 

and consultative support contributed to drafting the new National Action Plan for Older Persons 2025–

2030.143 The Plan was finalized through a participatory process and establishing updated objectives, 

measures, and monitoring mechanisms to strengthen coordination, geriatric care, active ageing, and so-

cial inclusion of older persons. 

Support was provided to the Minister for Children and Youth on development and early implementation of 

the National Youth Strategy 2022–2029144 and to youth-related measures under the National Action Plan 

on Drugs Prevention, Treatment and Harm Reduction, approved in 2023. The National Youth Strategy en-

sures the inclusion of youth from rural areas, Roma and Egyptian communities, and youth with disabilities, 

Additional support contributed to dissemination and early implementation through national youth fo-

rums, strengthening the engagement of young people, local authorities, and civil society in implementa-

tion and monitoring. 

Activity 3.1.2) MHSP supported in the further development of the Social Fund to promote/ expand/ scale 

up social care services targeted to vulnerable groups. 

 
142 In Vlora, Shkodra, Korça, Tirana with 105 participants, and five focus groups involving 41 participants from 16 organisations of persons with 
disabilities and six service providers. 
143 Approved by the Council of Ministers in June 2025 (Order No. 315), 
144 Decision No. 692, dated 26.10.2022 
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This activity focused on strengthening the Social Fund as a key instrument for expanding social care ser-

vices for vulnerable groups, while also reinforcing national and local capacities for data-informed plan-

ning, monitoring, and community and volunteer engagement. 

The Social Fund was strengthened and operationalized in line with its approved regulatory framework. In 

2022, a national event convened by the MoHSP brought together representatives from all 61 municipali-

ties, social care service providers, civil society, and development partners to review implementation prac-

tices, identify challenges, and agree on priorities to improve fund management and efficiency. Building on 

a legal and operational review initiated in 2022, targeted support contributed to updating the regulatory 

framework, including the approval of DCM No. 224/2024, introducing a calculation methodology for trans-

parent and equitable resource allocation, and the revision of DCM No. 111/2018 regulating the Social 

Fund. These measures supported more effective governance and implementation at local level. 

Local capacities for collecting and using disaggregated data to inform social protection and inclusion pol-

icies were strengthened. During the third year of implementation, support focused on improving the col-

lection and use of administrative data at municipal level, with emphasis on gender-disaggregated data. 

An assessment of administrative data was carried out in 15 LNB-supported municipalities, informing gen-

der-responsive planning, monitoring, and evaluation at local and central levels. In parallel, a draft list of 

indicators for the Social Protection Strategy was prepared, and SDG indicators were mapped within the 

Social Inclusion Policy Document. To strengthen practical skills, LNB, together with INSTAT, organized 

training on gender statistics for municipal staff from Pogradec, Delvinë, and Fier, covering core gender 

concepts, gender indicators, and use of statistical platforms such as PX-WEB. Support was also provided 

to establish the Inter-agency Group on Gender Statistics, co-chaired by the Ministry of Health and Social 

Welfare and INSTAT, to improve coordination and use of gender data for evidence-based policymaking. 

Capacities of social workers to promote and manage volunteer work were strengthened through practical 

learning and exchange of best practices. During the fourth year of implementation, capacity-building ef-

forts focused on strengthening the role of volunteer work in social development through practical tools, 

knowledge exchange, and collaboration with the University of Applied Sciences of Lucerne. The support 

aimed to equip local actors with concrete approaches to promote volunteerism as a contributor to com-

munity well-being and civic participation. A conference held in February 2025 brought together around 

50 social workers from 15 municipalities to exchange experiences on volunteer work, discuss key benefits 

and challenges, and review five pilot volunteer initiatives through peer learning and reflection. 

 

Activity 3.1.3) MHSP, MESY, MFE, SSS, and INSTAT supported in the development of and in implementing 

social inclusion policy and strategy monitoring mechanisms. 

Under this activity, work focused on strengthening national monitoring mechanisms for social inclusion 

policies, including at the international level,  through a combination of reporting, data, and coordination 

measures. More specifically:  

Albania prepares it  second progress report on the implementation of the UN Convention on the Rights of 

Persons with Disabilities (UNCRPD). With the programme’s support, during the second year of the imple-

mentation, the MHSP compiled the national report, covering the period 2019–2023. The report was 
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developed through the Inter-Ministerial Working Group145 and coordinated by the MhSP and the Ministry 

of Foreign Affairs and Europe. The report documents progress in legal, policy, and institutional frame-

works while highlighting persistent gaps, including in relation to the rights of women with disabilities, 

accessibility barriers, and limited information on disability-related budgets. 

Implementation of integrated child development protocols linking health and social services was strength-

ened. Following the approval by the MoHSP of standard protocols on child growth and development mon-

itoring and vision and hearing screening for children under five (Order No. 406/2, dated 02.12.2022), sup-

port continued to strengthen their application in practice. During 2023–2024, capacities of 122 health 

professionals from Korça, Vlora, Elbasan, and Tirana were strengthened in child growth and development 

monitoring and screening. The implementation demonstrated a tested model for improved coordination 

between primary health care and local social services, supporting early identification, monitoring, and 

follow-up of children most at risk and in need of care and protection. 

Foundations for improved local-level data collection and coordination were established to support evi-

dence-based social protection and inclusion policies. During the first year of implementation, consultations 

with INSTAT focused on defining a common methodology for local-level data collection, clarifying munic-

ipal roles, and exploring synergies with other similar initiatives. The work aimed to support standardized 

and gradually digitalized data collection across municipalities, strengthening the capacity of statistical in-

stitutions, municipal administrations, and local gender focal points to use data for policy development, 

gender-responsive planning and budgeting, and accountability. In parallel, technical support contributed 

to piloting digital tools and developing standardized templates and minimum quality standards for admin-

istrative data. Work was also initiated on monitoring the National Action Plan for Older Persons 2020–

2023, including the establishment of a working group with the MoHSP and the launch of the drafting 

process for the monitoring report, applying improved coordination between local and national levels. 

Policy dialogue and coordination on monitoring core health and social indicators for vulnerable groups 

were strengthened. The activity supported Albania’s engagement in policy dialogue on ageing and vulner-

able populations, including participation in the UNECE Ministerial Conference on Ageing under the 

MIPAA+20 framework146. With the programme support, Albania prepared and submitted its National Re-

port on MIPAA+20 in 2023, presenting progress on healthy ageing, long-term care, and social inclusion of 

older persons, and highlighting national achievements and challenges. At national and local levels, dia-

logue and coordination were further strengthened through the establishment of the All-Party Parliamen-

tary Group on Population and Development147 and through mapping of health and gender-related services 

for young people in Tirana and Korça. The mapping process strengthened the capacities of 40 municipal 

staff, supported digitalization of service information, and improved access to youth-friendly and gender-

responsive services, reaching around 200 young people directly and approximately 1,000 indirectly 

through awareness activities. 

Availability and use of official statistics on children, adolescents, and youth were strengthened to support 

evidence-based policies and programmes. Since 2021, one of the aspects of the programme’s support to 

INSTAT focused on strengthening child, adolescent, and youth wellbeing indicators through analytical 

work and institutional collaboration. In 2023, INSTAT published the report “Children, Adolescents and 

 
145 Established by Prime Minister’s Order No. 112/2014 
146 Ministerial Conference on Ageing, within the framework of the Madrid International Plan of Action on Ageing 
147 Formalized by Parliamentary Order No. 43, dated 18 July 2023 
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Youth-Focused Wellbeing Indicators 2017–2021”148, covering 120 indicators across key sectors and in-

forming MoHSP’s mid-term monitoring of the National Agenda for Child Rights 2021–2026. The report 

was developed with contributions from municipalities, civil society, and around 110 adolescents and ap-

proved by the National Council on Child Rights. In parallel, the State Agency for Child Rights and Protection 

updated its digital dashboard, expanding child-specific indicators from 58 to 62 and integrating data from 

over 15 institutions. During 2024–2025, INSTAT prepared a Children and Youth Thematic Report based on 

the 2023 Population and Housing Census, finalized in Albanian and English and planned for publication in 

early 2026, introducing new equity-based analysis and supporting more targeted and inclusive policymak-

ing. 

Activity 3.1.4) MHSP (and MFE), in cooperation with SSS and SILSS, supported in the development of and 

in implementing social service quality inspection and monitoring systems 

 

The inspection system for social care services was strengthened at central and regional levels. Support 

focused on reinforcing both the inspection and monitoring functions of social care services, through par-

allel assistance to the State Inspectorate of Labor and Social Services (SILSS) and the State Social Service 

(SSS). Technical support to SILSS strengthened the establishment of social care service inspection func-

tions at regional level, informed by analysis of the legal framework, inspection workload, and institutional 

arrangements, and contributed to drafting a Decision of the Council of Ministers defining the mandate, 

structure, and roles of the Inspectorate at central and regional levels, alongside job descriptions and se-

lection criteria for regional inspectors. In parallel, support to SSS focused on developing a unified meth-

odology for monitoring the implementation of social service delivery standards, including a conceptual 

framework, standards, indicators, and monitoring tools. Capacity building accompanied the rollout of the 

methodology through training for central, regional, and municipal staff. Together, these interventions 

clarified and strengthened complementary oversight roles, while highlighting remaining challenges re-

lated to capacity constraints, coordination between inspection and monitoring functions, and the need to 

formalize monitoring tools and use evidence systematically to improve social care policy and service qual-

ity. 

 

Assessment and care planning for children with disabilities in residential institutions were strengthened to 

support deinstitutionalization. During the last two years of the programme’s implementation, a compre-

hensive assessment was conducted in six public developmental centres149, covering 39 children with dis-

abilities. The assessment examined individual needs, family and socio-economic factors, and the availa-

bility of community-based services and education, using UNICEF’s Technical Guidance on Deinstitutional-

ization for Children with Disabilities. The findings informed individualized care and transition planning 

from institutional to family- and community-based services and were submitted to MoHSP and contrib-

uted to the development of the National Plan of Action on the transformation of residential institutions 

into family-based alternative care services for children, including children with disabilities. 

 

 
148 https://www.instat.gov.al/al/publikime/librat/2022/treguesit-e-mir%C3%ABqenies-s%C3%AB-f%C3%ABmij%C3%ABve-adolesh-
ent%C3%ABve-dhe-t%C3%AB-rinjve-n%C3%AB-shqip%C3%ABri-2017-2021/ 
149 Shkodër, Tiranë, Durrës, Berat, Vlorë, and Korçë 

https://www.instat.gov.al/al/publikime/librat/2022/treguesit-e-mir%C3%ABqenies-s%C3%AB-f%C3%ABmij%C3%ABve-adoleshent%C3%ABve-dhe-t%C3%AB-rinjve-n%C3%AB-shqip%C3%ABri-2017-2021/
https://www.instat.gov.al/al/publikime/librat/2022/treguesit-e-mir%C3%ABqenies-s%C3%AB-f%C3%ABmij%C3%ABve-adoleshent%C3%ABve-dhe-t%C3%AB-rinjve-n%C3%AB-shqip%C3%ABri-2017-2021/
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Output 3.2: Further development of the educational/ continuing education, training-provision and qualifica-

tions system, to ensure workforce professionalization is supported. 

Activity 3.2.1) Professional associations (Orders), Universities, ASCAP supported in development of the con-

tinuing education/ qualification system, training curricula and standards. 

Professional capacities of assistant teachers and schools to support inclusive education for children with 

disabilities were strengthened at national and local levels. Through a 30-month partnership with the Qual-

ity Assurance Agency for Pre-University Education (ASCAP), support focused on improving the profes-

sional practice of assistant teachers and strengthening cooperation between schools and local social ser-

vices. A key result was the development and formal adoption of the Professional Standards for Assistant 

Teachers establishing a national framework for roles, competencies, and responsibilities.150 Professional 

development was delivered through three national cascade training rounds between 2022 and 2024, com-

bining Training of Trainers  and structured professional network meetings. In total, more than 3,000 as-

sistant teachers were trained and certified nationwide, supported by over 460 trainers who received the 

ToT. The programme also developed and published accredited training modules and practical guides, in-

cluding the Assistant Teachers’ Manual and a curriculum adaptation guide for children with disabilities. At 

local level, capacities of Schools as Community Centers were strengthened in five municipalities151, im-

proving coordination with social care services, while special schools were supported to function as re-

source centers, enabling ongoing professional exchange and support for inclusive education practices. 

In parallel, capacities of ASCAP and education practitioners to promote inclusive and quality teaching were 

strengthened across multiple municipalities.152 Support focused on strengthening inclusive education 

practices through partnership with the Ministry of Education and ASCAP, in line with the National Educa-

tion Strategy 2021–2026. Between 2021 and 2024, capacity-building activities targeted school leaders, 

professional network leaders, assistant teachers, and classroom teachers in the first targted municipali-

ties, with later expansion in others. A total of around 1500  professional network leaders,  school principals 

and teachers were trained, followed by continued training and mentoring of teachers on inclusive educa-

tion standards, classroom diversity management, and support for students with disabilities and other vul-

nerable groups. Accredited training modules and e-learning courses ensured sustainability, while mentor-

ing and classroom observations supported practical application. In addition, ASCAP supported the devel-

opment and piloting of teaching protocols for working with children with disabilities, strengthened pro-

fessional networks, and promoted peer learning through documentation of good practices. The initiative 

also contributed to system-level reforms, including support to the transformation of special schools into 

resource centers and inputs to the mid-term evaluation of the National Education Strategy. By 2025, 

ASCAP continued mentoring professional networks and a Compendium on the transformation of special 

schools into resource centers was developed to guide future policy and capacity-building efforts. 

A set of initiatives jointly focused on strengthening the academic institutions responsible for social work 

education in Albania, with particular emphasis on Faculties and Departments of Social Work, to modernize 

 
150 Approved by the Ministry of Education and Sports through Ministerial Order No. 29 of 20 January 2023. This provided, for the first time, a 
nationally recognized framework defining the role, competencies and professional responsibilities of assistant teachers working with children 
with disabilities, creating a common reference point for training, supervision and performance. 
151 Korçë, Maliq, Pogradec, Shijak and Dimal. 
152 Dibër, Durrës, Kamëz, Elbasan, and Krujë 
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curricula, strengthen professional standards, and improve the link between academic training, social pro-

tection policies, and service delivery. More specifically the programme supported :  

• Strengthening academic partnerships and curricula through collaboration between the Faculties 

of Social Sciences of the Universities of Tirana, Shkodra, and Elbasan and the University of Applied 

Sciences of Lucerne. The partnership supported curriculum review for pre- and in-service social 

workers and psychologists, improvements to internship and supervision systems, and the intro-

duction of ethical and scientific standards for social sciences research. It delivered concrete out-

puts, including the translation and integration of four core textbooks into bachelor’s and master’s 

programmes, their adaptation into accredited continuous training modules, development of a 

Professional Practice Manual, guidance for an Ethics Committee on Social Sciences Research, and 

organization of the International Conference on Social Work in 2024, with materials integrated 

into 47 academic courses and accredited trainings reaching 255 professionals. 

• Advancement of social work professionalization and social protection competencies through tar-

geted support to the Department of Social Work and Social Policy (DSWP)  at the University of 

Tirana. In this context, the programme focused on revising and approving new Master’s pro-

grammes in Clinical Social Work and Social Policies and Human Development, aligning Bachelor 

curricula, and strengthening teaching on monitoring and evaluation of public policies and evi-

dence-based policymaking. In parallel, it supported the professionalization of social work through 

collaboration with the Order of Social Workers, contributing to the establishment of licensing 

mechanisms, creation of the State Exam Commission, organization of the first national licensing 

examination in July 2025, and the licensing of 575 social workers, strengthening the education–

practice–policy continuum. 

• Practice-based learning and gender-sensitive social work education through collaboration with 

the DSWP at the University of Tirana to develop internships and experiential learning formats 

focused on the social integration of vulnerable women and girls. This included joint planning work-

shops, an Open Auditorium on social inclusion, a three-day Social Work Bootcamp in October 

2023 engaging 42 Master’s students, and translation of student-led advocacy ideas into a public 

awareness initiative implemented on International Women’s Day 2024. The partnership evolved 

toward sustainability through the decision to develop an open-access university textbook on gen-

der equity and gender-based violence, aligned with national frameworks and aimed at strength-

ening gender-responsive social work education. 

Professionalization and licensing of social workers were advanced through sustained institutional support 

and national-level engagement. Support focused on strengthening the Order of Social Workers as the core 

professional body regulating social work practice in Albania. Early support contributed to the organization 

of the first National Assembly of Social Workers in December 2021, which brought together around 1,000 

registered social workers to formally establish the Order and elect its governing bodies. 153  The establish-

ment of the Order enabled the development of a licensing framework, leading to the licensing of approx-

imately 500 social workers by the end of 2023. Additional efforts supported professional visibility and 

recognition, including awareness initiatives linked to World Social Work Day and the organization of the 

 
153 https://www.facebook.com/unicefalbania/posts/3055248091395453 
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First National Forum of Social Workers in March 2024, which convened over 200 social workers to ex-

change experiences and discuss professional challenges and priorities. 154 

Chapter 3: Gender Equality and Good Governance  
 

3.1 Gender Equality 
Over the four years of implementation, the programme implemented multiple actions to uphold gender 

equality across its interventions, combining targeted support to vulnerable women, participatory and gen-

der-responsive budgeting, gender integration in policies and planning, and measures to strengthen par-

ticipation, accountability and capacities of central and local authorities. 

Targeted support: throughout the implementation period of LNB 2, specific initiatives focused on women 

facing multiple and intersecting forms of discrimination, including women victims of violence, Roma 

women, rural women, women with disabilities and other disadvantaged groups, improving access to 

health and social services, non-formal education programmes and employment opportunities. In addition, 

women’s participation and empowerment were promoted through information campaigns, training pro-

grammes and consultation meetings, with particular focus on women from desiderated groups. 

Gender integration in policymaking and budget: Throughout the programme period, gender-responsive 

approaches were integrated into policy development through close collaboration with MHSP, other cen-

tral institutions and local government, ensuring that gender considerations were embedded in economic 

and social policies at both central and local levels. Results were shown during the third year of implemen-

tation, with the institutionalization of gender mainstreaming in the National Strategy on Social Protection 

(2024-2030), support to fifteen municipalities to update and cost local social care plans for 2024–

2026/2027 with explicit gender considerations and collaboration with Local Government Units and social 

services in several municipalities to develop proposals and secure funding for initiatives that specifically 

target vulnerable women. 

In addition, the programme supported participatory budgeting processes at municipal level, ensuring that 

women, particularly those facing multiple and intersecting forms of discrimination, as well as youth were 

meaningfully involved in identifying local priorities. In the later phases, these processes were more sys-

tematically aligned with other gender-responsive budgeting initiatives, strengthening follow-up mecha-

nisms, improving the translation of women’s priorities into concrete budget lines, and enhancing trans-

parency and accountability in local public finance management. 

Capacity-building: In parallel, the programme collaborated with local governments to strengthen effec-

tive, inclusive and gender-responsive governance practices at community level. In the final years of im-

plementation, this work increasingly shifted toward embedding capacities within local institutions, im-

proving coordination between technical and political levels, and supporting the uptake of gender-respon-

sive practices within regular municipal planning and governance processes. At the national level, partner-

ships with academic institutions continued to foster innovation and youth engagement, while cooperation 

with women’s groups and civil society organisations was reinforced to sustain advocacy and monitoring 

 
154 https://urdhriipunonjesvesociale.al/dita-boterore-e-punes-sociale/ 

https://urdhriipunonjesvesociale.al/dita-boterore-e-punes-sociale/


     

52 
 

beyond the programme cycle.  In the later years, partnerships with municipal gender equality mechanisms 

and women municipal councillors were further strengthened, enabling more structured engagement of 

women in local decision-making and policy dialogue.  

Challenges: Despite sustained efforts, the programme faced persistent and evolving challenges in relation 

to gender equality. Entrenched social and cultural norms continued to limit the effective implementation 

of gender-responsive policies, while coordination constraints at local level were compounded by limited 

capacities and resources. In the later years, external factors further affected progress: the evolving polit-

ical climate, including the 2025 general elections, diverted the attention of many Local Government Units, 

causing delays in participatory processes and the adoption of gender-responsive initiatives at municipal 

level. Coordination with national institutions was also affected by high turnover of government officials 

and the EU accession screening process, which shifted ministerial focus toward policy alignment with EU 

directives rather than the development of new initiatives. At the same time, a shrinking donor landscape 

and increased competition for resources constrained funding for social protection and inclusive services, 

placing additional pressure on civil society organisations, particularly women’s rights organisations, which 

faced polarised public discourse and negative social media narratives undermining their advocacy efforts. 

In response, the programme strengthened partnerships with municipalities and CSOs, applied flexible ap-

proaches to participatory budgeting, and leveraged synergies with regional programmes on gender-re-

sponsive financing to sustain momentum and advance progress toward gender equality. 

3.2 Good Governance  
The improvement of governance has been at the centre of the LNB 2 programme throughout its imple-

mentation, recognizing that effective social service provision and social inclusion depend on an efficient 

and accountable public sector. Across all years, LNB 2 has applied a human rights-based approach, work-

ing with governance stakeholders as duty bearers to promote participation, transparency, accountability, 

and non-discrimination, while empowering communities through access to information, knowledge, and 

education. 

The programme consistently supported grassroots organizations and marginalized communities, particu-

larly persons with disabilities, Roma and Egyptian communities, as well as women and children, to articu-

late their demands and advocate for dedicated services in line with Albanian legislation and international 

human rights commitments. It facilitated mechanisms for continuous dialogue, including participatory 

budgeting processes, multi-stakeholder supervisory bodies, forums of persons with disabilities, and par-

ticipatory local social plans. In parallel, LNB 2 contributed to strengthening legal, policy, and planning 

frameworks linked to adequate budgeting, including revisions to the Law on Social Housing, the develop-

ment and implementation of the Social Protection Strategy (2024–2030), and improvements to the Social 

Fund mechanism to expand social care services. 

At both central and local levels, the programme built the capacities of public officials and service providers 

to deliver integrated community services that go beyond economic assistance, promote labour market 

and public participation, and improve coordination across social services, health, education, and employ-

ment sectors. It also strengthened state capacities for monitoring social service standards and supported 

accountability mechanisms, including monitoring national action plans, contributing to CRPD reporting 

processes, and supporting civil society shadow reporting. 
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In the last two years, following the adoption of the Social Protection Strategy, LNB supported institutional 

reforms such as the functional review of State Social Services, alignment of local social plans with national 

priorities, expansion of Needs Assessment and Referral Units, and improved use of management infor-

mation systems for data-driven planning and monitoring. 

Throughout implementation, LNB 2 operated in a challenging governance context shaped by fiscal and 

administrative decentralization, limited local government capacities, and electoral cycles. While LGUs 

were entrusted with key responsibilities for service delivery, gaps in financial and administrative resources 

persisted. Addressing these constraints remained a priority, pursued in synergy with other UN and partner 

interventions and leveraged through Albania’s EU accession process, particularly governance and rule of 

law requirements. By combining national policy reforms, local capacity-building, participatory planning, 

and civil society engagement, LNB 2 contributed to a governance model that links grassroots priorities 

with systemic change, promoting more equitable, transparent, and sustainable social protection and so-

cial inclusion systems in Albania. 

The programme also strengthened transparency and accountability through its own management prac-

tices, including clear grant procedures, reporting to the Steering Committee, dissemination of knowledge 

products, and systematic coordination with partners and donors. 

 

 

3.3 Internal Monitoring 
Throughout all four years of implementation, LNB 2 management has conducted regular monitoring of 

programme activities to assess progress, ensure quality of implementation, strengthen inter-agency co-

ordination, and identify bottlenecks and challenges in a timely manner.  

Across the implementation period, LNB 2 consistently applied a comprehensive set of monitoring and 

steering tools, including a Performance Monitoring Framework based on the programme’s logical frame-

work; Annual Work Plans; Semi-annual and Annual Reports; budget monitoring; regular field visits; inter-

nal monitoring meetings and quarterly reports; systematic risk analysis through an updated risk log; and 

annual reviews by the Steering Committee, including endorsement of Annual Reports and subsequent 

Work Plans. These tools enabled continuous tracking of results against defined baselines and targets, ev-

idence-based assessment of progress, and regular capture of knowledge, good practices, and lessons 

learned. Implementing partners were supported to strengthen their understanding and application of 

monitoring and evaluation processes within the LNB framework. 

Field visits played an important role in internal monitoring and learning. High-level visits by the Swiss 

Development Cooperation and UN implementing agencies in different years provided opportunities to 

assess programme results on the ground, engage with local authorities, service providers, civil society 

organizations, and beneficiaries, and showcase the programme’s “Delivering as One” approach. These 

visits contributed to identifying good practices, strengthening partnerships, and informing future priori-

ties in social service delivery and local policy development. 

From Year 3 onwards, preparations for and implementation of an external mid-term evaluation further 

strengthened the programme’s learning and accountability framework. The evaluation, concluded in 
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December 2024, provided an independent assessment of progress achieved during the first three years, 

reviewed successes and challenges in improving social services, and identified lessons learned, early indi-

cators of effectiveness, and risks to sustainability. Its findings were intended to inform updates to the 

programme’s theory of change, guide strategic adjustments during the remaining phase, and the design 

of the third phase of the programme. The review rated the relevance of LNB Phase 2 as highly satisfactory, 

noting its strong alignment with national and international priorities. Effectiveness in progressing toward 

results achievement was assessed as satisfactory overall, and highly satisfactory at the community level. 

The review also assessed project management efficiency, results delivery, and progress toward sustaina-

bility as satisfactory.  According to the evaluation, results achieved and LNB2’s contribution are visible 

across Albania, reaching all municipalities and addressing a wide range of issues and target groups.155  

Overall, LNB 2’s internal monitoring system ensured continuous oversight, supported adaptive pro-

gramme management, and reinforced transparency, accountability, and evidence-based decision-making 

throughout implementation. 

Chapter 4: Major challenges and mitigation measures  
Across the four years of implementation, LNB2 faced a combination of political, economic, institutional, 

and structural challenges that influenced both the pace and scope of programme delivery. Political polar-

ization, post-election transition periods, local elections, and changes in government leadership at central 

and municipal levels periodically slowed engagement, decision-making, and continuity of reforms. Elec-

toral cycles and leadership changes in some of the partner municipalities affected prioritisation and own-

ership of interventions, while government reshuffles, particularly within the Ministry of Health and Social 

Protection, required renewed coordination. Maintaining close collaboration with technical staff at central 

and local levels, as well as with civil society organisations, proved critical in ensuring continuity of activities 

despite these disruptions. 

Persistent capacity constraints within public administration remained a major challenge throughout the 

programme. At both central and local levels, institutions responsible for social protection and social ser-

vices continued to face limited human resources and technical capacity, and insufficient financial alloca-

tions. Social services consistently ranked low among municipal priorities. Although budgets for social ser-

vices increased over time, funding remained limited in real terms and insufficient to meet growing de-

mand. The Social Fund, while an essential mechanism for expanding social services beyond cash assis-

tance, continued to face challenges related to its limited budget, uneven municipal capacity for imple-

mentation, and long-term sustainability. 

Economic situation, including the post-pandemic recovery period, global inflation, and rising food and 

living costs, expanded vulnerability among the programme’s targeted  groups. Demand for social services 

increased not only among traditionally disadvantaged groups but also among new groups, including the 

elderly (especially those living alone), people with chronic illnesses or mental health problems, unem-

ployed persons, rural youth, and women survivors of gender-based violence. Cash support measures were 

unable to adequately counterbalance rising costs and socio-economic pressures, leading to dissatisfaction 

and a growing sense of insecurity. 

 
155 Final Report, Mid Term Evaluation, UN Joint Programme “Leave No One Behind” (LNB2) In Albania – Phase 2 (December 2024) 
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Migration emerged as a cross-cutting challenge throughout implementation, particularly among Roma 

and Egyptian communities and youth in vulnerable households. Programme partners repeatedly reported 

a strong tendency among beneficiaries, especially young people to migrate or plan irregular emigration 

due to limited employment prospects and loss of confidence in future opportunities in Albania. While the 

programme organised individual and group counselling sessions on the risks of illegal migration and pro-

vided information on existing employment and training opportunities, these measures had limited impact 

in changing migration intentions. In some cases, beneficiary families who emigrated were replaced with 

new households to ensure continuity of service delivery. 

Roma and Egyptian communities continued to face multiple, interconnected challenges that could not be 

fully addressed through programme interventions alone. These included high adult illiteracy, school drop-

out rates, limited access to formal employment, dependence on informal and low-income activities (par-

ticularly in rural areas), poor housing conditions, environmental health risks, and persistent gender ine-

qualities. Early marriage, gender-based violence, and school drop-out among girls remained significant 

barriers to the empowerment of Roma and Egyptian women and girls. Where direct service provision was 

not possible, the programme focused on referrals, information provision, and practical support to access 

existing public services, including assistance with documentation through the e-government platform. 

With regards to interventions related to the rights and services for persons with disabilities, field visits to 

community centres highlighted recurring challenges across all years. These included insufficient staff ca-

pacities for rehabilitation work with children with disabilities, lack of specialised equipment and materials, 

limited transportation for children living in remote areas, and weak collaboration with parents. Stigma 

and reluctance among some parents to acknowledge disability further limited impact of services provided. 

The programme addressed these issues through recommendations to municipalities and service provid-

ers, awareness-raising campaigns, targeted outreach to parents, enhanced collaboration between staff 

and families, and continued investment in staff training. Support to the drafting of Albania’s report under 

the Convention on the Rights of Persons with Disabilities (CRPD) also revealed weak inter-institutional 

coordination and the absence of a harmonised data system on disability, including budget allocations and 

expenditure tracking. 

Challenges also persisted in inclusive education. While capacity-building for assistant teachers was iden-

tified as a priority, frequent turnover and replacement of professional network leaders disrupted conti-

nuity of training. New teachers entering the system often lacked adequate preparation for inclusive edu-

cation practices. The programme mitigated these challenges by providing training materials to new lead-

ers, ensuring continuous mentoring, engaging external expertise where needed, and working with the 

Ministry of Education and Sports and ASCAP rs to explore curriculum revisions aligned with international 

standards. 

Implementation modalities and partner capacities also had an impact on the progress of programme’s 

activities. Delays in selecting implementing partners and consultants occurred due to UN agency proce-

dures and CSO capacity assessments. Uneven responsiveness among government partners, competing 

institutional priorities, and administrative constraints, particularly procurement rules limiting long-term 

partnerships with specialized CSOs also affected implementation. In sectors such as social housing, mu-

nicipalities faced limited experience, unclear legal amendments, and high dependence on national fund-

ing, despite repeated training efforts. 
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In the final year, sustainability challenges became more pronounced. Limited municipal fiscal space, high 

turnover of social care staff, relatively low wages in social services compared to other sectors, and the 

heavy reliance of CSOs on donor funding raised concerns about the continuation of services beyond the 

programme period. As LNB2 approached its exit phase, efforts focused on strengthening institutional 

ownership, enhancing coordination mechanisms, transferring knowledge and tools, and promoting con-

ditions for the long-term resilience of Albania’s social protection and social inclusion systems. 

Chapter 5: LNB contribution to SDGs 
Throughout its implementation, LNB2 has contributed consistently and substantively to Albania’s progress 

toward the Sustainable Development Goals (SDGs). LNB2 is clearly designed and guided by the SDG prin-

ciple of “Leave No One Behind”, reflected in the identification, prioritisation and active involvement of 

marginalized and vulnerable groups as the programme’s main beneficiaries. These include women and 

men with low incomes, people living in rural areas, persons with disabilities, Roma and Egyptian commu-

nities, the elderly, youth at risk, and other vulnerable population groups. The programme is closely aligned 

with Albania’s national and international development frameworks, including the UN Sustainable Devel-

opment Cooperation Framework for Albania (2022–2026), as well as national strategies on development, 

social inclusion, social protection and gender equality.  

- Across all years, LNB2 has contributed to  SDG 1 (No Poverty) and SDG 10 (Reduced Inequali-

ties) by supporting the expansion of integrated social services for disadvantaged communities, 

strengthening inclusive social care planning at national and local levels, contributing to the devel-

opment and implementation of social inclusion and social protection strategies, improving the 

Social Fund mechanism, and supporting reforms in social housing and services for ageing and 

youth. These interventions have aimed to reduce poverty, mitigate vulnerability, and improve 

equitable access to services. 

- In relation to SDG 3 (Good Health and Well-being), the programme supported the implementa-

tion of Universal Progressive Home Visiting (UPHV) using a holistic approach to child health and 

development, with a strong focus on vulnerable families. It also contributed to integrated health 

service models, maternal and child health services, reproductive and sexual health information 

and services, outreach to disadvantaged communities, support for youth and people who use 

drugs, and implementation of standard protocols for child growth and development monitoring, 

as well as services targeting the elderly. 

- Under SDG 4 (Quality Education), LNB2 supported inclusive education through interventions 

aimed at reducing school dropout and strengthening the capacity of the education system to en-

sure that all girls and boys complete free, equitable and quality primary and secondary education, 

with particular attention to children with disabilities and those from marginalized communities. 

- The programme contributed to SDG 5 (Gender Equality) through targeted and integrated inter-

ventions ensuring women’s and girls’ equal access to services and active participation in empow-

erment initiatives The programme also strengthened women’s civic participation through partic-

ipatory budgeting and decision-making processes, piloting inclusive and gender-responsive social 

services, and providing technical assistance to institutionalise gender-responsive policies. These 

efforts complemented national reforms and contributed to embedding gender equality within 

local governance and service delivery frameworks. 

- Contributions to SDG 10 (Reduced Inequalities) were reinforced through focused support for per-

sons with disabilities, Roma and Egyptian communities and other groups. aimed at improving 
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access to services, promoting inclusion, and addressing systemic barriers to social, economic and 

political participation. The programme also supported broader inclusion efforts for all marginal-

ized groups, regardless of gender or social status. 

- Finally, LNB2 has consistently advanced SDG 17 (Partnerships for the Goals) by fostering strong 

partnerships among central and local government institutions, civil society organisations, aca-

demia, donors and international partners. Both programme results and implementation chal-

lenges have informed evidence-based dialogue in higher-level coordination mechanisms and the-

matic forums, contributing to policy learning, coordination and national SDG dialogue. 

Overall, across the four years, LNB2 has played an important role in advancing SDG implementation in 

Albania by linking service delivery, policy reform, and partnership-building within a coherent “Leave No 

One Behind” approach. 

Chapter 6: Lessons Learnt and Way Forward  
The evaluation of Phase 2 of the LNB Programme identified a set of key lessons emerging from implemen-

tation experience at national and local levels. These lessons reflect both strengths and areas for further 

consolidation in the joint agency delivery model and systemic approach to social inclusion. These lessons 

informed decision-making during the programme’s exit phase and aim at supporting the sustainability of 

results and the effective transition of responsibilities to national and local partners. 156 

- Interagency collaboration and coordinated expertise adds value: The combined expertise of 

UNDP, UNICEF, UN Women, and UNFPA strengthened the programme’s multi-sectoral approach 

and helped reduce duplication through regular coordination. At the local level, a more unified 

programme presentation would further enhance coherence and visibility. 

- Systemic approaches are effective: Working simultaneously on empowering vulnerable groups 

and strengthening service providers proved important in addressing social exclusion and sup-

porting sustainable change. 

- Capacity building remains a priority: Continued capacity development for social workers and lo-

cal government staff is essential, particularly given staff turnover and ongoing gaps in special-

ized skills. 

- Coordination and partnerships matter: Strong collaboration among UN agencies, government 

institutions, and civil society organizations has been a key strength and remains critical for max-

imizing impact. 

- Interventions on gender responsiveness should focus on all disadvantaged groups: The pro-

gramme supported gender-responsive budgeting and inclusive education, increasing women’s 

participation in local decision-making and strengthening inclusive practices. Further efforts are 

needed to operationalize these approaches in underserved areas and to strengthen sex-dis-

aggregated data for monitoring results. 

- Sustained engagement with decision-makers is needed: Experience shows that advancing social 

inclusion reforms requires continuous dialogue with national and local authorities, supported by 

evidence and shared ownership of reforms. 

- EU accession as a strategic lever: Albania’s EU integration process offers opportunities to ad-

vance the social inclusion and social protection agenda by linking reforms under Cluster 1 – 

 
156 This section is based on the findings of the Mid-term Evaluation Report of the UN Joint Programme ‘Leave No One Behind” (Phase 2).  
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Fundamentals to governance, rule of law, and human capital development, alongside proactive 

coalition-building. 

- Cross-sectoral collaboration is essential: Integrated approaches across social protection, educa-

tion, health, and employment are critical for effective service delivery, particularly for vulnera-

ble groups. 

UN participating organisations of the LNB 2 programme, went through the process of planning the final 

“exit phase” to be implemented over the period 2026-2027. Four main implementing UN agencies of LBN2 

(UNDP, UNICEF, UN Women, UNFPA) undertook in April 2025 a process of consultations with the partners 

and stakeholders in Albania at national and at local level, public and non-public, followed by the program 

formulation which was validated through a participatory validation workshop on June 17th, 2025. The draft 

LNB3 Programme Document was shared in July 2025 with the SDC, for their review and feedback. 

The focus of LNB3 remains on supporting the partners to strengthen their provision of social care services 

in Albania, to deliver sustainable local social services responsive to the needs of the users of local social 

services. More specifically, LNB3 will ensure: a) Full transfer of the LNB results to the Albanian programme 

partners, to ensure the continued operational and financial sustainability (and further development) of 

the programme results at the local and national level; b) Capitalization (replication/ scaling-up) of the LNB 

results by programme partners. 

The signing ceremony for the LNB3 Programme was held on 12 November 2025 at the UN House, marking 

the formal launch of the consolidation phase. The event brought together the Deputy Minister of Health 

and Social Welfare, the Ambassador of Switzerland, the UN Resident Coordinator, and Heads of UNDP, 

UNICEF, UNFPA and UN Women, who reaffirmed the programme’s role in strengthening inclusive social 

services nationwide.  

Chapter 7: Communication and Visibility  
During implementation of Phase 2, the LNB Programme strengthened its communication and visibility 

efforts to ensure a coherent “Delivering as One” approach across all implementing agencies. The Commu-

nication Plan and Visibility Guidelines, including common logos, templates, and disclaimers, were updated 

and systematically applied by all partners. 

Key programme activities and milestones were actively promoted through social media platforms (Face-

book, Instagram, YouTube, and LinkedIn), helping to reach both direct beneficiaries and the wider public. 

These included major events such as conferences and Social Fund promotion activities, the launch of mu-

nicipal partnerships for social care services, and initiatives highlighting inclusion and accessibility for per-

sons with disabilities. 

A range of communication products—fact sheets, manuals, brochures, videos, and documentaries—were 

produced and disseminated through agency and partner websites and social media channels. Media out-

reach was further strengthened through a press trip for journalists to community-based social services, 

resulting in dedicated media coverage that showcased programme results, sustainability, and good prac-

tices during the second year of implementation. Overall, communication activities supported visibility, 

knowledge-sharing, and broader awareness of the programme’s impact and lessons learned. 

A full list of all posts in social media can be found in Annex 2. 
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Chapter 8: Finances  
Overall financial delivery 1 August 2021 – 31 December 2025 

 
Funds allocated in USD Disbursed  Disbursed in % 

UNDP  5,759,988 5,759,988 100% 

UNICEF 1,629,946 1,629,946 100% 

UNW 857,286 857,286 100% 

UNFPA  445,823 445, 823 100% 

Totals 8,693,042 8,693,042 100% 
 

Abbreviations: 
AIDS  Acquired Immunodeficiency Syndrome 
ANAD  Albanian National Association of the Deaf 
ASCAP (QAAPE) Quality Assurance Agency for Pre-University Education 
CEDAW  Committee on Elimination of all forms of Discrimination Against Women 
CSO  Civil Society Organisations 
DCM  Decisions of the Council of Minister 
EU  European Union 
GDP  Gross Domestic Product 
HIV  Human Immunodeficiency Virus 
HSLU  Lucerne University of Applied Sciences and Arts 
INSTAT  Albanian Institute of Statistics  
LGU  Local Government Units 
LNB  Leave No One Behind 
MIS  Management of Information Systems 
MoHSP  Ministry of Health and Social Protection 
NARU  Needs Assessment Referral Unit  
NSSP  National Strategy on Social Protection  
OPDs  Organizations of Persons with Disabilities  
PHC  Primary Healthcare 
PwD  Persons with Disabilities 
SDC  Swiss Agency for Development and Cooperation 
SDG  Sustainable Development Goals 
SILSS  State Inspectorate of Labour and Social Services  
SRH  Sexual and Reproductive Health 
SRHR  Sexual Reproductive Health Response 
SSS  State Social Service  
STI  Sexual Transmitted Infection 
UN  United Nations 
UNDP  United Nations Development Programme 
UNFPA  United Nations Population Fund 
UNICEF  United Nations International Children’s Emergency Fund 
UPHV  Universal Progressive Home Visiting 
UT  University of Tirana 
VET  Vocational Education and Training 
VG  Vulnerable Group 
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List of annexes: 

Annex 1: Updated Performance Monitoring Framework (LNB2 Programme logframe) 

Annex 2: Communication and Visibility 

Annex 3: Updated Risk Analysis 

Annex 4:  Detailed description of all activities implemented from 2021 to 2025.  
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