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1. Executive Summary  
Strengthening rule of law and justice delivery systems in a humanitarian context remains key for 

stabilization, early recovery, and development. Lack of human, material and financial resources has 

impeded the administration and delivery of justice in South Sudan despite consensus that it is key to 

peace and stability.1 The Access to Justice and Rule of Law Project works with the Judiciary of South 

Sudan (JoSS), Ministry of Justice (MoJ), South Sudan National Police Service (SSNPS), and the 

National Prisons Service of South Sudan (NPSSS) to increase the capacity of their personnel. 

 

The project also supports civil society organizations (CSOs) and community based organizations 

(CBOs) to establish Justice and Confidence Centers (JCC) and expand legal aid services to 

communities, with particular focus on vulnerable groups, to encourage people to ‘demand justice as 

a right and not as charity.’2 In light of the peace agreement signed in August 2015, the project intends 

to realign its support to rule of law institutions to facilitate the peace process.      

 

Achievements: 

Strengthened engagement between RoL institutions: Eleven rule of law forums were conducted 

in four states, attended by 274 people (28% female). This brings the total number of forums 

conducted until Q3 to 28 forums with 800 (261 female) participants (47% of the annual target of 60). 

At the national level, a thematic meeting for prison overcrowding was organized. Rule of law 

institutions discussed on effective policy, administrative and operational strategies for controlling 

overcrowding in prisons including alternative to detentions. 

 

Increased awareness and demand for justice at state-level: Thirty-three outreach activities 

including rule of law, community policing and Police Communities Relation Committees (PCRCs) 

were conducted in five states reaching 3,228 people (52% female). A total of 91 (182% of the annual 

target) outreach activities have been conducted in 2015, reaching 7,548 (3,707 female) participants. 

The PCRCs engage community representatives with the police, and their success has led to the 

development of neighbourhood watch and joint night patrols, increasing the public trust in engaging 

the police. 

 

Built SGBV in-house knowledge: Eighty-four (57% female) social workers and police personnel were 

trained in three states in dealing with sexual and gender-based violence (SGBV) investigation, 

sensitization and coordination for survivor centric approach. Functionality of Special Protection Units 

(SPUs) was enhanced through training and SGBV case management system was incorporated in the 

Crime Statistics Report, which allowed the police to address SGBV cases in a more informed and 

targeted manner. 

 

Harmonization of customary and statutory law: Annual customary law forum conducted in Juba 

for 45 (15 female) traditional leaders. Resolutions of the annual traditional leaders’ forum 

disseminated to 124 (19 female) traditional leaders in EES, NGS, WES, and WGS. 

 

                                                           
1New York, 25 April 2014 - Deputy Secretary-General's closing remarks at General Assembly thematic debate on "Ensuring Stable and 
Peaceful Societies": http://www.un.org/sg/dsg/statements/index.asp?nid=522.    
2Kofi Annan, Former Secretary-General of the United Nations (Annual Report on the Work of the Organization 1998) 

http://www.un.org/sg/dsg/statements/index.asp?nid=522


Challenges: 

Security: Security in WES in Q3 affected implementation of programming. Coordination with 

government counterparts through Law Enforcement Advisers (LEAs)/Rule of Law Officers (RoLOs) 

and engagement of civil society organization (CSO) and community-based organization (CBO) 

partners will be increased in future to expand the geographic reach of activities, and the coordination 

and oversight the project is able to maintain in the field.  

 

Limited human and material capacity of rule of law institutions: Limited technical capacity and 

suitably qualified personnel, lack of budget for specialized equipment, and recurring expenses for 

specialized units (such as the Emergency Call Center [ECC], personnel registration units, prison 

vocational training workshops, SPUs, Crime Record Units, Inmates Record Units, etc.) remained a 

challenge. Trainings on SGBV, community policing, and technical skills, and infrastructural support 

will continue to be provided to rule of law personnel. 

 

Limited availability of furniture and equipment in South Sudan: Most furniture and equipment has 

to be imported from neighbouring countries, leading to lengthy procurement processes involving 

international bidders project implementation, which can delay implementation.  

 

Key lessons learned: 

Importance of working through CSOs/CBOs: CSO/CBO partnerships have extended the reach of 

programmatic activities to larger audiences at payam and boma level. Continued engagement with 

grassroots CSO/CBOs will contribute to institutional development and sustainability of community 

outreach work, and this presence also positions UNDP as a source of information for development 

partners. 

 

Importance of collaborating with UN agencies: The project partnered with United Nations Fund for 

Population Activity (UNFPA) and United Nations Children's Fund (UNICEF) to conduct SGBV and 

community policing trainings, and with United Nations Police (UNPOL) for technical support for 

prison personnel registration and issuance of identity cards, to capitalize on the expertise and human 

resources of these agencies and reduce activity costs.  

 

Budget and Delivery Rate  

The annual project budget is US$7,803,290.  Expenditure for the period 1 July to 30 September 2015 

is US$2,214,155, with cumulative expenditure for the period 1 January to 30 September 2015 of 

US$4,582,945, representing a delivery of 59% of the annual project budget.  

  



2. Progress towards development results 
 

Country Programme Action Plan (CPAP) Outcome 5: Access to justice and rule of law increases  

Summary achievements based on CPAP Outcome 5 targets for 2015. 

CPAP outcome target 2015 Summary achievement to date Status 

Legal and regulatory 

framework for the provision of 

legal aid in place  

 Regulatory framework in place through Advocates Act 
(2013), Legal Aid Strategy (2011) and Code of Criminal 
Procedure Act (2008). 

 Printing of Advocates Act completed. 

 Partially 

achieved 

Key human rights instruments 

CEDAW, CRC, and the 

Kampala Convention ratified 

 CEDAW and CRC acceded to on 31 October 2013.3 

 Bill for domestication of international crimes and 
accountability in South Sudan approved by Council of 
Ministers. 

On track 

5% reduction in major crimes 

reported  

 14% reduction in reported incidents of crime for the first 
three quarters of 2014 and 2015, from 38,328 in 2014 to 
33,005 in 2015.  

Achieved 

  Overall status On track 

 

CPAP output 5.1 : Improved capacity of rule of law institutions to provide criminal justice services at state and 

national levels  

Summary achievement based on CPAP output 5.1 targets for 2015. 

CPAP output target 2015 Summary achievement to date Status 

Seven states and 15 counties 

offering prosecutorial and legal 

aid services. 

 Eight states (CES, EES, WES, WBG, NBG, Lakes [LKS], 
Jonglei [JGS], and Warrap [WRS]) and 20 counties offer 
prosecutorial services. 

 Legal aid officers are deployed in eight states, but actual 
provision of legal aid services remains weak.  

Achieved  

15 SPUs and Community 

Policing mechanism functional in 

seven counties of seven states 

 Twelve SPUs and 47 community policing mechanisms 
functional in five states. 

On track  

55% of vetted and screened 

Prisons personnel deployed at 

national, state, and county 

levels 

 Reverification of Prison personnel (post-conflict) yet to be 
initiated. 

Off track 

                                                                                               Overall status On track 

 

CPAP output 5.2: Increased awareness and demand for justice. 

Summary achievement based on CPAP output 5.1 targets for 2015. 

CPAP output target 2015 Summary achievement to date Status 

45 men, 20 women with access 

to legal aid.  

 A total of 130 people (61 female) received legal aid 
services in WES, CES, EES, and NGS. 

Achieved 

                                                           
3 http://www.un.org/en/ga/search/view_doc.asp?symbol=A/68/565 



10 men, 15 women provided 

with transitional justice 

services to address their 

grievances.  

 Findings of Perception Survey on Truth, Reconciliation 
and Healing presented to 238 (52 female) participants on 
nine occasions. 

 Two public debates on transitional justice conducted with 
102 (42 female) participants. 

Partially 

Achieved 

                                                                                               Overall status Partially 

Achieved 

 

Project 1: Increased access to justice to citizens of South Sudan with special focus on vulnerable groups 

and women 

Summary of achievements against 2015 Annual Work Plan (AWP) targets.  

Annual Output Target (2015) Summary achievement during the quarter   Status:  

30 (15 female) persons with 
access to legal aid and legal 
services through MoJ and CBOs. 

 Two trainings conducted for 44 (10 female) 
representatives of CSO grant recipients in CES on 
financial management and reporting.  

 In Q2, 120 people (61 female) received legal aid services 
in CES, EES and NGS. In 2015, 130 people (61 female) 
have received legal aid services. Thirty-two cases (25 
female) have been referred to the statutory court for 
trial. 

 The JCC in Torit (facilitated by Manna Development 
Agency [MADA]) carried out court monitoring and 
provided legal aid services (legal counseling, referrals, 
mediation) to 46 (26 female and three juveniles) victims 
of human rights abuses and SGBV. 

 Forty-nine paralegals (19 female) in Torit, Aweil and 
Yambio were trained on the provision of free and 
voluntary legal aid services; basic legal, human and 
constitutional rights; advocacy; and mediation and 
reconciliation services. 

 JCC established in Aweil, NGS. 

 Legal awareness amongst vulnerable groups was raised 
through six radio talk shows on women’s rights and 
SGBV to 4,500 listeners in Yambio, Aweil and Torit. In 
2015, eight radio talk shows have been conducted in 
Rumbek, Yambio, Aweil and Torit reaching a total of 
7,000 listeners. 

Achieved 

Additional 100 social workers 
and 100 police personnel (50% 
female) trained in five states. 

  Eighty-four (48 female) -– 12 social workers (seven 
women) and 72 police personnel (41 women) – were 
trained on SGBV in WES, EES, and WGS.  

On track 

Emergency Call Center (ECC) 
established and operational in 
Wau and Juba ECC operational. 

  A total of 1,570 calls were responded to by the ECC Juba, 
including 93 related to SGBV, 150 related to traffic 
violations, and 341 medical emergencies. To date, ECC 
has responded to 5,244 calls. 

On track 

Additional 60 police personnel 
and 40 community members 
(30% female) trained in three 
states on community policing. 

 Target achieved in Q2. In 2015, 138 participants - 58 (22 
female) community members and 80 (29 female) police 
personnel trained on community policing. 

Achieved  

50% eligible personnel issued  A total of 17,649 (2,614 female) of the estimated 38,079 Off track 



with Police identity cards. personnel have been verified. 

4 Crime statistics reports 
published. 

 Monthly crime statistics collected and compiled for Q3.  

 2015 Q1 and Q2 reports published. 

On track 

200 returnees complete 
refresher course; 30 returnees 
complete vocational training 
courses and receive toolkits 

 Fifty (23 male, 27 female) returnees completed two and 
half month vocational training in five disciplines in Wau.  

 To date, a total of 250 returnees (89 female) have 
received training and were provided with toolkits in Wau. 

Achieved 

                                                                                                                 Overall status On Track 

 

30 (15 female) persons with access to legal aid and legal services through MoJ and CBOs  

In Q3, the provision of legal aid services by grantee CSOs enabled 120 vulnerable people to access the 

justice system. With support from grant recipients Centre for Justice and Democracy and the 

Foundation for Human Rights Initiative in CES, 32 cases (25 female) have been referred to the 

statutory court for trial. Legal aid was provided to engage police and courts to expedite the 

processing of cases, and where possible, legal aid was provided in the form of mediation resulting in 

the resolution of the disputes and decreasing the burden on an already overburdened system.  

 

Legal awareness initiatives were carried out for communities, with particular focus on vulnerable 

groups. Six radio talk shows on women rights and SGBV reaching 4,500 listeners in both urban and 

rural areas were broadcast in Yambio, Aweil, and Torit, through the JCCs facilitated by South Sudan 

Land Alliance, Help Restore Youth South Sudan, and MADA respectively. Six community dialogues 

on human rights and SGBV and 14 community theaters on human rights and rule of law were 

conducted through the Justice and Confidence Center facilitated by MADA in Ikwoto County, EES, 

reaching 1,335 (510 female) people4. These outreach activities focused on women’s rights, and guided 

audiences on ways to engage the justice sector when necessary. 

 

Additional 100 social workers and 100 police personnel (50% female) trained in five states 

Three trainings on SGBV were conducted for 12 social workers (seven women) and 72 police 

personnel (41 women) in WES, EES, and WGS. The trainings were carried out in collaboration with 

SSNPS, UNFPA and the International Organization for Migration (IOM). 

 
 

                                                           
4Dialogues were held in Ikwoto Central Payam, Tsertenya Boma, Chorokol Payam, Chahari Payam, Imotong Payam and Isohe Payam. 
Community theaters were held in seven payams: Ikwoto Payam, Imotong Payam, Bira Payam, Losite Payam, Isohe Payam, Chahari Payam 
and Chorokol Payam. 
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Training participants were police personnel selected by SSNPS leadership and social workers were 

selected by Ministry of Gender and Social Development deployed in SPUs of respective state 

headquarters. The training is expected to enhance gender sensitivity with a specific focus in dealing 

with SGBV; women-friendly policing services; improve capacity of police personnel to conduct SGBV 

investigations professionally and effectively, and improve coordination for providing medical, legal, 

psycho-social and referral pathways to survivors of SGBV crimes5.    

 

SPUs’ capacity to respond to SGBV cases was enhanced through the training and incorporation of 

the SGBV case management system in the Crime Statistics Report. During the reporting period, the 

SPUs handled 113 cases, of which 39 were SGBV cases, and 74 related to children in conflict with the 

law. Thirty-eight cases were referred to court, 42 were resolved through mediation with the help of 

the trained social workers and, 33 are under investigation in the office of public attorney. Five (four 

female) missing children were reunited with their families. Further, SPU desks were set up in Aweil 

and Torit hospitals to provide advice and facilitate access to medical services for SGBV survivors. 

 

ECC established and operational in Wau and Juba ECC operational 

Technical committee comprising of SSNPS, all four mobile operators, GIZ and UNDP has been 

supporting for developing SSNPS owned sustainable solution for expansion of ECC to Wau with 

potential provision for further expansion to any other locations. This solution will enable SSNPS to 

reduce technical dependency on MTN like the current ECC server is based in MTN.  

 

The ECC in Juba increased community access to Police 24 hours a day through the toll free 777 

number. During the reporting period, the ECC in Juba responded to 1,570 calls in Juba for various 

types of crimes/emergencies as shown in the table below. The ECC in Juba is the first and only 

national emergency service providing assistance to survivors of SGBV, for medical emergencies 

(especially used by women), as well as in traffic accidents and fire emergencies.  

 
Table 1 : Monthly Calls Responded by Juba ECC 

S/No. Type of Calls Jul Aug Sep Total 

1 Crime against body 186 183 149 518 

2 Crime against  property 150 112 117 379 

3 Sexual and Gender Based Violence 39 26 28 93 

4 Traffic accidents 69 46 35 150 

5 Other crimes 22 11 6 39 

6 Fire  Emergency 5 5 2 12 

7 Medical Emergency 137 101 103 341 

8 Non-criminal/petty 6 5 8 19 

9 Land Disputes 0 5 6 11 

10 Other Places (specify) 6 0 2 8 

 Grand Total 620 494 456 1,570 

 
Additional 60 police personnel and 40 community members (30% female) trained in three states 

on community policing 

This activity was completed in the second quarter. Eighty police personnel and 58 community 

members were trained on community policing in EES, CES, WES, and WGS. Community policing 

trainings have supported the successful uptake of PCRC initiatives. These platforms have increased 

                                                           
5Training course content was developed in consultation with the SSNPS, UNFPA and IOM, and was approved by the Director of Moral 
Orientation and Public Relations. The training focused on SGBV dynamics, legal provisions and framework, SGBV crimes, crime scene 
investigation and collection of evidence, human trafficking, interviewing techniques in criminal cases, child protection and coordination 
mechanism for responding to and preventing SGBV. 



accessibility and accountability of police to the community, as well as overall public trust in the police. 

In EES, NGS and WGS, the PCRCs established joint night patrols to address the increase in crimes. In 

CES, the Munuki PCRC appointed 10 volunteers per block and made their telephone numbers available 

to community members and police to report crimes, suspected criminals and to guide police response 

teams.  

 

50% of eligible personnel issued with Police identity cards 

During the reporting period, the data verification and validation process continued in five states (CES, 

NGS, WGS, WES and EES). As of 30 September, 17,649 (2,614 female) SSNPS personnel have been 

re-screened, of an estimated 38,079 police in seven states. The UNMISS Human Rights Division is 

notified of all registered police personnel for issuance of identity cards. The data verification process 

ensures SSNPS is staffed by suitably qualified personnel, and does not include alleged perpetrators 

of serious human rights and humanitarian law violations.  

 
 

 

 

 

 

 

 

 

4 Crime statistics reports published 

During the reporting period, the crime statistics reports for the first and second quarters of 2015 were 

published. Cumulatively, three crime statistics reports have been published in 2015 (Q4 2014, Q1 

2015, Q2 2015).  

 

UNDP supported the compilation of monthly crime statistics in all states, with support from UNPOL 

in Warrap State (WPS) during the reporting period. This support is expected to strengthen overall 

case management. The SSNPS Crime Investigations Department was supported by UNDP in analysis 

and publication of the first and second quarter crime statistics reports, and dissemination of 500 

copies of each report at state level. Crime statistics reports help SSNPS to understand the trends of 

reported crimes in South Sudan, which have reduced 14% between the first three quarters of 2014 

and 2015, from 38,328 in 2014 to 33,005 in 2015.  

 

 

 

 

 

 

 

 

 

Table 2: Police personnel completed data verification process by gender and 
state 

State/location Male Female Total 
GHQ 8,300 1,138 9,438 

CES 2,859 627 3,486 
EES 494 160 654 
NGS 1889 198 2087 
WES 517 129 646 
WGS 976 362 1338 

TOTAL 15,035 2,614 17,649 



200 returnees complete refresher course; 30 returnees complete vocational training courses and 

receive toolkits 

During the reporting period, 50 (27 female) 
returnees graduated after completion of a 
two-and-a-half-month vocational training at 
Don Bosco Vocational Training Centre in five 
faculties (carpentry, electrical, tailoring, 
computer and auto mechanics). The graduate 
returnees were given toolkits during 
graduation. In 2015, a total of 250 returnees 
were trained in two batches in the seven 
vocational training subjects. Returnees were 
equipped with vocational training to 
strengthen their employable skills and 
facilitate income generation to support 
personal and household needs, including accessing justice services. 
 
Building institutional commitment for credible transitional justice processes and promote the rule 

of law: 

Support to credible transitional justice processes and promote rule of law 

A grant was provided to Dialogue Research Initiative (DRI) to organise two public debates on 

transitional justice in Juba, during which 102 (42 female) participants debated critical components of 

transitional justice. Two subsequent radio talk shows, reaching 5,000 listeners, aimed to raise 

awareness among communities on transitional justice. The public lectures led to the formation of the 

Civil Society Transitional Justice Working Group, which aims to strengthen coordination amongst 

civil society actors to lobby the government and advance a transitional justice agenda in South 

Sudan. 

 

Perception Survey on Truth, Justice, Reconciliation and Healing 

The findings of the Perception Survey on Truth, Justice, Reconciliation and Healing were presented 

in coordination with the South Sudan Law Society (SSLS) to 238 government (52 women), judiciary, 

civil society, academic and donor representatives on nine occasions in five states. Discussions 

resulted in state-level recommendations. Participants in CES recommended that close attention be 

paid to the different levels of conflict and that strategic planning and capacity assessments for 

effective implementation of the mechanisms need to be conducted. In Torit, participants 

recommended that the reconciliation process be implemented domestically, and that priority should 

be place on providing compensation to victims. 

Participants also emphasised that traditional 

and religious leaders can play an important role 

in the peace process. In WES, participants 

recommended the provision of reparations to 

survivors of human rights abuses, and the 

initiation of efforts to honour those killed or 

missing following the outbreak of conflict in 

December 2013. In WGS, key recommendations 

included the prosecution of perpetrators of 

The Japanese Ambassador, UNDP Country Director, and students 
at the graduation ceremony at Don Bosco Vocational Training 
Centre, Wau, 24 August. 
Credit: UNDP South Sudan 

Justices discuss findings of the perception survey in Juba, 27 August 
Credit: UNDP South Sudan 



human rights violations and abuses, reparations in the form of development projects, compensatory 

payments to individuals whose houses were destroyed, the utilisation of traditional reconciliation 

mechanisms, support to CSOs conducting outreach on reconciliation, and the establishment of 

psychosocial support centres. In NGS, participants discussed the peace process and transitional 

justice in South Sudan, focusing particularly on the Intergovernmental Authority on Development 

(IGAD) negotiations and the status of the pending peace agreement. 

 

Policy support and law reform: 
As a result of technical advice provided by the project to the Ministry of Justice (Legal Advisory No. 

10, Transitional Justice - Domesticating the Process of Accountability in South Sudan), legislation to 

domesticate international crimes (including war crimes, crimes against humanity, genocide, and 

SGBV) was drafted and approved by the Council of Ministers.  

 

Project 2: Reduced case backlog and prolonged and arbitrary detention at state level. 

Summary of achievements against 2015 AWP targets.  

Annual Output Target 
(2015) 

Summary achievement during the quarter   Status:  

MoJ, JoSS and Prisons case 
management system 
operational  

 Supported data collection and analysis for 
2,040 cases for MoJ. 

 Supported data collection and analysis for 
1,223 cases for JoSS. 

 Supported collection and compilation of 
monthly inmates’ statistics for prisons. 

On track 

12% of recorded cases that 
are  completed 

 61% completion rate of recorded cases at 
MoJ  

 23% completion rate at JoSS. 

Achieved 

60 Rule of Law forums 
conducted at state level  

 Eleven (11) rule of law forums conducted in 
WGS, WES, EES and NGS, with 264 (79 
female) participants, bringing the total 
forums conducted in 2015 to 28.  

Partially achieved 

50 Outreach activities 
conducted at state level 

 Thirty-three outreach activities including rule 
of law, community policing and PCRCs were 
conducted in CES, EES, NGS, WES, and WGS 
with 3,228 (1,688 female) participants. 

 In 2015, a total of 91 outreach activities have 
been conducted, reaching a total of 7,548 
(3,707 female) participants. 

 Six community dialogues on human rights 
and gender based violence were conducted 
for 800 community members (310 female) by 
MADA in EES. 

 Fourteen community theaters on human 
rights and rule of law were held in seven 
payams in EES. 

Achieved 

1 National Rule of Law 
Forum conducted and 
results published 

 Planned for Q4. Not achieved 

                                                                                                                 Overall status Partially achieved 

 



MoJ, JoSS, and Prisons case management systems operational 

NPSSS was able to restore prison services in Jonglei state and collect inmates’ data. The support to 

inmate statistics is assisting the prisons administration in identifying and understanding the demands 

on each of its prisons and facilitating NPSSS.  
 

12% of recorded cases are completed 

Co-located technical support and mentoring on case management data collation, entry, and analysis 

to one female MoJ staff at national level has enhanced skills to record case management statistics. In 

Q3, the MoJ case management system recorded 549 cases in EES, WPS, and LKS. Cumulatively in 

2015;  2,040 cases have been recorded in EES, WGS, NGS, WPS, JGS and LKS, with a completion rate 

of 61% (1,289 cases). The MoJ 2014 Case Management Statistics Report (4,643 cases, 446 female) 

was published and disseminated, contributing to the transparency and public availability of the data.  

 

The pilot phase of the case management 

system for the JoSS has recorded 1,223 cases 

at JoSS headquarters in Juba, with a 

completion rate of 23% (273 cases). In 

preparation of rolling out the case 

management system to judges in the states 

in the near immediate term and a transition 

to a digital case management system, a two-

week training of 24 support staff (six female) 

on case management and computer skills led 

to an average increase in skills of 61%. 

 

During the reporting period, UNDP continued 

to support the NPSSS in the collection and compilation of the monthly inmates’ statistics at national 

level and in eight states6in a deeper understanding of the challenges around enhancing inmate care.   

 

60 Rule of law forums conducted at state level 

Eleven rule of law community outreach activities were conducted in four states EES, WES, NGS, and 

WGS with total participation of 264 (394 female) on the laws of South Sudan, especially forced and 

early marriage, police and court processes, human rights, women’s rights, and SGBV. This brings the 

total rule of law forums conducted in 2015 to 28. 

 

Nine children (seven female) were enrolled in school in Nzara County, WES, as a result of community 

outreach activities. In addition to increasing awareness of the aforementioned topics, the outreach 

activities resulted in several recommendations put forth by the communities to increase access to 

justice and strengthen the rule of law. The recommendations include increased capacity-building for 

traditional leaders, the intensification of the police force to help address the crime of rape, and more 

awareness sessions for youth on the topics. In EES, the outreach activities were instrumental in 

securing agreement of the chiefs to increase women’s representation in their courts, establish 

community police in the Nimule Town Council, and ensure the protection of women and children, 

especially internally displaced persons (IDPs). In WGS, the forum recommended the deployment of a 

police officer to Wau Government Hospital to facilitate access to Form 8 (mandatory legal/medical 

examination form to be filled in for injured victims) by SGBV survivors.  

                                                           
6 Inmates’ statistics for two states, Upper Nile and Unity, could not be collected due to security situation.  

Graduation ceremony for the JoSS Computer Skills and Case 
Management Training in Juba, 4 September  
Credit: UNDP South Sudan 



50 Outreach activities conducted at state level 

Police Community Relationship Committee (PCRC) meetings 

During the reporting period, 14 PCRC meetings 

were held in CES, EES, WGS, and NGS with 

participation of 587 (182 female) PCRC and 

community members. Cumulatively in 2015, a total 

of 58 PCRC meetings were conducted in five states 

at county, payam, and community levels.   

 

 

PCRC meetings are participatory and involve members from the local community, SSNPS, UNPOL, 

and representatives of local administration. The meetings have improved the relationship and 

increased cooperation and trust between the communities and the police. PCRC meetings are being 

used as a platform to deal with local security issues. This platform has also increased accessibility and 

accountability of police to the community. In EES and WGS, the PCRCs established joint night patrols 

to address the increase in crimes. In CES, the Munuki PCRC appointed 10 volunteers per block and 

made their telephone numbers available to community members and police to report crimes, 

suspected criminals, and to guide police response teams.  

 

Community Policing Outreach Activities  

In Q3, eight community policing outreach activities were conducted in WGS and EES, with the 

participation of 2,017 community members (1,112 female). In 2015, a total of 32 community policing 

outreach activities were conducted in five states at county, payam, and community levels. These 

outreach activities are increasing awareness on the laws of South Sudan, especially on issues of 

forced and early marriage, police and court processes, human rights, women’s rights, sexual and 

gender based violence (SGBV), community security, and increase demand for justice etc.  

 

Project 3:  Ascertainment of customary law through continuous research. 

Summary of achievements against 2015 AWP targets.  

Annual Output Target (2015) Summary achievement during the quarter  
(provide gender disaggregation, and number 

of beneficiaries/population reached where 
applicable) 

Status: 
Achieved, 
partially 

achieved, not 
achieved   

Customary laws of five 
communities documented  

  Ascertainment studies for six communities 
ongoing. In 2015, 16 communities have been 
ascertained and reports for 10 communities 
printed. 

Achieved 

1 additional national 
traditional leaders forum 
conducted 

 Annual customary law forum conducted in 
Juba for 45 (15 female) traditional leaders. 

 Resolutions of the annual traditional leaders 
forum disseminated to 124 (19 female) 
traditional leaders in EES, NGS, WES, and 
WGS. 

Achieved 

 

70 traditional leaders (25%  No training was conducted in the reporting Achieved 

PCRC Meeting at Maper Akot, Aweil, 7 August. 

Credit: UNDP South Sudan  



female) trained period. Cumulatively for 2015, six trainings 
for 148 traditional leaders (21 female) on 
women’s rights, gender justice and the bill of 
rights were conducted. 

                                                                                                                 Overall status Achieved 

 
Customary laws of five communities documented 

Ascertainment studies for six communities ongoing. Cumulatively, 16 communities have been 

ascertained and reports for 10 communities printed. A series of articles contributing to a comparative 

analysis of the Judiciary Act and Local Governance Act to explore ways of harmonising customary 

and formal justice systems was written. The analysis of ascertainment studies and their 

harmonization with formal justice system and human rights norms has also been conducted. Both 

are awaiting finalization and printing.  

 

One additional national traditional leaders forum conducted 

One additional national traditional leaders forum (Traditional Leaders Annual Customary Law 

Forum) conducted in Juba for 45 (15 female) traditional leaders in collaboration with the Local 

Government Board. The forum brought together traditional leaders from across South Sudan and 

resulted in a 19-point resolution that called for the amendment of legislation (Local Government Act 

and Judiciary Act), increased use of customary dispute resolution mechanisms, and sharing of the 

perception survey on transitional justice findings. Resolutions of the annual traditional leaders forum 

were disseminated to124 (19 female) traditional leaders in EES, NGS, WES, and WGS. The 

participants resolved to implement the 19 resolutions, mobilize communities for peace building 

through meetings on peace and reconciliation at payam and boma levels, discourage tribalism, 

collaborate with CSOs at community level on peacebuilding activities, and revamp traditional dispute 

resolution mechanisms. Participants also recommended full engagement of traditional leaders in 

implementing the compromise peace agreement, public education (especially at grassroots level) on 

the content compromise peace agreement; and disarmament of civilians. 

 

70 traditional leaders (25% female) trained 

No training in the reporting period was conducted. Cumulatively, six trainings for 148 traditional 

leaders (21 female) on women’s rights, gender justice, and bill of rights were conducted in 2015. 

 

Project 4: Capacity of Police, Prisons, Ministry of Justice and Judiciary strengthened. 

Summary of achievements against 2015 AWP targets.  

Annual Output Target (2015) Summary achievement during the 
quarter  (provide gender disaggregation, 
and number of beneficiaries/population 

reached where applicable) 

Status: Achieved, 
partially achieved, 

not achieved   

Alternative detentions 
mechanism agreed. 

 A thematic meeting for prison 
overcrowding was organized, which 
passed fifteen policy, operational, and 
administrative resolutions to be 
implemented by a technical committee 
on prison overcrowding. 

Partially achieved 

3 prison renovations completed.  Renovation of Juba, Wau and Yei 
prisons was completed in quarter two. 

Achieved 



50 inmates provided with 
vocational training. 

 Vocational training workshop tools, 
machinery and selection of trainers 
under procurement. 

 Renovation of vocational training 
workshop at Juba Central Prison 
ongoing. 

 Partially achieved 

100% Prison personnel 
registered. 

 National Joint Registration Committee 
was reactivated. 

  Not achieved 

2 additional SPUs renovated.  Renovation of Wau, Aweil, and Rumbek 
SPUs substantially completed  

 Partially achieved 

                                                                                                                 Overall status  Partially achieved 

 

Alternative detentions mechanism agreed 

During the reporting period, UNDP supported the NPSSS to organize a thematic meeting of rule of 
law institutions, attended by representatives from JoSS, SSNPS, Ministry of Interior (MoI), and MoJ 
to discuss effective strategies for controlling overcrowding in prisons, including alternatives to 
detentions. The key resolution was to develop policies relating to community service, alternative 
dispute resolution, and effective use of bail. A technical committee was formed by rule of law 
institutions to implement the resolutions passed at the thematic meeting. The committee drafted 
terms of reference for its functioning and implementation by all rule of law institutions. 
 
The resolutions were delivered at state level through the rule of law forums, which resulted in state-
specific priorities and recommendations. The implementation of these priorities has contributed to 
the reduction of the overcrowding of prisons, and an increase of access to justice for and protection 
of vulnerable groups, such as juveniles. 
 
In WGS, rule of law forum members discussed the prolonged and arbitrary detention of a juvenile and 

assigned a judge to conduct routine visits to the Juvenile Reformatory Centre to review such cases, 

which has led to the release of 11 remanded juvenile cases.  

 

In WES, the forum recommended that an assessment of persons with disabilities be conducted to 

facilitate assistance, and that the state government should ensure that persons with disabilities have 

access to public services, including public buildings and justice. Discussions about the jurisdictional 

limits of customary courts resulted in agreement that the judiciary review judgements meted out by 

customary courts were beyond their jurisdiction. One such review led to the release of two men 

sentenced by the customary court to serve a three-year prison term.  

 

In EES, the forum made specific recommendations that children older than two should not 

accompany their mothers in prison; that the Ministry of Social Development should establish a safe 

home for the protection of children; and resolved that further training for police investigators on 

criminal procedures is needed.  

 

The members of the recently revived rule of law forum in NGS appointed a committee to follow up 

on recommendations of the forum and meet with key officials responsible for implementation. A sub-

committee for prison overcrowding, consisting of 11 members (three female) was formed to conduct 

visits to Aweil central prison and generate remedies for prisons overcrowding. These visits have led 

to the release of 57 inmates who were arbitrarily detained. 

 

 



3 prison renovations completed 
This activity was completed in quarter two. Now renovated prisons have improved sanitation and 
facilities for inmates.  
 
50 inmates provided with vocational training 
During the reporting period, the UNDP completed renovation of Juba Central Prison vocational 
training workshop. In coordination with a technical committee comprising NPSSS personnel, the 
procurement of vocational training tools, machinery, and equipment to operationalize the workshop 
was initiated and the selection process of trainers in eight identified courses was started.  
 
This support enabled NPSSS to empower prisoners with self-supporting skills for their livelihood, 
reduce recidivism, enhance the capacity of prison personnel to conduct vocational training 
programmes on a regular basis, and develop coordination with other stake holders to operationalize 
vocational training workshop of prisons.  
   
100% Prison personnel registered 
During the reporting period, the National Joint Registration Committee was reactivated to further 
the prison personnel registration process. UNPOL and a UNDP-appointed IGAD Civil Service Support 
Officer (CSSO) were engaged to provide expert support as members of technical team, and 
commenced the assessment of computers and database. The data verification process enables 
NPSSS to ensure its staff is suitably qualified, and does not include alleged perpetrators of human 
rights and humanitarian law violations.  

 
2 additional SPUs renovated 
During the reporting period, renovation of Wau, Awiel and Rumbek SPUs was substantially 
completed. The SPUs are now operational and provide a client-friendly SPU environment and 
improved SSNPS operational capacity to provide services to vulnerable groups and women.   

3. Gender Development Results  
 

Gender results Evidence 

Gender result 1:  

Participants 48 female, 36 male social workers and police 

personnel were trained in a SGBV workshop in Yambio-Western 

Equatoria, Torit- Eastern Equatoria and Wau- Western Bahr el 

Ghazal States. Special SGBV desks have opened in Torit and 

Yambio hospitals. 

 

SGBV training addressed capacity gap of the justice system to 

respond to needs of SGBV survivors and victims of violence. 

Trained personnel contribute to improving capacity of police 

personnel and social workers by way of functionality of SPUs to 

provide women-friendly policing services and ensure psychosocial 

support is available to SGBV survivors. 

 

Participants in Yambio expressed interest in furthering their 

acquired skills through the establishment of an SPU at Yambio 

State hospital. 

Evidence 1:  

Training Reports  

 

 

 

 

 

 

Functionality of SPUs and 

Gender posts in police stations 

responding to SGBV 

Resolution of the training  

 

 

Government instruction 

 

 



 

More than 3,000 morality, gender and marriage-related cases 

were handled in 2015 by the Police Special Protection Units 

supported by UNDP in 5 states. 

 

Crime statistics 

Gender result 2:  

33 rule of law forums, PCRC meetings, community outreach 

activities conducted in five states attended by 1,232 male and 1,428 

female. 

 

These activities addressed need for regular interaction amongst rule 

of law institutions and community members to respond to local 

security issues including SGBV, human rights etc. 

 

These forums contribute to accessibility and accountability of rule 

of law institutions to community members. 

 

During rule of law forums and community outreach activities in EES 

and WGS, members agreed and established SGBV police desks in 

hospitals to help SGBV survivors with PF8.  

Evidence 2:  

Activity reports  

 

 

 

Operationalization of rule of 

law forum, PCRC and 

community policing activities  

 

Police desks in Torit and Wau 

hospitals  

 

Minutes of rule of law forum 

and outreach reports. 

Gender result 3:  

Gender development approach to engage women in all A2JRoL 

project activities, including trainings, outreach activities, and 

forums. In the reporting period 1,973 women were involved in 

these activities. 

Evidence 3:  

Training reports 

Minutes of rule of law forums 

Outreach reports 

4. Targeting, sustainability of results, strengthening national 

capacities and South-South and Triangular Cooperation 
 

Targeting 

Target 

groups 

Needs addressed  Evidence 

Women In 2015, 130 people (61 female) received legal 

aid services in CES, EES and NGS. Thirty-two 

cases (25 female) have been represented in 

court. 

 

SPUs handled 39 SGBV related cases involving 

women. 

 

Verified 17,649 (2,614 female) police for ID 

issuance. 

CSO legal aid case management records 

 

 

 

 

SPU reports 

 

 

SSPNS personal registration database 

information. 



Youth SPUs handled 74 cases of children in conflict 

with the law. Five (four female) missing children 

were reunited with their families. 

 

567 (350 female) schoolchildren were reached 

through police community outreach activities 

and sensitized in crime awareness, prevention, 

reporting and police services. 

SPU reports. 

 

 

 

Police community outreach reports. 

 

Sustainability 

Results achieved Sustainability 

1. Database established, personnel appointed 

and trained on personnel registration and 

verification for ID cards. 

Entrenched database and sustainable server and 

skills provided through deployment of two Civil 

Service Support Officers (CSSOs) are expected to 

facilitate continuity of vetting, registration, and 

issuance of identity cards in the long term to ensure 

police capacity is optimum, compliant with human 

rights standards, and merit-based. 

2. CSO partners are better able to provide legal 

aid services, and understand and respect the 

principles of pro-bono representation. 

Legal aid services continued and is expected to 

continue for severe cases through coordination of 

UNDP staff beyond grant contracts. 

 

Strengthening national capacity  

Results achieved Institution National capacity strengthened 

1. Twenty-four (six female) 
JoSS personnel  acquired 
case management and 
computer skills through a 
two-week training. 

Judiciary of South Sudan A pre- and post-training 

assessment of the participants 

revealed an average increase of 

knowledge and skills of 61%. 

2. Trained 44 (10 female) CSOs, 

who provided legal aid 

services to 130 people (61 

female) in CES, EES, and 

NGS.  

Civil society organizations CSOs in position to provide 

improved legal aid services. 

3. SSNPS police officers trained 

to manage personnel 

registration database. 

SSNPS Personnel registration database 

functional and under management 

of SSNPS staff.  

 

 

 

 

 

 



South to South and Triangular Cooperation  

Country Type of cooperation 

1. Kenya, Uganda, Ethiopia Two CSSOs twinned with South Sudanese counterparts in 

NPSSS to improve database management for personnel 

verification processes. This has contributed to CPAP output 1.2: 

Government of the Republic of South Sudan (GRSS) civil service 

management and operational capacity strengthened. 

5. Partnerships 
 

UNMISS: The project has continued to coordinate closely with UNPOL and the UNMISS Human 

Rights Division for engagement of SSNPS, in particular the registration and verification of police ID 

cards and technical support. 

 

UNFPA and UNICEF: The project coordinated with UNFPA and UNICEF to develop training materials 

and deliver trainings on SGBV and community policing.  

 

UNFPA and IOM: The project coordinated with UNFPA and IOM to develop SGBV and psycho-social 

trainings for SSNPS personnel and social workers. Such coordination facilitated in organising SGBV 

trainings  

 

IGAD: The project engaged IGAD CSSOs to provide technical assistance in the establishment of 

personnel registration databases, Police Emergency Call Center, Prison Vocational training workshop 

and other technical support to SSNPS and NPSSS personnel. 

 

GiZ: The project worked with GiZ on the development of technical specifications for the ECC national 

server. 

 

SSLS: The project worked with SSLS to develop and socialize the findings of the Perception Survey 

on Truth, Justice, Reconciliation and Healing in South Sudan. 

 

CSOs: The project engaged with South Sudan Land Alliance, Foundation for Human Rights Initiative, 

Center for Justice and Democracy, Manna Development Agency, Help Restore Youth South Sudan, 

Dialogue Research Initiative through the provision of grants to extend legal aid and JCC services down 

to the boma level. 

 

 

 

 

 

 



6. Monitoring and Evaluation 
 

Evaluation details Recommendations Usefulness 
of 

recommend
ations (1 to 

4) 

Most useful findings and how were the 
lessons learned used by the project? 

Evaluation A 
Assessed progress 
of the national 
perception survey 
on peace and 
community 
security rollout in 
CES, JGS, LKS, 
NGS, WGS, WRS. 

Recommendation A1: Better 
communication and 
coordination is required 
between NGS and 
contracted firm. UNDP is 
well placed to perform a role 
in this regard. 

3 There were delays due to lack of 
communication and coordination between 
NGS and the contracting firm. 

Evaluation B 
Mid-term 
Evaluation 

A: Allow local needs and 
priorities to play a role in the 
formulation and 
implementation of AWPs, B: 
The project team should 
develop a ToC to provide a 
clear results chain to all the 
stakeholders.  
C: To improve project 
monitoring and reporting 
and highlight project 
successes, the project should 
consider recruiting an M&E 
or a reporting/ 
communication specialist.  

3 Pending final draft and management 
response. 

Evaluation C 
Assessment of 
Special Protection 
Unit supported by 
DFID 

A: SPU working group to be 
established 
B: SPU policy and strategy to 
be developed 
C: strengthen SPU 
infrastructure with forms 
and books  
D: Awareness raising about 
SPUs  

3 Project supported SSNPS for formation of 
SPU working group and developing SPU 
policy and strategy. 
 
Project continued support for renovation of 
SPUs. 
 
Project supported for printing and 
distribution of essential police forms and 
books including Form No. 8. 
 
Project supported for awareness activities 
through PCRC and community policing. 

 
The project was monitored in line with the UNDP Programme and Operation Policies and Procedures 

(POPP) as outlined in the UNDP User Guide. The project contributed to the development of the 2016-

2017 Interim Cooperation Framework (ICF) and the 2016-2017 Country Programme Document (CPD), 

which will guide programmatic strategy for the coming two years.  

 



The project facilitated an external mid-term evaluation, with one international and one national 

consultant. The evaluators will remain in country until 9 October, and the final draft of the mid-term 

evaluation is expected in November.   

7. Knowledge Management 
 

Title, author, date Link 

Q2 2015 Crime Statistics Report, South Sudan National 

Police Service, September 20157 

N/A 

Search of a New Beginning: Perceptions of Peace, 

Justice, Reconciliation and Healing in South Sudan. 

http://www.ss.undp.org/content/south_s

udan/en/home/presscenter/pressreleases/

2015/10/28/ministry-of-justice-undp-and-

south-sudan-law-society-launch-a-

perception-survey-report-on-truth-

justice-reconciliation-and-healing.html 

8. Challenges/Issues  
 

Security: Security in WES in Q3 affected implementation of programming. Coordination with 

government counterparts through Law Enforcement Advisers (LEAs)/Rule of Law Officers (RoLOs) 

and engagement of civil society organisation (CSO) and community-based organisation (CBO) 

partners will be increased in future to expand the geographic reach of activities, and the coordination 

and oversight the project is able to maintain in the field.  

 

Limited human and material capacity of rule of law institutions: Limited technical capacity and 

suitably qualified personnel, lack of budget for specialized equipment, and recurring expenses for 

specialized units (such as the Emergency Call Center [ECC], personnel registration units, prison 

vocational training workshops, SPUs, Crime Record Units, Inmates Record Units, etc.) remained a 

challenge. Trainings on SGBV, community policing, and technical skills, and infrastructural support 

will continue to be provided to rule of law personnel. 

 

Limited availability of furniture and equipment in South Sudan: Most furniture and equipment has 

to be imported from neighbouring countries, leading to lengthy procurement processes involving 

international bidders project implementation, which can delay implementation.  

 

Delay in establishing Wau Emergency Call Centre (ECC) through public-private partnership: The 

technical committee comprising SSNPS, Ministry of Telecom, all four mobile operators, GIZ and 

UNDP, has finalized a sustainable solution for expansion of ECC to Wau with potential for expansion 

to other locations. This solution will enable SSNPS to reduce technical dependency on one service 

provider as is the case at present. The solution being proposed has been developed specifically for 

                                                           
7 The Crime Statistics Report is owned by the SSNPS and it is not uploaded on Websites. 

http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html
http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html
http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html
http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html
http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html
http://www.ss.undp.org/content/south_sudan/en/home/presscenter/pressreleases/2015/10/28/ministry-of-justice-undp-and-south-sudan-law-society-launch-a-perception-survey-report-on-truth-justice-reconciliation-and-healing.html


South Sudan by the technical committee members. Detailed design, specifications and equipment 

required is being worked out by the team keeping in view the available infrastructure, SSNPS capacity 

and financial implications.        

 

Delay in approval of the DFID No Cost Extension: The project with funding support from DFID   

implemented issuance of Police identity cards, supporting SPU operations and community policing 

from 8 September 2014 to 31 March 2015. Issuance of ID cards involved the verification of over 35,000 

personnel in all the states, review by UNMISS Human Rights Division and uploading of the corrected 

and verified data in the database jointly developed by UNDP and UNPOL. UNPOL technical support, 

which was critical for the project, was delayed on account of the changed UNMISS mandate. Support 

to SPUs was delayed, as the assessment report was only received in December 2014 and UNMISS 

support was discontinued in the changed UNMISS mandate. The project applied for no cost 

extension, which is still awaited. 

9. Lessons Learnt and Way Forward 
 

Importance of working through CSOs/CBOs: CSO/CBO partnerships have extended the reach of 

programmatic activities to larger audiences at payam and boma level. Continued engagement with 

grassroots CSO/CBOs will contribute to institutional development and sustainability of community 

outreach work, and this presence also positions UNDP as a source of information for development 

partners. 

 

Importance of collaborating with UN agencies: The project partnered with United Nations Fund for 

Population Activity (UNFPA) and United Nations Children's Fund (UNICEF) to conduct SGBV and 

community policing trainings, and with United Nations Police (UNPOL) for technical support for 

prison personnel registration and issuance of identity cards, to capitalize on the expertise and human 

resources of these agencies and reduce activity costs.  

10. Risks and Mitigation Measures 
 

Risks Mitigation Measures 

Inadequate and short-term funding hampering 

capacity to respond to increased demand from 

rule of law institutions. 

The project is developing concept notes to expand 

support to the justice sector in a broader response 

to the specific requirements of the peace 

agreement. Donor outreach has been initiated for a 

more comprehensive approach.  

Inadequate infrastructure, particularly in the 

states, could hamper effective project 

implementation. 

The project engaged CSO/CBO for sustainable and 

empowering means of expanding the reach of 

access to justice activities.  

Difficulty in coordinating the large number of 

participating government organizations slows 

down effective project implementation. 

The Project has engaged donors for the timely 

organization of Project Board, which provides 

coordination mechanism for rule of law institutions. 

Further, the state-level rule of law forums have 



Risks Mitigation Measures 

been serving as a platform for coordination and 

information sharing.  

Lack of strong political will and commitment to 
establish a strong culture of rule of law may 
encourage impunity. 
 

The CTAs, RoLOs, and LEAs have continuously 

worked with rule of law institutions to increase 

political will and commitment in the area of Access 

to Justice and Rule of Law. The project has 

coordinated planning sessions for government 

partners to realise transitional justice elements of 

the peace agreement.  

Continued political polarization and uncertainty 

around the peace agreement undermining donor 

commitments in the rule of law sector. 

The project continues to engage donors with the 

provision of regular and frequent updates, conflict 

sensitivity analysis, relevant information regarding 

the operating environment, organizing joint field 

missions and risk mitigation strategies. 

Recurrent tribal clashes/ confrontation in some 

states could significantly slow project 

implementation. 

Ensured adherence and timely updates to the 

Conflict Sensitivity Assessment in project 

implementation. In addition, the project continued 

working with CSOs/CBOs in conflict affected states 

expanding the reach of access to justice activities. 

Environmental factors (i.e. inaccessible roads to 

some project locations) could affect project 

implementation. 

To overcome the challenge of inaccessible roads, 

the project has collaborated with UNMISS and the 

Logistics cluster to gain access through 

problematic areas in scheduled convoys and by air.  



 

 

11. Financial Summary 

Outputs / Activity Result 

Current 
Annual 

Budget (US$) 
(Jan - Dec 

2015) 

Total 
Expenditures 

Cumulative 
Expenditures 

% 
Expenditure 
(Cumulative) 

Output 1: Increased access to justice to citizens of South Sudan with special focus on vulnerable groups and women 

Key Result Area 1.1 Support to CBOs at National and State levels to provide 
legal services 

228,493 66,422 131,776 58% 

Key Result Area 1. 2  Support to MoJ  to provide legal aid and quality services  14,017 1,360 10,039 72% 

Key Result Area 1.3 Emergency Support to Women and Vulnerable Groups in 
Conflict Prone Areas 

1,518,209 441,164 662,356 44% 

Key Result Area 1.4  Building institutional commitment for credible transitional 
justice processes and promote the rule of law  

540,559 263,835 406,836 75% 

Output 1 Sub-total 2,301,278 772,781 1,211,008 53% 

Output 2: Reduction of Case Backlog and addressing prolonged and arbitrary detention at state level 

Key Result 2.1 Establishing case management systems by assessing the 
existing mechanisms for maintaining case records and 
developing forms and procedures for a manual and later a 
computerized system 

1,281,776 403,369 845,387 66% 

Key Result Area 2.2 Establish National Rule of Law Forum to enhance 
coordination between RoL institutions  186,731 77,240 82,195 44% 

Output 2 Sub-total 1,468,507.00 480,608 927,582 63% 

Output 3: Traditional and Formal Justice Sector harmonized 

Key Result Area 3.1 Ascertainment of Customary Law through continuous 
research 

324,490.00 125,796 228,408 70% 



Outputs / Activity Result 

Current 
Annual 

Budget (US$) 
(Jan - Dec 

2015) 

Total 
Expenditures 

Cumulative 
Expenditures 

% 
Expenditure 
(Cumulative) 

Key Result Area 3.2 Regulation of Traditional Courts  through the review of 
relevant law for the harmonization of traditional and 
formal justice systems 

46,447.00 21,555 50,181 108% 

Output 3 Sub-total 370,937.00 147,351 278,589 75% 

Output 4:  Capacity of Police, Prisons, Ministry of Justice and Judiciary strengthened 

Key Result Area 4.1 Support to alternative dispute mechanisms and detention  5,050 12,332 12,848 254% 

Key Result Area 4.2 Provide crosscutting training on specific issues to GRSS on 
human rights awareness and application in the 
administration of justice 

887,808 120,932 481,678 54% 

Key Result Area 4.3 Support to construction/renovation of learning and rule of 
law institutions 

814,295 117,513 484,706 60% 

Key Result Area 4.4 Support to Access to Justice and Rule of Law Project 
properly managed 

1,955,415 562,638 1,186,534 61% 

Output 4 Sub-total 3,662,568 813,415 2,165,766 59% 

GRANT TOTAL 7,803,290 2,214,155 4,582,945 59% 

 


