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SECTION 1 – KEY DEVELOPMENTS DURING THE REPORTING PERIOD  
The first quarter of the year has seen abrupt changes of government and Ministries in Somalia. At federal 
level, in February 2015, the Prime Minister appointed a new cabinet of 66 ministers including five women (3 
cabinet and 2 deputy ministers). As a result of the reshuffle, the Minister for Women and Human Rights 
Development is now H.E. Zahra Mohamed Ali Samatar.  
 
The President of Somaliland released a reshuffle he made to the cabinet of Ministers on 15th March 2015. In 
Somaliland, Ms. Zamzam was appointed as the minister of finance; the first woman to hold the position.  
Zamzam was the minister of education in Somaliland for about 5 years (2010-2015) and has been a human 
rights activist. The cabinet reshuffle affected the operations of Ministry of Labour and Social Affairs (MOLSA) 
since the minister, deputy minister and DG were changed. For the fourth time in two years, the President of 
Somaliland reaffirmed his commitment towards a quota for women’s political participation and urged the 
parliament to take any necessary measures to get the quota endorsed. The statement was made during the 
President’s annual address, on 28th March 2015, to the congress (House representatives and house of 
elders).  
 
UNDP in partnership with other UN agencies supported the drafting of an FGM bill which was signed and 
launched by the president of Puntland during this reporting period. President Dr. Abdiwali Gaas reiterated 
that he will champion the rights of women.  
 
International Women’s Day was successfully celebrated across Somalia. Somalia President Hassan Sheikh 
Mohamud recognized the role of Somali women and their importance to the stability of the country. The 
President praised women in Somalia for their resilience over the last two decades of chaos. He added that he 
remained committed to advancing women’s course for human rights and that their voices be heard in public 
and private. 
 
In Somaliland, Nagaad Network, the umbrella organization for women’s rights civil society organizations 
(CSO) presented a draft Bill on Sexual Violence against Women to the Parliamentary Committee on Human 
Rights and Judicial Affairs. Members of Somaliland Parliament, CSO and human rights organizations attended 
the ceremony, which called on Parliament to ensure the passage of the Bill that seeks to combat sexual 
violence.  
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SECTION 2 – PROGRESS AGAINST OUTPUTS & PLANNED ACTIVITIES IN ANNUAL WORK PLAN  

OUTPUT 1 – INCREASED PARTICIPATION AND REPRESENTATION OF WOMEN IN DECISION MAKING  

 Narrative update on Progress towards Output 

In Q1, significant progress has been made towards the achievement of this output. There is draft Somaliland House representatives Law 2005 which includes 
women’s Quota. At the federal level, the approved National Independent Electoral Commission law reserves two seats for women in a nine member Electoral 
commission. Advocacy efforts towards women’s political participation were intensified in multiple fronts from policy making to grass root level. 
 

Output Indicators Baseline Annual Target Progress to date 

1. Number of regions that adopt 
quota system for women 

2. Number of women that contest in 
national elections supported by 
UNDP. 

3. Number of electoral policies that 
mainstream gender equality 

1. No quotas for women in all 3 
regions. .  

2. Data on women candidates for 
electoral offices at national level 
not available 

3. No gender mainstreamed electoral 
policies 

 
 
 

1. At least one region adopts a Quota 
2. 150 Women political aspirants and 

candidates identified and 
supported 

3. At least one Gender sensitive 
electoral policy 

 

1. Somaliland House representatives 
Law 2005 has been reviewed and 
included women reserved seats. 
With the support of professional 
lawyers, NAGAAD is leading this 
process and the reviewed draft law 
is currently being examined by the 
Quota task force established to 
coordinate and lobby for the 
women quota in the parliament   

2. UNDP is preparing to undertake 
Mapping of Women political 
aspirants and candidates. The 
mapping exercise will commence 
on the second quarter.   

3. At federal level, National 
Independent Electoral Commission 
law was passed on 11 February 
2015. The Electoral Commission 
shall be composed of nine (9) 
members in accordance with Art. 
111G of the provisionally approved 
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Constitution, with at least two (2) 
members being women 

Planned Activities as per Annual Work Plan  Progress Against Activities  

Action 1.1.1. Support to women’s groups/networks to develop and implement 
quota advocacy strategies nationwide (engaging in particular, religious leaders, 
political parties, electoral institutions, clan and traditional elders, MPs, policy 
makers, youth and the media). 
Action 1.1.2. Support national gender machineries and women’s groups to 
participate and contribute to peace and state building efforts focused on newly 
accessible areas and regional state administrations.  
Action 1.1.3. Train 6 CSOs and conduct community engagement in gender-
sensitive peacebuilding, democratization, state formation and civic education 
programmes on emerging electoral processes using the CCE-CC approach 
Action 1.1.4. Train media houses and journalists on gender and women’s rights 
in the emerging political processes 
Action 1.1.5. Conduct training on transformational leadership for 70 MPs, DGs, 
officials of electoral institutions and other relevant decision makers nationwide 
as champions for women’s quota. 
Action 1.2.1. Campaigning, public speaking and leadership trainings for 150 
identified women political aspirants and candidates nationwide 
 Action 1.3.1. Trainings for electoral institutions and legislative bodies on gender 
equality and sensitisation to adopt gender-sensitive regulations and procedures 
for elections. 
Action 1.3.2  Continue engagement with media to raise awareness of gender 
issues in emerging policy and legislations and women’s political rights 
 

  

Activity Result 1.1  

Action 1.1.1. NAGAAD hired two lawyers to explore possibilities and strategies of 

including women’s quota in the parliament. The Lawyers reviewed Somaliland 

House Representatives Law 2005. They reviewed both substantive and 

procedural articles of the law and the draft version of the law includes women’s 

seats as quota.  

The draft of the reviewed law has been presented to the Quota Task force which 
is now preparing to submit the draft law to the relevant stakeholders including 
political parties, national electoral commission (NEC), and President’s Office and 
others. It’s worth noting that the lawyers in consultation with women groups 
and quota task force deemed crucial to have women’s quota incorporated into 
House Representatives Law 2005 rather than having specific stand-alone quota 
bill.  

Two day capacity building training workshop on lobbying, advocacy, national 
electoral laws, and international legal frameworks in elections was conducted in 
Hargeisa in January from 28th -29th. 40 participants (24 F; 16M) from quota task 
force members, NAGAAD Network members, Civil society activists and 
government officials attended the training.  With the support of the project, the 
workshop was implemented by the NAGAAD Network. The aim of the training 
workshop was to increase the knowledge and skills of the quota task force to 
effectively advocate for women’s quota in Somaliland.  
 

Action 1.1.2. Ministry of Women and Human rights (MoWHRD) has been 
engaged to establish peacebuilding Fund (PBF) project stakeholders which in 
turn seeks to support national gender machineries and women’s groups to 
participate and contribute to peace and state building efforts focused on newly 
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accessible areas and regional state administrations.  A stakeholder meeting was 
held AMISOM Conference Center in 11th February with UNDP, UNSOM, UN 
Women, MoWHRD, Somali Women Leadership Initiative (SWLI), and Civil Society 
to update on the progress of the Peace Building Fund (PBF) project and establish 
the project board. The term of reference for the project board was drafted. 
Subsequently, Peace Building Fund (PBF) work planning workshop was held to 
sequence the priories of the project and better define the activities in order to 
ensure complementarity and avoid any duplications.  21 (14f:7m) participants 
from the implementing UN agencies (UNDP, UNSOM and UN Women) and 
stakeholders have attended workshop on 19th February 2015. UNDP GROL 
program team explained the stages of government formulation and how women 
can be included and where women can be represented in federalism and 
underscored the importance of women’s inclusion in politics. In the same vein, 
UNSOA parliament affairs team also talked about women’s importance in 
political and decision-making process and has updated about the progress of 
regional state formation in Somalia and the role of women in these processes. As 
a result of these deliberations, the PBF work plan was formulated through 
consultative manner and the project will be kick started in April depending on 
the release of the funds by the Peacebuilding Support Office (PBSO). Thereof, 
the Ministry of Women and Human rights (MoWHRD) and CSOs will be able to 
strongly support the women’s participation in peace and state building efforts. 
 
Action 1.1.3. The training of the CSOs and community engagement in gender-
sensitive peacebuilding, democratization, state formation and civic education is 
expected to start on the second quarter contingent upon the receipt of the 
expected Peacebuilding fun. 
  
Action 1.1.4: The terms of reference for the Media Training is drafted and is 
being advertised.  The identification of the participants for training which 
includes owners of media houses, journalists and editors has started. The 
training envisages fostering gender sensitive media reporting.  
Action 1.1.5. Transformational leadership training for 30 participants (MPs, DGs, 
officials of electoral institutions and other relevant decision makers) from 
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Somaliland is planned to happen in the second Quarter. Terms of reference is 
prepared and facilitators are engaged. At federal level, the parliament is in their 
recess period mostly during the second quarter and, therefore, the training is 
planned to take place in August.  
 
Activity Result 1.2 
Action 1.2.1.  
This activity is planned to take place during the third quarter in all the three 
regions. 
 
Activity Result 1.3 
Action 1.3.1.  

10 elected women councilors are dispersed throughout the country and work in 
a male dominated environment in each district council. In attempt to help them 
take part in the administration and provision of municipal services effectively, 
MoLSA provided them with a capacity building training on gender, community 
mobilization, leadership and gender mainstreaming from 11-14th, January, 2015 
in Hargeisa. The main objective of the workshop was to strengthen the women 
councilors’ network and equip women local councilors with skills and knowledge 
that would enable them to be in a better position to participate in engendering 
policies and service delivery agenda within their respective localities.   

 
Action 1.3.2: UNDP through UNIG launched a taskforce to coordinate on media 
award for journalist that will take place in June. The award categories will be on 
gender responsive reporting among others. UNDP through SMSG held a two 
days consultative meeting in Somaliland with Somaliland Media Association 
(SOLJA), Ministry of information, House of representatives, private media houses 
and Non-state actors. The meeting with SOLJA was an opportunity to revisit the 
context in which the journalists in Somaliland operate and identify priority areas 
to support strengthening the capacity of SOLJA (Human resource, training 
Centre, logistical assistance, legislative support (advocacy, review of national 
media policy and protection for the safety of journalists).    
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 Sources of Evidence for Results Progress and Achievements  

 Partner reports 

 TOR for the media TOR 

 Training reports  

 TOR for the transformational leadership training TOR 

 SMSG meeting in Hargeisa Report 

 
OUTPUT 2 – ENABLING ENVIRONMENT FOR INCREASED ECONOMIC OPPORTUNITIES FOR WOMEN IN THE PRIVATE SECTOR  

 

Narrative update on Progress towards Output 

During the first quarter the project has been developing Annual Work plan (AWP) and has been intensively consulting and engaging with relevant stakeholders.  In 
collaboration with Poverty Reduction and Environment Protection (PREP), feasibility Study on Business Support Center (BSC) was conducted to inform establishment 
of one stop business services center.  Women’s exposure and experience on regional and international economic forums improved. However, the bulk of activities 
of this output are unfunded.   

Output Indicators Baseline Annual Target Progress to date 

1. Number of Ministries, NGOs and 
other agencies collecting sex-
disaggregated data. 

2. Number of positive media 
products on the role of women in 
business/private sector in Somalia. 

3. Number of gender-sensitive 
private sector policy reforms  

4. Number of women newly recruited  
into the big private sector 
companies targeted for advocacy 
from 2015 to 2017 

1. Ministries not collecting sex-
disaggregated data at present.  

2. Media does not profile women in 
business/private sector Non-
gender friendly private sector 
policies.  

3. Women employment in private 
sector is very scanty e.g. the 
dominant telecommunication and 
financial institutions is as low as 
1%1 

1. 3 Ministries identified for capacity 
building on collecting sex 
disaggregated data   

2. At least 5 media stories on women 
in the private sector 

3. 10 private sector companies 
advocated adopting gender-
sensitive policies and recruiting 
women. 

 

1.  No funding available for this 
initiative so far, however, the 
project is mobilizing resource 
for this activity  

2. The Project plans to engage 
with the media to start stories 
on women in the private 
sector.   However, the bulk of 
activities of this output are 
unfunded.    

3. In collaboration with Poverty 
Reduction and Environment 
Protection (PREP) project, 
feasibility Study on Women 

                                                                 
1 UNDP Somalia, ‘Role of Women in the Somali Private Sector sstudy’, 2014 
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Business Support (BCS) was 
conducted to inform 
establishment of one stopping 
business service.  Women’s 
exposure and experience on 
regional and international 
economic forums improved.  

 

Planned Activities as per Annual Work Plan  Progress Against Activities  

Action 2.1.1 Conduct workshops on sex-disaggregated data collection and 
analysis for staff of NGOs and line ministries. 
Action 2.1.4 Capacity building training for women business owners to document 
their day today business experiences to feed into the National data bases 
Action 2.1.5 Gender-sensitive value-chain analysis in livestock, agriculture and 
construction sectors in Somaliland and Puntland 
 Action 2.2.3. Conduct workshops and technical support to large companies to 
adopt policies on gender-sensitive recruitment.. 
Action 2.2.4 Public dialogue forums on addressing the policy challenges for 
women in the private sector. 
Action 2.3.1 Host workshops on gender-sensitive reporting for local journalists 
(Theme: “Changing  attitudes and perceptions about women’s role in the private 
sector and women’s Somali contributions to the economy”) nationwide 
Action 2.3.2 Paid internships for young women journalists/writers to draft 
features on women entrepreneurs.  
Action 2.3.3 Run monthly Women Entrepreneurs column in local newspapers 
(with special focus on non-traditional occupations?).  
Action 2.3.4 Support at least 6 women entrepreneurs to participate in national, 
regional and international economic platforms and forums.   
Action 2.3.5 Consultations on women’s social and economic rights (targeting 
women khat sellers and other women in micro-capital businesses) in each 
region; develop recommendations for gender considerations and advocate for 
their inclusion in the review of the relevant bills e.g. on personal status law 
before parliament in SL. 

Activity Result 2.3  
Action 2.1.1-2.2.4 - these activities are planned to implement during the 3rd and 
4th quarter, however, the project has not secured funding for these yet. 
 
Activity Result 2.3  
Action 2.3.1-2.3.3- these activities are planned to meant to be implemented 
during the 3rd and 4th quarter, however, the project has not secured funding for 
these yet. 
 
Action 2.3.4  
Four (4) Somali Women entrepreneurs were supported to participate in the 
Somali Investment Forum in Nairobi from the 8th to 10th March 2015. The event 
brought together Somali entrepreneurs, investors,  sector experts, business 
development experts  and other stakeholders – all of whom are focused on 
Somalia – to discuss Somali investing and seeks to catalyze business growth by 
bringing Diaspora investor and entrepreneurs and other stakeholders together 
to engage in a series of practical call to action events. There has been specific 
session on Women Entrepreneurs structured along the study on the role of 
women in the private sector recommendations commissioned by UNDP in 2014. 
UNDP GEWE has been privileged to present the findings of the private sector 
study.  

Action 2.3.5  
Capacity building training on advocacy, leadership and organizational 
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Action 2.4.1 Arrange and support job fairs for young men and women; including 

training sessions or seminars on ‘soft-skills’ (CV writing, interviewing). 

Action 2.4.2 Continued scholarships provided for 60 young women in PL and SL 

with additional 30 (FL) to pursue tertiary education in science, math, energy, 

economics, political science, public administration and provide leadership 

training  

 

 

 
 

 
 

governance for women kkat sellers is planned to happen in Hargeisa in June. A 
Letter of Agreement was signed with MOLSA to implement this activity. Media 
will also be employed to use as vehicle for raising the voices of women khat 
sellers and. In PL, consultations on women’s social and economic rights 
(targeting women khat sellers and other women in micro-capital businesses) is 
planned to happen in July under the leadership of MOWDAFA.  LOA with 
MOWDAFA is drafted which is expected to be signed in second week of May. 
 
Activity Result 2.4  
Action 2.4.1  
Gender project conducted meetings with 30 women from CSOs to explore the 
best strategies of promoting gender parity in Somalia and recommended to hold 
after 6 months to measure the progressive of gender parity in Somalia and the 
insights of these meetings are being applied by UNDP in order to ensure 50/50 
gender parity in its staff. Job fairs will be held in Hargeisa and Gorowe in the 
third quarter.  
 

Action 2.4.2 
In Puntland and Somaliland, the project continued to support young women 
tertiary scholarship recipients (30 in PL and 29 SL). Tuition fees, transportation 
and text book allowances were provided to the students to peruse the first 
semester of their third academic year.   
 
At federal level, the Ministry of Education was engaged in and discussed with the 
tertiary scholarship programme to support 30 young women students to study 
tertiary education in science, math, energy, economics, political science, public 
administration. The ministry embraced the idea and agreed to establish 
scholarship management committee (SMC) to help selection of the scholarship 
awardees.  Subsequently an LOA was drafted and will be signed in the second 
quarter.  

 Sources of Evidence for Results Progress and Achievements  

 CSO consultation meeting minutes 

 Somali Investment forum : http://shuraako.org/sites/shuraako.org/files/SIF%20Program.pdf 
 

http://shuraako.org/sites/shuraako.org/files/SIF%20Program.pdf
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OUTPUT 3 – Measures implemented to prevent SGBV and reduce the prevalence of harmful traditional 

practices against women and girls; especially FGM  

 

Narrative update on Progress towards Output 

Progress has been made in this quarter as some of the regions already have put in place the legal framework. For instance Puntland adopted FGM policy and the 
other regions are actively advocating for the criminalization of GBV.  Draft SOB and GBV Bills are in place Federal Level and in Somaliland respectively.   

Output Indicators Baseline Annual Target Progress to date 

1. Legal and/or policy framework in 
place to prevent and address FGM 
and GBV 

2. Number of CCE-CC practicing 
communities declaring total 
abandonment  of FGM  

1. No FGM policy adopted  in all 
the three regions; No GBV laws 

2. Currently no community have 
abandoned FGM 

 

1. Advocacy for adoption of 
laws/policies on FGM and GBV  

2. CCE-CCs conducted in 12 
communities nationwide( At least 
2 declare to abandon FGM)  

 

1. Draft bill on gender based violence 
(GBV) has been publicly consulted 
in Somaliland. NAGAAD has 
implemented consultation 
meetings in January and February 
and is anticipated to be presented 
to the parliament within the 
second quarter of 2015.   
At Federal level, sexual offense bill 
was drafted last year with the 
support of UNDP and UNFPA, and 
the project is now strategizing in 
supporting the advocacy for 
adoption and implementation of 
the Bill.  FGM policy was adopted 
in Puntland. Advocacy initiatives 
on zero tolerance of SGBV/FGM 
have begun.  
2. UNDP is seeking to scale up CCE 
sessions with four new CCE sites 
nationwide.  

Planned Activities as per Annual Work Plan  Progress Against Activities  

Action 3.1.1 Select and build capacity of a team of national trainers to function 

as a national resource and facilitation team on CCE-CC for Gender. 

Activity Result 3.1:   
Action 3.1.1  
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Action 3.1.2 Double the number of CCE-CC sessions being conducted by CSOs 

across 

Action 3.1.3 Support advocacy meeting between the CCE-CC hosting 

communities and the local authorities  to foster collaboration   

Action 3.1.4 Support peer review exchange between  CCE-CC practicing 

communities  

Action 3.1.5 Establish CCE-CC online platform and create linkages with the CCE-

CC practicing communities  across the regions 

Action 3.1.6 Conduct onsite support visits and peer reviews to observe the CCE-

CC on action 

Action 3.1.5 Establish CCE-CC online platform and create linkages with the CCE-

CC practicing communities  across the regions 

Action 3.1.6 Conduct onsite support visits and peer reviews to observe the CCE-

CC on action 

Action 3.1.7 Organize exposure visits in liaison with CCE-CC experts  to CCE-CC 

practicing countries 

Action 3.1.8 Engage the media and communication specialist in documenting 
and disseminating significant changes made through CCE-CC as well as best 
practices 

Action 3.2.1 Support public consultation on Sexual Offences and GBV bills at SL 
and FL. 

Action 3.2.2 Support CSOs to sustain advocacy for FGM policy adoption 

Action 3.2.3 Support CSOs to sustain sensitization on GBV and FGM eradication 
through (inter-generational dialogue between women custodians of the FGM 
practice and younger generation of women; training and support traditional 

The identification of a national CCE facilitation team is being undertaken.  The 
team is meant to support local organizations and communities to encourage 
dialogue, create space for mutual learning, and foster new perspectives and help 
local communities mobilize around agreed actions.  After the Selection of a team 
of national trainers, an in depth CCE training will follow in the second quarter  

 
Action 3.1.2 -3.1.8 
These activities will be implemented in the second and third quarter. Four MCGs 
for the CSOs will be signed in the next quarter to implement the CCE sessions 
and engage with local authorities to foster collaboration between the CCE-CC 
hosting communities.  
 
 Action 3.2.1  

UNDP and UNFPA supported the drafting of Sexual Offensive Bill (SOB) last year 
and committed to maintain the support of SOB to adopt and start 
implementation. The fourth draft of the sexual offensive Bill has been prepared 
and after broad based regional consultations, the bill will be presented to 
cabinet and then to parliament.  

Action 3.2.2  

The FGM prevalence study report was validated in Hargeisa in February. The 
study revealed the rate of FGM/C in Somaliland is 99.8%. 4 (0.2%) of the women 
from urban areas were not cut. The study shows that rural/pastoral circumcision 
stands at 100%. The average FGM/C performance age is eight years. Pharaonic 
type (type three) is performed at 82.3% in rural areas while 80.7% in urban 
areas. Sunna2 circumcision is not clearly understood by the respondents. In rural 
areas, 99.5% of cutting is done by the traditional circumcisers while at 95.7% in 
urban areas. In this study, 2/3 of the women support Sunna to be performed in 
the health facilities for their daughters. The study further established that the 

                                                                 
2 Sunna circumcision consist of the removal of the tip of the clitoris  
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elders and religious leaders to advocate for FGM eradication; dialogues between 
men and women youth on prevention of GBV and FGM in each region) 

Action 3.2.4 Gender machineries lead sensitization on GBV and FGM prevalence 
through commemorative events. 

 

 

 

 

 

 
 

mothers are the ones who lead the decision for cutting their daughters, at 75% 
in the rural and 68% in the urban. Both parents decision is 19% in the rural and 
14% in the urban. In both set ups fathers only make decision at 2%. 

Despite the figures, the study established and revealed some positive social 
change pertaining to FGM.   FGM used to be very sensitive and taboo issue in 
Somaliland, however the study found out that the urban population has begun 
to assign that in the past  

Project is now finalizing an MCG to follow up and implement the 
recommendations of the FGM prevalence study.  

Action 3.2.3 The project is collaborating with NAFIS network in Somaliland to 
initiate the implementation of this activity. In response to the FGM prevalence 
study, MCG is being finalized to foster the inter-generational dialogue between 
women custodians of the FGM practice and younger generation of women.   

 
Action 3.2.4 
The project supported the Gender machineries and CSOs to commemorate the 
FGM International day (6th February). FGM prevalence study was widely 
disseminated in Somaliland during the event. 

 Sources of Evidence for Results Progress and Achievements  

 FGM Study report: www.nafisnetwork.net 

 Draft of the Sexual Offences Bill 

 Draft MCGs  

 

http://www.nafisnetwork.net/
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OUTPUT 4 –Women supported by appropriately designed, implemented and enforced legal and policy 

frameworks in line with international and regional instruments  

Narrative update on Progress towards Output 

Significant progress has been made towards this output.  Review process and advocacy of the national gender policy in Puntland has started with the leadership of 
Ministry of Women Development and Social Affairs (MOWDAFA). The project has agreed to sign a letter of agreement with MOWDAFA to intensity efforts towards 
the advocacy of the adoption of the policy. Interagency gender Consultation mechanism was reformulated in Somaliland by ministries appointed gender focal points 
with higher and relevant authorizes. Subsequently one interagency gender coordination meeting was held and discussed about the role of GFPs in mainstreaming 
gender in government policies and programmes. At federal level the Ministry of Women and Human rights (MoWHRD) has begun engaging with other ministries to 
establish this gender coordination mechanism. 

Output Indicators Baseline Annual Target Progress to date 

1. Gender Polices adopted in PL and 
FL  

2. Revised Constitutions in Puntland 
and Federal level include specific 
provisions on women’s rights e.g. 
quotas 

3. Number of  ministries with gender 
focal points (GFP) and number of 
regions with inter-ministerial 
gender coordination mechanism   
 

1. SL has a Gender Policy with an 
implementation plan; there 
are draft policies  in FL and PL; 
No framework for 
implementation of UNSCRs 
1325 – 1820 nationwide 

2. Constitutional provisions on 
GEWE are weak or ambiguous 

3. Lack of inter-ministerial gender 
focal points (GFP) and 
coordination mechanism  in SC 
and PL ;13 ministries have GFP 
in SL  

 

1. Technical support and advocacy 
for adoption of Gender policies in 
Puntland and Federal Government 

2. Review of Provisional Federal 
Constitution and PL Constitution 
ensures consultations with 
women’s groups.   

3. Gender coordination mechanisms 
established under the leadership 
of the Gender Machineries in 
South Central, Puntland and 
Somaliland inter-agency gender 
coordination mechanism 
reformulated to strengthen 
Gender mainstreaming  

1. Review process and advocacy of 
the national gender policy in 
Puntland has started with the 
leadership of Ministry of Women 
Development and Social Affairs 
(MOWDAFA).  

2. The constitutional review process 
started well in Mogadishu and the 
UN and the CSOs are actively 
engaging in the process.  A UN 
wide approach was deemed 
necessary and agreed to ensure 
that (i) Advocacy and political 
pressure: high-level advocacy, use 
of “Good Offices”, second track 
diplomacy, and (ii) provision of 
technical resources: technical 
advice, guidance and actual text on 
gender issues vis-à-vis the 
provisions of constitutions—was 
agreed to be applied in order to 
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ensure gender equality and 
women’s rights issues are 
adequately addressed in the 
review exercise and reflected in 
the new (revised) draft/version. 

3. Inter-agency Gender coordination 
mechanism for PL is under 
establishment while SL Interagency 
gender coordination mechanism 
was reformulated as the respective 
ministries appointed gender focal 
points with higher responsibilities.     

Planned Activities as per Annual Work Plan  Progress Against Activities  

Action 4.1.1 Support mobilization of women groups and organizations to 
proactively participate in the FL and Puntland Constitutional review processes. 

Action 4.1.2 Support to  MoWHRD to review existing roadmap and implement 
actions towards adoption of  Gender Policy 

Action 4.1.3 Support MoWDAFA to review and or reformulate the Gender Policy 
Paper 2008 and to implement the Ministry’s Strategic Plan 2014 – 2018; 

Action 4.1.4 Technical and programmatic support to the new Ministry of 
Constitution, Federal Affairs and Democratization (MoCFAD) in Puntland to 
mainstream Gender into its programmes and operations. 

 Action 4.1.5 In collaboration with other UN agencies and UNDP relevant 
projects, establish mechanism for systematic gender analysis of all emerging 
legislation and policies and support national machineries and civil society 
advocacy to engender them. 
Action 4.2.1 Gender Machineries in each region supported to establish and/or 
strengthen inter-ministerial and multi-sectoral gender coordination mechanism 
to enhance their effectiveness in gender mainstreaming in all government 
policies and programmes across all sectors and enhance implementation of the 

Activity Result 4.1  

Action 4.1.1 
This is activity is planned to happen in the second quarter.  
 
Action 4.1.2 – this activity will be implemented during the third quarter  
 
Action 4.1.3 
This activity is priority for the second quarter. LOA for MoWDAFA is finalized and 
will be signed in the next quarter.   
Action 4.1.4 
Four women participants including chairperson of the Independent Constitution 
Review and implementation commission (ICRIC) and former Minster of 
Constitution in Puntland were supported to participate in a workshop on 
Women’s full participation in Constitution, held from 9th to 11th of February 
2015 in Jordan. The workshop had special focus on bottom up approaches to 
constitution-making and ensuring that women as well as girls have opportunities 
to participate, including in the stages of civic education, public consultation, and 
implementation. 
Action 4.1.5   As part of Joint PBF project, the recipient UN agencies (UNDP, 
UNSOM and UN Women) are strategizing to establish mechanism for systematic 
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National Gender Policy.  
Action 4.2.2 Gender mainstreaming toolkit finalized and used for gender focal 
persons training  
Action 4.2.3 Technical capacity of inter-ministerial gender coordination 
mechanisms enhanced through workshops/trainings on gender mainstreaming  
Action 4.2.4 Support government authorities of Somalia and CSOs to participate 

in international and regional forums related to Gender and women’s rights e.g. 

CSWs, learning and exchange events in the Arab region.  

 

 
 

gender analysis of all emerging legislation and policies.  Once the project 
document for the PBF is finalized, the mechanism for systematic gender analysis 
will be established in the third quarter. 
Activity Result 4.2  

Action 4.2.1  

In Somaliland, a consultative meeting with Director Generals was held on with 

fourteen DGs, the chairperson of the human rights commission and 

representatives from civil society organizations (8f; 15m) has been held to 

reformulate the Inter-agency gender focal points and too encourage and get DGs 

to nominate GFP with relevant authorities in their respective ministries. 

It is very important to mention that the consultative meeting proved very 

successful as DGs were sensitized to gender concepts, gender national policy and 

existing national gender machineries. They have also demonstrated commitment 

to mainstream the policy into programs and planning of their respective 

ministries. Furthermore, each DGs nominated Gender Focal Points who will 

represent the respective ministries in inter-agency gender coordination 

mechanism under the leadership of Ministry of Labour & Social Affairs (MoLSA) 

One inter-agency gender coordination meeting was held in this reporting period 

in Somaliland. 16 gender focal points (12f:4m) from the government ministries 

attended and deliberated about the role of gender focal points in in the 

implementation of gender policy action plan. At the operational level, the main 

responsibility for ensuring the effective implementation of the National Gender 

Policy rests with government Ministries at national, regional and district levels. 

Gender Focal Points are to make sure that Ministries comply with National 

Gender Policy and put in place gender sensitive polices projects and programs.  

Action 4.2.2 

Gender mainstreaming toolkit was drafted and will be used for gender focal 

points training in May. 

Action 4.2.3 
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Subsequent to the establishment of the inter-agency gender coordination 

mechanisms in PL and FL, gender mainstreaming training was planned to follow 

and will be held in June.  

 

Action 4.2.4  

In collaboration with other UN agencies, UNDP sponsored five women from 
government and CSOs including the Minister of Women and Human rights of the 
government of Somalia to participate the Commission on the Status of Women 
59th session held in New York. As part of this event, the Minister of Women and 
Human Rights of the Federal Government of Somalia, H.E Zahra Ali Samatar 
presented a remarkable speech at a side event on “New partnerships for 
addressing and preventing GBV” organized by UNDP BPPS Gender Team and 
Republic of Korea. The Minister participated, along with representatives from 
Guatemala, Royal Government of Cambodia, Argentina, and Papua New Guinea, 
in the panel chaired Ms. Randi Davis, Director of the UNDP Gender Team.  
 
The minister reiterated the government’s commitment towards zero tolerance 
of GBV and readiness to partner with willing institutions and organizations within 
the framework of a coherent approach to combating GBV. 

 Sources of Evidence for Results Progress and Achievements  

 Minutes of the consultative meetings by MOLSA 

 Draft Gender mainstreaming toolkit (furnished upon request) 
 CSW59:https://www.facebook.com/undpsom/posts/669527713194131 

https://www.facebook.com/undpsom/posts/669527713194131
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SECTION 3 – CROSS-CUTTING ISSUES (GENDER, HIV/AIDS, PEACE AND CONFLICT, 

HUMAN RIGHTS)  
 

The promotion of gender equality and the empowerment of women is central to the mandate of UNDP and 
intrinsic to its development approach. The Gender project is the vehicle for realization of this commitment 
through implementing gender specific interventions as well as mainstreaming gender into all UNDP 
programmes and processes. Despite that project ensures equal participation of women and men through the 
project cycle, the primary project target groups are women and girls. The project targeted both women in 
the politics and political aspirants and provided capacity building trainings. Enhanced the networking of 
women in the politics through creation of networking mechanisms (including the Somaliland women’s 
councilors network) to share information, experience and unite forces towards women rights advocacy.  

The project also works with male gender champions and fosters gender balanced intergenerational 
dialogues to fight against FGM and GBV in general.  

The project also supports young girls to continue tertiary study and provide counselling to cope with 
challenges they face.  

On the other hand, the Gender Project continued to provide gender mainstreaming support across all UNDP 
programmes and operations. All 2015 work plans have been thoroughly reviewed, feedback provided to 
project teams and appropriate gender markers assigned. In response to the recommendations from the 
second gender seal assessment of the CO, the CO's Gender Focal team has been expanded to include area 
offices as well. Empowerment network has been established in the CO and now staff are enjoying peer to 
peer learning, mentorship and readers club. The Gender project continues to be represented on all CO 
executive committees where contracts, project documents, procurement and recruitment processes are 
thoroughly reviewed through a gender lens. The gender team actively participates and co-ordinates the UN 
gender related activities with representation in the GBV WG and Somalia Media Support Working Group 
(SMSG). 
 
As a cross-cutting Unit, GEWE and HIV project has strengthened the synergy and the collaboration between 
the tow projects. CCE continued to provide a platform for the communities to integrate HIV into gender 
sessions. Especially the correlation between GBV/FGM and HIV and AIDS is thoroughly and deeply discussed 
in the CCE sessions. Currently, the two projects are finalizing three joint MCGs to upscale the CCE on Gender 
and HIV. 
 
The Gender Strategy Progress Report for 2014 is in the final draft stage. It will be published in the next 

quarter. And the updated gender equality strategy 2014-2017 is currently under review and will also be 

finalized in the second quarter   
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SECTION 4 – CHALLENGES / LESSONS LEARNT 
 
Continuing security threats against the UN, particularly at federal level, made programme implementation in 

quarter one extremely difficult. Security environment remains high risk. At FL movement restrictions around 

Mogadishu have impacted on the ability of the project to make implementation agreements with partners, 

and to monitor implementation. On the top of this, the change of the Federal government delayed the 

approval of the revised Project and 2015 AWP which in turn affected the implementation of the planned 

activities in quarter one. 

The project has also had to wait for reconstitution of inter-ministerial gender focal in PL and FL for the 
training on Gender mainstreaming to take place. 
 
The capacity assessment for the potential implementing partners was very important to identify areas in 
need of strengthening as well as the appropriate  modality to engage partners to maximize on the impact of 
our interventions. However, the process has delayed the implementation of most of the activities. 
 

During the project reformulation and Annual work planning, the use theory of change for GEWE Project 

proved effective tool for planning and demonstrating strong analysis while creating link the change process 

to the most desirable change.  

 
. 
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SECTION 5 – RISK MANAGEMENT  
This section can be used to update or use the risk logs developed during the project development stage and provide any mitigation measures being 
undertaken by the project.  

Type of Risk 3 Description of Risk   Mitigating Measures 

Deterioration in 
security situation may 
involve risks for the 
implementation of 
the project and 
delivery of results 

Programme activities disrupted and implementation is delayed 

and limited the physical interaction with the partners.  At FL 

movement restrictions around Mogadishu have impacted on the 

ability of the project to make implementation agreements with 

partners, and to monitor implementation 

 

Project team (with guidance from CO) adjusted project activities 
to changes in the security situation.  For instance, While 
reviewing the proposal of the partners, virtual meetings were 
arranged to further discuss and sequence activities implemented 
by partners based in Mogadishu and south central.    
 

 
Lack of acceptance or 
resistance by 
communities to 
project interventions 
e,g, on gender 
equality awareness, 
FGM 

Gender continues to be sensitive issue in Somalia. Stigma is 
formidable challenge particularly issues around GBV and FGM 
which hinders implementing partners and project team to 
receive accurate data and information  

Participatory planning and community mobilization; locally 
owned or culturally sensitive strategies are employed. CCE 
proves relevant methodology in engaging communities to seek 
authentic responses to GBV and FGM 

 
Frequent change of 
governments or 
change of line 
ministers  

The change of federal government in January and delayed 
appointment of the cabinet has delayed the approval of the 
project and AWP.  And then new minister appointed for the 
Ministry of women and human rights required ample to grasp 
the project.   

Following to the protocol meeting between the Country Director 
and the new Minister of women and human rights, the project 
team had organized successive meetings with the new minister 
to discuss with the project and AWP. The minster singed the 
project and the AWP on March. 

Significant shortfall in 
resource mobilization 
from bilateral 
partners 

 

Spurred by the fact that gender is cross-cutting in the compact, 
resource mobilization from bilateral partners is increasing 
becoming challenge.  

 

While strengthening of relationships with the existing project 

donors, the project also strives to engage with new donors. The 

project team had meetings with DFID and has shared the project 

document and AWP.    

                                                                 
3 Environmental; Financial; Operational; Organizational; Political; Regulatory; Security; Strategic; Other. 
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SECTION 6 – MONITORING AND OVERSIGHT ACTIVITIES   
  

Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 

Local Project Appraisal 
Committee meeting 

 

27th January 
2015 

The project convened a Local Project Appraisal 
Committee (LPAC) to review the revised project 
document and 2015 AWP.  

• The meeting has endorsed the PRODOC and 
the 2015 AWP with no revisions made  

• MoWHRD agreed to sign the PRODOC and 
2015 AWP. 

• Meeting has noted the need for 
strengthening the coordination of 
stakeholders working around gender 

• The meeting called for a concerted effort in 
integrating gender into the compact 
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SECTION 7 – FINANCIAL REPORT (IN US $) 

 Donor 
Total funds 
committed 

Available 
resources for 

the year 

Contribution as 
% of AWP 

Expenditure Balance4 % Delivery Comments 

 
       

Denmark  927,720 875,165 31% 198,936 676,229 7%  

BCPR 38,955 64,093 2% 52,270 11,823 2%  

UNDP (TRAC) 500,000 500,000 18% 76,648 423,352 3%  

Norway 417,293  -  - - - -  

PBF 480,000  -  - -  -  -  

Unfunded 424,018  - 15% - - -  

TOTAL 2,787,986 1,439,258 66% 327,854 1,111,404 12%  

 

 

 

                                                                 
4 Available resource for the year minus funds disbursed till now. 
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ANNEX 1: TRAINING DATA  
 

# 

Target Group 

Dates 
# of participants 

Title of the training Location of training Training provider 
Ministry. District 

or UN staff 
Others 

M F 

1.    
Quota Task 
force 
In Somaliland 

 
Jan 28th -29th 

2015 
24 16 

Capacity building 
training workshop on 
lobbying, advocacy, 
national electoral laws, 
and international legal 
frameworks in elections  
for women’s Quota task 
force  

Hargeisa  
 

NAGAAD 

2.  
Women  local 
councilors 

 

11th -14th, 

January, 

2015.  

 

0 10  

Capacity building 

trainings on leadership, 

community mobilization 

and gender       

mainstreaming to the 

elected women 

councilors 

 

 

Hargeisa  MOLSA 

3.  Total  
 

24 26    

 


