
Year: 2021
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00104048 Construction of MSL warehouses Chipata hub 1/1/2017 12/31/2020 UNDP 30085 ZMB-MoH 74500 Miscellaneous Expenses 4,877.00

UNDP 30085 ZMB-MoH 71300 Local Consultants 2,495.00

UNDP 30085 ZMB-MoH 75100 Facilities & Administration 3,476.00

UNDP 30085 ZMB-MoH 71400 Contractual Services - Individ 1,353.00

UNDP 30085 ZMB-MoH 72100 Contractual Services-
Companies

60,780.00

Mpika hub 1/1/2017 12/31/2020 UNDP 04000 UNDP 61300 Salary & Post Adj Cst-IP Staff 34,099.00

UNDP 04000 UNDP 62300 Recurrent Payroll Costs-IP Stf 38,022.00

UNDP 30085 ZMB-MoH 71600 Travel 1,353.00

UNDP 04000 UNDP 63300 Non-Recurrent Payroll - IP Stf 4,669.00

UNDP 04000 UNDP 63500 Insurance and Security Costs 5,210.00

UNDP 30085 ZMB-MoH 71500 UN Volunteers 3,476.00

UNDP 30085 ZMB-MoH 74500 Miscellaneous Expenses 5,546.00

UNDP 30085 ZMB-MoH 71300 Local Consultants 2,495.00

UNDP 30085 ZMB-MoH 72100 Contractual Services-
Companies

60,111.00

MSL Phase2 EU Receiving 
Area

1/1/2017 12/31/2019 UNDP 04000 UNDP 71200 International Consultants 35,000.00

TOTAL 262,962.00

GRAND TOTAL 262,962.00

Annual Work Plan

Zambia - Lusaka

Project:
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00101751
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