

B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Timeframe		Responsible Party		Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
six year initiative aimed at ensuring that	Business/Leadership	6/13/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	22,000.00		
	Financial Literacy	6/13/2014	6/30/2026		30000	UN Women	75100 - Facilities & Administration	20,946.00		
					30000	UN Women	61200 - Salaries Costs - GS Staff	75,000.00		
					30000	UN Women	71600 - Travel	22,131.00		
	Productivity	6/13/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	27,568.00		
					30000	UN Women	75700 - Training, Workshops and Confer	31,568.00		
TOTAL								199,213.00		



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Timeframe		Timeframe Responsible Party		Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00091094 Markets for Change in Solomon Islands. The Markets for Change project is a six year initiative aimed at ensuring that marketplaces in rural and urban areas in Fiji, Solomon Islands and Vanuatu are promoting	Business Education & Access to Microfinance	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	8,256.00		
	Financial Lit. Training	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	10,000.00		
	Productivity	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	6,000.00		
	Project Management	7/1/2014	6/30/2026		30000	UN Women	61200 - Salaries Costs - GS Staff	60,000.00		
					30000	UN Women	71600 - Travel	10,101.00		
					30000	UN Women	75100 - Facilities & Administration	11,087.00		
TOTAL	_	_	_					105,444.00		



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
Markets for Change project is a six year	Business/Leadership	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	16,189.00	
initiative aimed at ensuring that marketplaces in rural and urban areas in Fiji, Solomon Islands and Vanuatu are promoting gender equality	Financial Lit.	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	20,000.00	
	Productivity	7/1/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	13,915.00	
	Project Mgt	7/1/2014	6/30/2026		30000	UN Women	75100 - Facilities & Administration	15,273.00	
					30000	UN Women	61200 - Salaries Costs - GS Staff	60,000.00	
					30000	UN Women	71600 - Travel	19,878.00	
TOTAL	TOTAL 145,255.00								



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00123654 Improved socio-economic security and rights of market vendors, especially women market vendors - in new M4C Fiji	Access to Financial Services	6/13/2014	12/31/2023		30000	MPTF-UN Pacific Strategy Fund	71600 - Travel	10,304.00
location, Kadavu.					30000	MPTF-UN Pacific Strategy Fund	74500 - Miscellaneous Expenses	10,028.00
					30000	MPTF-UN Pacific Strategy Fund	72400 - Communic & Audio Visual Equip	2,000.00
					30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	11,592.00
					30000	MPTF-UN Pacific Strategy Fund	75700 - Training, Workshops and Confer	21,046.00
	Agriculture Productivity	Agriculture Productivity 6/13/2014	2014 12/31/2023		30000	MPTF-UN Pacific Strategy Fund	61200 - Salaries Costs - GS Staff	15,000.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	8,668.00
					30000	MPTF-UN Pacific Strategy Fund	72200 - Equipment and Furniture	10,000.00
TOTAL			•		-			88,638.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
at ensuring that marketplaces in rural and urban areas in Samoa to promote gender empowerment.	Conduct assessment to create baseline on the proportion of market	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	72100 - Contractual Services- Companies	11,226.00
	vendors that do not access of credit,savings and insurance scheme				30000	MPTF-UN Pacific Strategy Fund	72400 - Communic & Audio Visual Equip	5,000.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	2,100.00
					30000	MPTF-UN Pacific Strategy Fund	75700 - Training, Workshops and Confer	13,774.00
	Conduct baseline assessment	6/30/2020	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	859.00
					30000	MPTF-UN Pacific Strategy Fund	71300 - Local Consultants	9,876.00
					30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	124.00
			•		30000	MPTF-UN Pacific Strategy Fund	74500 - Miscellaneous Expenses	2,265.00
	Conduct training & needs assessment to ascertain the number of vendors to be traineses	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	1,789.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	250.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
at ensuring that marketplaces in rural and urban areas in Samoa to promote gender empowerment.	Conduct training & needs assessment to ascertain the number of vendors to be traineses	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	74500 - Miscellaneous Expenses	1,778.00
	Deliver appropriate training using as far as possible existing resources and service providers. alternatively develop and	6/30/2020	12/31/2026		11507	UNITED NATIONS DEVELOPMEN T PROGRAMME	71800 - Contractual Services-Imp Partn	3,970.00
	deliver required training		_		11507	UNITED NATIONS DEVELOPMEN T PROGRAMME	75100 - Facilities & Administration	898.00
					11507	UNITED NATIONS DEVELOPMEN T PROGRAMME	75700 - Training, Workshops and Confer	7,250.00
	Deliver appropriate training using as far as possible existing resources	6/30/2020	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	72400 - Communic & Audio Visual Equip	5,000.00
	and service providers; alternatively develop and deliver required training				30000	MPTF-UN Pacific Strategy Fund	75700 - Training, Workshops and Confer	20,450.00
					30000	MPTF-UN Pacific Strategy Fund	71800 - Contractual Services-Imp Partn	18,600.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	3,084.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128454 M4C Phase II - Samoa will be aimed at ensuring that marketplaces in rural and urban areas in Samoa to promote gender empowerment.	Finance and Business Training	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	306.00
					30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	3,081.00
					30000	MPTF-UN Pacific Strategy Fund	74500 - Miscellaneous Expenses	1,286.00
	Fincl.Serv Providers Training	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	72300 - Materials & Goods	250.00
					30000	MPTF-UN Pacific Strategy Fund	72400 - Communic & Audio Visual Equip	2,250.00
			_		30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	566.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	215.00
	In Partnership with Ministry of Health, NGOs,	11/1/2023	12/31/2024		30000	Australian DFAT	72400 - Communic & Audio Visual Equip	2,000.00
	CBOs & FBOs advance and raise awareness on NCDs and reproductive health rights				30000	Australian DFAT	75100 - Facilities & Administration	140.00
	M4C Project Management Unit	6/30/2020	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	71400 - Contractual Services - Individ	28,406.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
at ensuring that marketplaces in rural and urban areas in Samoa to promote gender empowerment.	M4C Project Management Unit	6/30/2020	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	2,447.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	2,415.00
					30000	MPTF-UN Pacific Strategy Fund	72200 - Equipment and Furniture	1,599.00
					30000	MPTF-UN Pacific Strategy Fund	74500 - Miscellaneous Expenses	2,050.00
	Market Business Fair 1 Events	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	338.00
					30000	MPTF-UN Pacific Strategy Fund	75700 - Training, Workshops and Confer	4,826.00
	mentor & monitoring 1/ training	1/1/2023	12/31/2026		30000	MPTF-UN Pacific Strategy Fund	71600 - Travel	2,000.00
					30000	MPTF-UN Pacific Strategy Fund	72400 - Communic & Audio Visual Equip	3,000.00
					30000	MPTF-UN Pacific Strategy Fund	75100 - Facilities & Administration	490.00
					30000	MPTF-UN Pacific Strategy Fund	72500 - Supplies	2,000.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128454 M4C Phase II - Samoa will be aimed at ensuring that marketplaces in rural and urban areas in Samoa to promote gender empowerment.	Project Management Unit	11/1/2023	12/31/2026		30000	Australian DFAT	71400 - Contractual Services - Individ	18,000.00
					30000	Australian DFAT	72200 - Equipment and Furniture	3,000.00
					30000	Australian DFAT	75100 - Facilities & Administration	1,470.00
	Training in value adding to vendors and linking agricultant service providers to market vendor farmers	11/1/2023	12/31/2024		30000	Australian DFAT	71300 - Local Consultants	18,000.00
					30000	Australian DFAT	75100 - Facilities & Administration	1,260.00
	Work with financial service providers and social		12/31/2024		30000	Australian DFAT	72400 - Communic & Audio Visual Equip	3,000.00
	protection services to provide improved, gender- responsive and appropriate				30000	Australian DFAT	75100 - Facilities & Administration	560.00
	services to market vendors, including micro-insurance, credit, loans, savings and training				30000	Australian DFAT	75700 - Training, Workshops and Confer	5,000.00
TOTAL			<u> </u>		-	-	•	218,248.00
GRAND TOTAL								756,798.00



B0404 - Fiji - Suva

Project: 00081678 **Report Date:** 3/28/2024

Project Title: Markets for Change

Output	Key Activities	Timeframe		Responsible Party		Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00090867 The Markets for Change project is a six year initiative aimed at ensuring that marketplaces in rural and urban areas in Fiji, Solomon Islands and Vanuatu are promoting gender equality and women's empowerment.	Business/Leadership	6/13/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	81,563.00		
	Financial Literacy	6/13/2014	6/30/2026		30000	UN Women	61200 - Salaries Costs - GS Staff	165,000.00		
			-		30000	UN Women	71600 - Travel	43,038.00		
					30000	UN Women	75100 - Facilities & Administration	33,114.00		
	Productivity	6/13/2014	6/30/2026		30000	UN Women	75700 - Training, Workshops and Confer	185,232.00		
					30000	UN Women	75700 - Training, Workshops and Confer	71,890.00		
TOTAL								579,837.00		
GRAND TOTAL								579,837.00		