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EXECUTIVE SUMMARY 

Introduction 

The third-party monitoring mission covered PROSCAL project activities implemented in 

Somaliland, Puntland, Jubaland and Southwest States to assess status of the project activities, 

mainly the distribution of subsidized LPG Cylinders; community level awareness campaign and 

outreach; training of Artisans and Business Networking in the production and marketing of fuel-

efficient stoves. 

Training of local artisans on the production of fuel-efficient stoves 

This project component was implemented in Somaliland, Jubaland and Southwest State and the 

activity involved the provision of hands-on skills training on locally manufactured cooking stoves. 

Under this indicator, the TPM sought to gauge the effectiveness of the training. Overall, the TPM 

observed that the training delivery method involved participatory approaches which included 

brainstorming, lectures, group discussions, practical sessions, question and answer sessions. 

In each project location, the TPM team interviewed 5 local artisans who benefited from the training. 

All participants highlighted that the training has provided them with the required skills to produce 

efficient cooking stoves, opened up livelihood opportunities for them and above all they were able 

to gain new networks of potential clients. In terms of training relevance, nearly three quarters 

(73%) of survey respondents rated the quality of the training materials as 5, with 5 being the highest 

on the scale and 1 being lowest on the spectrum. This is indicative of the high level of satisfaction 

on the relevance of the trainings. Furthermore, majority (60%) reported that the instructors were 

very effective on the training with another 20% indicating that the instructor was extremely 

effective. Concerning the ease of understanding the training content, majority (87%) reported that 

they found the content very easy to understand. Likewise, participants reported that the level of 

engagement with the training instructor was high with majority (74%) describing it as very 

engaging.  

However, the artisans in Somaliland complained of a challenge in the supply of clay as it is only 

available in two locations in Awdal and Marodijeex regions, hence limiting the roll-out in production 

of these energy saving cooking stoves in all regions of Somaliland. In addition, some trainees in 

Jubaland and SWS lamented that their tutors were not fluent in their local dialect hence the need to 

always have a local consultant in such trainings.   

Community level awareness campaigns and outreach 

This activity was implemented in Jubaland, Southwest and Puntland States. The TPM confirmed 

that the implementing partners conducted community level campaigns in several centers across 



                                                                             

 

these states. The main aim of the activity was to develop understanding, enhance cooperation and 

coordination of the local stakeholders to assist in collective joint effort against reduction and control 

of charcoal burning and trade. In addition, the awareness focused on educating the community 

about the environmental hazards associated with cutting of trees for charcoal production and 

deforestation and the negative effects of unplanned creation of villages and towns.  

Key among the notable outcomes of the extensive discussions between the local communities and 

the project team was increased capacity on issues around charcoal production and trade, as well as 

the negative environmental impact it has on land degradation and other adverse climatic 

consequences.  

However, project beneficiaries in some locations reported that the workshop duration was quite 

short and that there may be a lot that might not have been covered due to the short nature of the 

events. Moreover, in the South-Central region, interviewees indicated that the training participants 

were mainly from urban and peri-urban centers and that it would have been necessary to engage 

rural communities that are largely the main perpetrators of tree cutting and deforestation. 

Nevertheless, the TPM notes that access due to security reasons is main the main concern to target 

rural communities especially in the South-Central region. 

 

Distribution of subsidized LPG gas cylinders in Puntland 

PROSCAL project team at the MoECC in partnership with Som Gas distributed 500 subsidized 13kg 

LPG gas cylinders with accessories, to poor households with no access to LPG gas across 6 locations 

in Puntland. The selection and registration of beneficiaries was based on the availability of refilling 

stations to refill and re-supply the beneficiaries. Other criteria included; beneficiaries must not have 

access to and/or have used LPG gas before and solely depend on charcoal as a fuel, beneficiaries 

must be able to pay the subsidy fee of $30, and that beneficiary should be able to refill the LPG gas 

cylinders once it is used up. 

 

Post Distribution Monitoring Survey of the LPG cylinders revealed that 100% of the beneficiaries 

who participated in the survey have received one unit of the LPG gas cylinder. On whether 

beneficiaries have paid for acquiring the cylinders, nearly three quarters (70%) of those interviewed 

reported having paid for the cylinder with only 30% indicating not having paid for the cylinder - a 

confirmation that the LPG cylinders were not fully free-of-charge as they were only subsidized for 

the beneficiaries. In addition, over three quarter (76%) of the beneficiaries interviewed reported 

that the criteria used by the Ministry to select the beneficiaries was fair, with another 10% indicating 

that the criteria were somewhat fair and only 4% reported that the criteria was unfair. Nearly three 



                                                                             

 

quarter (74%) of the beneficiaries interviewed reported that the cylinders received from the 

Ministry contributed to their needs to a great extent and another 18% indicated to a moderate 

extent. However, only 34% of respondents reported to have had known who distributed the LPG 

gas cylinders with 66% (n=33) of the beneficiaries not knowing the distributor of the LPG gas. 

Key issue and challenges encountered  

1. There is limited outreach campaigns in remote areas with high charcoal consumption and 

deforestation due to security concerns. However, project team noted that they have 

continuously used local media to enhance the reach of the PROSCAL awareness to grassroot 

communities.  

2. The local artisans in Somaliland (based in Hargeisa) complained of a challenge in the supply 

of clay as it is only available in only two locations in Awdal and Marodijeex regions, hence 

limiting their optimal output.   

3. The training instructors for the local artisan trainings in Kismayo and Baidoa were reported 

to be non-locals not conversant with the local dialect . However, the trainees reported that 

ministry officials especially the PROSCAL project advisor attached to the ministries 

supported them in translation during the trainings.  

4. In Southwest State interviewed trainees of the fuel-efficient stoves were concerned that the 

ministry did not inform them of the networking opportunities and connection with 

stakeholders.  

5. Some interviewed community members in Baidoa (SWS) felt that the 2-day workshop for 

awareness raising was quite short.  

6. The Post-distribution monitoring of the LPG cylinders revealed that only 34% of 

respondents knew about who distributed the LPG gas cylinders with 66% (n=33) of the 

beneficiaries not knowing the distributor of the LPG gas. 

 

Recommendations   

1. There is need to expand the reach and coverage of the PROSCAL awareness campaigns to 

the rural communities by continuously engaging the local media in a bid to sensitize 

communities on the causes of environmental degradation and its impacts on climate change.  

2. UNDP program team should consider allocating more budget to PROSCAL project activities 

especially in the awareness campaigns in remote areas with high charcoal consumption and 

deforestation rates. 

3. Future trainings of local artisans should engage local consultants that are fluent in local 

dialects.  



                                                                             

 

4. In Southwest State, PROSCAL team should deliver the component of networking with 

business communities and stakeholders.  

5. Future awareness raising campaigns and session should be longer than 2-3 days as there is 

a lot to cover in those activities.  

6. Implementing partners (Ministries in this case) should create awareness on project details 

especially on the objectives of the project and which agency funds it – this should be done in 

line with UNDP’s policy on visibility. 



                                                                             

 

1.0 INTRODUCTION  

1.1 Background on the project  

Ecosystem services in Somalia are under serious threat from a combination of deforestation due to 

charcoal production as well as unsustainable natural resource management practices which is 

contributing to loss of soil fertility, vegetation and grazing land. In Somalia it is aggravated by 

extreme weather and climate change impacts, most notably increasing spatial and temporal 

variability of the rainy and dry seasons, floods and droughts. According to the World Bank’s Natural 

Hotspots Study1, 43% of Somalia’s land area is exposed to flooding and droughts with 54% of the 

population highly exposed to extreme weather and natural risks. Officially, Somalia ranks 15th on 

the DFID list among the developing countries at high disaster risk.2   

 

As a result, Somalia’s farmers and pastoralists urgently require resiliency to the impacts of climate 

change including extreme weather conditions. They require knowledge on the means to sustainably 

manage their limited natural resources base. To support sustainable land management and 

preparedness for natural risks, climate risk management must be institutionalized from national to 

local levels in Somalia. At the national level, the environment, water, agriculture and livestock 

ministries require significant technical and operational capacity reinforcement to support their 

mandates.3  

 

The PROSCAL programme implements a sector wide approach to reduce forest and rangeland 

exploitation. It strengthens Somali national / regional capacities to formulate, coordinate and 

implement policies and promotes the sustainable use of woodland threatened by the illegal charcoal 

value chain while ensuring the inclusion of marginal groups of the rural population that are involved 

 
1 Natural Hotspots Study: A Global Risks Analysis (Disaster Risk Management Series No. 5, World Bank, 2005)  

2 UK Department for International Development, 2006. Reducing the Risk of Disasters – Helping to Achieve Sustainable 

Poverty Reduction in a Vulnerable World 

3 Enhancing Climate Resilience of the Vulnerable Communities and Ecosystems in Somalia, UNDP Somalia (Undated)  



                                                                             

 

in such practices along the priorities of the national development agenda.4 

 

The Programme is in response to the UN Security Council resolution 2036 (2012) that seeks 

international cooperation to ban illegal exports of Charcoal from Somalia. The programme 

envisages a comprehensive response strategy to support the Security Council’s Resolution. In 

implementing its mandate, PROSCAL builds upon successful projects executed by UN agencies to 

support the ban and uses the UN Joint Programming modality to harmonize approaches and 

maximize synergies. Building on existing collaboration efforts of partner organizations and 

governments, the programme emphasizes joint work plans, monitoring and evaluation of activities, 

and offers a forum for policy harmonization between national governments on activities related to 

the charcoal trade ban in the region. 

1.2 Project Objectives & Outcomes 

The specific objectives of the programme are four: 1) Support government in Somalia as well as 

countries in the Horn of Africa and the region to produce pertinent legal instruments and strengthen 

enforcement mechanisms at national, regional and local levels; 2) Promote alternative sources of 

energy to reduce local charcoal consumption; 3) Provide alternative livelihoods to the Charcoal 

Value Chain Beneficiaries (CVCBs) involved in the charcoal production and trade; and, 4) Country 

wide reforestation and afforestation to regain the productive potential of the environmentally 

degraded lands. 

 

  

 
4 Mid Term Review of the Joint Programme for Sustainable Charcoal Reduction and Alternative Livelihoods 
(PROSCAL), UNDP 2020 
 



                                                                             

 

2.0 METHODOLOGY  

2.1 Approach  

The monitoring was guided by the use of project indicator checklist. The monitoring mission visited 

project sites in Puntland, Jubaland, Southwest and Somaliland and interviewed project stakeholders 

to gain first-hand account of the PROSCAL project activities. The TPM adopted key informant 

interviews and focus group discussions as well as post distribution monitoring survey of subsidized 

LPG sets.  

2.2 Data collection  

The monitoring adopted the use of pre-designed questionnaires/checklists, KII and FGD guides to 

gather relevant information related to the project under review. Key Informant interviews with the 

project management team of the partner ministries across Federal Member States and Somaliland 

were conducted. In addition, the TPM interviewed 20% of the local artisans who received training 

on the production of fuel-efficient stoves in Jubaland, South West and Somaliland. Furthermore, 5 

participants of the awareness raising workshops/meetings in each state were interviewed; and 2 

FGDs in Puntland with project beneficiaries for subsidized LPG Cylinders. The TPM also conducted 

post-distribution monitoring survey of the LPG Cylinders in Puntland where a total of 50 

beneficiaries were interviewed. Geo-tagged photos were also collected where evidence was 

available.  

2.3 Data processing  

Findings of the qualitative data, collected as transcripts from all interviews with project staffs were 

analyzed in detail to inform this report. Further, observation notes from the field were also used to 

complement the information collected. 



                                                                             

 

2.4 Data quality  

Field data were validated and triangulated to ensure quality. Any inconsistent information, errors 

were communicated/cross-referenced with the field teams and corrected before finalizing the 

fieldwork. Geo-tagged photography was also adopted to ensure it complements our narrative report. 



                                                                             

 

3.0 FINDINGS  

3.1 Introduction 

The third-party monitoring mission covered PROSCAL project activities implemented in Somaliland 

and Puntland, Jubaland and Southwest States. The monitoring team sought to verify a number of 

indicators implemented those locations.  Below is a summary of the indicators per region/location. 

Location Monitored project indicator  

Puntland  • Distribution of subsidized LPG Cylinders; 

• Community level awareness campaign and outreach in prone 

Districts in Puntland 

Somaliland  • Training of Artisans and Business Networking in the 

production and marketing of fuel-efficient stoves 

Southwest State  • Appropriateness of methodology employed in awareness 

raising workshops/meetings; 

• Effectiveness of training of local artisans on the production of 

fuel-efficient stoves 

Jubaland State  • Appropriateness of methodology employed in awareness 

raising workshops/meetings; 

• Effectiveness of training of local artisans on the production of 

fuel-efficient stoves 

 

3.2 Training of local artisans on the production of fuel-efficient stoves 

The training of artisans on the production of fuel-efficient cooking stoves was implemented in 

Somaliland, Jubaland and Southwest states. This activity involved the provision of hands-on skills 

training to persons interested in the production of locally manufactured cooking stoves made of clay 

and metal. According to UNDP, the training is aimed that the new skills will allow the trainees to 



                                                                             

 

earn an income from eventually producing and selling the finished stoves in the market place, which 

will also help to reduce the use and production of charcoal in the country.5  

Under this indicator, the TPM sought to verify and gauge the effectiveness of the training of local 

artisans on the production of fuel-efficient stoves in Somaliland, Jubaland and Southwest States. 

3.2.1 Somaliland  

The Ministry of Environment & Climate Change (MoECC) in Somaliland conducted training for the 

artisans on the production of fuel-efficient stoves, the training for 24 participants (16F, 8M) from 

Burco, Borama, Hargeisa and Erigavo at the MoECC Hall in Hargeisa on 17-18 June 2022. The 

training purpose was to educate the artisans on the benefits of business networking and marketing 

and to help both vendors and artisans to establish business connections for improving performance 

of their businesses.  

In summary, the training’s main objectives were to; raise understanding level of the training 

participants on market opportunities, help development of local innovations in regarding to locally 

improved cooking stoves and other accessories through exposure of local market opportunities, help 

participants to establish business network connections so that they can benefit from each other etc. 

The methodology used to deliver the training was described by the MoECC officials as it involved 

participatory methods/approaches which included brainstorming, lectures, group discussions, 

explanations of new concepts, question and answer sessions and conclusions of topics. The 

interviewed participants noted that the delivery of the training was through Somali language which 

made them very comfortable and easy to comprehend all concepts explained.  

The outcome of the training was that the participants understood the importance of business 

networking, and the need to always be social with all stakeholders for purposes of developing 

connections across the board and marketing. All the interviewed trainees (5 trainees) expressed 

 
5 https://www.adaptation-undp.org/training-energy-efficient-stoves-manufacture-can-help-create-
employment-and-reduce-charcoal-use 



                                                                             

 

satisfaction with the methodology of the trainings and the level of commitment shown by the 

trainers from the ministry. They indicated that they felt recognized and that they now feel that the 

informal sector can also contribute to the Somaliland economy in a good way by supplying locally 

produced products hence reduce importation of such crucial source of fuel which would otherwise 

be expensive if imported. In fact, one of the trainees said that they produced quality stoves and were 

able to ship them to Puntland. However, the artisans complained of a challenge in the supply of clay 

as it is only available in two locations in Awdal and Marodijeex regions, hence limiting the roll-out 

in production of these energy saving cooking stoves in all regions of Somaliland.   

Attached below are the report and links to the training sessions: - 

Report on training 

artisans and business networks in the production and marketing of fuel-efficient stoves.pdf 

https://fb.watch/ejCjCJu4hd/   

https://fb.watch/ejLZ3uFN3q/  

 

3.2.2 Jubaland  

In Jubaland, the ministry of environment through a UNDP contracted company, Solar Energy 

Consulting and Construction Company (SECCCO) conducted the training of local artisans on 13th – 

28th Aug 2022 at Farjano Stove center in Kismayo for 10 local artisans (9 male and 1 female) - the 

artisans were local entrepreneurs involved in metal work and welding. The key objective of the 

training was to provide the community an alternative cooking solution to reduce the use and 

production of charcoal and to help the artisans to understand the production of fuel-efficient 

cooking stoves. 

The Jubaland ministry of environment officials reported that the aim of the training was to produce 

qualified local artisans who can work in the production of modern and improved efficient cooking 

stoves and as result help the process of conserving the environment. These new skills will also create 

https://fb.watch/ejCjCJu4hd/
https://fb.watch/ejLZ3uFN3q/


                                                                             

 

employment opportunities as it allows the trainees to earn an income from producing and selling 

stoves in the market which will also help to reduce the production of charcoal in the region. 

The main outcomes of the training based on the interviews were; 

1. There was concurrence in limiting the production and use of charcoal by stove users by 

supplying fuel-efficient stoves in the local market.  

2. The training on production of efficient cooking stoves provides a long-term job opportunity 

to the youth and by ensuring that they are able to pass the skills they learnt to others.  

3. Increased commitment and advocacy for environment conservation and reduce production 

of charcoal.  

 

  

Sample pictures of the fuel-efficient cooking stoves  

 

Beneficiary feedback  

The TPM team interviewed 5 of 10 local artisans who benefited from the training. The participants 

highlighted that the training has provided them with the required skills to produce efficient cooking 

stoves. Though the training instructor was a non-local and sometimes resulting in communication 

barrier, the trainer engaged the participants well and ensured that the content was understood by 



                                                                             

 

providing more of practical sessions than theory. The TPM noted that the artisans are currently 

working on the production 500 cooking stoves that will be used as an alternative source to reduce 

charcoal burning Kismayo and its environs. Moreover, the interviewed artisans reported that 

through training and networking opportunities provided by the project team, they are now 

connected to the local market and are able to sell the stoves produced.  

Attached below is the media coverage links to the activity.  

https://www.youtube.com/watch?v=0ReNLAWoqkM 

 

  
TPM PHOTOS with IP staff and Local Artisans 

 

3.2.3 Southwest State 

The DG of the Ministry of Environment and Wildlife (MoEW) of Southwest State explained that the 

ministry supported the training of the local artisans involved in the production of fuel-efficient 

stoves - the training was conducted by a contracted consultant company known as Solar Energy 

Consultant & Construction Company (SECCO). 

 

The monitoring team found out that the training of local artisans on the production of fuel-efficiency 

stoves was ongoing in Baidoa at the time of the TPM visit and was planned for September 19th to 

October 1st, 2022 at the Ministry of Environment and Wildlife of SWS and was attended by ten (10) 

https://www.youtube.com/watch?v=0ReNLAWoqkM


                                                                             

 

participants (7M, 3F). The DG stated that the training was attended by local technicians/artisans 

that the ministry intended to enhance and improve their capacity of producing fuel-efficient stoves. 

The PROSCAL project team reported that the main purpose of the training was to enhance the 

capacity of the artisans to produce fuel-efficient cooking stoves so as to provide local solutions by 

offering an alternative for the use of charcoal. 

 

The major outcome expected from the training of the local artisans was to enhance the capacity and 

skills of the participants, so as to enable them produce quality stoves that would provide a 

sustainable solution that will limit the use of charcoal among community members in the SWS. 

Interviewed participants also concurred that the training will provide them with an opportunity to 

gain useful technical skills that would help them find self-employment hence support their 

livelihoods.  

 

Moreover, as the training of the local artisans was on-going during the TPM exercise, the monitoring 

team observed that the trainees was indeed happy about the new opportunities of skills development 

and were looking forward to practicing their newly acquired expertise. Some of them indicated that 

the training would not only offer the opportunities to earn but would also change the lives of their 

families. They added that the jikos will be a new dawn for many in as far as the fuel use at homes is 

concerned since most people use firewood which at times has its own risks both in terms of using 

in the kitchen and the efforts involved in getting them from the bush.  

 

However, it is noteworthy that the interviewed trainees were concerned that the ministry did not 

inform them of the networking opportunities and connection with stakeholders including local 

businesses. The respondents noted that no they were not briefed on whether there was a component 

of business networking that was integrated into the training for the local artisans on the production 

of fuel-efficient stoves as at the TPM visit. This was also confirmed by PROSCAL project member 



                                                                             

 

who explained that no actual business networking was conducted for the local artisans on the 

production of fuel-efficient stoves and the stove users.  

  
Sample photos of on-going training for local artisans on production of fuel-efficiency stoves in Baidoa 
SWS.  

 

3.2.4 Feedback of Artisan Trainees  

A total of 15 trained beneficiaries participated in the survey, 5 each from Kismayo, Baidoa and 

Hargeisa locations. Of these numbers, 10 were men and 5 were female. In terms of the age 

distribution, over a half (53%) were aged 35 and below, while 47% (n=7) were above 35 years, 

indicating that majority of the trainees were youthful. 

In addition, all the interviewed participants have confirmed to have attended the training on the 

production of fuel-efficient stoves with all of them describing the training as useful – 33% saying it 

was extremely useful and 67% indicated the training was very useful. 

 

 

 



                                                                             

 
Figure 1: Usefulness of the local artisan training  

 

Moreover, 6 participants of the 15 interviewed trainees, representing (40%) reported that the 

training resources and materials developed were extremely useful while another 9 participants, 

representing (60%) reported that the training resource material developed were very useful. 

Table 1: How useful was the training resources materials developed? 

How useful was the training resources materials developed? Frequency Percentage 

Very useful 9 60% 

Extremely useful 6 40% 

Total 15 100% 

 

And in terms of relevance of the training, nearly three quarters (73%) of those interviewed rated 

the quality of the training materials as 5 while 10 rated the quality of the training materials as 4 – 5 

being the highest on the scale and 1 being lowest on the spectrum. This is indicative of the high level 

of satisfaction on the relevance of the trainings.  

Regarding effectiveness of the training instructors and methodology, majority (60%) reported that 

the instructor was very effective on the training with another 20% indicating that the instructor 

Very useful

67%

Extremely useful

33%

Usefulness of the training for participants



                                                                             

 

was extremely effective. Similarly, concerning the ease of understanding the training content, 

majority (87%) reported that they find the content of the training very easy to understand. Likewise, 

the survey sought to ask the feeling of the trainees on whether they actually found what they 

expected in the trainings, majority (87%) reported that the training covered the content of what 

they were expecting. Moreover, participants reported that the level of engagement with the training 

instructor was high with majority (74%) describing it as very engaging.  

Figure 2: Effectiveness of the training instructors and methodology 
Did you find the content easy to 

understand? 

Did the training cover the content you 

were expecting? 

How engaging was the training 

instructor? 

  

How engaging 

was instructor? Freq. % 

Moderately 

engaging 2 13% 

Very engaging 11 74% 

Extremely 

engaging 2 13% 

Total 15 100 

 

 

3.3 Community level awareness campaigns and outreach 

3.3.1 Jubaland  

The TPM team interviewed the technical advisor who is also focal person PROSCAL project and the 

director of admin and finance at the ministry.  According to the respondent, the ministry conducted 

1 awareness raising meeting for Abdille Biroole residents on 13th June 2022 at Abdille Biroole 

location. The project team explained that the meeting was attended by 80 participants (18 female 

and 52 male) including community and religious leaders, civil society organizations, environmental 

champions, political leaders, women and youth. The main aim of the awareness raising meeting 

7%

7%

87%

0% 50% 100%

Moderately

easy to

understand

Extremely

easy to

understand

Very easy to

understand

To 
some 

extent
13%

Very 
much 

so
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content you were expecting



                                                                             

 

was to enhance understanding, cooperation and coordination of the local stakeholders to assist 

collective joint effort against reduction and control of charcoal burning and trade. 

In addition, the meeting focused on educating the community about the environmental hazards 

associated with cutting of trees for charcoal production and deforestation and the negative effects 

of unplanned creation of villages and town. Key among the notable outcomes of the extensive 

discussions between the local community and the project team was that the provision of income 

generating activities, cash for work and unconditional cash transfer could be a good source of 

income for the charcoal burners hence a measure of limiting charcoal trade hence promote 

environmental conservation.  

Besides, other outcomes of the meeting based on the TPM findings were; 

• Engagement and sensitization of the community resulted to form 3 environmental activist 

groups in every village around Abdille Biroole which is a hotspot for charcoal burning. These 

activists conduct awareness at village level and reports to the ministry for any emerging 

issues.  

• Distribution of 160 tree seedlings to the residents of Abdalla Biroole as a measure to curb 

deforestation and motivate the local community 

• Increased collaboration between the community and the government and renewed efforts 

of coordination and working together to reduce charcoal production and export. 

Local media station Jubaland TV attended the advocacy activities and broadcasted the proceedings 

as part of the community awareness campaign.  Attached below is the media coverage links to the 

activity.  

https://www.facebook.com/JLTVOFFICIAL/videos/1952497204940550/?extid=NS-UNK-UNK-UNK-AN_GK0T-

GK1C 

 

https://www.facebook.com/JLTVOFFICIAL/videos/1952497204940550/?extid=NS-UNK-UNK-UNK-AN_GK0T-GK1C
https://www.facebook.com/JLTVOFFICIAL/videos/1952497204940550/?extid=NS-UNK-UNK-UNK-AN_GK0T-GK1C


                                                                             

 

Beneficiary feedback  

The TPM interviewed 5 participants of the community awareness meeting. The participants 

appreciated the ministry and UNDP for conducting the meeting with the aim of protecting and 

improving the environment. One of the participants specified that she has currently implemented a 

nursery home/center and planted more than 100 trees in the village over the last 2 months. 

According to the response from the participants, providing another source of income like income 

generating activities and unconditional cash transfer for the charcoal burners can be the greatest 

measure to curb charcoal production since people burn charcoal to earn a living. The beneficiaries 

promised to re-double their efforts to reduce charcoal burning in their local village.  

 

3.3.2 Southwest State  

The DG of Ministry of Environment and PROSCAL program officer reported that the ministry 

conducted one awareness-raising workshop meeting, which was held at Jeeri Tower in Baidoa on 

July 25th and 26th, 2022. They both noted that the awareness-raising workshop was attended by 

different segments of the community, such as community elders, students, staff from line ministries, 

women, youth, minority groups, etc. They further noted that the workshop was attended by 70 

people (54M, 16F). The workshop’s main theme of discussion was on environmental degradation 

and the problems caused by charcoal business, and its main objective was to sensitize participants 

on the issues related to charcoal production and trade, and the negative environmental activities 

that cause land degradation and other adverse climatic consequences. Furthermore, the ministry 

DG noted that the focus of the two-day workshop was to also find alternative solutions to reduce 

charcoal production and its environmental impacts. 

 

Regarding the appropriateness of methodology employed in the awareness raising meetings, the 

project team reported that the ministry employs various approaches, including but not limited to 

brainstorming, presentation, group work presentation, and question and answer sessions. 

Participants also discussed and shared their own experiences and perspectives on the topic at hand. 



                                                                             

 

The facilitator used participatory approaches throughout the workshop to encourage participants 

to fully contribute. The TPM observed that the participants were given hard copies of the training 

module and the agenda for the workshop prior to the commencement of the training after which 

the training facilitator gives a brief presentation summarizing the workshop and some of the specific 

elements, including an overview of the objectives, approach, agenda, and materials. Specifically, the 

PROSCAL project officer explained that some of the key topics covered during the awareness raising 

workshop included;  

• Introduction to charcoal and its production in Somalia  

• Historical record of charcoal use as a source of fuel 

• Charcoal production hub in Somalia  

• Consequences of charcoal production on the environment and ecology  

• Deforestation and its climatic consequences  

• Introduction to environmental degradation  

• Causes of environmental degradation 

• Environmental pollution and CO2 release of charcoal production  

• UN Somalia Monitoring PoE Report – Charcoal exportation  

• Sustainable charcoal reduction and alternative livelihoods  

• Conservation of natural (environmental) resources  

• Major environmental problems in the world  

• Green House Gas (GHG) emissions and its effect on the Ozone layer  

 

On the part of the training participants, respondents reported that the methodology used was very 

appropriate for the awareness-raising and that the participants gained knowledge and 

understanding about the issues surrounding charcoal and the adverse impact on the climate. 

Interviewed trainees indicated that the facilitators explained the topics in detail and discussed at 

length in a participatory and interactive lessons.  

 



                                                                             

 

According to the training participants, some of the notable outcomes of the awareness-raising 

workshop included increased capacity in terms of issues surrounding charcoal production and trade, 

as well as the negative environmental impact that causes land degradation and other adverse 

climatic consequences; significantly improved participants’ understanding of the importance of 

environmental preservation. They therefore reported that the awareness sessions enhanced their 

understanding of environmental sustainability and the importance of using other sources of energy 

other than charcoal and below are some of the notable successes they attributed to the awareness 

raising workshops: - 

 

• Participants were educated on the issues surrounding charcoal production and its effects 

on the environment, ecology, and biodiversity.  

• Participants gained a better understanding of charcoal production and its negative effects, 

and they are now more familiar with how to raise awareness about the issues of charcoal 

production and its effects on the environment.  

• The participants now have knowledge and experience in environmental and natural 

resource conservation.  

• The participants are now aware of the importance of using clean energy to improve the 

environment. 

 

However, some interviewed community members reported that a section of the participants 

expressed their fear of engaging with activities conducted by the ministry or, in general, the 

government due to security concerns. Others also felt that the 2-day workshop was quite short and 

that there may be a lot that might not have been covered due to the short nature of the event. They 

also noted that the training participants were mainly from Baidoa municipality which is an urban 

setting and that it would have been necessary to engage rural communities that are largely the main 

perpetrators of tree cutting and deforestation.  

 



                                                                             

 

3.3.3 Puntland  

Based on the interviews with the project team, the ministry conducted one community level 

awareness raising and outreach to sensitize communities on the negative impacts of charcoal 

production on the environment. The awareness training was conducted between 5th- 9th August, 

2022 in two districts; Galdogob and Iskushuban. The workshop trainings were attended by a total 

of 100 participants representing the different community groups that include; local government, 

pastoral associations, pastoralists, traditional elders, charcoal traders, district police, courts, women 

and youth groups.  

Interviewed project team explained that the two districts were selected following numerous reports 

of tree cutting, charcoal production and trading. The overall objective of the awareness training was 

to create awareness on the negative impacts of charcoal trade and production on the local 

environment. The specific objectives of the awareness were also highlighted as;  

• To share present a brief introduction on environment, deforestation, environmental 

management, environmental policy and law enforcement  

• Promote community awareness on the negative impacts of charcoal production on the 

environment 

• To explain to the target communities on the negative impact of charcoal production on 

livelihoods. 

The two-day awareness trainings were conducted and facilitated by the ministry teams at both 

locations. The methodologies employed in the facilitating the training included remarks by religious 

leaders, lectures, presentations and group discussions on key topics. Interactive and participatory 

methodologies to improve impact were used according the respondents who participated in the 

workshops.  

According to interviewed participants, the key successes and outcomes of the workshops included 

improved understanding of the participants on the effects of charcoal production on the local 



                                                                             

 

environment, their livelihood, environmental protection as well as climate change. Additionally, the 

respondents reported local environmental protection solutions suggested through the awareness 

trainings which include;  

• Need to enhance environmental education trainings and workshops especially in remote 

areas 

• Train local police departments and courts on Environmental laws and regulations for 

enforcement, as well as put measures to reduce charcoal production and usage in the 

localities 

• Promote use of alternative energy solutions such LPG gas, solar energy and cooking stoves 

• Encouraging tree planting in households and within towns   

The ministry teams explained there were no mainstream media participating in the awareness 

trainings, however, to improve visibility of the activities conducted, the awareness proceedings at 

both locations were posted in the ministry social media pages. Besides, to complement the project 

activity, the ministry team reported developing and distributing awareness materials. The team 

noted printing IEC materials including stickers, t-shirts and hats with relevant awareness messages. 

The IEC materials were installed in public places and distributed to the general public to improve 

awareness and reach more audience.  

Short videos with awareness messages on the negative impacts of unsustainable charcoal 

production on the environment and livelihoods were also released for a month in Puntland TV and 

on a billboard located in Garowe city center. T-shirts and caps with the relevant awareness messages 

were also being prepared to be distributed on Puntland Environment Conference to be held in 

October 2022.  

Attached below, are the media links to the awareness messages, activity and progress reports and 

participant lists shared by the ministry.  



                                                                             

 

Charcoal Reduction 

Project  Q1 Report .pdf

Community level 

Awareness raising and outreach to sensitize communities.pdf   

Goldogob and 

Iskushuban Charcoal Awarness.pdf 

https://fb.watch/faVNmAp7Dh/ 

https://www.youtube.com/watch?v=WHSULCWdlDA  

 

3.4 Distribution of subsidized LPG gas cylinders in Puntland 

PROSCAL project team at the MoECC reported that due to the existence of complex issues 

surrounding charcoal production, Somalia generally faces serious threats in the forms of irreversible 

environmental degradation, perpetual conflict and dependence on fast depleting livelihoods options. 

In light of the serious threats created by charcoal production, the PROSCAL program contributes 

towards achieving the outcomes of Somalia’s National Development Plan (NDP9) outcomes and 

SDGs 12 and 15, which sets the target to reduce charcoal consumption.  

The respondents explained that in Q3, 2022, the Ministry of Environment, Agriculture and Climate 

Change (MoEACC) carried out efforts to reduce local charcoal consumption and accelerate use of 

energy efficient sources of fuel. Consequently, the ministry has distributed 500 subsidized 13kg LPG 

gas cylinders with accessories, to poor households with no access to LPG gas across 6 locations in 

Puntland. This was also confirmed through the FGDs with community members who said that they 

indeed received a 13-kg gas cylinder accompanied a stove with two burners and a tube that connects 

the cylinder to the cooker. They further noted that the gas cylinders are a manual ignition type hence 

easier to control. 

In terms of selection and registration of beneficiaries, the ministry officials indicated that two sub-

categories were targeted in the selection of beneficiaries and project locations. Firstly, the selection 

of locations was based on the availability of refilling stations or gas selling companies to refill and 

re-supply the beneficiaries and earlier reports of high charcoal usage in the selected locations. The 

https://fb.watch/faVNmAp7Dh/
https://www.youtube.com/watch?v=WHSULCWdlDA


                                                                             

 

beneficiary selection was conducted in close coordination with the local administrations guided by 

the following criteria; 

- The beneficiary must not have access to and/or have used LPG gas before and solely depend 

on charcoal as a fuel, 

-  The selected beneficiary must be able to pay the subsidy fee of $30  

- The beneficiary should be able to refill the LPG gas cylinders once it is used up 

These criteria were adopted to maximize the transitioning from charcoal consumption to LPG and 

contribute to the sustainable use of the energy efficient means. The key stakeholders engaged in the 

distribution process of the subsidized LPG gas were the local administration who were mainly 

tasked with the selection of beneficiaries that met the criteria (above) and preventing and mitigating 

any conflicts or disputes arising from the distribution process. SomGas company was the contracted 

suppliers whose role was to provide practical demonstrations on how to use and connect the 

cylinders with the accessories for the beneficiaries. 

The list of districts and numbers of the subsidized LPG gas cylinders distributed across the 6 cities 

are as follows; 

 # City No. of LPG cylinders with accessories distributed 

1 Garowe  102 

2 Qardho 80 

3 Bargaal 30 

4 Bosasso 120 

5 Galkacyo 80 

6 Badan 88 

  Total 500 

Below are the beneficiary lists per district shared by the ministry. 

Bargal LPG  Gas 

Beneficiaries.pdf

Badhan LPG Gas 

Beneficiaries.pdf

LPG GASS  

BENEFICIARIES IN QARDHO.pdf

Garowe LPG Gas 

Beneficiaries.pdf

Galkacyo LPG Gas 

Benificiary list.pdf

Bosaaso LPG Gas  

Beneficiaries.pdf
 



                                                                             

 

Further, in a bid to promote the use of the energy efficient means and reduce local charcoal 

consumption, the ministry distributed 1,000 efficient cooking stoves across 9 cities in Puntland. 

Based on the interviews, the distribution of the efficient cooking stoves was used as a means of 

promoting small women-led SMEs. A total of 70 women have benefited from the project according 

to the interviews. This was employed as a measure to promote businesses for vulnerable business 

women, increasing market for the efficient cooking stoves in their localities as well as incrementally 

contribute to the reduction of charcoal consumption. The cooking stoves were subsidized at a cost 

of $10 each as reported by the respondents.  

The table below highlights the cooking stoves distributed, locations and number of beneficiaries per 

location; 

Sn City/village  No of efficient cooking stoves 

distributed 

No. of beneficiaries 

1 Galdogob  100 10 

2 Burtinle  180 9 

3 Garowe 120 6 

4 Buraan 100 5 

5 Badhan  100 10 

6 Bosasso 100 5 

7 Buuhoodle 100 10 

8 Caluula 100 5 

9 Dangoroyo 100 10 

  Total 1,000 70 

Below are the beneficiary lists shared by the ministry across the districts. 

Buran Stove 

Beneficiaries.pdf

BOSAASO STOVES 

PIC.pdf

Stoves Beneficiaries 

of Garowe District.pdf

Stoves Beneficiaries 

of Badhan District.pdf

Stoves beneficiaries 

in Dangoroyo District.pdf

Stove Beneficiary 

LIst of Goldogob District.pdf

Stove Beneficiary 

list of burtinle District.pdf

Stove beneficairies 

in Buhoodle District.pdf

CALUULA Stove 

Beneficiaries.pdf
 

Below are the media visibility links and report for the distribution processes of the subsidized LPG 

gas and efficient cooking stoves.  



                                                                             

 

Q2 Report for  

PROSCAl Project- 2022.docx
 

https://www.facebook.com/100044155853572/posts/pfbid0BbYYJiQu3i5QMt2ppc1mn1wYNYqUpqiLMKT5

ijreVJ7JYttPCFUgAWMxkjW2Fwt9l/ 

https://fb.watch/fCjwZOBwQ_/ 

https://fb.watch/fw6uzZZblG/ 

https://fb.watch/f_gLNFEoMp/ 

https://fb.watch/fpYAn-mkc-/ 

 

  
Sample of gas cylinders distributed to beneficiaries in Puntland  

 

3.5 Post Distribution Monitoring Survey 

3.5.1 Background Characteristics 

A total of 50 beneficiaries participated in the survey. Of these, majority 80% (n=40) were female 

and 20% (n=10) were male. In terms of age, majority 60% (n=30) of the beneficiaries who 

participated in the survey were aged 35 years and below, while 40% (n=20) of the beneficiaries 

who participated in the survey were aged above 35. 

https://www.facebook.com/100044155853572/posts/pfbid0BbYYJiQu3i5QMt2ppc1mn1wYNYqUpqiLMKT5ijreVJ7JYttPCFUgAWMxkjW2Fwt9l/
https://www.facebook.com/100044155853572/posts/pfbid0BbYYJiQu3i5QMt2ppc1mn1wYNYqUpqiLMKT5ijreVJ7JYttPCFUgAWMxkjW2Fwt9l/
https://fb.watch/fCjwZOBwQ_/
https://fb.watch/fw6uzZZblG/
https://fb.watch/f_gLNFEoMp/
https://fb.watch/fpYAn-mkc-/


                                                                             

 

3.5.2 Distribution of LPG Cylinders/energy cooking stoves  

All (100%) of the beneficiaries who participated in the survey reported to have received one unit of 

the LPG gas cylinder. The survey also sought to find out beneficiaries’ knowledge on who distributed 

of the gas cylinders - Only 34% (n=17) of those interviewed had known who distributed the LPG 

gas cylinders with 66% (n=33) of the beneficiaries not knowing the distributor of the LPG gas. 

Figure 3: Do you know who distributed the LPG gas cylinders or energy efficient cook-stoves? 

 

The lack of knowledge on who indeed distributed the cylinders also surfaced in the FGDS where an 

interviewed beneficiaries through FGD in Bosaso noted ‘although we could recognize them as people 

from the government and the Gas company, we could not ask the who exactly they were since they 

did not bother to introduce themselves’  

On whether beneficiaries have paid for acquiring the cylinders, nearly three quarters (70%) of those 

interviewed reported having paid for the cylinder with only 30% indicating not having paid for the 

cylinder. This is a confirmation of the fact that the LPG cylinders were not fully free-of-charge as 

they were only subsidized for the beneficiaries.  

Figure 4: Have you paid for the LPG gas cylinders or energy efficient cook-stoves cylinders? 

Yes

34%

No

66%

Do you know who distributed the LPG gas cylinders?



                                                                             

 

 

3.5.3 Beneficiary targeting and selection criteria 

The survey examined the beneficiaries’ perception and knowledge on whether the criteria used for 

selecting beneficiaries to receive the LPG gas cylinders clearly communicated and applied. Majority 

(76%) agreed that the criteria used for selecting beneficiaries to receive the LPG gas cylinders was 

clearly communicated and applied, with only 4% reporting that the criteria used was not clearly 

communicated and applied. 

Figure 5: In your opinion, were the criteria used for selecting beneficiaries clearly communicated and applied? 

 

I Paid it

70%

I have not 

paid for it

30%

Have you paid for the LPG gas cylinders?

8%

4%

12%

76%

0% 10% 20% 30% 40% 50% 60% 70% 80%

Don't know

No

Somewhat

Yes



                                                                             

 

In addition, over three quarter (76%) of the beneficiaries interviewed reported that the criteria used 

by the Ministry to select the beneficiaries was fair, with another 10% indicating that the criteria 

were somewhat fair and only 4% reported that the criteria was unfair. 

Figure 6: In your opinion, how fair were the criteria used by Ministry to select the beneficiaries? 

 

3.5.4 Convenience and quality of distribution process 

The TPM further enquired the beneficiaries on whether the location, date and time of the 

distribution was clearly communicated in advance. Majority (94%) of the beneficiaries interviewed 

agreed the distribution date/time/location was clearly communicated in advance. This shows that 

the distribution process was largely carried out on a date, time and location that was convenient to 

the beneficiaries.  

Table 2: Were the distribution date/time/location clearly communicated to you in advance? 

Were the distribution date/time/location clearly communicated to 

you in advance? Frequency Percentage 

Yes 47 94% 

No 3 6% 

Total 50 100% 

 

Fair

76%

Somewhat fair

20%

Unfair

4%



                                                                             

 

Similarly, over a half (60%) and 14% of the beneficiaries interviewed reported that they are very 

satisfied and satisfied respectively with the quality of the distribution process, however, 22% 

indicated being somewhat satisfied with 4% expressing dissatisfaction with the quality of the 

distribution process. 

Table 3: Overall, how satisfied are you with the quality of the distribution process? 

 Level of satisfaction with the quality of the distribution Frequency Percentage 

Very satisfied 30 60% 

Satisfied 7 14% 

Somewhat satisfied 11 22% 

Not satisfied 2 4% 

Total 50 100% 

 

3.5.5 Awareness on the use of LPG Cylinders 

The PROSCAL programme implementation had a component of sensitizing potential users on the 

proper management and use of the gas cylinders. Therefore, the survey sought to enquire whether 

the implementing partners distributing the LPG gas created awareness on how to use the cylinders. 

88% of the beneficiaries agreed that the implementing partner (Ministry) officials distributing the 

LPG gas created awareness on how to use the cylinders. This was also confirmed in the FGDs where 

a beneficiary in Bosaso remarked, ‘the distributing team have demonstrated to us how to turn on 

and off and how to protect the children from the dangers of LPG gas cylinder’ 

  

 

 

 



                                                                             

 

Figure 7: Awareness creation for beneficiaries  

 

As a result of the orientation sessions offered to the beneficiaries, only 4% of the beneficiaries 

reported having challenges in using the LPG gas cylinder because of its frequency in refilling, with 

an overwhelming 96% indicating that they are comfortable in using the LPG cylinders. 

Table 4: Do you have any challenges in using the LPG gas cylinders? 

Do you have any challenges in using the LPG gas cylinders? Frequency Percentage 

Yes 2 4% 

No 48 96% 

Total 50 100% 

 

3.5.6 How distribution staff treated beneficiaries  

The survey enquired how beneficiaries were satisfied with the way staff of the implementing partner 

treated them during the distribution. Over a half (62%) and 30% of the beneficiaries interviewed 

reported that they are very satisfied and satisfied respectively with the way the staffs of the 

implementing partner treated them during the distribution with only 6% expressing dissatisfaction. 

The same was raised in the FGDs where a participant was quoted saying, ‘We are very satisfied with 

Yes
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12%

Awareness Creation



                                                                             

 

the way they treated us during the distribution because they treated us in a kind and fair manner. 

They co-operated with the committee thus developed team work which helped to come up with equal 

measures to give everyone in the selection’, FGD participant in Qardho  

Figure 8: How satisfied are you with the way staff of the implementing partner treated you during the distribution? 

 

3.5.7 Level of satisfaction with the LPG cylinders  

Nearly three quarter (74%) of the beneficiaries interviewed reported that to a great extent the LPG 

cylinders received from the Ministry contributed to their needs and another 18% indicated to a 

moderate extent the LPG cylinders received from the Ministry contributed to their needs with only 

8% reporting that the cylinders received from the Ministry contributed to a minimal extent to their 

needs. 

Figure 9: In your opinion, to what extent did the LPG received from the Ministry contribute to respond to your need? 
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64% of the beneficiaries interviewed reported that the LPG gas work better for them than the other 

forms of fuel and 26% of the beneficiaries somewhat agreed that the LPG gas work better for them 

than the other forms of fuel with only 10% reporting that the LPG gas does not work better than 

other form of fuel. Everyone reported that the LPG gas cylinder save time in cooking as compared 

to other methods they used before. Interestingly, 84% of the beneficiaries reported that the cost of 

cooking reduced after using LPG gas cylinder, however, 16% the beneficiaries reported the cost of 

cooking has not reduced.  This was also raised in the FGDs where a participant said the following, 

‘the LPG has reduced the cost of cooking compared to charcoal or firewood, for example a bag of 

charcoal costs $22 and a medium sized household uses at least two bags of charcoal per month which 

brings the total to 44dolars - but for the LPG gas, one cylinder is enough for a month and its costs 

28 dollars, therefore we can say that the LPG gas is cheaper in a way’ - FGD participant in Qardho  

3.5.8 Need for more LPG cylinders for other HHs 

The survey also sought to understand whether beneficiaries thought of the need to roll out 

distribution to other quarters, and nearly all (100%) the beneficiaries interviewed reported that 

there is need to distribute more LPG gas cylinder or energy efficient cook-stoves to other community 

members. Additionally, 88% reported that there are other groups in the community which should 

also receive this type of assistance – the LPG gas cylinder. This is a clear indication that the 

8%

18%

74%

0% 10% 20% 30% 40% 50% 60% 70% 80%

To a minimal extent
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beneficiary communities are excited about transitioning to the use of gas cylinders as their source 

of fuel at home.  

Figure 10: Are there any other groups in the community which you think should also receive this type of assistance – 

the LPG gas cylinders? 

 

Key issue and challenges encountered  

1. While it is generally appreciated that there is a good work in terms of creating awareness 

among community members creating incremental positive changes, the activities engage 

limited number of participants restricting their impacts on environmental protection and 

management. 

2. The limited project budgets and activities has limited conducting outreach campaigns in 

remote areas with high charcoal consumption and deforestation rates according to the 

respondent – especially in Puntland. 

3. The local artisans in Somaliland (based in Hargeisa) complained of a challenge in the supply 

of clay as it is only available in only two locations in Awdal and Marodijeex regions, hence 

limiting their optimal output and the roll-out in production of these energy saving cooking 

stoves in all regions of Somaliland.   
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4. The training instructors for the local artisan trainings in Kismayo and Baidoa were reported 

to be non-locals not conversant with the local dialect not which at times resulted in 

communication barrier between the trainer and trainees. However, the trainees reported 

that ministry officials especially the PROSCAL project advisor attached to the ministries 

supported them in translation during the trainings. 

5. In Southwest State interviewed trainees of the fuel-efficient stoves were concerned that the 

ministry did not inform them of the networking opportunities and connection with 

stakeholders as they were not briefed on whether there was a component of business 

networking that was an integral part of the activity.  

6. Some interviewed community members in Baidoa (SWS) felt that the 2-day workshop for 

awareness raising was quite short and that there may be a lot that might not have been 

covered due to the short nature of the event. They also noted that the training participants 

were mainly from Baidoa municipality which is an urban setting and that it would have been 

necessary to engage rural communities that are largely the main perpetrators of tree cutting 

and deforestation. Nevertheless, the TPM notes that access due to security reasons is main 

the main concern to target rural communities especially in the South-Central region. 

7. The Post-distribution monitoring of the LPG cylinders revealed that only 34% of 

respondents knew about who distributed the LPG gas cylinders with 66% (n=33) of the 

beneficiaries not knowing the distributor of the LPG gas. 

 



                                                                             

 

4.0 RECOMMENDATIONS   

1. There is need to expand the reach and coverage of the PROSCAL awareness campaigns to 

the rural communities by continuously engaging the local media in a bid to sensitize 

communities on the causes of environmental degradation and its impacts on climate change.  

2. UNDP program team should consider allocating more budget to PROSCAL project activities 

especially in the awareness campaigns in remote areas with high charcoal consumption and 

deforestation rates. 

3. Future trainings of local artisans should engage local consultants that are fluent in local 

dialects. This would enhance the results of technical trainings that need deeper 

understanding of concepts.  

4. In Southwest State, PROSCAL team should deliver the component of networking with 

business communities and stakeholders to ensure that the trainees of the fuel-efficient 

stoves develop necessary connections.  

5. Future awareness raising campaigns and session should be longer than 2-3 days as there is 

a lot to cover in those activities.  

6. Implementing partners (Ministries in this case) should create awareness on project details 

especially on the objectives of the project and which agency funds it – this should be done in 

line with UNDP’s policy on visibility.



                                                                             

 

5.0 ANNEXES 

List of persons interviewed  

Name  Position Contact  

Mohamed Isse  PROSCAL Project Manager - MoECC 0907766967 

Ismail Mustaf Mohamed Director General of the MoEW SWS 0617216143 

Idil Musa Farah MoEW-Baidoa-SWS 0613165205 

Awil Musa Said SECCO- Project manager 0614217137 

Maslah Mowlid  Project Technical Advisor – Ministry of 

Environment in Jubaland  

0615922210 

Cayrus M. Ismail  Director of planning of MoECC Somaliland 063 4457879 

Adan Dhimbil  Technical Advisor MoECC Somaliland   

Laylo Ahmed Abdalle FGD Participant -Bosaso 0907773862 

Hodo Omar Mohamed  FGD Participant -Bosaso 0907689174 

Mohamud Abdirahman  FGD Participant -Bosaso 907753244 

Nuro Hassan Abdi  FGD Participant -Bosaso 907739425 

Ayan Asad Nur  FGD Participant -Bosaso 09074719650 

Mario salah Adow  FGD Participant -Bosaso 0907772963 

Ahmed Abdi Ali FGD Participant -Bosaso 907785344 

Abshiro Geele Ciise FGD Participant -Qardho 0907773862 

Xaawo Warsame Maxamed FGD Participant -Qardho 0907689174 

Caasho Ciise Abshir FGD Participant -Qardho 907753244 

Maryan Maxamed  FGD Participant -Qardho 907739425 

Omar Jawaase Ali FGD Participant -Qardho 09074719650 

Sundus Cabdi Yuusuf FGD Participant -Qardho 0907772963 

Shukri Siciid Bare FGD Participant -Qardho 907785344 

 Hassan Hussein Ibrahim Awareness participant  0618745315 

Hassan Mohamed Adan  Awareness participant  0611232260 

Dahabo Osman Abdi Awareness participant  0619224833 



                                                                             

 

Feiza Mohamed Muhumed  Awareness participant  0613134717 

Fatuma Salat Ali  Awareness participant  0612068690 

Najmo Yusuf Maxamad Local Artisan Trainee  0610321761 

Axmed Xusen Yarow Local Artisan Trainee 0615161513 

Abdiqadir Abukar Abdiqadir Local Artisan Trainee 0614999615 

Abdi Abuu Jelani Local Artisan Trainee 0615856214 

Xasan Axmed Maxamed Local Artisan Trainee 0618277380 

Abdullahi Ahmed  Awareness participant   

Abdullahi Noor Awareness participant   

Faduma Omar Awareness participant   

Ismahan Hassan Awareness participant   

Muhidin Abdullahi Awareness participant   

 

Data collection tool  

 
 

 


