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EXECUTIVE SUMMARY 

Introduction:  

The third-party monitoring mission covered locations in two regions in Somalia where the 

PROSCAL project was implemented i.e., Puntland and Mogadishu. The monitoring team’s main 

objective was to verify implementation of project activities; specifically, distribution of subsidized 

LPG sets in Mogadishu, and distribution of LPG sets and fuel-efficient stoves in Puntland. The 

TPM carried out post distribution monitoring to confirm whether beneficiaries have indeed 

received the LPG sets, and asked them on their experience and satisfaction with the use of LPG 

sets and the cooking stoves.  

Accomplished project activities: In Puntland, the TPM confirmed that the Ministry of 

Environment & Climate Change distributed 1,120 LPG gas cylinders with cooking stoves in 

December, 2021 across 10 centers namely; Dahar, Xingalool, Bocame, Burtinle, Galdogob, 

Qardho, Taleex, Badhan, Garowe and Buran. The project aimed at supporting transitioning from 

charcoal consumption to efficient energy sources. In addition, the ministry distributed 750 

cooking stoves to vulnerable members of the population in 6 cities/villages namely; Ceeldahir, 

Burtinle, Kalabayr, Waciye, Carmo and Galdogob - the main beneficiaries targeted were 

vulnerable small scale business women and petty traders to support their SMEs.  

The LPG cylinders were subsidized where selected beneficiaries across the districts were charged 

$9 dollars for the LPG cylinders with its accessories. Besides, the distribution process was a one-

time event and beneficiaries were required to refill the gas from the LPG gas companies at their 

own costs.  

In Mogadishu, DoECC distributed a total of one thousand (1000) 13kg LPG gas cylinders through 

a private company vendor called SomGas, which deals with LPG gas cylinders in Mogadishu. The 

TPM team contacted SomGas representatives and confirmed that the main beneficiaries were the 

poor households who cannot buy the cylinders but were new customers showing interest in 

buying the LPG gas. DoECC reported that the LPG cylinders were subsidized with PROSCAL 

project contributing $59 of the total cost while the beneficiaries contributed $41. 

Awareness/educative sessions: MoECC conducted awareness workshops in each of the 

project locations. The workshops aimed at creating awareness on the importance of using LPG 

gas and its advantages over charcoal in terms of cleanliness, health and efficiency. Beneficiary 

respondents stated that the main thematic areas of the awareness sessions were, environmental 

management and protection, wildlife protection, reduction of charcoal and firewood use and 

strengthening customary laws on environmental protection.  



                                                                             

7 

Beneficiary feedback: All interviewed beneficiaries have confirmed to have received the LPG 

sets and stoves. Overall, the FGD participants across locations agreed that the distributed gas 

was of good quality and they further stated that the cylinders were packed in their original 

package and have not encountered any defects thus far. Across locations, beneficiaries noted that 

the gas cylinders are by far better than any other form of energy they used so far as they feel 

that, overall cleanliness in the kitchen has improved since the is no smoke when using them. 

Similarly, beneficiaries in the FGDs argued that they save a lot of time in cooking as the gas 

cylinders take less time to cook compared to charcoal and firewood. Nevertheless, most 

beneficiaries associated higher maintenance cost of the cylinders/stoves as they have a challenge 

in refilling the LPG cylinders especially now that there is increased inflation.   

Post distribution monitoring survey: A total of 339 beneficiaries participated in the survey 

– 118 from Mogadishu and 221 from Puntland.  Of these numbers, majority 93% (n=316) were 

female and 7% (n=23) were male. All (100%) of the beneficiaries who participated in the survey 

received the LPG gas while nearly all (93%) of the beneficiaries’ households who participated in 

the survey had received one unit with only 7% receiving more than one unit. Follow up enquiries 

with some of the beneficiaries that reported receiving more than one unit noted they were 

extended families living in the same compound, however, functioned as separate households with 

different kitchens. 

In terms of quality and efficiency of the cylinders, there was a strong consensus on the quality of 

the distributed cylinders with interviewed beneficiaries reporting the quality as very high (33%), 

high (55%) and average high (11%) in that order. The survey further asked beneficiaries the extent 

to which the LPG responded to their needs with 96% indicating that the they indeed responded 

to their needs - over a half (58%) of the beneficiaries said it contributed a lot and another 38% 

indicated to a moderate extent. 

Regarding awareness on the use of the cylinders, 97% of the beneficiaries agreed that the 

implementing partner (Ministry) officials distributing the LPG gas or energy efficient cook-stoves 

created awareness on how to use the cylinders. The effectiveness of the training-on-distribution 

was also evident in the survey results with everyone reporting that they do not have any 

challenges in using the cylinders despite it being a new phenomenon in their kitchens. Only 2% of 

the beneficiaries reporting having challenges in using the LPG gas cylinder because of its 

expensiveness in refilling and the fragility of the energy efficient cook-stoves that are quite brittle 

and easily broken. 

On efficiency of the distributed cylinders, over three quarters (79%) of the beneficiaries 

interviewed reported that the LPG gas or energy efficient cook-stoves work better for them than 

the other forms of fuel and 19% of the beneficiaries somewhat agreed that the LPG gas or energy 

efficient cook-stoves work better for them than the other forms of fuel. In addition, nearly all 
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(98%) of the beneficiaries reported that the LPG gas cylinder or energy efficient cook-stoves save 

time in cooking as compared to other methods they used before. 

On cleanliness of the kitchen, almost all interviewed beneficiaries stated that the LPG cylinders 

kept their cooking spaces clean. Nearly all (99%) the beneficiaries interviewed reported that the 

LPG gas cylinder or energy efficient cook-stoves improved cleanliness of cooking or food cooked 

when using them. 

Challenges 

1. While beneficiaries concurred knowing of the distributing company i.e., SomGas and HASS, 

some FGD participants indicated that they did not know about the implementing partner 

and the donor (UNDP).  

2. Most beneficiaries reported that while the distribution process was fair, they have not been 

notified on the selection process and criteria. 

3. The project coordinator in MoECC and project manager in DoECC both reported that 

there were no LPG assessments rolled out prior to the distribution of the cylinders. 

4. The MoECC and DoECC teams both reported post distribution monitoring has been 

conducted, however, lacked information on the exact number households that have 

successfully transitioned from charcoal use to the use of LPG systems. This was also hugely 

impacted by the high costs of refiling, therefore, impacting the sustainable use of the LPG 

gas and risking transitions back to charcoal use. 

5. Beneficiaries in Puntland region complained that the LPG cylinders were quite small (6 KGs) 

and would not last long hence require refill in a short time. Moreover, they indicated that 

the refill centres are not also stationed in most of the 10 locations. 

6. Beneficiaries of the cooking stoves also lamented that since they are small SMEs who would 

want to sustain the sale of the stoves, they do not have suppliers in Puntland to purchase 

from so as to continue their business of selling the stoves.  

Recommendations:  

1. DoECC and its counterparts at FMS levels should enhance project visibility in accordance 

with UNDP branding and visibility rules.  

2. Since a good number of the beneficiary communities indicated to have no idea of the selection 

criteria, there is need to communicate the same to the beneficiaries well before they get 

registered.  

3. There is need to consider rolling out the distribution of the 13kgs cylinders in Puntland as 

beneficiaries lamented of the small size since most locations do not have refill centers, hence 

the need for cylinders that last longer.  
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4. Beneficiaries of the cooking stoves in Puntland complained of supply chain challenge of the 

stoves, hence the need for the MoECC to intervene and connect them to the suppliers for 

them to sustain their business operations.  

5. The project team and some beneficiaries suggested that the amount allocated for subsidy to 

be increased so that more people can benefit from the programme.  

6. There is need to support local SMEs in opening of gas refilling centres across locations to 

motivate users/beneficiaries to sustain the use of the cylinders.  
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INTRODUCTION  

1.1 Background on the project  

Somalia is among the world’s most vulnerable countries to the impacts of climate change, which 

are to a large degree the result of poverty, environmental degradation, migration and conflict. 

More than 80% of Somalia’s landmass is arid and semi-arid and experiences extreme weather 

conditions. Historically, drought has been an on-going issue for the country - five main factors 

cause environmental degradation, which further exasperates the frequency and consequences of 

drought. These include: population growth cost of rural colonization, deforestation, soil erosion, 

and climate change.  

 

As a result, most of the country has been experiencing a devastating drought for the past few 

years and consequences have been severe; for example, springs, which contribute 11% of 

groundwater, have lost as much as 90% of the water (Hussein, 2017). Furthermore, due to the 

relatively low degree of institutional resilience and absorptive capacities, there are not many 

policies or programmes to mitigate or adapt to these perennial droughts and address the impacts 

of climate change. 

 

The PROSCAL programme implements a sector wide approach to reduce forest and rangeland 

exploitation. It strengthens Somali national / regional capacities to formulate, coordinate and 

implement policies and promotes the sustainable use of woodland threatened by the illegal 

charcoal value chain while ensuring the inclusion of marginal groups of the rural population that 

are involved in such practices along the priorities of the national development agenda.1 

 

This Joint Programme for Sustainable Charcoal Reduction and Alternative Livelihoods 

(PROSCAL) is in response to the UN Security Council resolution 2036 (2012) that seeks 

international cooperation to ban illegal exports of Charcoal from Somalia. The programme 

envisages a comprehensive response strategy to support the Security Council’s Resolution. In 

implementing its mandate, PROSCAL builds upon successful projects executed by UN agencies 

to support the ban and uses the UN Joint Programming modality to harmonize approaches and 

maximize synergies. Building on existing collaboration efforts of partner organizations and 

governments, the programme emphasizes joint work plans, monitoring and evaluation of 

activities, and offers a forum for policy harmonization between national governments on activities 

related to the charcoal trade ban in the region. 

                                                           
1 Mid Term Review of the Joint Programme for Sustainable Charcoal Reduction and Alternative 
Livelihoods (PROSCAL), UNDP 2020 
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1.2 Project Objectives & Outcomes 

The programme envisages a comprehensive response to support the Security Council resolution. 

The specific objectives of the programme are four: 1) Support government in Somalia as well as 

countries in the Horn of Africa and the region to produce pertinent legal instruments and 

strengthen enforcement mechanisms at national, regional and local levels; 2) Promote alternative 

sources of energy to reduce local charcoal consumption; 3) Provide alternative livelihoods to the 

Charcoal Value Chain Beneficiaries (CVCBs) involved in the charcoal production and trade; and, 

4) Country wide reforestation and afforestation to regain the productive potential of the 

environmentally degraded lands. 

1.3  The Purpose of the third-party monitoring  

The TPM carried out Post distribution monitoring of partially subsidized LPG sets distributed in 

Mogadishu (1000 households) and Puntland (1,120HHs), and efficient cooking stoves distributed 

to vulnerable small-scale business women in Puntland 750pcs (30SMEs) in order to:  

• verify that beneficiaries have received the LPG sets and cooking stoves 

• inquire the experience of beneficiaries on the use of LPG instead of charcoal (in terms of time 

saving, cost, cleanliness. etc.), and document any success, challenges and lessons learnt 

• inquire how the price fluctuation of LPG is affecting the refilling and how beneficiaries are 

coping 
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METHODOLOGY  

2.1 Approach  

The third party monitoring was guided by the use of project indicator checklist. The monitoring 

mission visited project sites in Puntland region and Mogadishu. The TPM conducted post 

distribution monitoring survey of subsidized LPG sets distributed in Mogadishu (for 1000 

households), and LPGs and fuel-efficient stoves in Puntland (1,120 LPGs and 750 energy efficient 

cook-stoves). The TPM adopted key informant interviews and focus group discussions during the 

monitoring process as well as observation to verify activities that were accomplished as at the 

TPM visit.  The TPM randomly selected 339  household beneficiaries  of which  118 collected 

from Mogadishu and the rest( 221) distributed equally between Carmo, Waciye. Cel-dahir, 

khalabayr, Burtinle and Galdogob, Gardo, Badhan, Buran, Xingalool , Dhahar , Bocame villages.r 

2.2 Data collection  

The monitoring adopted the use of pre-designed questionnaires/checklists, KII and FGD guides 

to gather relevant information related to the project under review. Geo-tagged photos were also 

collected where evidence was available. Trained TPM researchers administered the 

questionnaires as well as the KII and FGD guides during the data collection and summary notes 

were prepared from those interviews.    

2.3 Data processing  

After the data collection phase of the monitoring exercise, the team collated the raw data for 

analysis. Findings of the qualitative data, collected as transcripts from all interviews with project 

staffs were analyzed in detail to inform this report. Further, observation notes from the field 

were also used to complement the information collected. 

2.4 Data quality  

Field data were validated and triangulated to ensure quality. The rationale for triangulation was 

that the use of multiple methods and sources overcomes the weaknesses associated with using 

single methods and sources. Any inconsistent information, errors were communicated/cross-

referenced with the field teams and corrected before finalizing the fieldwork. Geo-tagged 

photography was also adopted to ensure it complements our narrative report. 
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FINDINGS  

3.1 Introduction 

Unsustainable charcoal production and trade has led to the triple threats of irreversible 

environmental degradation, conflict and dependence on fast depleting livelihoods option. With 

the support of UNDP, in an effort to reduce charcoal consumption, support development of 

market for LPG, and development of solar energy market, the Ministry of Environment at FGS 

and FMS levels distributed LPG gas cylinders and cooking stoves to vulnerable populations in 

Puntland and Mogadishu.  

The third-party monitoring mission covered locations in two regions in Somalia where the 

PROSCAL project was implemented i.e., Puntland and Mogadishu. The monitoring team sought 

to verify activities that included distribution of subsidized LPG sets in Mogadishu and distribution 

of LPG sets and fuel-efficient stoves in Puntland. The main objectives of the monitoring were to 

conduct post distribution monitoring to confirm whether beneficiaries have indeed received the 

LPG sets; inquire their experience and satisfaction with the use of LPG sets and the cooking 

stoves.  

3.2 Distribution of LPG Cylinders & Stoves in Puntland 

3.2.1 LPG Cylinders 

The ministry distributed 1,120 LPG gas cylinders with cooking stoves in December, 2021 across 

10 centers namely; Dahar, Xingalool, Bocame, Burtinle, Galdogob, Qardho, Taleex, Badhan, 

Garowe and Buran. The project aimed at supporting transitioning from charcoal consumption to 

efficient energy sources. In this regard, the ministry with the support of local authorities and 

administration, selected and targeted vulnerable and women led households as the main 

benefactors.  

Based on the interviews, the main role of the local administration was to support the selection 

of the most vulnerable households as they were well-versed the local context and needs, hence 

prevent any conflicts or disputes arising from the selection process. The LPG cylinders has been 

partially subsidized where selected beneficiaries across the districts were charged $9 dollars each 

for the LPG cylinders with its accessories. Besides, the distribution process was a one-time event 

and beneficiaries were required to refill the gas from the LPG gas companies at their own costs. 

According to respondents, due to external factors, this posed a huge threat to the sustainability 

of using LPG gas with the gas prices soaring high.  

Table 1: Number of LPG gas distributed per locations 
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S/N Location 

No. of gas cylinders distributed & 

beneficiaries 

1 Garowe  310 

2 Qardho 200 

3 Galdogob 200 

4 Burtinle 150 

5 Badhan 70 

6 Xingalool 40 

7 Buran 40 

8 Dhahar 50 

9 Bocame 30 

10 Taleex 30 

  Total 1,120 

 

 

  
A photo of 6-kg LPG cylinder and energy-saving cooking stove distributed in Puntland 

 

Based on the interviews, there were no assessments on LPG conducted prior to the distribution, 

however, the selection criterion for the selected towns depended on the availability of large 

numbers of populations using charcoal and availability of LPG distributors to re-supply the 

beneficiaries once it is used up. 
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LPG cylinders and cooking stoves distribution report  

 

 

3.2.2 Cooking stoves 

Based on interviews, the ministry distributed 750 cooking stoves to vulnerable members of the 

population in 6 cities/villages namely; Ceeldahir, Burtinle, Kalabayr, Waciye, Carmo and 

Galdogob. The main beneficiaries targeted were vulnerable small scale business women and petty 

traders to support their SMEs. Beneficiary selection was done jointly with the local 

administrations to register and select the small-scale business women within those localities.  

 
Energy-saving cooking stove in Carmo village  

 

A total of 30 women have been supported through the activity - targeting small-scale business 

women as beneficiaries was employed as a measure to reduce local charcoal consumption in the 

respective villages, promote development of market for the efficient cooking stoves, support 

small scale women led SMEs and empower the vulnerable women beneficiaries economically. 

Table 2: Cooking stoves distribution 
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Sn City/village No. of cooking stoves 

supplied 

No. of beneficiaries 

1 Galdogob  150 6 

2 Burtinle  150 6 

3 Kalabayr – nugal 100 4 

4 Waciye 100 4 

5 Carmo 150 6 

6 Ceeldahir 100 4 

 Total 750 30 

 

3.2.3 Awareness campaigns and educative sessions 

In a bid to increase awareness on the impact of charcoal production on the environment and 

community livelihood, the Ministry of Environment & Climate Change (MoECC) conducted 

awareness workshops in each of the 10 different locations in December, 2021. The workshops 

aimed at creating awareness on the importance of using LPG gas and its advantages over charcoal 

in terms of cleanliness, health and efficiency. Beneficiary respondents stated that the main 

thematic areas of the awareness sessions were, environmental management and protection, 

wildlife protection, reduction of charcoal and firewood use and strengthening customary laws on 

environmental protection.  

The workshops were held in Buran, Badhan, Bosaso, Bargaal, Burtinle, Benderbayla, Iskushuban, 

Ufeyn, Carmo and Galdogob towns. In general, the respondents noted a total of 1,010 

participants benefitted from the awareness sessions, out of which, 500 participants were female. 

The main stakeholders were composed of local governments, pastoral associations, pastoralists, 

traditional elders, charcoal traders, district police, local courts, women and youth groups. 

 
Awareness campaign report  

 

Similarly, the project team reported printing IEC materials, mainly stickers to increase awareness 

on the importance of environmental protection. The stickers were distributed across the districts 

and posted in public places. In coordination with Golis Network, short messages (SMSs) were 

shared with all network users creating awareness on the importance of environmental protection 

and warning against charcoal production and endangering the environment and wildlife. In 

addition, the respondents reported short radio and video clips on the negative impacts of 

unsustainable charcoal production on the environment and livelihoods across different media 
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platforms. All the IEC and awareness messages disseminated have a toll-free number “398” 

entreating the local communities to report any environmental violations to the ministry.  

Moreover, in an effort to promote the use of LPG gas, the ministry officials reported holding 

consultative meetings with the Ministry of Finance, Commerce, Water, Energy, Business 

Communities and LPG gas company managers to reduce prices on the gas and improve 

affordability. They further noted that the consultative forum was aimed to support policy efforts 

to reduce tax on the LPG cylinders with the perceived impact of tax exemption in minimizing 

charcoal utilization consequently eliminating the negative impact on charcoal production. 

Through the meeting, a total of $4; $2 tax exemption from the government and $2 price 

reduction of the LPG gas has been attained.  

As a result, the main outcomes of the awareness campaigns and consultative meeting included; 

• Reduction of prices on the LPG gas and willingness of both government ministries and 

LPG companies to support policy efforts towards social and environmental protection. 

• Increased levels of community awareness on environmental protection, charcoal 

production and impacts on community livelihoods. 

• Increased access to advocacy materials both in print and electronic forms. NRM 

information stickers and SMS massages were disseminated in Somali language in public 

places and through Golis Telecommunication and the media; TV, YouTube, Facebook.  

Below are the media links of the different advocacy meetings, awareness activities and distribution 

of LPG gas cylinders and cooking stoves across the different towns. 

https://www.facebook.com/569397603157900/posts/4670939496337003/?d=n 

https://fb.watch/9YkpCq_cTL/ 

https://fb.watch/9ZyM6Dndxx/ 

https://fb.watch/a96rgXnetA/ 

https://fb.watch/aao2UQpB1Z/ 

https://youtube.com/watch?v=dzbpazvFVvo&feature=share 

https://www.facebook.com/Kalsantv/videos/1254197058343145/?app=fbl 

https://fb.watch/7d5YZNLBJL/  

https://fb.watch/7VJJFi9A1N/  

https://fb.watch/7VJR_oPV-M/ 

https://fb.watch/7VJTgwSqSP/ 

https://www.youtube.com/watch?v=3Pw6yJtpaFI  

 

https://www.facebook.com/569397603157900/posts/4670939496337003/?d=n
https://fb.watch/9YkpCq_cTL/
https://fb.watch/9ZyM6Dndxx/
https://fb.watch/a96rgXnetA/
https://fb.watch/aao2UQpB1Z/
https://youtube.com/watch?v=dzbpazvFVvo&feature=share
https://www.facebook.com/Kalsantv/videos/1254197058343145/?app=fbl
https://fb.watch/7d5YZNLBJL/
https://fb.watch/7VJJFi9A1N/
https://fb.watch/7VJR_oPV-M/
https://fb.watch/7VJTgwSqSP/
https://www.youtube.com/watch?v=3Pw6yJtpaFI
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3.3 Distribution of LPG Cylinders in Mogadishu 

3.3.1 Distribution of LPG Cylinders 

TPM team confirmed that under PROSCAL project the Directorate of Environment & Climate 

Change (DoECC) conducted distribution of subsidized LPG cylinders, inter-ministerial 

coordination, public-private partnership meetings, awareness meetings with the federal member 

states ministries of environment and also carried out monitoring visits to the federal member 

state in Jowhar, Baidoa, Garowe and Kismayu. 

In Mogadishu, DoECC distributed a total of one thousand (1000) 13kg LPG gas cylinders to a 

thousand beneficiaries through a private company vendor called SomGas, which deals with LPG 

gas cylinders in Mogadishu. The TPM team contacted SomGas representatives and confirmed that 

the main beneficiaries were the poor households who cannot buy the cylinders but were new 

customers showing interest in buying the LPG gas. 

Interviewed DoECC project staff and the beneficiaries reported that the LPG cylinders were 

subsidized with PROSCAL project contributing $59 of the total cost while the beneficiaries 

contributed $41. 

The project team informed the TPM team that there were no other stakeholders engaged in the 

LPG gas distribution. However, the project team acknowledged that the DG from the ministry 

of petroleum was invited as a guest during the LPG gas distribution ceremony. 

 
LPG cylinders hand over ceremony report  
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File pictures of the LPG cylinders distribution in Mogadishu  

3.3.2 LPG awareness campaigns  

The project team informed the TPM team that in order to increase the adoption of LPG gas 

cylinders, the DoECC carried out awareness raising campaigns on climate change for the 

community to reduce the use of charcoal for cooking, using the subsidy method to encourage 

the community members to buy LPG and stop using charcoal.  

The project team reported that the LPG users were also sensitized on the use of LPG gas and 

were given demonstrative lessons on how to use the LPG cylinders at home during the LPG gas 

distribution ceremony. However, the TPM team couldn’t verify any other awareness raising 

campaigns carried out by the Directorate. 

However, it is important to note that the project team confirmed to the TPM team that there 

were no LPG assessments rolled out prior to the distribution of the cylinders. 

3.4 Beneficiary feedback  

To confirm whether beneficiaries have indeed received the LPG sets and find out their 

experiences and satisfaction with the use of LPG sets and the cooking stoves, the TPM conducted 

FGDs with project beneficiaries, in addition to telephone interviews with a total of 339 

beneficiaries to verify reception of the LPG gas cylinders across Puntland and Mogadishu. The 

monitoring also sought to assess their perception towards the benefit, quality and cost 

implications as well as their satisfaction levels and participation in awareness campaigns on the 

use of efficient energy sources. All interviewed beneficiaries have confirmed to have received the 

LPG sets and stoves. 
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Overall, the FGD participants across locations in Mogadishu agreed that the distributed gas was 

of the best quality and was distributed by Somgas which is one of the most reputable gas 

companies in the country. They further stated that the cylinders were packed in their original 

package and have not encountered any defects thus far. 

 

Across locations, beneficiaries the LPG cylinders are by far better than any other form of energy 

they used so far as they feel that overall cleanliness in the kitchen has improved since the is no 

smoke when using them. They also stated that no ashes are produced during cooking compared 

with charcoal and firewood and they experience less heat. Similarly, beneficiaries in the FGDs 

argued that they save a lot of time in cooking as the gas cylinders take less time to cook compared 

to charcoal and firewood. 

 

Nevertheless, most beneficiaries associated higher maintenance cost of the cylinders/stoves as 

they have a challenge in refilling the LPG cylinders especially now that there is increased inflation.   

3.5 Post Distribution Monitoring Survey 

3.5.1 Background Characteristics 

A total of 339 beneficiaries participated in the survey – 118 from Mogadishu and 221 from 

Puntland.  Of these numbers, majority 93% (n=316) were female and 7% (n=23) were male. In 

terms of the age, majority 65% (n=220) of the beneficiaries who participated in the survey were 

aged above 35 years while 35% (n=119) of the beneficiaries who participated in the survey were 

aged 35 and less. 

Figure 1: Gender of the respondents  
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3.5.2 Number of cylinders received  

All (100%) of the beneficiaries who participated in the survey received the LPG gas while nearly 

all (93%) of the beneficiaries’ households who participated in the survey had received one unit 

with only 7% receiving more than one unit. 

3.5.3 Knowledge on who distributed the Cylinders 

The survey also sought to gauge the beneficiaries’ knowledge on who exactly was behind the 

distribution of the gas cylinders. Majority (93%) of the beneficiaries who participated in the survey 

knew who distributed the LPG gas cylinders or energy efficient cook-stoves. 

Table 3: Do you know who distributed the LPG gas cylinders or energy efficient cook-stoves? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 

Yes 94% 92% 93% 

No 6% 8% 7% 

Total 100% 100% 100% 

 

3.3.4 Targeting and selection criteria 

The survey examined the beneficiaries’ perception and knowledge on whether the criteria used 

for selecting beneficiaries to receive the LPG gas cylinders clearly communicated and applied. 

Majority (81%) agreed that the criteria used for selecting beneficiaries to receive the LPG gas 

cylinders or energy efficient cook-stoves was clearly communicated and applied, with only 4% 

reporting that the criteria used was not clearly communicated and applied. 

 

 

 

 

 

Figure 2: In your opinion, were the criteria used for selecting beneficiaries to receive the LPG 

gas cylinders or energy efficient cook-stoves clearly communicated and applied? 
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Additionally, an overwhelming majority (89%) of the beneficiaries interviewed reported that the 

criteria used by the implementing partners to select the beneficiaries was fair, with only 1% 

indicating that the criteria was not fair and another 10% indicating that the criteria was somewhat 

fair. This is a clear indication of the transparent nature of the targeting and selection process 

through which the beneficiaries of the LPG cylinders were identified.  

Figure 3: In your opinion how fair were the criteria? 

 

3.3.5 Convenience of distribution process 

The TPM further enquired the beneficiaries on whether the location, date and time of the 

distribution was clearly communicated in advance. Majority (91%) of the beneficiaries interviewed 

agreed the distribution date/time/location was clearly communicated in advance with a higher 
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proportion (96%) coming from Puntland region as compared to those coming from Mogadishu 

region (81%). This shows that the distribution process was largely carried out on a date, time and 

location that was convenient to the beneficiaries.  

Figure 4: Were the distribution date/time/location clearly communicated to you in advance? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 

Yes 81% 96% 91% 

No 19% 4% 9% 

Total 100% 100% 100% 

 

3.3.6 Awareness on the use of LPG Cylinders 

The PROSCAL programme implementation had a component of sensitizing potential users on 

the proper management and use of the gas cylinders. Therefore, the survey sought to enquire 

whether the implementing partners distributing the LPG gas created awareness on how to use 

the cylinders. 97% of the beneficiaries agreed that the implementing partner (Ministry) officials 

distributing the LPG gas or energy efficient cook-stoves created awareness on how to use the 

cylinders. 

 

 

 

 

 

Figure 5: Did the implementing partner (Ministry) officials distributing the LPG gas or energy efficient 

cook-stoves create awareness on how to use the cylinders? 
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The effectiveness of the training-on-distribution was also evident in the survey results with 

everyone reporting that they do not have any challenges in using the cylinders despite it being a 

new phenomenon in their kitchens. Only 2% of the beneficiaries reporting having challenges in 

using the LPG gas cylinder because of its expensiveness in refilling and the fragility of the energy 

efficient cook-stoves that are quite brittle and easily broken. 

Table 4: Do you have any challenges in using the LPG gas cylinders or energy efficient cook-stoves? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 

Yes 3% 2% 2% 

No 97% 98% 98% 

Total 100% 100% 100% 

 

3.3.7 How distribution staff treated beneficiaries  

The survey enquired how beneficiaries were satisfied with the way staff of the implementing 

partner treated them during the distribution. An overwhelming majority (97%) indicated to be 

satisfied with how they were treated during the distribution process - over a half (51%) and 46% 

of the beneficiaries interviewed reported that they are very satisfied and satisfied respectively 

with way the staffs of the implementing partner treated them during the distribution. 

Figure 6: How satisfied are you with the way staff of the implementing partner treated you during the 

distribution? 
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3.3.8 Quality & efficiency of the LPG cylinders and stoves 

There was a strong consensus on the quality of the distributed cylinders with interviewed 

beneficiaries interviewed reporting the quality as very high (33%), high (55%) and average high 

(11%) in that order.  

Figure 7: What is your opinion on the quality of the LPG gas cylinder or energy efficient cook-stoves 

your household received? 

 

The survey further asked beneficiaries the to which the LPG responded to their needs with 96% 

indicating that the they indeed responded to their needs - over a half (58%) of the beneficiaries 

said it contributed and another 38% indicated to a moderate extent. 
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Figure 8: In your opinion, to what extend did the LPG received from the Ministry contribute to respond 

to your need? 

 

In terms of ease of utilization, majority (96%) of the beneficiaries surveyed agreed that the LPG 

gas is better to use/utilize and manage as compared to other energy sources. 

Table 5: Do you think the LPG gas is better to use/utilize and manage as compared to other energy 

sources? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 

Yes 98% 95% 96% 

No 2% 5% 4% 

Total 100% 100% 100% 

 

On efficiency of the distributed cylinders, over three quarter (79%) of the beneficiaries 

interviewed reported that the LPG gas or energy efficient cook-stoves work better for them than 

the other forms of fuel and 19% of the beneficiaries somewhat agreed that the LPG gas or energy 

efficient cook-stoves work better for them than the other forms of fuel. In addition, nearly all 

(98%) of the beneficiaries reported that the LPG gas cylinder or energy efficient cook-stoves save 

time in cooking as compared to other methods they used before. 

Figure 9: In your opinion, do the LPG gas or energy efficient cook-stoves work better for you than the 

other forms of fuel? 
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Table 6: Does LPG gas cylinder or energy efficient cook-stoves save time in cooking to the other 

methods you used to use before? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 

Yes 99% 97% 98% 

No 1% 3% 2% 

Total 100% 100% 100% 

 

On cleanliness of the kitchen, almost all interviewed beneficiaries stated that the LPG cylinders 

kept their cooking spaces clean. Nearly all (99%) the beneficiaries interviewed reported that the 

LPG gas cylinder or energy efficient cook-stoves improved cleanliness of cooking or food cooked 

when using them. 

Figure 10: Has it LPG gas cylinder or energy efficient cook-stoves improved cleanliness of cooking or 

food cooked when using them?  
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3.39 Need for expanding the distribution to other HHs 

The survey also sought to understand whether beneficiaries thought of the need to roll out 

distribution to other quarters, and nearly all (99%) the beneficiaries interviewed reported that 

there is need to distribute more LPG gas cylinder or energy efficient cook-stoves to other 

community members. 

Figure 11: Do you think there is need to distribute more LPG gas cylinder or energy efficient cook-

stoves to the other community members? 

 

Table 7: Are there any other groups in the community which you think should also receive this type of 

assistance – the LPG gas cylinders or energy efficient cook-stoves? 

  Mogadishu (n=118) Puntland (n=221) Overall (n=339) 
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Yes 98% 95% 96% 

No 2% 5% 4% 

Total 100% 100% 100% 

 

Challenges  

1. While beneficiaries concurred knowing of the distributing company i.e., SomGas and HASS, 

some FGD participants indicated that they did not know about the implementing partner 

and the donor (UNDP).  

2. Most beneficiaries reported that while the distribution process was fair, they have not been 

notified on the selection process and criteria. 

3. The project coordinator in MoECC and project manager in DoECC both reported that 

there were no LPG assessments rolled out prior to the distribution of the cylinders. 

4. The MoECC and DoECC teams both reported post distribution monitoring has been 

conducted, however, lacked information on the exact number households that have 

successfully transitioned from charcoal use to the use of LPG systems.  This was also hugely 

impacted by the high costs of refiling, therefore, impacting the sustainable use of the LPG 

gas and risking transitions back to charcoal use. 

5. Beneficiaries in Puntland region complained that the LPG cylinders were quite small (6 KGs) 

and would not last long hence require refill in a short time. Moreover, they indicated that 

the refill centres are not also stationed in most of the 10 locations. 

6. Beneficiaries of the cooking stoves also lamented that since they are small SMEs who would 

want to sustain the sale of the stoves, they do not have suppliers in Puntland to purchase 

from so as to continue their business of selling the stoves.  



                                                                             

30 

RECOMMENDATIONS   
1. DoECC and its counterparts at FMS levels should enhance project visibility in accordance 

with UNDP branding and visibility rules.  

2. Since a good number of the beneficiary communities indicated to have no idea of the selection 

criteria, there is need to communicate the same to the beneficiaries well before they get 

registered.  

3. There is need to consider rolling out the distribution of the 13kgs cylinders in Puntland as 

beneficiaries lamented of the small size since most locations do not have refill centers, hence 

the need for cylinders that last longer.  

4. Beneficiaries of the cooking stoves in Puntland complained of supply chain challenge of the 

stoves, hence the need for the MoECC to intervene and connect them to the suppliers for 

them to sustain their business operations.  

5.  The project team and some beneficiaries suggested that the amount allocated for subsidy to 

be increased so that more people can benefit from the programme.  

6. There is need to support local SMEs in opening of gas refilling centres across locations to 

motivate users/beneficiaries to sustain the use of the cylinders.  
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ANNEXES 

List of persons interviewed  

Name  Position Contact  

Abdulkani Barrow PROSCAL Project Manager - DoECC +252612881320 

Mustaf Mohamed Yussuf Procurement Officer - DoECC +252615988888 

Mohamed Isse Project Coordinator- MoECC +252907767967 

Warsan Osman Yussuf FGD Participant -Qardho +252907727057 

Fatuma Jamaa Mohamed FGD Participant -Qardho +252907670039 

Deka Mohamed Mohamud FGD Participant -Qardho +252907733428 

Shaani Yussuf Aruse FGD Participant -Qardho +252907356145 

Barlin Jamaa Mohamed FGD Participant -Qardho +252907377831 

Fatuma Mohamud Salah  FGD Participant -Qardho +252907921698 

Aisha Said Isse FGD Participant -Qardho +252907735483 

Aisho Mohamed Ali FGD Participant -Waciye +252907717326 

Deko Shire Mohamud  FGD Participant -Waciye +252907719613 

Fatumo Abdullahi Husein FGD Participant -Waciye +252907729657 

Deka Abdi Hirad FGD Participant -Waciye +252907367615 

Fatuma said Mohamed  FGD Participant -Carmo +252907714344 

Fatuma Mohamed Ahmed FGD Participant -Carmo +252907266086 

Sahra Abukar Isse FGD Participant -Carmo +252907781309 

Halima Said Ali FGD Participant -Carmo +252907715963 

Rukia Mohamud Ahmed  FGD Participant -Carmo +252907709705 

Maryan Mohamud Abdi FGD Participant -Carmo +252907685927 

Fatuma Said Adan FGD Participant -Celdahir +252907612099 

Qadro Mohamud Mohamed FGD Participant -Celdahir +252906019607 

Laylo Ali Mohamud FGD Participant -Celdahir +252906771489 

Fatuma Said Samatar FGD Participant -Celdahir +252907721964 

Hodan Mohamed Abdi FGD Participant -Mogadishu 0615052777 

Anfac Abdirahman Ali FGD Participant -Mogadishu 0618223148 

Fartun Mohamed Alasow FGD Participant -Mogadishu 0618460007 

Nsro Abdullahi Wardere FGD Participant -Mogadishu 06144557775 

Saadia Ahmed Ali FGD Participant -Mogadishu 0615483905 

Farhiyo Ali Maxamed FGD Participant -Mogadishu 06156571269 

Muslima Ali Abdirahman FGD Participant -Mogadishu 0615661801 

Muna Salat Maxamed FGD Participant -Mogadishu 0619537870 

Fatuma Maxamud Maxamed FGD Participant -Mogadishu 0615750888 

Ahmed Maxamed Ahmed FGD Participant -Mogadishu 0615211965 
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Data collection tools  

 
 

 

 


