ANNEX 3: OVI

Component

Activities

OVlIs

Status w/estimated completion time
frame

C.0 Inception Phase

c.0.1 Research &  Synthesis
Framework
C.0.1.1 Development of the
Research Framework
C.0.1.2 Development of the
Synthesis Framework

1. Assessment Note on Criteria and
Reasoning for a Focused List of Research
Objectives

2. Assessment Note on Global Value
Chains and Productivity

Completed in (submitted with IR)

Completed in (submitted with IR)

C.0.2. Working Groups

3. List of Candidate Institutions
4. Assessment Note on Results of Working
Group Meeting

Completed in (submitted with IR)
Completed in (submitted with IR)

5. Inception Report

Completed in M04 (submitted with IR)

C.1. TFP Assessment

C.1.1. Assessment of the Factors

Limiting TFP at Company Level
C.1.1.1. Design of the Company-
level Surveys

6. Assessment Note on National and
International Data Sources for Analysis
7. Methodology for Narrowing Down
Research Objectives

8. Research on Productivity Dynamics in
Turkish Manufacturing Industries

9. Note on Sample Inquiry Areas and
Findings from Sample Survey Work

10. Note on Sector Selection Criteria

11. Field Survey Methodology

Completed (submitted with PR 1)
Completed (submitted with PR 1)
Completed (submitted with PR 1)
Completed (submitted with PR 1)

Completed (submitted with PR 1)
Completed (submitted with PR 1)




12. Field Survey Manual

13. Identification of Content of International
Benchmarking and Field Survey (Field
Survey Section)

14. Prepared Database for National and
International Benchmarking

Completed (submitted with PR 1)
Completed (submitted with PR 1)

Completed (submitted with PR 1)

C.1.1.2. Surveys

15. Interview Questionnaires
16. Survey Questionnaires
17. Training Module for Field Studies
18. Survey Results
i. 100
ii. 400
iii. 2500 companies
19. Interview Reports

Completed (submitted with PR 1)
Completed (submitted with PR 1)
Completed (submitted with PR 1)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)

C.1.1.3. Assessment of Results

20. Field Study Technical Analyses Report
i. Econometric Analyses Report
ii. Descriptive Analyses Report

Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)

C.1.2 Benchmarking Turkey’s Growth
Convergence

Prospects with a
Perspective
C.1.2.1 Scoping

21. Identification of Content of International
Benchmarking and Field Survey
(Benchmarking Section)

Completed (submitted with PR 1)

C.1.2.2. International
Benchmarking Exercise

22. General Report on Assessment of Global
Value Chains

23. International Metrics for Benchmarking

24.Database for International Benchmarking

25. Report on Automobile Global Value
Chains

25. Report on Food Global Value Chains

27.Report on Apparel Global Value Chains

28. Report on Domestic Appliances Global
Value Chains

29. Country Reports

Completed (submitted with PR 1)

Completed (submitted with PR 1)
Completed (submitted with PR 1)

Completed (submitted with PR 1)
Completed (submitted with PR 1)

Completed (submitted with PR 1)
Completed (submitted with PR 1)




Completed (submitted with PR 2)

C.1.3. Synthesis
C.1.3.1 Development of the
Synthesis Action Plan

30. Revised Synthesis Action Plan

Completed (submitted with PR 2)

C.1.3.2 Implementation of the
Synthesis Action Plan

31. Draft Synthesis Report

32.Sectoral/Thematic Workshops
Assessment Notes

33. Scientific Committee Assessment Note

34.Synthesis Report

Completed (submitted with PR 2)
Completed (submitted with PR 2)

Completed (submitted with FR)
Completed (submitted with FR)

C.2. TFP Policy
Framework

C.2.1 Development of the Policy
Framework
C.2.1.1. Development of TFP
Green Paper

35. Draft TFP Green Paper

Completed (submitted with FR)

C.2.1.2. TFP Green Paper
Consultations

36. Assessment Notes on Workshops
37. Consultation Reports
38. TFP Green Paper

Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)

C.2.1.3. Development of TFP
White Paper (Policy Framework)

39. Scientific Committee Notes
40. Draft TFP White Paper
41. TFP White Paper

Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)

C.2.2. Piloting the Operationalization
of the Policy Framework
C.2.2.1. Identification of TFP Pilots

42.TFP Pilots Options Report
43. Working Group Meeting Assessment
Report dated 14 September 2017

Completed (submitted with PR 2)
Completed (submitted with PR 2)

C.2.2.2: Implementation of TFP
Pilot Initiatives

44 Pilots Implementation Plan
45.Pilots Implementation Reports

Completed (submitted with FR)
Completed (submitted with FR)

C.2.2.3. Assessment of Results

46.Pilots Assessment Reports

Completed (submitted with FR)

C.2.3 Strengthening of the
Institutional Framework
C.2.3.1. Identification of a
Suitable Institutional Framework

47. Report on Options for
Institutionalization

Completed (submitted with FR)




C.2.3.2. Improvement of the
Institutional Capacities

48. Preparatory Notes on Needs Analysis
49. Interview Reports on Needs Analysis
50.Needs Assessment Reports

51.Note on Training Needs

52.Training Curricula

53. Training Assessment Report

54. Schedule and Time Plan for
International Study Tours
I. First study visit

ii. Second study visit

iii. Third study visit
55. Reports on International Study Tours

i. First study visit

ii. Second study visit

iii. Third study visit

Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)

Completed (submitted with PR 2)
Completed (submitted with FR)
Completed (submitted with FR)

Completed (submitted with PR 2)
Completed (submitted with FR)
Completed (submitted with FR)

C.2.3.3. Development of
Computerized System(s)

56. Concept Note on Computerized Tool
57. Field Survey Methodology and Manuel
58. Survey Questionnaire

59. Training Module for Field Studies

60. Assessment on Field Survey

61. Computerized Tool Developer’s Manual
62. Computerized Tool User’s Manual

63. Computerized Tool Software Program

Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with PR 2)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)




C.2.4. Dissemination
C.2.4.1. Development of
Communication Strategy

64. Communication Strategy

Completed (submitted with PR 1)

C.2.4.2. Implementation of
Communication Action Plan

65. Logo

66. Briefing the media correspondents in
Ankara and Istanbul.

67. Infographic video and poster

68. Project Brochure, Folder, Poster,
Notebook

69. Synthesis Report printed

70. Green and White Paper printed

71. Training Modules and Manuals printed
72. Short Video based on interviews

73. A high level international conference
report

74. Report on advocacy meetings with key
stakeholders for the presentation of key
outputs

75. Closure Event Report

Completed (submitted with FR)
Completed (submitted with FR)

Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)
Completed (submitted with FR)

Completed (submitted with FR)

Completed (submitted with FR)




