
ANNEX 3: OVI 

 

Component Activities  OVIs  Status w/estimated completion time 
frame 

 
 
 
 
 
C.0 Inception Phase 

C.0.1 Research & Synthesis 
Framework  
      C.0.1.1 Development of the             

Research Framework  
      C.0.1.2 Development of the 

Synthesis Framework  
 
C.0.2. Working Groups 

 
1. Assessment Note on Criteria and 
Reasoning for a Focused List of Research 
Objectives 
2. Assessment Note on Global Value  
Chains and Productivity 
 
3. List of Candidate Institutions  
4. Assessment Note on Results of Working 
Group Meeting 
 
5. Inception Report 
 

 
Completed in (submitted with IR) 
 
 
Completed in (submitted with IR) 
 
 
Completed in (submitted with IR) 
Completed in (submitted with IR) 
 
Completed in M04 (submitted with IR) 

 
 
 
 
 
 
C.1. TFP Assessment  

C.1.1. Assessment of the Factors 
Limiting TFP at Company Level 
         C.1.1.1. Design of the Company-   

level Surveys 
 
 
 
 
 
 
 
 

 
 
6. Assessment Note on National and 
International Data Sources for Analysis 
7. Methodology for Narrowing Down 
Research Objectives 
8. Research on Productivity Dynamics in  
Turkish Manufacturing Industries 
9. Note on Sample Inquiry Areas and 
Findings from Sample Survey Work 
10. Note on Sector Selection Criteria 
11. Field Survey Methodology 

 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 



 
 
 
 
 
 
      C.1.1.2. Surveys  
 
 
 
 
 
 
 
     C.1.1.3. Assessment of Results  

12. Field Survey Manual 
13. Identification of Content of International 

Benchmarking and Field Survey (Field 
Survey Section) 

14. Prepared Database for National and 
International Benchmarking 

15. Interview Questionnaires  
16.  Survey Questionnaires  
17. Training Module for Field Studies 
18.  Survey Results  
       i. 100 
      ii. 400 
      iii. 2500 companies 
19.  Interview Reports 
20. Field Study Technical Analyses Report 
       i. Econometric Analyses Report 
       ii. Descriptive Analyses Report 

Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 

 

C.1.2 Benchmarking Turkey’s Growth 
Prospects with a Convergence 
Perspective 
      C.1.2.1 Scoping  
 
 
      C.1.2.2. International 

Benchmarking Exercise 
 

 
 
 
21. Identification of Content of International 
Benchmarking and Field Survey 
(Benchmarking Section) 
22. General Report on Assessment of Global 

Value Chains 
23.  International Metrics for Benchmarking 
24.Database for International Benchmarking 
25. Report on Automobile Global Value 

Chains 
25. Report on Food Global Value Chains 
27. Report on Apparel Global Value Chains 
28. Report on Domestic Appliances Global 

Value Chains 
29. Country Reports 

 
 
 
Completed (submitted with PR 1) 
 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
Completed (submitted with PR 1) 
 



Completed (submitted with PR 2) 
 

C.1.3. Synthesis 
       C.1.3.1 Development of the 

Synthesis    Action Plan 
       C.1.3.2 Implementation of the 

Synthesis Action Plan  
 

 
30. Revised Synthesis Action Plan 
 
31. Draft Synthesis Report 
32.Sectoral/Thematic Workshops 

Assessment Notes 
33. Scientific Committee Assessment Note 
34.Synthesis Report  

 
Completed (submitted with PR 2) 
 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
 
Completed (submitted with FR) 
Completed (submitted with FR) 

C.2. TFP Policy 
Framework 

C.2.1 Development of the Policy 
Framework 

C.2.1.1. Development of TFP 
Green Paper 
C.2.1.2. TFP Green Paper 
Consultations 
 

   C.2.1.3. Development of TFP 
White Paper (Policy Framework) 

 
 
35. Draft TFP Green Paper 
 
36. Assessment Notes on Workshops 
37. Consultation Reports 
38. TFP Green Paper  
39. Scientific Committee Notes 
40. Draft TFP White Paper  
41. TFP White Paper 

 
 
Completed (submitted with FR) 
 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR)  

C.2.2. Piloting the Operationalization 
of the Policy Framework 
    C.2.2.1. Identification of TFP Pilots 
 
 
    C.2.2.2: Implementation of TFP 

Pilot Initiatives 
    C.2.2.3. Assessment of Results 
 

 
 
42.TFP Pilots Options Report 
43. Working Group Meeting Assessment 
Report dated 14 September 2017 
44.Pilots Implementation Plan 
45.Pilots Implementation Reports 
46.Pilots Assessment Reports  

 
 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
  

C.2.3 Strengthening of the 
Institutional Framework 
       C.2.3.1. Identification of a 

Suitable Institutional Framework 

 
 
47. Report on Options for 
Institutionalization 
 

 
 
Completed (submitted with FR) 
 
 



C.2.3.2. Improvement of the 
Institutional Capacities 
 
 
 
 
 
 
 
 
 

48. Preparatory Notes on Needs Analysis 
49. Interview Reports on Needs Analysis 
50.Needs Assessment Reports  
51.Note on Training Needs 
52.Training Curricula 
53. Training Assessment Report   
 
54.  Schedule and Time Plan for 
International Study Tours 
      İ. First study visit 
     ii. Second study visit 
    iii. Third study visit 
55. Reports on International Study Tours  
     i. First study visit 
     ii. Second study visit 
    iii. Third study visit 
 

Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
 
 
 
Completed (submitted with PR 2) 
Completed (submitted with FR) 
Completed (submitted with FR) 
 
Completed (submitted with PR 2) 
Completed (submitted with FR) 
Completed (submitted with FR) 
 
 
 

 C.2.3.3. Development of 
Computerized System(s) 

 

56. Concept Note on Computerized Tool 
57. Field Survey Methodology and Manuel 
58. Survey Questionnaire 
59. Training Module for Field Studies 
60. Assessment on Field Survey  
61. Computerized Tool Developer’s Manual 
62. Computerized Tool User’s Manual 
63. Computerized Tool Software Program  

Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with PR 2) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
 



 

C.2.4. Dissemination 
C.2.4.1. Development of 
Communication Strategy 
C.2.4.2. Implementation of 
Communication Action Plan 

 
64. Communication Strategy 
 
65. Logo 
66. Briefing the media correspondents in 
Ankara and İstanbul. 
67.  Infographic video and poster 
68. Project Brochure, Folder, Poster, 
Notebook 
69. Synthesis Report printed 
70. Green and White Paper printed 
71. Training Modules and Manuals printed 
72. Short Video based on interviews 
73. A high level international conference 
report 
74. Report on advocacy meetings with key 
stakeholders for the presentation of key 
outputs  
75. Closure Event Report 

 
Completed (submitted with PR 1) 
 
Completed (submitted with FR) 
Completed (submitted with FR) 
 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
Completed (submitted with FR) 
 
Completed (submitted with FR) 
 
 
Completed (submitted with FR) 

 


