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Annex A: Site Photos 

  
Silgal 2 borehole:   

Activity  %Completed  

Fencing    

Site clearance and excavation  100%  

Excavation of trench  100%  

Foundation Walling  100%  

Ground Beam  100%  

Block walling  100%  

Submersible Pump    

Purchase of the pump – 15HP  100%  

Delivery  100%  

Installation of the pump  100%  

Piping    

Piping site clearance and excavation  100%  

Laying and connection of pipes  100%  

Fittings  100%  

Back filling  100%  

Site levelling and site clearance  100% 
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Completed fence walling and gate installation © IOM 2018 

  

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

Completed perimeter wall © IOM 2018 
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Completed perimeter fencing © IOM 2017 

  

  

 

 

 

 

 

 

 

 

 

 

 

Completed access gate installation © IOM 2017   
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Functional pump © IOM 2018 

  

  

  
 

    

  

  

    
  

  

 

 

 

Completed rubble walling © IOM 2018 
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Silgal 1 Borehole:   

Activity  %Completed  

Guard house     

Site clearance and excavation  100%  

Excavation of trench  100%  

Foundation Walling  100%  

Ground Beam  100%  

Block walling  100%  

Roofing  100%  

Door/window installation  100% 

Plastering and painting  100% 

Floor finish  100% 

Submersible pump     

Purchase of the pump – 15HP  Done  

Delivery  Done  

Installation of the pump  Done  

Piping    

Piping system  Done  

45KVA Duo Genst    

Duo genset  Delivered and installed 
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Completed guard house © IOM 2017 

 

  

  

 

 

 

 

 

 

 

 

 

 

IOM staff and borehole guard © IOM 2017 
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Completed guard house © IOM 2018 

Purchased and installed generator © IOM 2018 
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Somefom Borehole: 
  

Activity  %Completed  

Fencing     

Site clearance and excavation  100%  

Excavation of trench  100%  

Foundation Walling  100%  

Ground Beam  100%  

Block walling  100%  

MS gate  installed  

Submersible pump     

Purchase of the pump – 15HP  Done  

Delivery  Done  

Installation of the pump  Done 

Piping    

Procurement  Done  

Installation  Done  

Elevated water tank     

Site clearance  100%  

Excavation of foundation walling  100%  

Material delivery  100%  

Base slap  100%  

Footing of Columns  100%  

Beams  100%  

Columns  100%  

Main tank concrete  100%  

Water bearing and Cover slab  100% 

Walling  100% 

Plastering and finishing  100% 

Painting  100% 

Ladder  100% 

Toilet and septic tank     

Construction works  100%  
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Completed elevated water tank © IOM 2018 
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Completed walling and toilet © IOM 2018 

Installed M.S gate © IOM 2018 
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Sodonka Borehole:   

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

    

  

  

  

  

  

  

  

  

Elevated water tank  100% complete  

Submersible pump 15HP with all its accessories  Purchased and installed  

Piping system  Installed  

Fencing  Completed  

Completed elevated water tank © IOM 2018 
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Installed pump and piping © IOM 2018 
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Bonkay 2 Borehole:  

Piping system  Installed and completed  

Elevated water tank  Completed  

Submersible pump 15HP with all accessories  Pump installed and completed  

New water kiosk  Done  

  

  

  

 

  

  

  

  

 

 

 

 

 

 

 

 

  

Completed elevated water tank © IOM 2018 
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Completed elevated water tank © IOM 2018 

Completed water kiosk © IOM 2018 
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Completed water kiosk © IOM 2018 
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Caafi 2 Borehole:   

Submersible pump 15HP with all accessories  Procured and installed  

Piping system  Procured and installed  

45 KVA duo Genset  Procured and installed  

Toilet and septic tank  Done  

Fencing  Completed  

  

  

 

 

 

 

 

 

  

  

Completed stone rubble fencing © IOM 2018 
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Installed M.S gate © IOM 2018 

Duo genset generator © IOM 2018 



 

18  

  

  
  

 

  

Constructed water kiosk © IOM 2018 (few repairs remaining) 

Installed pump and piping © IOM 2018 



 

19  

  

  
  

 

  

Water pumped form the installed new pump piped in the compound © 

IOM 2018 

Constructed latrine © IOM 2018 
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Constructed latrine © IOM 2018 
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Completed boundary wall © IOM 2018 
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Mursal borehole:   

Submersible pump 15HP with all accessories  Procured and Installed  

Piping system  Procured, delivered and installed 

Gate valve and control panels of the pump  Procured and installed  

Elevated water tank  Completed  

45KVA duo Genset  Delivered and installed  

  

  

 

    

  

  

  

  

  

  

  

  

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Completed elevated water tank © IOM 2018 
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Completed elevated water tank © IOM 2018 
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Installed pump and piping © IOM 2018 

Duo Genset generator © IOM 2018 
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Caafi 1 borehole:  

Submersible pump 15HP with all accessories  Procured and installed  

Piping system  Procured, delivered and installed  

45 KVA duo Genset  Procured delivered and installed  

New water kiosk  Constructed  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Duo Genset generator © IOM 2018 
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Installed pump and piping © IOM 2018 
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Wakaalada Borehole:  

Submersible pump 15HP with all accessories  Procured and kept as standby pump 

Piping system  Procured and Installed  
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Berhanoy Borehole:  

Elevated water tank  Completed  

30KVA duo Genset  Procured, delivered and installed  

2 No. animal troughs  Completed  

  

  

  

Completed elevated water tank © IOM 2018 
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Completed animal troughs © IOM 2018 
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Completed animal troughs connected to water supply © IOM 2018 
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Installed pump © IOM 2018 

Purchased and installed generator © IOM 2018 
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Bonkay 4 Borehole:  

Guard house  Completed  

Submersible pump 15HP with all its accessories  Pump installed 

Piping system  Installed and completed  

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Constructed guard house © IOM 2018 

Rehabilitated generator room © IOM 2018 


