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Annual Work Plan

Egypt - Cairo

Empowered fives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2011
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011| 12/31/2019| EGY-Egyptian Environmental Aff] 63070 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Egyptian Environmental Aff] 63070 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 550.00
EGY-Egyptian Environmental Aff] 63070 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - FRESH 3/27/2011] 12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Egyptian Environmental Aff] 63070 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 2,000.00
EGY-Egyptian Environmental Aff] 63070 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Egyptian Environmental Aff] 63070 |MPU 72200 Equipment and Furniture 0.00
Pre-HPMP - MOG 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 24,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 5,000.00
EGY-Egyptian Environmental Aff] 63070 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Egyptian Environmental Aff] 63070 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 2,100.00
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Annual Work Plan

Egypt - Cairo

Empowered fives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2011
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - MOG 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Egyptian Environmental Aff| 63070 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 1,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 100.00
Equip
Pre-HPMP - SECC 3/27/2011|12/31/2021| EGY-Egyptian Environmental Aff] 63070 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Egyptian Environmental Aff] 63070 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 7,000.00
EGY-Egyptian Environmental Aff] 63070 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
TOTAL 41,750.00
GRAND TOTAL 41,750.00
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Egypt - Cairo

Empowered fives.
Resilient nations.
Project: Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 1,360.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 50.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 3,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - MOG 3/27/2011] 12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 1,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 55,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 100.00
Equip
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 13,000.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 3,000.00
Pre-HPMP - SECC 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 400.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 12,000.00
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Egypt - Cairo

Empowered fives.
Resilient nations.
Project: Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 30,000.00
Companies
Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 9,000.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 10,000.00
Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 300,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
Tranche 2 - Bay systems 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
pearl EGY-Ministry Of State For Envi | 63030 [mPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Tranche 2 - DOW 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
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Egypt - Cairo

Empowered fives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
TOTAL 457,910.00
GRAND TOTAL 457,910.00




==

U[N
D|P]

Annual Work Plan

Egypt - Cairo

Empowered fives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 100,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 10,443.90
Companies
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 24,734.16
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 36,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 7,500.00
Pre-HPMP - MOG 3/27/2011] 12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 19,882.63
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 100,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 30,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 22,933.77
Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 8,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 15,317.40
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 98,000.00
Companies
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 30,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 30,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 6,300.00
Companies
Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 26,104.94
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 15,000.00




==

U[N
D|P]

Annual Work Plan

Egypt - Cairo

Empowered fives.
Resilient nations.
Project: Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 29,500.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 30,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 35,000.00
Out
Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 20,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 20,000.00
Tranche 2 - Bay systems 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
Pearl EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 20,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 20,000.00
Tranche 2 - DOW 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 70,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 20,000.00
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Egypt - Cairo

Empowered lives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 20,000.00
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 200,000.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00

Companies

TOTAL

1,354,716.80

GRAND TOTAL

1,354,716.80
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Project: Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 70.82
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 96,984.06
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Pre-HPMP - MOG 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 5,826.98
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 399,407.91
EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 45.25
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 28,373.73
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 59.93
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 106,300.00
Companies
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Egypt - Cairo

Empowered fives.
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Project: Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 59,500.00
Companies
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 12,529.15
Out EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 302.65
Equip
EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 1,016.67
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 14,182.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 554.44
EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 336.88
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 3,559.98
Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 0.00
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Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72300 Materials & Goods 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
TOTAL 789,050.45
GRAND TOTAL 789,050.45
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Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants HPMP Stage Il - Preparation| 3/27/2011]12/31/2021|EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71300 Local Consultants 0.00
Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 44,149.96
Companies
EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 60,000.00
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - MOG 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 100,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 132,000.12
Companies
Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 68,483.74
Companies
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 25,000.00
Out EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 2,137.48
EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 25,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 4,000.00
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Egypt - Cairo

Empowered fives.
Resilient nations.
Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Bay systems 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
Pearl
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 20,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
TOTAL 530,771.30
GRAND TOTAL 530,771.30
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants HPMP Stage Il - Preparation| 3/27/2011]12/31/2021|EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71300 Local Consultants 0.00
Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 57,067.41
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 20,000.00
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - MOG 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 42,475.85
Companies
Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 68,483.74
Companies
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 10,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 6,375.67
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 25,000.00
Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Out EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 74,512.22
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 0.00
Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
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Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 20,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 123,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 30,000.00
Companies
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 103,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 20,000.00
Companies
TOTAL 659,914.89
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 15,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71300 Local Consultants 15,000.00
TOTAL 30,000.00
GRAND TOTAL 689,914.89
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Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 14,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 57,067.41

Companies
Pre-HPMP - FRESH 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
Pre-HPMP - MOG 3/27/2011|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 29,475.85

Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 13,000.00
Pre-HPMP - SECC 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 68,483.74

Companies
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 5,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00

Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 4,517.37
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 20,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 450.00

Equip

Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 74,512.22

Out Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 19,000.00
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 298,000.00
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 424,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00

TOTAL

1,087,506.59
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 5,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71300 Local Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 22,494.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 5,000.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 20,000.00
TOTAL 52,494.00
GRAND TOTAL 1,140,000.59
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 12,224.13
Pre-HPMP - FRESH 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 2,178.70
Pre-HPMP - MOG 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 29,475.85
Companies
Pre-HPMP - SECC 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
Tranche 1 - Al Fateh 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
Tranche 1 - PMU 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 2,249.33
EGY-Ministry Of State For Envi 63030 |MPU 71400 Contractual Services - Individ 3,775.01
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 0.00
Equip
EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 1,500.00
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 250.58
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 0.00
EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71800 Contractual Services-Imp Partn 10,000.00
Tranche 1 - Reftruck 7/1/2012]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 10,000.00
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Out Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 15,000.00
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 13,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 200,000.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00




==

U[N
D|P]

Annual Work Plan

Egypt - Cairo

Empowered lives.
Resilient nations.
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year:2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 25,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 220,000.00
TOTAL 554,653.60
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Project: 00061637 Report Date: 1/22/2020
Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 22,494.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 6,039.45
TOTAL 28,533.45
GRAND TOTAL 583,187.05
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Pre-HPMP - CAIRO FOAM 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 4,714.52
Pre-HPMP - FRESH 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 2,178.70
Pre-HPMP - MOG 3/27/2011] 12/31/2019 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 42,472.48
Companies
Pre-HPMP - SECC 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 8,535.00
Tranche 1 - PMU 3/27/2011|12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 71600 Travel 5,276.60
EGY-Ministry Of State For Envi 63030 |MPU 71800 Contractual Services-Imp Partn 10,269.36
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 15,804.27
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 3,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74100 Professional Services 5,000.00
EGY-Ministry Of State For Envi 63030 |MPU 74200 Audio Visual&Print Prod Costs 95.46
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72400 Communic & Audio Visual 231.96
Equip
EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 4,174.90
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Out EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 100,000.00
Tranche 2 - Baalbaki 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 5,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 245,000.00
Companies
Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
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Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 2 - DOW 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 177,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 506.00
Tranche 2 - Obegi 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 0.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 0.00
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 0.00
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 4,935.08
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 287,500.00
Companies
TOTAL 921,694.33
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Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 7,018.66
EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confet 4,841.60
TOTAL 11,860.26
GRAND TOTAL 933,554.59
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Project Title: Phase-out of HydroChloroFluoroCarbons in Egypt Foam Sect
Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00078164 Phase-out of Ozone Depletants Tranche 1 - PMU 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 30,000.00
Companies
Tranche 2 - Assisted Phase 1/1/2013]12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 22,200.00
Out EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 398,859.20
Tranche 2 - Technocom 3/27/2011] 12/31/2021 | EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 200,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 74500 Miscellaneous Expenses 10,000.00
TOTAL 711,059.20
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Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00

TOTAL

0.00
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00116764 Tranche 3 - HCFC stage | Tranche 3 - HCFC stage | 1/1/2020] 12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 23,000.00
EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 200.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 250,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 35,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
TOTAL 358,200.00

GRAND TOTAL

1,069,259.20
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00097479 Formulation of Stage Il HPMP Stage Il HPMP 12/13/2015|12/31/2019| EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00

TOTAL

0.00
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Year: 2021
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00116764 Tranche 3 - HCFC stage | Tranche 3 - HCFC stage | 1/1/2020] 12/31/2021| EGY-Ministry Of State For Envi 63030 |MPU 75700 Training, Workshops and Confer 23,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72100 Contractual Services- 250,000.00
Companies
EGY-Ministry Of State For Envi 63030 |MPU 70000 Operating Expenses 0.00
EGY-Ministry Of State For Envi 63030 |MPU 71200 International Consultants 35,000.00
EGY-Ministry Of State For Envi 63030 |MPU 72200 Equipment and Furniture 50,000.00
EGY-Ministry Of State For Envi 63030 |MPU 64300 Staff Mgmt Costs - IP Staff 200.00
TOTAL 358,200.00
GRAND TOTAL 358,200.00




