
Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00118905 Desarrollo resiliente en Tabas CAPACIDADES 
FUNCIONARIOS

1/1/2020 12/31/2023 UNDP 30071 TABASCO 71300 Local Consultants 4,345.60

UNDP 30071 TABASCO 72500 Supplies 1,054.36

UNDP 30071 TABASCO 75700 Training, Workshops and Confer 3,680.98

UNDP 30071 TABASCO 71200 International Consultants 6,646.22

UNDP 30071 TABASCO 75100 Facilities & Administration 2,225.49

UNDP 30071 TABASCO 71400 Contractual Services - Individ 12,091.41

CAPACIDADES OSC 1/1/2020 12/31/2023 UNDP 30071 TABASCO 71200 International Consultants 1,789.37

UNDP 30071 TABASCO 71600 Travel 4,754.60

UNDP 30071 TABASCO 72500 Supplies 1,054.36

UNDP 30071 TABASCO 75100 Facilities & Administration 2,592.32

UNDP 30071 TABASCO 71400 Contractual Services - Individ 19,693.25

UNDP 30071 TABASCO 75700 Training, Workshops and Confer 5,112.47

FORT. 
LEGAL/INSTITUCIONAL

1/1/2020 12/31/2023 UNDP 30071 TABASCO 75100 Facilities & Administration 2,044.40

UNDP 30071 TABASCO 71400 Contractual Services - Individ 14,563.19

UNDP 30071 TABASCO 75700 Training, Workshops and Confer 8,537.83

UNDP 30071 TABASCO 71600 Travel 2,453.99

GESTIÓN DEL PROYECTO 1/1/2020 12/31/2023 UNDP 30071 TABASCO 72400 Communic & Audio Visual 
Equip

1,012.27

UNDP 30071 TABASCO 75100 Facilities & Administration 2,330.41

UNDP 30071 TABASCO 71400 Contractual Services - Individ 20,698.85

UNDP 30071 TABASCO 73300 Rental & Maint of Info Tech Eq 996.93

UNDP 30071 TABASCO 73100 Rental & Maintenance-
Premises

3,712.47

UNDP 30071 TABASCO 71600 Travel 2,709.61
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00118905 Desarrollo resiliente en Tabas INFO MEJORADA 
SISPLADER

1/1/2020 12/31/2023 UNDP 30071 TABASCO 71600 Travel 1,738.24

UNDP 30071 TABASCO 75100 Facilities & Administration 3,286.39

UNDP 30071 TABASCO 71300 Local Consultants 14,826.18

UNDP 30071 TABASCO 71400 Contractual Services - Individ 24,515.46

TOTAL 168,466.65

GRAND TOTAL 168,466.65
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Year: 2021
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00118905 Desarrollo resiliente en Tabas CAPACIDADES 
FUNCIONARIOS

1/1/2020 12/31/2023 UNDP 30071 TABASCO 72500 Supplies 451.87

UNDP 30071 TABASCO 75700 Training, Workshops and Confer 7,566.46

UNDP 30071 TABASCO 71400 Contractual Services - Individ 5,038.09

UNDP 30071 TABASCO 75100 Facilities & Administration 1,044.51

CAPACIDADES OSC 1/1/2020 12/31/2023 UNDP 30071 TABASCO 71600 Travel 2,147.24

UNDP 30071 TABASCO 71400 Contractual Services - Individ 6,564.42

UNDP 30071 TABASCO 75100 Facilities & Administration 814.88

UNDP 30071 TABASCO 71200 International Consultants 1,022.49

UNDP 30071 TABASCO 72500 Supplies 451.87

FORT. 
LEGAL/INSTITUCIONAL

1/1/2020 12/31/2023 UNDP 30071 TABASCO 71400 Contractual Services - Individ 1,213.60

UNDP 30071 TABASCO 75100 Facilities & Administration 97.09

GESTIÓN DEL PROYECTO 1/1/2020 12/31/2023 UNDP 30071 TABASCO 71400 Contractual Services - Individ 13,799.23

UNDP 30071 TABASCO 73100 Rental & Maintenance-
Premises

965.44

UNDP 30071 TABASCO 75100 Facilities & Administration 1,594.26

UNDP 30071 TABASCO 71600 Travel 2,709.61

UNDP 30071 TABASCO 73300 Rental & Maint of Info Tech Eq 664.62

UNDP 30071 TABASCO 74100 Professional Services 1,789.37

INFO MEJORADA 
SISPLADER

1/1/2020 12/31/2023 UNDP 30071 TABASCO 71400 Contractual Services - Individ 12,257.73

UNDP 30071 TABASCO 71300 Local Consultants 4,805.73

UNDP 30071 TABASCO 71600 Travel 1,738.24

UNDP 30071 TABASCO 75100 Facilities & Administration 1,504.14

TOTAL 68,240.89

GRAND TOTAL 68,240.89
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