QUARTERLY PROGRESS REPORT: January-March 2016

CHILE ‘

Area: Public/Industry

Scope: GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector
Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

Sectors: Energy, Transport, Industry, Agriculture, Forestry and Waste.

National Implementing Agency: Ministry of Environment, Climate Change Department (CCD)

Summary update
During this period the LECB Project has been opening some purchase process to continue with the activities
of the outcomes. Also, a new Coordinator of the projects have assumed on March 1%, 2016.

Outcome 1: National GHG Inventory System Development (NIS)

e The Final Report of sectorial GHG inventory for Energy (Series 1990-2013) and a Final Report of
supporting CONAF in the upgrade of the sectorial GHG inventory for AFOLU sector, subsector
native forest and land use change (Series 1990-2013) was elaborated.

e The online platform that shows all information from Chile’s GHG inventory for public accessis
already working at www.snichile.cl. The contract of Cesefor Company was extended until June
10™ 2016, in order to have 6 months of guarantee.

e The Ministry of Energy is looking for support in the technical work at the National Energy Balance.
In order to collaborate on the initiative a process was opened to the March 31%, and extended to
April 7! to obtain additional support for the asistency.

Outcome 2: The Carbon Management Program (CMP) designed and implemented
e This outcome and its initial goals have been achieved. The programme HuellaChile due to the
relation with private sector is being continued through related activities of outcome 5.

Outcome 3: MRV design for specific NAMAs

e The Center for Innovation and Fostering of Sustainable Energies (CIFES) is now in charge of the
NAMA-Net assistance project together with the Ministry of Environment. They have had some
meetings with the consultant, during February and March to advance in the details of the new
work plan agreed on December, 2015. Is relevant that during this negotiation process CIFES
emerge as the lead entity to adopt the NAMA. With this process obtained in April is expected to
receive the first draft of the proposal for the Waste 2 Energy NAMA based on biogas production.

e Universidad de Chile has some delay starting with design of national MRV accounting rules that
should be used as key inputs for the national MRV platform. Two reports elaborated: in March
was approved the work plan and the 1%t advance report was delivered on February 29", and it is
still in technical review stage.

Outcome 4: LEDS Process Established / Building on Low Emission Development Strateqy
e The work to support the identification of mitigation actions that can be included in the Climate
Change Action Plan 2017-2022 began during Q1. The objective is to assist the implementation of
further mitigation actions identifying intermediate steps.



http://www.snichile.cl/

By April 21°* has started the assistance for the public consulting process of the Climate Change
Action Plan 2017-2022. On March 29", was done an informative meeting with the participants.
The process is expected to start by the end of April.

Outcome 5: Enhance Private Sector Engagement (Enhanced Support)

March 10", stared a process to add new improvements of the software of the HuellaChile
Programme available on www.huellachile.cl.

On January 19" has delivered the first recognition logo, because of the results
obtained/presented through the program HuellaChile, to the company “Puerto Ventanas S.A” in
the Region of Valparaiso.

During January and February the Coordinator of HuellaCHile Programme was working on the
training calendar including different cities on the country. The calendar has until now more than
49 trainings.

Outcome 6: Overcoming Barriers of Financing of Mitigation (Enhanced Support)

The outcome is supporting the development of inputs for a Chilean Climate Change Financing
Strategy. The consulting company E3G has undertaken an analysis of the current CC financing
situation in Chile and a workshop took place in November, which was co-financed by the LECB-
Chile project in order to show possible financing options for the national context. Is suggested to
find common activities with the development of the Public and Private Climate Finance Tracking.

Outcome 7: Public and Private Climate Finance Tracking (Enhanced Support)

The process and analysis of the climate expenditure and policies in the context of the application
of a CPEIR methodology piloting, ends. Final reports were approved. Also a methodological
approximation for the CPEIR the national scale CPEIR was completed.

The CPEIR team is continuing its work on the CPEIR methodology with some delays. In order to
receive high level senior expert to scale up the CPEIR to the national level the Coordinator of LECB
Project, starts the research of the Leading Consultant of CPEIR with the collaboration of the UNDP
LAC Regional Centre in Panama and Ecuador LECB partners. Since February was discussed the
content of duties and responsibilities by working in a joint proposal of TORs. Is expected that the
international consultant hired together with Ecuador will contribute to share knowledge and costs
in a more significant consultancy, with the collateral benefit of the knowledge exchange with
Ecuador colleagues.

It was opened a new process to hire a consultant to assist the team in the 2" CPEIR exercise,
analyzing the climate expenditure for the period 2010-2015.

The Leading Consultant of CPEIR has been working on a consolidated report of the first application
of the CPEIR Methodology to present to the Directive Committee during April 2016.

Outcome 8: Project Management

By the end of 2015, Sophie Siemens LECB project coordinator has left. During January and
February Johanna Arriagada taking interim charge of the coordination /implementation. By March
1%t she has assumed officially the position. During this time her actions were concentrated in all
administrative arrangements required to support the conclusion of LECB place | in Chile by the
end of 2016, and close de project on time completing proposed outcomes.

Visibility, Outreach and Additional Notes

Chile will ratify the Paris Agreement on April 22th in NY.
Chile is looking for a new phase of the LECB Programme.


http://www.huellachile.cl/

e Was supported a diffusion activity “the climate change in the world today” for general public. The
talk was delivered By Victoria Arroyo in the Documentation Center of the Ministry of Environment.
In the activity participated about 40 people.
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