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Summary update 

 

Product 1: Evaluation of Chile's commitments and strengthening NDC governance 
 
Indicator: 1.1 NDC´s operational structure working (Global Output 2.1) 
Progress to target during the period Jan-March 2018 

• Coordination and direction of a Climate Governance Workshop with Mayors, under the First 
Climate Change Summit in Rapa Nui (October, 27th). Participation of 19 Municipalities. 

• Coordination of using the same methodology in workshops with Regional Climate Change 
Committees and Regional Environment Adviser Councils about elaboration process of the 
climate change Law, in the 15 regions of Chile. [La Serena 29-8; Coyhaique 30-8; Temuco 5-9; 
Rancagua  13-9; Iquique 13-9; Arica  13-9; Punta Arenas 24-9; Puerto Montt 24-9; Valparaíso 
25 y 26-9; Valdivia 25-9; Copiapó 2-10; Talca 4-10; Antofagasta 9-10; Concepción 10 y 11-10; 
Santiago 22-10. Participation on some of them (La Serena, Rancagua, Valparaíso, Concepción, 
Talca) with a presentation about low challenges. Coordination of the results systematization of 
the process.  

• Follow up to the purchase process to have a support for the public consultation of a proposal 
of climate change law, under Euroclima+ Initiative trough FIAPP. Technical counterpart for the 
consultancy. 

• Coordination of citizen’s dialogue under the early public consultation of the climate change law 
elaboration process in the 16 regions of Chile. Proposing methodology, coordination of dates 
with the Regional Environmental Secretaries and participating in some dialogues presenting 
regional GHG inventory and its climate change potential impacts, along facilitating a working 
group. 

• Diffusion citizen’s dialogue with infographics and videos done under the NDC SP. 

• The Climate Change Law will officialise all actual voluntary instruments as: ELTS, NDC, Action 
plans, adaptation plans, incorporate gender approach and others, in line with the NDC-SP. 
 

Visibility & Outreach: 
- https://twitter.com/MMAChile/status/1073599276339683329 
- https://twitter.com/MMAChile/status/1075372715622785024  
- http://portal.mma.gob.cl/manana-comienzan-los-primeros-dialogos-ciudadanos-para-la-

elaboracion-del-proyecto-de-ley-marco-de-cambio-climatico/  

https://twitter.com/MMAChile/status/1073599276339683329
https://twitter.com/MMAChile/status/1075372715622785024
http://portal.mma.gob.cl/manana-comienzan-los-primeros-dialogos-ciudadanos-para-la-elaboracion-del-proyecto-de-ley-marco-de-cambio-climatico/
http://portal.mma.gob.cl/manana-comienzan-los-primeros-dialogos-ciudadanos-para-la-elaboracion-del-proyecto-de-ley-marco-de-cambio-climatico/


 

Partners engagement: ONG AdaptChile; Euroclima+ Initiative trough FIAPP will support the public 

consultation of a proposal of climate change law 

 
Indicator: 1.2 Approved proposals for the NDC updating  
Progress to target during the period 

• No progress. The area of climate change negotiation and finance worked with the Document 
"Process of Reflection for the First Update of the NDC of Chile: proposals from the public 
sector" on a proposal to reactivate the update process of the NDC. 

 
Indicator: 1.3 Recommendations to integrate gender approach in climate change instruments and NDC. 
Progress to target during the period  

• On October began the consultancy to elaborate a diagnostic to incorporate gender approach 
into climate change policies and governance with Montserrat Blanco, as gender expert from 
Costa Rica. Delivered: inputs documents of climate change and gender Chilean policies for 
revision and analysis, contact databases of the Inter-ministerial Technical Team on Climate 
Change (ETICC). 

• Followed up consultancy trough Skype conferences, reviewing work plan and delivering guides 
to the agenda of the diagnostic workshop and Chile´s needs. 

• Coordinating and supporting the diagnostic workshop: search of place; invitation to regional 
counterparts of climate change from 15 Chile´s regions and ETICC members; support the 
implementation of practical work and back the workshop results. 

• Delivery of the first report of the consultancy. There are many comment, none specific 
recommendation, so it is necessary to solve them, before to continue the consultancy 
implementation. 

 
Indicator: 1.4 Number of Climate change instruments that incorporate gender approach  

• No progress. Progress depends on advances in Indicator 1.3. 
 



Indicator: 1.5 Number of people trained in the incorporation of gender approach on climate change 
instruments  

• Diagnostic workshop about incorporation of gender approach into climate change policies 
done on December 5 and 6th, in Cepal installations. Participated 31 people from ETICC and 
regions. 

• The first updated report will have the result of the workshop. 
 
Indicator: 1.6 Publications to disseminate methodology of climate change expenditure review (Global 
Output 2.1)  
Progress to target during the period 

• Begin the design process of the publication was finalized as a systematization document of the 
exploratory process of estimation of public spending on climate change using the methodology 
CPEIR in Chile.  

 
Partners engagement: Cepal 

 
Visibility & Outreach: 

• The Diagnostic workshop about incorporation of gender approach into climate change policies 
was transmitting by Streaming  
https://www.youtube.com/watch?v=VH-W-oSP45c 
https://www.youtube.com/watch?v=y8JrUGrhJEQ  

 
Product 2: Strengthening of MRV system of mitigation actions to NDC implementation 
 
Indicator: 2.1 Number of MRV system of mitigation actions working  
Progress to target during the period 

• It was postponed the publication of the process to 2019, in order to coordinate both initiatives 
CBIT and NDC-SP. 

 
Product 3: Strategy to increase the participation of private sector in the implementation of mitigation 
actions, incorporating the gender approach  
Indicator: 3.1 Number of recognitions given by HuellaChile Program 
Progress to target during the period 

• Technical support delivery constantly to users of HuellaChile calculate tool. 

• During 2018, the Central Supply of the National System of Health Services (CENABAST) 
incorporated an additional point for organizations which participate in HuellaChile Program 
and have obtained a recognition seal of, to promote the management of carbon in the value 
chain. As a result of this initiative, 26 pharmaceutical laboratories and 1 logistical operator 
entered to the Program. Those 7 organizations completed obtained quantification seal. This 
initiative was homologated by Banco Estado and its results are under development. 

• HuellaChile team with the focal points of climate form the 15 Environmental Regional 
Secretariats quantified the organizational carbon footprint of the Ministry of the Environment 
for the period 2017. 

• Participation on: working group to update the Sustainable Housing Certification (CVS, by its 
acronym in Spanish) led by MINVU; GHG Inventory of Cities (October 8); ransitable Emission 
Mechanisms organized by the Ministry of Energy (October 10); Offsets Workshop for Chile's 
carbon tax (November 13); 7th meeting of the Environmental Footprint Workgroup led by the 

https://www.youtube.com/watch?v=VH-W-oSP45c
https://www.youtube.com/watch?v=y8JrUGrhJEQ


Ministry of Foreign Affairs (November 29), workshops on gender in climate change (under 
global product 3.2.) 

• HuellaChile Program made a linkage agreement with the Energy Projects Savings Certification 
(CAPE) of the Energy Sustainability Agency. The objective is to reduce verification costs for 
organizations that certify their energy savings, recognizing this information for the HuellaChile 
reduction seal. 

• HuellaChile team conducted trainings to quantify the carbon footprint to groups of companies 
that are developing Clean Production Agreements (APL): Tourism companies Valle de Las 
Trancas (October 2), Gremial Association of Graphic Industries (October 10), Logistic 
Community of San Antonio (COLSA, by its acronym in Spanish) (October 30). By the end of 
2018, more than 1,100 people had been trained throughout Chile through workshops, 
informative talks and presentations at seminars and congresses. 

• Presentation of the HuellaChile Program: event for organizations managing social and massive 
events, organized by GreenEvent (October 25); Ibero-American Congress of Education for 
University Sustainability of the Metropolitan Technological University (UTEM), linked to the 
Sustainable Campus Network Program (November 7). 

• Technical counterpart of Climate Change Office of the study developed by the Ministry of 
Energy of Analysis of potential offsets market in Chile in the framework of the proposal of 
green taxes. 

• On October 31 began the study "GHG accounting rules for the implementation of a MRV 
system of mitigation actions implemented at an organizational level", elaborated under the 
project "Advancing and measuring sustainable consumption and production for a low-carbon 
economy in middle income and newly industrialized countries" (ICI Project), which will 
facilitate the methodologies for calculating GHG reductions, in order to promote the obtaining 
of reduction seals for the coming years in the HuellaChile Program. 

• The recognition event of the 2018 HuellaChile Program was held in Santiago (November, 23), 
with the participation of the Minister of the Environment of Chile together with 
representatives of UNDP Chile, NDC Support Programme and UNFCCC. During the event, 100 
seals of recognition were presented, in which we can highlight: 

o 49 organizations obtain for the first time the stamp of quantification. 
o Falabella Retail S.A. doubled the number of establishments that quantify their 

carbon footprint from 13 (2017) to 26 (2018). 
o Colbún obtained the 4 recognition seals of the program. Colbún is the only 

organization that has neutralized the emissions of its corporate building for 2 
years consecutive. 

o Colbún and Gerdau AZA, for the second consecutive year obtain the reduction 
seal. 

o Colbún received the Excellence seal. It is the second organization to receive the 
seal of Excellence, the first was Geotérmica del Norte (Cerro Pabellón Camp) in 
2017. 

o 9 pharmaceutical companies will receive the quantification seal promoted by 
the CENABAST initiative. 

o Banco Estado is the first bank to obtain the quantification stamp in the Program. 
o At the end of 2018, the HuellaChile Program has a total of 565 registered 

organizations, of which 83% belong to the private sector. 

• Meeting to exchange experiences between the HuellaChile Program, HuellaPerú Program, and 
the Carbon Neutrality 2.0 Country Program of Costa Rica. The meeting was attended by 
representatives of each Programme together with Gianluca Merlo (Regional Representative of 



the Programme to Support the Implementation of the Contributions to the Paris Agreement, 
NDC Support Programme of UNDP), and Carlos Ruiz Garvia (Regional Representative of the 
United Nations Framework Convention on Climate Change (UNFCCC)). In the meetings held, it 
was agreed to work on a potential link between the HuellaChile Programme and the UNFCCC's 
Climate Neutral Now (CNN) initiative. In addition, it was proposed to lay the foundations for 
developing a potential Carbon Footprint Program Network at the Latin American and 
Caribbean levels, in order to give continuity to the HuellaChile Program, which has funding 
until December 2019. (Week 19 to 23 November). 

• HuellaChile Program, in alliance with the National Forestry Corporation (CONAF) and the GEF 
Montaña Project, has committed to forest 2 native trees (quillay, peumo, hawthorn, maitén, 
litre and others) for each seal obtained during 2018 by the participating organizations (200 
species). That means that during winter period of 2019 will be carried out native trees 
plantation in Mahuida Park, located in La Reina municipality, Santiago with the voluntary 
participation of the organizations of the HuellaChile Program. 

• With UNDP support have been done a video of the HuellaChile Program, filmed during the 
2018 recognition event. 

• During December 4, the HuellaChile team together with the UNFCCC team coordinated a side 
event at the COP 24 in Katowice "Action Hub for HuellaChile", where a video of the HuellaChile 
Program was presented and presentations of the Carbon Footprint Programmes of Chile, Peru 
and Costa Rica were made, with the aim of showing their main results and the upcoming 
challenges in the region with the aim of encouraging the private sector to incorporate 
mitigation actions. 

• HuellaChile team participated in citizen dialogues in Rancagua, Valdivia and Puerto Montt for 
the development of the Climate Change Law of Chile, presenting regional GHG inventory and 
its climate change potential impacts, along facilitating a working group. 

 

Indicator: 3.2 Number of criteria of excellence recognition which incorporate gender approach 
Progress to target during the period 

• No progress. Progress depends on advances in Indicator 1.3. 
 
Indicator: 3.3 Number of mitigation actions implemented by organizations of HuellaChile Program (5.1) 
Progress to target during the period 

• During 2018, 4 recognition stamps for GHG emission reduction were given to the 
organizations: Turbus, Gerdau Aza, Colbún, and Terminal Cerros de Valparaíso. Together they 
generated a reduction of 13,000 tons of CO2 equivalent. 

• During 2019, HuellaChile team will focus on increasing the number of reduction seals through 
the incentive to organizations that are advanced in quantification, through advice and support 
in the development of mitigation projects.  

 
Visibility & Outreach: 
https://twitter.com/ColbunEnergia/status/1067206370146037760  

https://twitter.com/seremima15/status/991026453276901376  

https://www.df.cl/noticias/empresas/empresas-conscientes/colbun-recibe-maxima-distincion-del-
programa-huellachile/2018-12-26/182142.html 

https://www.mundoacuicola.cl/new/2018/11/27/programa-reconoce-a-primera-firma-salmonicultora-

en-cuantificar-gases-efecto-invernadero/ 

https://twitter.com/ColbunEnergia/status/1067206370146037760
https://twitter.com/seremima15/status/991026453276901376
https://www.df.cl/noticias/empresas/empresas-conscientes/colbun-recibe-maxima-distincion-del-programa-huellachile/2018-12-26/182142.html
https://www.df.cl/noticias/empresas/empresas-conscientes/colbun-recibe-maxima-distincion-del-programa-huellachile/2018-12-26/182142.html
https://www.mundoacuicola.cl/new/2018/11/27/programa-reconoce-a-primera-firma-salmonicultora-en-cuantificar-gases-efecto-invernadero/
https://www.mundoacuicola.cl/new/2018/11/27/programa-reconoce-a-primera-firma-salmonicultora-en-cuantificar-gases-efecto-invernadero/


Product 4: Strategy of dissemination and training on climate change considering gender approach  
Indicator: 4.1 Number of designed and published materials ( 6.1) 

• Infographics and videos about the climate change, GHG inventory information, climate change 
impacts were used to disseminate the citizen’s dialogue under the early public consultation of 
the climate change law 
 
 

Indicator: 4.2 Participation of climate change awareness activities incorporate gender approach ( 6.1) 

• Progress depends on advances in Indicator 1.3. 
 
 
PROJECT MANAGEMENT PLANING 

• The substantive revision to begin the implementation of gender activities was signed by UNPD and 
Ministry of Environment. It is in revision stage of Foreign Affairs Ministry. 
• Coordination of the mission of Gianluca Merlo, Perú and Costa Rica delegation during November (19-
23) 
• Meeting with the regional gender UNDP experts (November 8th) 
• Coordinating details of HuellaChile event, revision of the video lines of HuellaChile Programme, and 
reactivation of twitter HuellaChile account. 
• Coordination of all activities under the Project. 
 
Forthcoming activities: 
• Planning activities under the Project visualizing COP 25 in Chile (2020) 
• It is urgently to look for financing alternatives to continue the Project activities after 2019. 
 


