
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00095074 Fortalecimiento ISBM Provisión de equpamiento 1/1/2017 10/31/2020 UNDP 30071 GOES 72500 Supplies 535.50

UNDP 30071 GOES 75100 Facilities & Administration 26.78

Provisión de medicamentos 1/1/2017 10/31/2020 UNDP 30071 GOES 72100 Contractual Services-
Companies

0.00

UNDP 30071 GOES 75100 Facilities & Administration 0.00

TOTAL 562.28

GRAND TOTAL 562.28

Annual Work Plan

El Salvador - San Salvador

Project:
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Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00095074 Fortalecimiento ISBM Provisión de equpamiento 1/1/2017 10/31/2020 UNDP 30071 GOES 75100 Facilities & Administration 171,851.39

UNDP 30071 GOES 74500 Miscellaneous Expenses 6,963.52

UNDP 30071 GOES 72300 Materials & Goods 2,568,612.57

UNDP 30071 GOES 73300 Rental & Maint of Info Tech Eq 626.85

UNDP 30071 GOES 64300 Staff Mgmt Costs - IP Staff 95,033.48

UNDP 04000 UNDP 74100 Professional Services 0.00

UNDP 04000 UNDP 74500 Miscellaneous Expenses 10,990.00

Provisión de medicamentos 1/1/2017 10/31/2020 UNDP 30071 GOES 72300 Materials & Goods 765,791.43

UNDP 30071 GOES 75100 Facilities & Administration 15.75

UNDP 30071 GOES 75700 Training, Workshops and Confer 315.01

UNDP 30071 GOES 74500 Miscellaneous Expenses 0.00

TOTAL 3,620,200.00

GRAND TOTAL 3,620,200.00
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Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00095074 Fortalecimiento ISBM Provisión de equpamiento 1/1/2017 10/31/2020 UNDP 30071 GOES 74500 Miscellaneous Expenses 20,399.40

UNDP 30071 GOES 71200 International Consultants 4,070.00

UNDP 30071 GOES 72300 Materials & Goods 3,670,524.25

UNDP 30071 GOES 74200 Audio Visual&Print Prod Costs 538.65

UNDP 30071 GOES 64300 Staff Mgmt Costs - IP Staff 81,597.60

UNDP 30071 GOES 75100 Facilities & Administration 221,541.89

Provisión de medicamentos 1/1/2017 10/31/2020 UNDP 30071 GOES 74500 Miscellaneous Expenses 0.00

UNDP 30071 GOES 75100 Facilities & Administration 23,809.52

UNDP 30071 GOES 72300 Materials & Goods 4,655,135.92

TOTAL 8,677,617.23

GRAND TOTAL 8,677,617.23
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00095074 Fortalecimiento ISBM Provisión de medicamentos 1/1/2017 10/31/2020 UNDP 30071 GOES 64300 Staff Mgmt Costs - IP Staff 101,997.00

UNDP 30071 GOES 72100 Contractual Services-
Companies

12,000.00

UNDP 30071 GOES 74500 Miscellaneous Expenses 600.00

UNDP 04000 UNDP 72100 Contractual Services-
Companies

420.00

UNDP 30071 GOES 72300 Materials & Goods 4,316,240.80

UNDP 30071 GOES 75100 Facilities & Administration 221,541.89

TOTAL 4,652,799.69

GRAND TOTAL 4,652,799.69

Annual Work Plan

El Salvador - San Salvador

Project:
Project Title:
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Report Date: 1/22/2020


