
Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00113637 SUPPORT TO STABILIZATION PHASE Financial support enables 12/1/2018 12/31/2020 UNDP 30000 PBF 75100 Facilities & Administration 5,600.00

UNDP 30000 PBF 74100 Professional Services 80,000.00

Project Effectively 
Managed

12/1/2018 12/31/2020 UNDP 30000 PBF 71400 Contractual Services - Individ 69,311.17

UNDP 30000 PBF 73100 Rental & Maintenance-
Premises

15,295.14

UNDP 30000 PBF 75100 Facilities & Administration 12,888.30

UNDP 30000 PBF 74500 Miscellaneous Expenses 9,115.60

UNDP 30000 PBF 72500 Supplies 3,600.00

UNDP 30000 PBF 61300 Salary & Post Adj Cst-IP Staff 58,027.05

UNDP 30000 PBF 64300 Staff Mgmt Costs - IP Staff 21,269.74

UNDP 04000 UNDP 71600 Travel 0.00

UNDP 30000 PBF 71600 Travel 7,500.00

TOTAL 282,607.00

GRAND TOTAL 282,607.00

Annual Work Plan

Somalia - Mogadiscio
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00113637 SUPPORT TO STABILIZATION PHASE Financial support enables 12/1/2018 12/31/2020 UNDP 30000 PBF 74100 Professional Services 170,000.00

UNDP 30000 PBF 75100 Facilities & Administration 11,900.00

Project Effectively 
Managed

12/1/2018 12/31/2020 UNDP 30000 PBF 61300 Salary & Post Adj Cst-IP Staff 61,045.00

UNDP 30000 PBF 71600 Travel 9,000.00

UNDP 30000 PBF 71400 Contractual Services - Individ 123,000.00

UNDP 30000 PBF 72500 Supplies 5,021.00

UNDP 30000 PBF 74500 Miscellaneous Expenses 21,270.00

UNDP 30000 PBF 64300 Staff Mgmt Costs - IP Staff 49,629.00

UNDP 30000 PBF 73100 Rental & Maintenance-
Premises

19,235.00

UNDP 30000 PBF 72100 Contractual Services-
Companies

0.00

UNDP 30000 PBF 75100 Facilities & Administration 20,174.00

TOTAL 490,274.00

GRAND TOTAL 490,274.00

Annual Work Plan
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