
Implementation and Monitoring Stage Quality Assurance Report
Overall Project Rating : Highly Satisfactory

Decision : Continue as planned: The project is of sufficient quality to continue as planned. All management actions must 
be addressed in a timely manner.

Project Number : 00094576

Project Title :
The Project will contribute to competitiveness of Turkey through developing models that will enable 
Organized Industrial Zones (OIZs) to assume an active role in entrepreneurship, innovation and technology 
development eco system.

Project Date : 20-Mar-2016

Strategic Quality Rating: Satisfactory

1. Is the project pro-actively taking advantage of new opportunities, adapting its theory of change to respond to changes in 
the development context, including changing national priorities? (select the option from 1-3 that best reflects this project)

 3: The project team completed and documented a horizon scanning exercise in the past year to identify new opportunities and 
changes in the development context that require adjustments in the theory of change. There is clear evidence that the project board 
has considered the implications, and documented changes to the project’s theory of change, RRF, partnerships, etc. made in 
response, as appropriate. (both must be true to select this option)

 2: The project team has undertaken some horizon scanning in the past year to identify new opportunities and changes in the 
development context. The project board discussed the scanning and its implications for the project, as reflected in the board 
minutes. There is some evidence that the project took action as a result, but changes may not have been fully integrated in the 
project’s theory of change, RRF, partnerships, etc.

 1: The project team may have considered new opportunities and changes in the development context since implementation 
began, but this has not been discussed in the project board. There is limited to no evidence that the project team has considered 
changes to the project as a result. This option would also be selected if no horizon scanning has been done to date during project 
implementation.

Evidence

2. Is the project aligned with the thematic focus of the UNDP Strategic Plan? (select the option from 1-3 that best reflects the 
project)

 3: The project responds to one of the three areas of development work as specified in the Strategic Plan; it addresses at least 
one of the proposed new and emerging areas; implementation is consistent with the issues-based analysis incorporated into the 
project design; and the project’s RRF includes all the relevant SP output indicators. (all must be true to select this option)

 2: The project responds to one of the three areas of development work as specified in the Strategic Plan. The project’s RRF 
includes at least one SP output indicator, if relevant. (both must be true to select this option)

 1: While the project may respond to one of the three areas of development work as specified in the Strategic Plan, it is based 
on a sectorial approach without addressing the complexity of the development issue. None of the relevant SP indicators are 
included in the RRF. This option is also selected if the project does not respond to any of the three SP areas of development work.

Evidence Management Response

previous  
ppt

3. Evidence generated through the project has been explicitly used to confirm or adjust the programme/CPD’s theory of 
change.

 Yes



 No

Evidence

previous  
ppt

Relevant Quality Rating: Exemplary

4. Are the project’s targeted groups being systematically engaged, with a priority focus on the excluded and marginalized, to 
ensure the project remains relevant for them? (select the option from 1-3 that best reflects the project)

 3: Systematic and structured feedback has been collected over the past year from a representative sample of beneficiaries, 
with a priority focus on the excluded and marginalized, as part of the project’s monitoring system. Representatives from the 
targeted groups are active members of the project’s governance mechanism (i.e., the project board or equivalent) and there is 
credible evidence that their feedback informs project decision making. (all must be true to select this option)

 2: Targeted groups have been engaged in implementation and monitoring, with a priority focus on the excluded and 
marginalized. Beneficiary feedback, which may be anecdotal, has been collected over the past year to ensure the project is 
addressing local priorities. This information has been used to inform project decision making. (all must be true to select this option)

 1: Some beneficiary feedback may have been collected over the past year, but this information has not been used to inform 
project decision making. This option is also selected if no beneficiary feedback has been collected.

 Not Applicable 

Evidence Management Response

pls  
refer to ppt attached

5. Is the project generating knowledge – particularly lessons learned (i.e., what has worked and what has not) – and has this 
knowledge informed management decisions and changes/course corrections to ensure the continued relevance of the 
project towards its stated objectives, the quality of its outputs and the management of risk? (select the option from 1-3 that 
best reflects the project)

 3: Knowledge and lessons learned backed (gained, for example, from Peer Assists, After Action Reviews or Lessons Learned 
Workshops) by credible evidence from evaluation, corporate policies/strategies, analysis and monitoring have been discussed in 
project board meetings and reflected in the minutes. There is clear evidence that the project’s theory of change has been adjusted, 
as needed, and changes were made to the project to ensure its continued relevance. (both must be true to select this option)

 2: Knowledge and lessons learned backed by relatively limited evidence, drawn mainly from within the project, have been 
considered by the project team. There is some evidence that changes were made to the project as a result to ensure its continued 
relevance. (both must be true to select this option)

 1: There is limited or no evidence that knowledge and lessons learned have been collected by the project team. There is little 
or no evidence that this has informed project decision making.

Evidence Management Response

pls  
refer to ppt attached

6. Are the project’s measures (through outputs, activities, indicators) to address gender inequalities and empower women 
relevant and producing the intended effect? If not, evidence-based adjustments and changes have been made. (select the 
option from 1-3 that best reflects the project)



 3: The project team has systematically gathered data and evidence through project monitoring on the relevance of the 
measures to address gender inequalities and empowering women. Analysis of data and evidence were used to inform adjustments 
and changes, as appropriate. (both must be true to select this option)

 2: The project team has some data and evidence on the relevance of the measures to address gender inequalities and 
empowering women. There is evidence that at least some adjustments were made, as appropriate. (both must be true to select this 
option)

 1: The project team has limited or no evidence on the relevance of measures to address gender inequalities and empowering 
women. No evidence of adjustments and/or changes being made. This option should also be selected if the project has no 
measures to address gender inequalities and empowering women relevant to the project results and activities.

Evidence Management Response

pls  
refer to ppt attached

7. Is the project sufficiently at scale, or is there potential to scale up in the future, to meaningfully contribute to development 
change? (select the option from 1-3 that best reflects the project)

 3: There is credible evidence that the project is reaching a sufficient number of beneficiaries (either directly through significant 
coverage of target groups, or indirectly, through policy change) to meaningfully contribute to development change.

 2: While the project is currently not at scale, there are explicit plans in place to scale up the project in the future (e.g. by 
extending its coverage or using project results to advocate for policy change).

 1: The project is not at scale, and there are no plans currently to scale up the project in the future.

Evidence

pls  
refer to ppt attached

Social & Environmental Standards Quality Rating: Exemplary

8. Does the project seek to further the realization of human rights using a human rights based approach? (select from 
options 1-3 that best reflects this project)

 3: Credible evidence that the project furthers the realization of human rights, on the basis on applying a human rights based 
approach. Any potential adverse impacts on enjoyment of human rights are actively identified, managed and mitigated through the 
project’s management of risks. (all must be true to select this option)

 2: Some evidence that the project furthers the realization of human rights. Potential adverse impacts on the enjoyment of 
human rights have been identified, and are adequately mitigated through the project’s management of risks.

 1: No evidence that the project aims to further the realization of human rights. Limited or no evidence that potential adverse 
impacts on enjoyment of human rights are managed.

Evidence Management Response

pls  
refer to ppt attached

9. Are social and environmental impacts and risks (including those related to human rights, gender and environment) being 
successfully managed and monitored in accordance with project document and relevant action plans? (for projects that 
have no social or environmental risks the answer is “Yes”)

 Yes

 No



Evidence

pls  
refer to ppt attached

10. Are unanticipated social and environmental issues or grievances that arise during implementation assessed and 
adequately managed, with relevant management plans updated? (for projects that have not experienced unanticipated social 
and environmental risks or grievances the answer is “Yes”)

 Yes

 No

Evidence

pls  
refer to ppt attached

Management & Monitoring Quality Rating: Satisfactory

11. Is the project’s M&E Plan being adequately implemented? (select the option from 1-3 that best reflects the project)

 3: The project has a comprehensive and costed M&E plan. Baselines, targets and milestones are fully populated. Progress 
data against indicators in the project’s RRF is being reported regularly using credible data sources and collected according to the 
frequency stated in the Plan, including sex disaggregated data as relevant. Any evaluations conducted, if relevant, fully meet 
decentralized evaluation standards, including gender UNEG standards. Lessons learned, including during evaluations and/or After 
Action Reviews, are used to take corrective actions when necessary. (all must be true to select this option)

 2: The project has a costed M&E Plan, and most baselines and targets are populated. Progress data against indicators in the 
project’s RRF is collected on a regular basis, although there may be some slippage in following the frequency stated in the Plan and 
data sources are not always reliable. Any evaluations conducted, if relevant, meet most decentralized evaluation standards. 
Lessons learned have been captured but may not have been used to take corrective actions yet. (all must be true to select this 
option)

 1: The project has an M&E Plan, but costs are not clearly planned and budgeted for, or are unrealistic. Progress data is not 
being regularly collected against the indicators in the project’s RRF. Evaluations may not meet decentralized evaluation standards. 
Lessons learned are rarely captured and used. Select this option also if the project does not have an M&E plan.

Evidence Management Response

pls  
refer to ppt attached

12. Is project’s governance mechanism (i.e., the project board or equivalent) functioning as intended? (select the option from 
1-3 that best reflects the project)

 3: The project’s governance mechanism is operating well, and is a model for other projects. It has met in the agreed frequency 
stated in the project document and the minutes of the meetings are on file. There is regular (at least annual) progress reporting to 
the project board or equivalent on results, risks and opportunities. It is clear that the project board explicitly reviews and uses 
evidence, including progress data, knowledge, lessons and evaluations, as the basis for informing management decisions (e.g., 
change in strategy, approach, work plan.) (all must be true to select this option)

 2: The project’s governance mechanism has met in the agreed frequency and the minutes of the meeting are on file. A project 
progress report has been submitted to the project board or equivalent at least once in the past year, covering results, risks and 
opportunities. (both must be true to select this option)

 1: The project’s governance mechanism has not met in the frequency stated in the project document over the past year and/or 
the project board or equivalent is not functioning as a decision making body for the project as intended.

Evidence



Management Response

pls  
refer to ppt attached

13. Are risks to the project adequately monitored and managed? (select the option from 1-3 that best reflects the project)

 3: The project has actively monitored risks every quarter including consulting with key stakeholders at least once in the past 
year to identify continuing and emerging risks to project implementation and to assess if the main assumptions remain valid. There 
is clear evidence that relevant management plans and mitigating measures are being fully implemented to address each key project 
risk, and have been updated to reflect the latest risk assessment. (all must be true to select this option)

 2: The project has monitored risks every quarter, as evidenced by an updated risk log. Some updates have been made to 
management plans and mitigation measures.

 1: The risk log has not been updated every quarter as required. There may be some evidence that the project has monitored 
risks that may affect the project’s achievement of results, but there is no explicit evidence that management actions have been 
taken to mitigate risks.

Evidence Management Response

pls  
refer to ppt attached

Efficient Quality Rating: Highly Satisfactory

14. Adequate resources have been mobilized to achieve intended results. If not, management decisions were taken to adjust 
expected results in the project’s results framework.

 Yes

 No

Evidence

pls  
refer to ppt attached

15. Are project inputs procured and delivered on time to efficiently contribute to results? (select the option from 1-3 that best 
reflects the project)

 3: The project has an updated procurement plan. Implementation of the plan is on or ahead of schedule. The project quarterly 
reviews operational bottlenecks to procuring inputs in a timely manner and addresses them through appropriate management 
actions. (all must be true to select this option)

 2: The project has an updated procurement plan. The project annually reviews operational bottlenecks to procuring inputs in a 
timely manner and addresses them through appropriate management actions. (all must be true to select this option)

 1: The project does not have an updated procurement plan. The project may or may not have reviewed operational 
bottlenecks to procuring inputs in a timely manner, however management actions have not been taken to address them. 

Evidence Management Response

pls  
refer to ppt attached



16. Is there regular monitoring and recording of cost efficiencies taking into account the expected quality of results? (select 
the option from 1-3 that best reflects the project)

 3: There is evidence that the project regularly reviews costs against relevant comparators (e.g., other projects or country 
offices) or industry benchmarks to ensure the project maximizes results that can be delivered with given resources. The project 
actively coordinates with other relevant ongoing projects and initiatives (UNDP or other) to ensure complementarity and seek 
efficiencies wherever possible (e.g. joint activities.) (both must be true to select this option)

 2: The project monitors its own costs and gives anecdotal examples of cost efficiencies (e.g., spending less to get the same 
result,) but there is no systematic analysis of costs and no link to the expected quality of results delivered. The project coordinates 
activities with other projects to achieve cost efficiency gains.

 1: There is little or no evidence that the project monitors its own costs and is considering ways to save money beyond 
following standard procurement rules.

Evidence

pls  
refer to ppt attached

Effective Quality Rating: Highly Satisfactory

17. Is the project on track to deliver its expected outputs?

 Yes

 No

Evidence

pls  
refer to ppt attached

18. Have there been regular reviews of the work plan to ensure that the project is on track to achieve the desired results, and 
to inform course corrections if needed? (select the option from 1-3 that best reflects the project) 

 3: Quarterly progress data has informed regular reviews of the project work plan to ensure that the activities implemented are 
most likely to achieve the desired results. There is evidence that data and lessons learned (including from evaluations and/or After 
Action Reviews) have been used to inform course corrections, as needed. Any necessary budget revisions have been made. (both 
must be true to select this option)

 2: There has been at least one review of the work plan during the year to assess if project activities are on track to achieving 
the desired development results (i.e., outputs.) There may or may not be evidence that data or lessons learned has been used to 
inform the review(s). Any necessary budget revisions have been made.

 1: While the project team may have reviewed the work plan at least once over the past year to ensure outputs are delivered on 
time, no link has been made to the delivery of desired development results. Select this option also if no review of the work plan by 
management has taken place over the past year.

Evidence Management Response

pls  
refer to ppt attached

19. Are targeted groups being systematically identified and engaged, prioritizing the marginalized and excluded, to ensure 
results are achieved as expected? (select the option from 1-3 that best reflects the project)



 3: The project is targeting specific groups and/or geographic areas, identified by using credible data sources on their capacity 
needs, deprivation and/or exclusion from development opportunities relevant to the project’s area of work. There is clear evidence 
that the targeted groups are being reached as intended. The project has engaged regularly with targeted groups over the past year 
to assess whether they are benefiting as expected and adjustments were made if necessary to refine targeting. (all must be true to 
select this option)

 2: The project is targeting specific groups and/or geographic areas, based on some evidence of their capacity needs, 
deprivation and/or exclusion from development opportunities relevant to the project’s area of work. Some evidence is provided to 
confirm that project beneficiaries are members of the targeted groups. There has been some engagement with beneficiaries in the 
past year to assess whether they are benefiting as expected. (all must be true to select this option)

 1: The project does not report on specific targeted groups. There is no evidence to confirm that project beneficiaries are 
populations have capacity needs or are deprived and/or excluded from development opportunities relevant to the project area of 
work. There may have been some engagement with beneficiaries to assess whether they are benefiting as expected, but it has 
been limited or has not occurred in the past year.

 Not Applicable 

Evidence

pls  
refer to ppt attached

20. Are at least 40 per cent of the personnel hired by the project, regardless of contract type, female?

 Yes

 No

Evidence

pls  
refer to ppt attached

Sustainability & National Ownership Quality Rating: Satisfactory

21. Are stakeholders and national partners fully engaged in the decision-making, implementation and monitoring of the 
project? (select the option from 1-3 that best reflects the project)

 3: Only national systems (i.e., procurement, monitoring, evaluation, etc.) are used to fully implement and monitor the project. 
All relevant stakeholders and partners are fully and actively engaged in the process, playing a lead role in project decision-making, 
implementation and monitoring. (both must be true to select this option)

 2: National systems (i.e., procurement, monitoring, evaluation, etc.) are used in combination with other support (such as 
country office support or project systems) to implement and monitor the project, as necessary. All relevant stakeholders and 
partners are fully and actively engaged in the process, playing an active role in project decision-making, implementation and 
monitoring. (both must be true to select this option)

 1: There is relatively limited or no engagement with national stakeholders and partners in the decision-making, implementation 
and/or monitoring of the project.

 Not Applicable 

Evidence Management Response

pls  
refer to ppt attached



22. There is regular monitoring of changes in capacities and performance of national institutions and systems relevant to the 
project. The implementation arrangements have been adjusted according to changes in partner capacities. (select the option 
from 1-3 that best reflects the project)

 3: In the past year, changes in capacities and performance of national institutions and systems have been comprehensively 
assessed/monitored using clear indicators, rigorous methods of data collection and credible data sources including HACT 
assurance activities. Implementation arrangements have been formally reviewed and adjusted, if needed, in agreement with 
partners according to changes in partner capacities. (both must be true to select this option)

 2: In the past year, aspects of changes in capacities and performance of relevant national institutions and systems have been 
monitored by the project using indicators and reasonably credible data sources including HACT assurance activities. Some 
adjustment has been made to implementation arrangements if needed to reflect changes in partner capacities. (both must be true 
to select this option)

 1: Some aspects of changes in capacities and performance of relevant national institutions and systems may have been 
monitored by the project, however changes to implementation arrangements have not been considered. Also select this option if 
changes in capacities and performance of relevant national institutions and systems have not been monitored by the project.

 Not Applicable 

Evidence Management Response

pls  
refer to ppt attached

23. The transition and phase-out arrangements are reviewed regularly and adjusted according to progress (including 
financial commitments and capacity). (select the option from 1-3 that best reflects the project)

 3: The project’s governance mechanism has reviewed the project’s sustainability plan in the past year, including arrangements 
for transition and phase-out, to ensure the project is on track in meeting the requirements set out by the plan. The plan has been 
adjusted according to progress as needed. (both must be true to select this option)

 2: There has been a review of the project’s sustainability plan, including arrangements for transition and phase-out, to ensure 
the project is on track in meeting the requirements set out by the plan.

 1: The project may have a sustainability plan, but there has not been a review of this strategy since it was developed. Also 
select this option if the project does not have a sustainability strategy.

Evidence Management Response

pls  
refer to ppt attached

QA Summary/Project Board Comments:


