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[Component 0: Inception Phase

C.0.1. Research & Synthesis Framework

€.0.1.1 Development of the Research Frame

€.0.1.2 Development of the Synthesis Frame

C0.2. Working Group.
[Component 1: TFP Assessment

C.1.1 Assessment of the Factors Limiting TFP at
Company Level

C.1.1.1 Design of the company level surveys

C.1.1.2 Surveys

C.1.1.3 Assessment of Results

C.1.2 Benchmarking Turkey’s growth prospects.
with a i

€.1.2.1 Scoping

€.1.2.2 International Benchmarking Exercise

C.1.3 Synthesis

C€.1.3.1 Development of Synthesis Action Plan

€.1.3.2 Implementation of Synthesis Action Plan

Sectoral Workshops (Tentative)

Thematic Workshops (Tentative)

Working Group Meetings (Tentative)

Scientific Committee Meetings (Tentative)

[Component 2: TFP Policy

C.2.1 Development of the Policy Framework

C.2.1.1 Development of TFP Green Paper

€.2.1.2 TFP Green Paper Consultations

€.2.1.3 Development of TFP White Paper (Policy
Framework)

C.2.2 Piloting the Operationalisation of the Policy

Framework

€.2.2.1 Identification of TFP Pilots |

Pliot 1

€.2.2.2 Implementation of TFP Pilot Initiatives

€.2.2.3 Assessment of Results

Pliot 2

€.2.2.2 Implementation of TFP Pilot Initiatives

€.2.2.3 Assessment of Results

Pliot 3

€.2.2.2 Implementation of TFP Pilot Initiatives

€.2.2.3 Assessment of Results

Pliot 4

€.2.2.2 Implementation of TFP Pilot Initiatives

€.2.2.3 Assessment of Results

.23 ing of the

C.2.3.1 Identification of a suitable institutional
framework

€.2.3.2 Improvement of Institutional Capacities

Needs Assessment

Capacity Improvement Programme

Study Visits (International Benchmarking)

€.2.3.3 Development of Computerised Systems

C.2.4 Dissemination

€.2.4.1 Development of the Communication
Strategy

€.2.4.2 Implementation of the Communication
Action Plan

Press Meeting.

International Conference

Closure Event

Steering Committee Meetings (Tentative)




