
Date of mission - 24 - 29 JAN 2018
No. Location Name Tel Coordinates Work Status Before pic Current/after pic

1 Saciid Da’ud Osman 634437726

N: 08.22"00.4
.0          

E: 045.55"18.7
0                                      

100% of works has been 

successfuly completed, sign 

board also fixed.                       

No defects found during visit

2 Ibrahin Naakhude 634437726

100% of works has been 

successfuly completed, sign 

board also fixed 

3

Dabaqabad

Mohamed Farah Daud 634436573

N: 08.22,01.1
0             

E: 045.54,45.7
0                                     

100% of works has been 

successfuly completed, sign 

board also fixed 

4

Dabaqabad

 Cilmi Foodcade 063 4984325

N: 08.37534
0    

E: 

045.91008
0                                       

100% of works has been 

successfuly completed, sign 

board also fixed 

1

HEERE

Ahmed Haji Gadhweyne

N: 08.51652
0    

E: 

045.46324
0                                  

100% of works has been 

successfuly completed, sign 

board also fixed 

2

HEERE

Abdi-Asis Kahin  

N: 08.51151
0    

E: 

045.48620
0                                   

100% of works has been 

successfully completed, sign 

board also fixed, I met around 

20 people at this site who will 

benefit from this Barked, they 

were all happy and thanked to 

UNDP for the this 

Interventions. 

CONTRACT REFERENCE: 2017.040.CON.CW. PROG

REHABILITATION OF BERKADS AND SHALLOW WELLS  - 29nos of Berkads + 5nos of shallow wells. - 

  Progress of Work for each site and % of works completed

LOT 1 WARCIBRAN

Warcibran

LOT 2 -   HEERE VILLAGE 



1

M UGAAS

Ilma Jaamac Gude 634318846

N: 08.71246
0    

E: 

045.31926
0                                       

100% of works has been 

successfuly completed, sign 

board also fixed 

SHALLOW WELLS (5No) -                  LOT 4

1

Qorilugud No1

khadar maxamed adan

N: 08.59163
0    

E: 

045.24448
0                                      

100% of works Completed, it is 

now functioning and people 

started to collect water 

2

Qorilugud No2

Cige ismail raage 063 4398880

N: 08.59133
0    

E: 

045.25024
0                                   

100% of works Completed, it is 

now functioning and people 

started to collect water, as we 

have seen them during our 

site visit

3

Qorilugud No3

Faarah liiban Guleed

N: 08.58742
0    

E: 

045.24704
0                                     

100% of works Completed, it is 

now functioning and people 

started to collect water 

4

Qorilugud No4

Suleyman osman dubbad  

N: 08.58858
0    

E: 

045.24001
0                                       

100% of works Completed, it is 

now functioning and people 

started to collect water. Sing 

boards were fixed on the site

5

Harada

Osman foore 063 4150501

8°46'40.12"N - 

45°27'47.59"E

100% of works Completed, it 

would be functioning.       No 

sign board were fixed at site

MOH UGAAS VILLAGE - LOT 3



1

Coodalle 

Faarah abdi xaashi    634315180

8°19'17.38"N - 

46°02'58.70"E

100% of works completed, 

Barked fully watered and 

people were very happy and 

thankful. Livestock started for 

using it 

2

Coodalle 

 Jamac ayaanle maxamed 4315180

8°19'20.10"N - 

46°02'51.39"E

100% of works has been 

successfully completed, sign 

board also fixed,

3

Coodalle 

bile maxamed maxamuud

8°19'17.23"N - 

46°02'41.56"E

100% of works has been 

successfully completed, No 

defects found

4

Coodalle 

saleeban faarah abdi 063 4342689

8°19'22.69"N - 

46°03'05.25"E

100% of works has been 

successfully completed, No 

defects found

1

Balidhiig

Ilma Maxamoud Haji Adan 063 4436406

N: 08.79179
0    

E: 

045.31937
0                                      

100% of works completed, and 

people are very happy. As 

they have already started to 

use the Berkad, no defects 

found 

2

Balidhiig

Abdi Geedi Muse 063 4436406

8°22'30.39"N -      

45°54'30.11"E

100% of works completed, and 

people are very happy. No 

defects found

LOT 5 - COODALLE VILLAGE

BALIDHIIG DISTRICT - LOT 6



3

Balidhiig

Ilma Dirir Saleban 063 4436406

8°21'47.01"N - 

45°55'37.62"E

100% of works completed, and 

people are very happy. As 

they have already started to 

use the Berkad, no defects 

found 

4

Taalabuur

Hoodo Yusuf Samatar

100% of works has been 

successfuly completed, sign 

board also fixed. Very minor 

defect has been seen on the 

exterrnal of the extended wall 

at the top. Contractor was 

repairing 

1

Candho-dhexe

Mohamed Rashiid Haji ibrahim 4321807

8°25'45.16"N - 

45°43'26.44"E 

100% of works has been 

successfuly completed, sign 

board also fixed.                       

No defects found during visit

2

Candho-dhexe

Hasan Sacid Ahmed 063 4317745

8°25'38.39"N - 

45°44'26.44"E

100% of works has been 

successfuly completed, sign 

board also fixed.                       

No defects found during visit

1

Habeedley

Mohamed Haji Omar 063 4370500

100% of works has been 

successfuly completed, sign 

board also fixed.                       

No defects found during visit

1

Jama-Qabar

Mohamed Haji Omer Hassan - 

shared by 27Families 4430286

8°33'51.22"N - 

45°42'42.97"E

The construction of works 

completed 100%. No defects 

found during the visit. Around 

35 families are sharing this 

Berkad. They are happy and 

thankful to UNDP and Ministry 

of Water

CANDHO-DHEXE Village - LOT 7

HABEEDLEY VILLAGE  -  LOT 8

JAMA QABAR village -LOT 9

LOT 10 - NASIYE



1

Nasiye

IBRAHIM JAMA - shared by 20Families  

8°40'41.30"N - 

45°40'41.30"E

The constrution of thhis 

Berkads was completed 100%. 

No defects found during the 

visit 

1

Waraabeeye

MOHAMED QUULE  - shared by 

21 Families  063 4345550

8°44'50.24"N - 

45°38'04.76"E

The constrution of thhis 

Berkads was completed 100%. 

No defects found during the 

visit 

2

Waraabeeye

HASSAN YUSUF - shared by 18 

Families  Berkah No.2, D: 

12.1x5.5x3.1m Depth 063 4345550

8°44'46.38"N - 

45°38'16.53"E

100% of works has been 

successfuly completed, sign 

board also fixed.                       

No defects found during visit

3

Bicilwayso

 ILMA XAJI AHMED ALI NUR - 

shared by 45 Families  Berkah 

No.3, D: 18x9x2.8m Depth

The construction of works 

completed 100%. There are 

minor defects on the roof, 

while two timbers and nails 

are missing, contractor is 

rectifying and would be 

completed by tomorrow  

1

Duruqsi

HODAN GEELE OSMAN  -  

shared by 21 Families                   

Berkah No.2, D: 11.10x5.2x2.6m 

Depth

8°31'08.45"N - 

45°27'28.32"E

100% of works were 

successfully completed, 

2

Duruqsi

 HASSAN ADE MOHAMED ALI  -  

shared by 70 Families                   

Berkah no.1, D: 

20.60Mx6.00x3.80m Depth

8°32'06.11"N - 

45°24'29.10"E

100% of works completed,  

and people are very happy.

LOT 12 -  DURUQSI DISTRICT

LOT 13 - CEEL-DHEERE VIL

LOT 11 - WARAABEEYE Village



1

Ceel-dheere

BAASHE OSMAN   -  shared by 

20 Families          Berkah No.1, D: 

13.90x8.2x5m Depth 063 4330959

100% of works completed, 

Berkad fully watered by truck 

and people are very happy.

2

Ceel-dheere

 CIISE MOHAMED RAAGE - 

shared by 18 Families   Berkah 

No.2, D: 11.8x4.8x3.9m Depth 063 4437810

100% of works completed, No 

defects found during our visit

1

Dharyaley

AWIL HERSI MOHAMED - 

shared by 20 Families         

Berkah No.1, D: 9Mx6x4m Depth

100% of works completed,  

and beneficiaries were so 

happy and thankful 

2

Dharyaley

ILMA HASSAN GULEID shared 

by 25 Families Berkah no.2, D: 

13.7mx6mx2.7m Depth

100% of works completed,  

and beneficiaries were so 

happy and thankful                           

Not defects seen during theh 

visit.                                     Sing 

boards in Daryaley were not 

yet fixed. MoWR promised to 

bring them at site soon

Prepared by : AYDARUS M ELMI

LOT 14 - DHARYALEY VILLAGE


